



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5th
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

August 9, 2022

MEMORANDUM

FOR : MA.VICTORIA S. GREGORIO
OIC-Director
Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area
Manila

SUBJECT : Submission of the Updated Annual Procurement Plan (APP) for the 1st Semester of FY 2022

Respectfully submitted herewith is the approved Updated Annual Procurement Plan (APP) 2022 of FY 2022 of this office, for your reference and appropriate action.

Thank you.

1512-6-71
GEMMA B. TIMBANG
District Engineer

RO5.17.5 RNM/EEF/JASN/GBT



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
CIVIL WORKS													
22FN0001	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building at DPWH Compound, Sta. Teresita, Baao, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	17-Sep-21	6-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0002	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building at San Agustin E/S, Barangay San Agustin, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	17-Sep-21	6-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0003	OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Road – Baao – Iriga City – Nabua Road (K0 477+112 – K0 477+848)	CONSTRUCTION SECTION	Yes	Public Bidding	17-Sep-21	6-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	9,387,420.00		9,387,420.00	Preventive Maintenance of Road: Asphalt Overlay
22FN0004	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building at San Miguel Elementary School, San Miguel, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	17-Sep-21	6-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0005	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Brgy. Santiago Young, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	17-Sep-21	6-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0006	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Sagrada, Baao, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	30-Sep-21	19-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0008	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Nabua - Balatan Road - K0489+300.00 - K0489+379.00	CONSTRUCTION SECTION	Yes	Public Bidding	30-Sep-21	19-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	4,900,000.00		4,900,000.00	Construction of Road Slope Protection Structure
22FN0010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, De La Fe - San Ramon, Buih, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	1-Oct-21	20-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	14,850,000.00		14,850,000.00	Construction of Concrete Road
22FN0011	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sta. Justina, Buih, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	8-Oct-21	27-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	6,930,000.00		6,930,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0013	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sagrada Familia, Buhi, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	8-Oct-21	27-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0014	OO2: Protect lives and Properties Against Major Floods/Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Slope Protection of Barit River and Waras River Outfall, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	8-Oct-21	27-Oct-21	7-Feb-22	17-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Slope Protection Structure
22FN0015	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Nabua-Balatan Road, KO 491+762 - KO 491+875	CONSTRUCTION SECTION	Yes	Public Bidding	15-Oct-21	3-Nov-21	22-Mar-22	1-Apr-22	GAA 2022	14,700,000.00		14,700,000.00	Construction of Road Slope Protection Structure
22FN0016	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Laganac-Luluwasan Flood Control Structure, Balatan, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	15-Oct-21	3-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
22FN0017	Basic Infrastructure Program (BIP) - Multi Purposed Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Nabua National High School, Barangay San Miguel, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0018	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road Barangay Lourdes Young, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Concrete Road
22FN0019	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Barangay Inapatan, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0020	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Revetment Wall Upstream at Waras River, Sta.8+385 - Sta.8+665 (BS) San Andres, Sta. Teresita, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	15-Mar-22	18-Mar-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation/Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0021	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bicol River, Upstream Bacolod Bridge, Left Side, (Sta.0+147-Sta.0+600), Bato, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0022	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Downstream of San Francisco Br., Baa, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	9-Feb-22	17-Feb-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
22FN0023	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Downstream of Panoyoyan Bridge, Bula, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	22-Oct-21	10-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0024	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay San Roque Sagumay, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0025	Convergence and Special Support Program: Basic Infrastructure Projects (BIP) - Evacuation Center/Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Perpetual Help, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22FN0026	Basic Infrastructure Projects (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Municipal Hall Compound, Barangay San Buenaventura, Buh, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
22FN0027	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bicol River, Upstream Bacolod Bridge, Right Side, Sta. 0+147 - Sta. 0+600, Bato, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0028	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Revetment Wall Upstream at Waras River, Sta. 9+044-Sta.9+304 (RS), Sta. 8+980.80-Sta. 9+280.8 (LS), San Andres, Sta. Teresita, Iriga City	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	15-Mar-22	18-Mar-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation / Major Repair of Flood Control Structure
22FN0029	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at San Antonio Ogon to the Boundary of Santiago Old, Barangay Santiago Old, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0030	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Upstream of Panoypoyan Bridge, Bula, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	29-Oct-21	17-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0031	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Slope Protection along Bicol River, Ombao Heights - Ombao Polpog, Bula, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	5-Nov-21	24-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
22FN0032	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Igamot Creek, Salvacion and Busakan, Barangay San Vicente, Baao, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	5-Nov-21	24-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0033	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Bato Lake, San Vicente Section, Bato, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	5-Nov-21	24-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at Sta Clara to Tawagon, Barangay Sagrada Familia, Buhí, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	5-Nov-21	24-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0035	Basic Infrastructure Program (BIP) - Multi Purpose Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Caorasan, Bula, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	5-Nov-21	24-Nov-21	7-Feb-22	17-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0036	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Pascual, Buhí, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0037	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dela Fe, Buhí, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0038	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at La Medalla Elementary School, Barangay La Medalla, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
22FN0039	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Waras Flood Control (Upstream of Waras Bridge, Left Side), Barangay San Juan to Bagumbayan Section, Baao, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Mar-22	17-Mar-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation/Major Repair of Flood Control Structure
22FN0040	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Barit River, Antipolo Old Section, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Mar-22	17-Mar-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
22FN0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities - Improvement of Road, Barangay La Purisima, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	12-Nov-21	1-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Barangay Ombao Polpog, Bula, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0043	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By Pass and Diversion Roads: La Medalla - Salvacion - San Vicente Diversion Road, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	22-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	41,037,500.00		41,037,500.00	Construction of Gravel Road
22FN0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road including Drainage structure from Sta. Clara - Sagrada "Pito" Buhi, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	14,700,000.00		14,700,000.00	Construction of Concrete Road
22FN0045	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi - Purpose Building Barangay Cawacagan, Bato, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi - Purpose Building
22FN0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities- Improvement of Road, Barangay Antipolo Old, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0047	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities - Construction of Road in Barangay San Vicente Sur, Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Concrete Road
22FN0048	Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi - Purpose Building
22FN0049	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi Purpose Building, Barangay San Nicolas, Nabua Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	26-Nov-21	15-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Upstream of Sto. Domingo Bridge, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	3-Dec-21	22-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22FN0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Barit River Flood Mitigation Structure (Francia Section), Iriga City, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	3-Dec-21	22-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
22FN0052	Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Nabua Central Pilot School, Barangay San Nicolas, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	3-Dec-21	22-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi - Purpose Building
22FN0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Improvement of Road at San Vicente Gorong-Gorong, Barangay San Vicente Gorong-Gorong, Nabua, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	10-Dec-21	29-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/ or Bridges (or, roads that traverse multiple LGU jurisdiction) - Construction of Road, Sto.Nino, Iriga City to Los Angeles, Buh, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	10-Dec-21	29-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	19,800,000.00		19,800,000.00	Construction of Concrete Road
22FN0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Balatan, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	10-Dec-21	29-Dec-21	9-Feb-22	17-Feb-22	GAA 2022	77,200,000.00		77,200,000.00	Construction of Concrete Road
22FN0056	Basic Infrastructure Program (BIP) - Multi-Purposed Building/Facilities to Support Social Services - Construction of Multi-Purpose Building at Municipal Hall Compound, Barangay Duran, Balatan, Camarines Sur	CONSTRUCTION SECTION	Yes	Public Bidding	10-Dec-21	29-Dec-21	7-Feb-22	17-Feb-22	GAA 2022	5,940,000.00		5,940,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Waras River, Bagumbayan Section, Baao, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	20-Dec-21	11-Jan-22	7-Mar-22	17-Mar-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
22FN0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Rehabilitation of NIA Control Bridge along Buhi-Tambo Road, Buhi, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	20-Dec-21	11-Jan-22	7-Feb-22	17-Feb-22	GAA 2022	19,800,000.00		19,800,000.00	Rehabilitation/Major Repair of Bridge
22FN0059	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Barangay Antipolo, Baao, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	14-Jan-22	3-Feb-22	9-Mar-22	18-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0060	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Barangay Lourdes, Baao, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	14-Jan-22	3-Feb-22	9-Mar-22	18-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road
22FN0061	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Isabel, Buhi, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	14-Jan-22	3-Feb-22	21-Mar-22	31-Mar-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi - Purpose Building
22FN0062	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Colgante Bridge at Zone 1 San Jose Village, Barangay San Jose, Nabua, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	14-Jan-22	3-Feb-22	3-Mar-22	11-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation/Major Repair of Bridge
22FN0063	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection at Igamot Creek, Upstream and Downstream of Steel Bridge, Barangay Salvacion, Baao, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	14-Jan-22	3-Feb-22	3-Mar-22	11-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Concreting with Drainage System of Barangay Gabas Intersection to Jude Thaddeus Church, San Nicolas, Iriga City, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	21-Jan-22	9-Feb-22	22-Mar-22	1-Apr-22	GAA 2022	6,930,000.00		6,930,000.00	Construction of Concrete Road
22FN0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Control Mitigation Structure, Barangay San Roque, Nabua, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	21-Jan-22	9-Feb-22	9-Mar-22	18-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation/Major Repair of Flood Control Structure
22FN0066	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Nabua - Balatan Road, K0485+800 - K0485+850, K0485+860 - K0485+884	CONSTRUCTION SECTION	No	Public Bidding	21-Jan-22	26-May-22	1-Jun-22	7-Jun-22	GAA 2022	25,480,000.00		25,480,000.00	Construction of Road Slope Protection Structure
22FN0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Construction of Road Laganac to Tomatarayo, Balatan, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	28-Jan-22	16-Feb-22	3-Mar-22	11-Mar-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Concrete Road
22FN0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Construction of Road, Zone 1, Barangay San Vicente, Baa, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	28-Jan-22	16-Feb-22	3-Mar-22	11-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Concrete Road
22FN0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Bicol River Basin Flood Control Structure (La Purisima Section), Nabua, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	17-Feb-22	8-Mar-22	14-Mar-22	18-Mar-22	GAA 2022	50,662,500.00		50,662,500.00	Rehabilitation/Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Iriga Inorogan Road to Talisay St. and Inorogan St. leading to Inorogan Shrine Pilgrimage and Ecotourism Area, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	17-Feb-22	8-Mar-22	14-Mar-22	18-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Concrete Road
22FN0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Building/Facilities - Rehabilitation of Road, Barangay San Agustin, Iriga City, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	17-Feb-22	8-Mar-22	22-Mar-22	1-Apr-22	GAA 2022	39,600,000.00		39,600,000.00	Rehabilitation of Concrete Road
22FN0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Evacuation Center, San Pedro, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	18-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building
22FN0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center (Phase 2), Perpetual Help, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	18-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building
22FN0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, San Jose, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	18-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building
22FN0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, La Trinidad, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	18-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2023	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building
22FN0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, San Ramon, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	18-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2024	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Evacuation Center, Del Rosario, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	19-Feb-22	22-Mar-22	24-Mar-22	5-Apr-22	GAA 2025	9,009,000.00		9,009,000.00	Construction of Multi-Purpose Building
22FN0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi Purpose Building Convertible to Evacuation Center at Barangay Paloyon Proper, Nabua, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	19-Feb-22	15-Mar-22	22-Mar-22	1-Apr-22	GAA 2026	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22FN0080	Basic Infrastructure Program (BIP) - Multi-Purposed Building/Facilities to Support Social Services - Construction (Completion) of Multi Purpose Building, Barangay Payak, Bato, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	19-Feb-22	15-Mar-22	21-Mar-22	31-Mar-22	GAA 2027	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
22FN0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi Purpose Building Convertible to Evacuation Center at Barangay Perpetual Help, Iriga City, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	19-Feb-22	15-Mar-22	22-Mar-22	1-Apr-22	GAA 2028	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22FN0082 (Re-Bidding)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection at La Medalla, Baao, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	23-Mar-22	12-Apr-22	11-May-22	20-May-22	GAA 2029	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
22FN0083	Concreting of Zone 2, Brgy. La Anunciacion Farm to Market Road, Brgy. La Anunciacion, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	24-Mar-22	5-Apr-22	GAA 2030	9,950,000.00		9,950,000.00	Concreting of Road
22FN0084	Construction of Brgy. Sagrada Farm to Market Road, Brgy. Sagrada, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	24-Mar-22	5-Apr-22	GAA 2031	11,940,000.00		11,940,000.00	Construction of Concrete Road
22FN0085	OO1: Ensure Safe and Reliable National Road System Bridge Program - Retrofitting/Strengthening of Permanent Bridges Sto. Domingo Br. (B00468LZ) along Nabua-Balatan Rd	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	11-May-22	20-May-22	GAA 2032	9,650,000.00		9,650,000.00	Retrofitting/Strengthening of Bridge
22FN0086	OO1: Ensure Safe and Reliable National Road System Bridge Program - Retrofitting/Strengthening of Permanent Bridges Malawag Br. (B04899LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	11-May-22	20-May-22	GAA 2033	9,650,000.00		9,650,000.00	Retrofitting/Strengthening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0087	001: Ensure Safe and Reliable National Road System Bridge Program - Retrofitting/Strengthening of Permanent Bridges Salvacion Br. (B04902LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	11-May-22	20-May-22	GAA 2034	9,650,000.00		9,650,000.00	Retrofitting/Strengthening of Bridge
22FN0088	BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Puericulture/Training Center/Evacuation Center at Brgy. San Roque, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	11-May-22	20-May-22	GAA 2035	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22FN0089	BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Facility (Covered Court), Brgy. San Ramon, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	24-Mar-22	5-Apr-22	GAA 2036	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22FN0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Balos River Flood Mitigation Structure (Downstream), Barangay San Francisco, Iriga City, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	1-Mar-22	21-Mar-22	24-Mar-22	5-Apr-22	GAA 2037	49,500,000.00		49,500,000.00	Construction of Flood Mitigation Structure
22FN0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Construction of Road, Caledonia Street, Barangay San Isidro, Iriga City, Camarines Sur	CONSTRUCTION SECTION	No	Public Bidding	27-Apr-22	17-May-22	23-May-22	2-Jun-22	GAA 2038	7,920,000.00		7,920,000.00	Construction of Concrete Road
22FN0092	Construction/Expansion of Two - Storey Building DPWH Camarines Sur 5th DEO Compound, Sta. Teresita, Baa, Camarines Sur	MAINTENANCE SECTION	No	Public Bidding	27-Apr-22	17-May-22	23-May-22	0-Jan-00	GAA 2039	5,000,000.00		5,000,000.00	Construction/Expansion of Two-Storey Building
22FN0093	Construction of DPWH Motorpool Building, Phase 1	MAINTENANCE SECTION	No	Public Bidding	7-Jun-22	27-Jun-22	1-Jul-22	0-Jan-00	GAA 2040	7,000,000.00		7,000,000.00	
GOODS & SERVICES													
	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Common Electrical Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 82,198.94		P 82,198.94	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 37,676.98		P 37,676.98	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 35,988.94		P 35,988.94	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 37,676.98		P 37,676.98	
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive					Others				Supply/Delivery of Commonly used Office
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 641,271.46		P 641,271.46	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 620,611.41		P 620,611.41	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	3 rd Quarter			Bidding	22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 637,431.10		P 637,431.10	Supplies
	4 th Quarter			Bidding	14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 621,876.08		P 621,876.08	
	COMMON OFFICE DIVICES												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 45,118.74		P 45,118.74	Supply/Delivery of Commonly used Office Devices
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 9,765.23		P 9,765.23	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 11,693.73		P 11,693.73	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 3,621.01		P 3,621.01	
	JANITORIAL SUPPLIES												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 196,372.72		P 196,372.72	Supply/Delivery of Commonly used Janitorial Supplies
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 189,106.44		P 189,106.44	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 194,600.84		P 194,600.84	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 191,141.80		P 191,141.80	
	COMMON OFFICE EQUIPMENT												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 2,322,401.76		P 2,322,401.76	Supply/Delivery of Commonly used Office Equipment
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 218,426.76		P 218,426.76	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 273,126.76		P 273,126.76	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 265,226.76		P 265,226.76	
	COMMON COMPUTER SUPPLIES												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 2,043,141.72		P 2,043,141.72	Supply/Delivery of Commonly used Computer Supplies
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 398,456.00		P 398,456.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 416,256.00		P 416,256.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 312,961.72		P 312,961.72	
	CONSUMABLES												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 2,750,021.00		P 2,750,021.00	Supply/Delivery of Commonly used IT Supplies & Consumables
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 2,605,721.20		P 2,605,721.20	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 2,715,124.20		P 2,715,124.20	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 2,724,721.20		P 2,724,721.20	
	OTHER SUPPLIES												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 15,402,602.50		P 15,402,602.50	Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 826,852.50		P 826,852.50	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 7,208,852.50		P 7,208,852.50	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 846,152.50		P 846,152.50	
	Common Medical Supplies												
	1 st Quarter	DPWH Camarines Sur 5th DEO	No	Competitive Bidding	11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22	Others	P 89,000.00		P 89,000.00	Supply/Delivery of Common Medical Supplies
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 37,000.00		P 37,000.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 89,000.00		P 89,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Updated Annual Procurement Plan for FY 2022
(1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 9,000.00		P 9,000.00	
	Traffic Safety Devices	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Traffic Safety Devices
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 788,000.00		P 788,000.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 788,000.00		P 788,000.00	
	EQUIPMENT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Procurement Equipment
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 15,170,000.00		P 15,170,000.00	
	4 th Quarter												
	Construction Tools	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Construction Tools
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 275,510.00		P 275,510.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 22,500.00		P 22,500.00	
	Construction Equipment/ Devices	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Construction Equipment/Devices
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 2,974,750.00		P 2,974,750.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 2,900,750.00		P 2,900,750.00	
	LABORATORY SUPPLY	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery of Laboratory Supply
	1 st Quarter									P 2,000.00		P 2,000.00	
	2 nd Quarter				18-Feb-22	9-Mar-22	21-Mar-22	28-Mar-22		P 71,600.00		P 71,600.00	
	3 rd Quarter									P 2,000.00		P 2,000.00	
	4 th Quarter									P 2,000.00		P 2,000.00	
	FUEL OIL & LUBRICANT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply of Fuels, Oil & Lubricants
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 2,277,575.00		P 2,277,575.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 2,194,625.00		P 2,194,625.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 2,277,575.00		P 2,277,575.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 2,277,575.00		P 2,277,575.00	

Prepared By:

REYNALDO N. MANAOG
Engineer III
HEAD- BAC Secretariat

Recommending Approval:

JOSE P. GONZAGA
Chief Planning & Design Section
BAC Chairman

Approved By:

GEMMA B. TIMBANG
District Engineer