

Annual Procurement Plan for FY 2023 (Final)

Name of Office : Negros Oriental 2nd District Engineering Office

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221104034000	23HK0001	Basic Infrastructure Program (BIP): Construction of Road, Barangay Calasag-an, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300221104034000	23HK0002	Basic Infrastructure Program (BIP): Construction of Road with Cover, Barangay Calindagan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/22/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300221104035000	23HK0003	Basic Infrastructure Program (BIP): Construction of Road, Barangay Motong, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300221104617000	23HK0004	Basic Infrastructure Program (BIP): Construction of Road, Barangay Tubigon, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300221104620000	23HK0005	Basic Infrastructure Program (BIP): Construction of Road, Barangay Bahian, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/12/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300221104037000	23HK0006	Basic Infrastructure Program (BIP): Construction of Road, Barangay Sta. Cruz Nuevo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300226108154000	23HK0007	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Cambaguio, Bais City, Negros Oriental.	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Multi-Purpose Building
300221104038000	23HK0008	Basic Infrastructure Program (BIP): Construction of Road, Barangay Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300203102189000	23HK0009	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Slab Barangay Road 1 leading to Kan-unto/Pasalan Falls, Purok Bougainvillea, Roses, Santan, Calachuchi & Water Shed Area, Brgy. Silab, Amlan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210 1384000	23HK0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance-Secondary Roads: Sta. Catalina-Pamplona-Tanjay City-K0050+000-K0052+440, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance
30022610 8145000	23HK0011	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Banban, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/17-24/2022	2/6/23	02/17/2023	02/24/2023	GoP	1,980,000.00	-	1,980,000.00	Multi-Purpose Building
30020310 2478000	23HK0012	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Tinapayan-Cambajao Road Leading to Puncak, Tanawan, Balugo, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/7/22	01/24/2023	01/31/2023	GoP	29,400,000.00	-	29,400,000.00	Construction/Improvement of Access Roads
31010110 1056000	23HK0013	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance-Primary Roads: Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan)-K0018+625-K0020+226, K0021+857-K0022+385, Amilan, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	37,067,520.00	-	37,067,520.00	Preventive Maintenance
3002261 08147000	23HK0015	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Mayaposi, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Multi-Purpose Building
3002281 00439000	23HK0016	Basic Infrastructure program-Evacuation centers/Quarantine Facilities/ Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, North City Elementary School, Barangay Piapi, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/27/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Covered Court/Evacuation Center
3002281 00437000	23HK0017	Basic Infrastructure Program-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, Barangay Balugo, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Covered Court/Evacuation Center

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
3002261 08148000	23HK0018	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay New Namangka, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
3002261 08149000	23HK0019	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Old Namangka, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
3002211 04042000	23HK0020	Basic Infrastructure Program: Construction of Road, Barangay Caniango, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	4,950,000.00	-	4,950,000.00	Construction of Roads
3002031 01792000	23HK0021	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Negros Oriental State University (Mabinay Campus) going to Sillo Bangkok to Proper Old Namangka leading to Cayaso Cave, Brgy. Poblacion, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads
3002031 02187000	23HK0022	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Bravo Golf Course, Resort & Spa Sibulan, Pulangbato Falls & Tierra Alta Residential Resort, Valencia-Brgy. San Antonio, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads
3002031 01798000	23HK0023	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road from Crossing Tabuac to Cantubol Dos Falls, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads
3002031 02477000	23HK0024	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Bandera Hills, Barangay Basak, San Jose, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
3002261 08151000	23HK0025	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Samac, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-Purpose Building
3002261 08159000	23HK0026	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Kataogahan, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
3002261 08161000	23HK0027	Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, Barangay Cadawinonan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Covered Court/Evacuation Center
3002261 00441000	23HK0028	Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, Barangay Poblacion, Amlan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Covered Court/Evacuation Center
3002261 08150000	23HK0029	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Pantabonan, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	3,980,000.00	-	3,980,000.00	Rehabilitation of Covered Court/Evacuation Center
3002261 08146000	23HK0030	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Bulbulihan, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Covered Court/Evacuation Center
3002261 08153000	23HK0031	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Maslog, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Covered Court/Evacuation Center
3002261 03161000	23HK0032	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Lonoy, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/28/22	01/24/2023	01/31/2023	GoP	2,370,000.00	-	2,370,000.00	Rehabilitation of Covered Court/Evacuation Center

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300203101791000	23HK0033	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Bugsok Falls, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	29,400,000.00	-	29,400,000.00	Construction/Improvement of Access Roads
300228100440000	23HK0034	Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, Barangay San Roque, San Jose, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of road
310101101057000	23HK0035	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance-Primary Roads along Dumaguete North Rd (Dumaguete-Jct-Bais-Kabankalan)-K0049+938-K0050+710, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	16,907,940.00	-	16,907,940.00	Preventive Maintenance-Primary Roads
310101101058000	23HK0036	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads along Bais-Kabankalan Rd - K0056+194-K0057+000, K0059+135-K0080+145, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance-Primary Roads
310101101061000	23HK0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads along Bais-Kabankalan Rd - K0091+000-K0093+277, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance-Primary Roads
300228100443000	23HK0038	Basic Infrastructure Program-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Covered Court/Evacuation Center, Barangay Panala-an, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Covered Court/Evacuation Center
310101101060000	23HK0039	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads: Bais-Kabankalan Rd.-K0082+175-K0084+000, K0088+500-K0088+910, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance Primary Roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310101101062000	23HK0040	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads: Bais-Kabankalan Rd.-K0063+093-K0064+000, K0069+000-K0069+538, K0071+395-K0072+000, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/11/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance Primary Roads
310101101059000	23HK0041	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads: Bais-Kabankalan Road - K0072+000-K0074+285, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance Primary Roads
300203101789000	23HK0042	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road from Sitio Palangging leading to Tindog Bato Lake, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads
300203102188000	23HK0043	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Bais-Cambagahan Road leading to Niludhan Falls, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00	Construction/Improvement of Access Roads
300225101366000	23HK0044	Basic Infrastructure Program (BIP): Construction of Drainage Canal, Barangay Boloc-Boloc, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Drainage Canal
300226108158000	23HK0045	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Dansulan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-Purpose Building
300228100436000	23HK0046	Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities-Construction of Covered Court/Evacuation Center, Habitat 4, Barangay Bajumpandan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Covered Court/Evacuation Center

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisment/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310201101197000	23HK0047	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening-Primary Roads-Dumaguete North Rd. (Dumaguete-Jct Bais-Kabankalan)-K0010+440-K0010+718, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	16,758,000.00	-	16,758,000.00	Road Widening-Primary Roads
300226108152000	23HK0048	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Tadlong, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
300227100101000	23HK0049	Basic Infrastructure Program-Major/Strategic Public Buildings/Facilities Structural and Resilience Program-Rehabilitation of Building 1, Public Market, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	6,930,000.00	-	6,930,000.00	Rehabilitation of Building
310207100279000	23HK0050	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program-Off-Carriageway Improvement-Primary Roads-Bais-Kabankalan Rd.-K0054+000-K0055+300, K0056+194-K0057+092, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	17,395,980.00	-	17,395,980.00	Network Development Program-Off-Carriageway Improvement-Primary Roads
310207000000000	23HK0051	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program-Construction of Bypass and Diversion Roads-Metro Dumaguete Diversion Road, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/28/2022-1/4/2023	1/17/23	01/24/2023	01/31/2023	GoP	21,275,000.00	-	21,275,000.00	Network Development Program-Construction of Bypass and Diversion Roads
104100580000	23HK0052	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Bais-Kabankalan Rd-K0055+828-K0056+194, K0050+933-K0061+796, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	44,948,680.00	-	44,948,680.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
320102105902000	23HK0053	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Banica River Control, Junob, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102105901000	23HK0054	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Banica River Control, Batinguel, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300219101729000	23HK0055	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Bio-os River Control, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101728000	23HK0056	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Amlan River Control, Brgy. Tambuhangin, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101722000	23HK0057	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Shore Protection/Seawall, Brgy. 4, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101732000	23HK0058	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Novallas River Control (Sta. Cruz Viejo section), Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
320101110156000	23HK0059	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers-Rehabilitation of Tanjay River Control, Pamplona Section, Simboto, Pamplona, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers
320102105697000	23HK0060	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers
320102105900000	23HK0061	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Namangyan River Control, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers
320102105698000	23HK0062	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Ocoy River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers
300219101730000	23HK0063	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101725000	23HK0064	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Shore Protection/Seawall, Brgy. Capinahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300219101727000	23HK0065	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Shore Protection/Seawall, Brgy. Talungon, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	#####	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101723000	23HK0066	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Shore Protection/Seawall, Brgy. Polo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	#####	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101721000	23HK0067	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Shore Protection/Seawall, Brgy. Tugas, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	#####	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101731000	23HK0068	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Ocay River Control, Magalas, Stbulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	#####	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101724000	23HK0069	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Shore Protection/Seawall, Brgy. Oklot, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
320102105525000	23HK0070	Organizational Outcome 2: Protected Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Lumbangan River Control, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	53,557,500.00	-	53,557,500.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers
300226108155000	23HK0071	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Multi-purpose Building, Barangay Bio-os, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-purpose Building
300226108157000	23HK0072	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Capiñahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300226108156000	23HK0073	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services: Completion of Multi-Purpose Building, Barangay Jugno, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building
300229100416000	23HK0074	Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III)-Construction of Water System, Barangay Cancawas, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Water System
310101101055000	23HK0075	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance-Primary Roads: Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan)-K0003+972-K0005+089; K0005+100-K0005+890, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	44,423,706.09	-	44,423,706.09	Preventive Maintenance-Primary Roads
310108101603000	23HK0076	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads-Sta. Catalina-Pamplona-Tanjay City, K0054+1950-K0056+180, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	49,000,000.00	-	49,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads
310107100551000	23HK0077	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) K0026+358-K0027+420, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance-Primary Roads
310108101602000	23HK0078	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads along Sta. Catalina-Pamplona-Tanjay City K0033+427-Pamplona-Tanjay City K0033+427-K0035+860, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00	Preventive Maintenance-Secondary Roads
310102101382000	23HK0079	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Secondary Roads, Sta. Catalina Pamplona-Tanjay City, K0039+490-K0040+759, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	27,447,840.00	-	27,447,840.00	Preventive Maintenance-Secondary Roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnF)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOE	CO	
300221104033000	23HK0080	Basic Infrastructure Program (BIP): Construction of Road, Barangay 2, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/17-2/6/2023	2/6/23	02/17/2023	02/24/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Roads
300219101702000	23HK0081	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101703000	23HK0082	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Novallas River Control, Sta. Cruz Nuevo Section, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101704000	23HK0083	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. San Jose, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101705000	23HK0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101706000	23HK0085	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Nuevo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101719000	23HK0086	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Poblacion, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101720000	23HK0087	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Brgy. Tandayag, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
300219101726000	23HK0088	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Tamisu, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300219101733000	23HK0089	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Cambullao, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	98,500,000.00	-	96,500,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
320101110156000	23HK0090	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Floods Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Flood Management Program – Rehabilitation of Tanjay River Control, Pamplona Section, Simborio, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320101110157000	23HK0091	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Floods Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Flood Management Program – Rehabilitation of River Control, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
300225100853000	23HK0092	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Balugo, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
300225100854000	23HK0093	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Candau-ay, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
300225100855000	23HK0094	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Balinguel, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
300225100856000	23HK0095	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Northern Junob, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300225100857000	23HK0096	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Cadawinonan, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	#####	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
300225100858000	23HK0097	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banilad to Cantile River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
310305101972000	23HK0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Along Br. (B00075NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	37,730,000.00	-	37,730,000.00	Widening of Permanent Bridges
310305101971000	23HK0099	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ayuyitan (San Jose) Br. (B00078NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	28,463,120.00	-	28,463,120.00	Widening of Permanent Bridges
310305101977000	23HK0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Jilicon Br. (Cantilevered) (B00080NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	23,347,520.00	-	23,347,520.00	Widening of Permanent Bridges

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisem ent/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310305101978000	23HK0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Panambalon Br. (B00089NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	980,000.00	-	980,000.00	Widening of Permanent Bridges
310108101602000	23HK0102	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads @ Sta. Catalina-Pamplona-Tanjay City Road K0047+545-K0047+590, K0051+370-K0051+410, K0053+370-K0053+600, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	48,686,400.00	-	48,686,400.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads
310107100551000	23HK0103	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads @ Bais-Kabankalan Road K0052+300-K0052+326, K0060+200-K0060+300, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	39,443,040.00	-	39,443,040.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads
320102105901000	23HK0104	Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	29,700,000.00	-	29,700,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
300221104039000	23HK0105	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Basak, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221104040000	23HK0106	Basic Infrastructure Program (BIP) - Construction (Concreting) of Road, Barangay Lonoy, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	19,800,000.00	-	19,800,000.00	Construction (Concreting) of Road
300221104041000	23HK0107	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Bahlan, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
300228100442000	23HK0108	Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities- Rehabilitation of Multi-Purpose Building (Evacuation Center) of Barangay Caniago, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Building (Evacuation Center)

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300207100990000	23HK0109	Convergence Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Talak ng Impirastrakura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Multi-Purpose Facility for Officers Quarters of 302nd Infantry Brigade at Camp Leon Kilat, Brgy. Sia, Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-9/2023	1/22/23	03/06/2023	03/14/2023	GoP	29,400,000.00	-	29,400,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
300205100959000	23HK0110	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Water Supply System-Construction of Solar Water System, Municipality of San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/27/23	12/27/2023	12/29/2023	GoP	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation of water supply/ and septage/ sewerage/ rain water collectors
300205100960000	23HK0111	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Water Supply System-Construction of Solar Water System, Municipality of Amian, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation of water supply/ and septage/ sewerage/ rain water collectors
300205100961000	23HK0112	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Water Supply System-Construction of Solar Water System, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation of water supply/ and septage/ sewerage/ rain water collectors
300205100962000	23HK0113	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Water Supply System-Construction of Solar Water System, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation of water supply/ and septage/ sewerage/ rain water collectors
300226100160000	23HK0114	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility (Rizal Boulevard Park), Poblacion Brgys. 1 and 4, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	19,600,000.00	-	19,600,000.00	Multi-Purpose Buildings/Facilities to Support Social Services

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101975000	23HK0115	Organizational Outcome 1: Ensure Safe and Reliable National Road System. Bridge Program, Widening of Permanent Bridges, Tapon Norte Br. (B00079NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	25,578,000.00	-	25,578,000.00	Widening of Permanent Bridges
310305101974000	23HK0116	Organizational Outcome 1: Ensure Safe and Reliable National Road System. Bridge Program, Widening of Permanent Bridges, Calo Br. (B00076NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	38,367,000.00	-	38,367,000.00	Widening of Permanent Bridges
310305101973000	23HK0117	Organizational Outcome 1: Ensure Safe and Reliable National Road System. Bridge Program, Widening of Permanent Bridges, Ocay Br. (B00074NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	52,498,600.00	-	52,498,600.00	Widening of Permanent Bridges
310304101140000	23HK0118	Organizational Outcome 1: Ensure Safe and Reliable National Road System. Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Mabaja Br. (B00052NR) along Bais-Kabankalan Rd., Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	10,780,000.00	-	10,780,000.00	Rehabilitation/Major Repair of Permanent Bridges
310201101198000	23HK0119	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program: Road Widening-Primary Roads-Dumaguete North Road (Dumaguete-Jct Bais Kabankalan)-K0020-459-K0021+000, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	27,832,000.00	-	27,832,000.00	Road Widening-Primary Roads
320101109220000	23HK0120	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Rehabilitation of Lala-an Seawall, Barangay Sto. Niño, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	53,075,000.00	-	53,075,000.00	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
300116201297000	23HK0121	Concreting of Sitio Proper to Sitio Cansumagao FMR, Brgy. Old Namangka, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of roads

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116201297000	23HK0122	Concreting of crossing Sitio Halas to Sitio Tinangnan, Brgy. Cambagahan FMR, Brgy. Cambagahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of roads
300205100011000	23HK0123	Convergence and Special Support Program - Construction/ Rehabilitation of water Supply/ Sewerage/ Rain Water Collector System, Negros Oriental: 1) Lamdas Elementary School, Brgy. Lamdas, Mabinay; 2) Inapoy Elementary School, Brgy. Lamdas; 3) Canggohob Elementary School, Brgy. Canggohob; 4) Cansaling Elementary School, Brgy. Cansaling and 5) Samac Elementary School, Brgy. Samac, all of Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/3-21/2023	3/21/23	03/24/2023	03/27/2023	GoP	2,316,000.00	-	2,316,000.00	Construction/ Rehabilitation of water Supply/ Sewerage/ Rain Water Collector System

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116201297000	23HK0124	Concreting of Brgy. Banawe FMR, Brgy. Banawe, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/3-21/2023	3/21/23	03/24/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of Farm to Mill Roads
4099000000054000	23HK0125	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/ leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Sab-ahan, Bais City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	28,950,000.00	-	28,950,000.00	Construction of Road
4099000000054000	23HK0126	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/ leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Panala-an to Sab-ahan, Bais City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	28,950,000.00	-	28,950,000.00	Construction of Road
4099000000054000	23HK0127	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of River Control at Calabrugan, Sibulan, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	38,600,000.00	-	38,600,000.00	Flood Mitigation Structures Protecting Public Infrastructures/Facilities
200000100020000	23HK0129	Maintenance, Repair and Rehabilitation of Ocay River Revetment 1, Sibulan, Negros Oriental.	NO2DEO	NO	Competitive Bidding	4/3-12/2023	4/25/23	04/28/2023	04/28/2023	GoP	4,000,000.00	-	4,000,000.00	Maintenance, Repair and Rehabilitation
200000100020000	23HK0130	Repair/Maintenance of DND Building Headquarters, 302nd Infantry (Achiever) Brigade, 3ID, PA (703rd Community Defense) Camp Leon Kilat, Brgy. Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	5/16-6/5/2023	6/5/23	06/15/2023	06/16/2023	GoP	1,127,000.00	-	1,127,000.00	Repair/ Maintenance
200000100019000	23HK0131	Repair/Maintenance of DILG Building, Negros Oriental Police Provincial Office (NOPPO)- Admin Building Agan- an, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/8-28/2023	7/4/23	07/15/2023	07/16/2023	GoP	1,200,000.00	-	1,200,000.00	Repair/ Maintenance
300101200001000	23HK0132	Repair and Rehabilitation of 2 Units - 1STY 1CL (Bldg. 1 & 3), 2 Units 1STY 2 CL (Bldg. 2 & 4) and 1 Unit 1STY 3 CL at Sra. Ascion Elementary School, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/4/2023	7/4/23	07/07/2023	07/07/2023	GoP	7,835,800.00	-	7,835,800.00	Repair and Rehabilitation

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300101200001000	23HK0133	Repair and Rehabilitation of Unit 4 STY 2 ICT Lab 2 Science Lab and 1 Unit 2 TY 4 CL at Silab Community High School, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/14/2023	7/4/23	07/07/2023	07/07/2023	GoP	3,531,900.00	-	3,531,900.00	Repair and Rehabilitation
300101200001000	23HK0134	Repair and Rehabilitation of 2 Units 1 STY 3 CL at Balayog Elementary School, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/14/2023	7/4/23	07/07/2023	07/07/2023	GoP	6,253,200.00	-	6,253,200.00	Repair and Rehabilitation
300101200001000	23HK0135	Repair and Rehabilitation of 3 Units 1 STY 3 CL at Sta. Agueda Elementary School, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/14/2023	7/4/23	07/07/2023	07/07/2023	GoP	8,559,550.00	-	8,559,550.00	Repair and Rehabilitation
300101200001000	23HK0136	Repair and Rehabilitation of 1 Unit 2 CL at San Isidro Elementary School, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/14/2023	7/4/23	07/07/2023	07/07/2023	GoP	3,059,050.00	-	3,059,050.00	Repair and Rehabilitation
300101200001000	23HK0137	Repair and Rehabilitation of 2 Units 1 STY 3 CL (Bldg 1 repair of all 3 CL, Bldg. 2 repair of 2 CL only center & right side) at Dansulan Elementary School, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14/2023-7/14/2023	7/4/23	07/07/2023	07/07/2023	GoP	3,580,150.00	-	3,580,150.00	Repair and Rehabilitation
300101200001000	23HK0138	Repair and Rehabilitation of 1 Unit - 1STY 1CL (with attached office), 1 Unit - 1STY 3CL and 1 Unit - 1STY 2CL at Cambanjao Elementary School, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/4-21/2023	9/12/23	09/20/2023	09/28/2023	GoP	3,966,150.00	-	3,966,150.00	Repair and Rehabilitation
300101200001000	23HK0139	Repair and Rehabilitation of 1 Unit - 1STY 3CL at Don Placido Mapa Memorial School, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/14-7/14/2023	9/12/23	09/20/2023	09/28/2023	GoP	3,155,550.00	-	3,155,550.00	Repair and Rehabilitation
300101200001000	23HK0140	Repair and Rehabilitation of 1 Unit - 1STY 5CL (repair of 3CL only-left to center) and 1 Unit - 1STY 2CL at Fabiana G. Banogon MES, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/4-21/2023	9/12/23	09/20/2023	09/28/2023	GoP	3,744,200.00	-	3,744,200.00	Repair and Rehabilitation
300101200001000	23HK0141	Repair and Rehabilitation of 1 Unit - 1STY 1CL, 1 Unit - 1STY 2CL and 1 Unit - 1STY 3CL at Don Cristito C. Tirambulo MES, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/15-7/15/2023	9/13/23	09/21/2023	10/02/2023	GoP	4,660,950.00	-	4,660,950.00	Repair and Rehabilitation
300101200001000	23HK0142	Repair and Rehabilitation of 1 Unit - 1STY 1CL at Tinglingon Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	1,765,950.00	-	1,765,950.00	Repair and Rehabilitation
300101200001000	23HK0143	Repair and Rehabilitation of 1 Unit - 1STY 1CL and 1 Unit - 1STY 3CL at Lower Campanun- Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	4,371,450.00	-	4,371,450.00	Repair and Rehabilitation


Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300101200001000	23HK0144	Repair and Rehabilitation of 1 Unit – 1STY 1CL and 1 Unit – 1STY 2CL including 1 Unit Two (2) Seater Toilet at Baliliw Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	3,599,450.00	-	3,599,450.00	Repair and Rehabilitation
300101200001000	23HK0145	Repair and Rehabilitation of 1 Unit – 1STY 3CL at San Vicente Elementary School, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	3,223,100.00	-	3,223,100.00	Repair and Rehabilitation
300101200001000	23HK0146	Repair and Rehabilitation of 1 Unit – 1STY 1CL and 1 Unit – 1STY 2CL at Tara Provincial Community High School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/15-7/5/2023	9/13/23	09/21/2023	10/02/2023	GoP	3,290,650.00	-	3,290,650.00	Repair and Rehabilitation
300101200001000	23HK0147	Repair and Rehabilitation of 1 Unit – 1STY 2CL and 1 Unit – 1STY 1CL at Marlingay High School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	2,615,150.00	-	2,615,150.00	Repair and Rehabilitation
300101200001000	23HK0148	Repair and Rehabilitation of 1 Unit – 1STY 2CL and 1 Unit – 1STY 1CL at Tara Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/2-25/2023	9/13/23	09/21/2023	10/02/2023	GoP	3,493,300.00	-	3,493,300.00	Repair and Rehabilitation
300101200001000	23HK0149	Repair and Rehabilitation of 1 Unit – 1STY 2CL at Basakan Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/15-7/5/2023	9/13/23	09/21/2023	10/02/2023	GoP	2,238,800.00	-	2,238,800.00	Repair and Rehabilitation
300101200001000	23HK0150	Repair and Rehabilitation of 1 Unit – 1STY 2CL at Campanun-an Senior High School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/03/2023	GoP	2,258,100.00	-	2,258,100.00	Repair and Rehabilitation
300101200001000	23HK0151	Repair and Rehabilitation of 1 Unit – 1STY 2CL (with attached Makeshift) at Campo-aling Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	6/20-7/10/2023	9/14/23	09/22/2023	10/06/2023	GoP	2,576,550.00	-	2,576,550.00	Repair and Rehabilitation
300101200001000	23HK0152	Repair and Rehabilitation of 1 Unit – 1STY 2CL at Cansaling Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	2,142,300.00	-	2,142,300.00	Repair and Rehabilitation
300101200001000	23HK0153	Repair and Rehabilitation of 1 Unit – 1STY 3CL at Alagashan Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	2,065,100.00	-	2,065,100.00	Repair and Rehabilitation
300101200001000	23HK0154	Repair and Rehabilitation of 1 Unit – 1STY 3CL at Arebasore Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	3,242,400.00	-	3,242,400.00	Repair and Rehabilitation
300101200001000	23HK0155	Repair and Rehabilitation of 1 Unit – 2STY 4CL and 1 Unit – 1STY 1CL at Tadlong Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	2,943,250.00	-	2,943,250.00	Repair and Rehabilitation

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23HK0156	Repair and Rehabilitation of 2 Unit - 1STY 2CL at Himodungon Elementary School, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	3,802,100.00	-	3,802,100.00	Repair and Rehabilitation
300101200001000	23HK0157	Repair and Rehabilitation of 1 Unit - 1STY 2CL (with office) and 1 Unit - 1STY 3CL at Amalao Elementary School, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/6-26/2023	9/14/23	09/22/2023	10/06/2023	GoP	4,130,200.00	-	4,130,200.00	Repair and Rehabilitation
300101200001000	23HK0158	Construction of 1STY - 2CL (with toilet) at Basak Primary School, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/7-27/2023	8/8/23	08/23/2023	09/04/2023	GoP	5,785,000.00	-	5,785,000.00	Construction of School Buildings
300101200001000	23HK0159	Construction of 2STY - 4CL at Dr. Ernesto A. Uy Sr. NHS, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/7-27/2023	8/8/23	08/23/2023	09/01/2023	GoP	17,000,000.00	-	17,000,000.00	Construction of School Buildings
300101200001000	23HK0160	Construction of 1STY - 3CL at Libertad Ong Calderon MES (Ajong ES), Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	7/7-27/2023	8/8/23	08/23/2023	09/01/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of School Buildings
300116202139000	23HK0161	Construction of Farm-to-Mill Road, Brgy. Bagtic, Mabinay, Negros Oriental-Sitio Mampalasan, Brgy. Bagtic, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	8/3-23/2023	8/23/23	09/05/2023	09/12/2023	GoP	10,029,600.00	-	10,029,600.00	Construction of Farm-to-Mill Road
300116202139000	23HK0162	Construction of Farm-to-Mill Road, Brgy. Pantao, Mabinay, Negros Oriental-Sitio Cansadya, Brgy. Pantao, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	8/3-23/2023	8/23/23	09/05/2023	09/12/2023	GoP	11,815,353.25	-	11,815,353.25	Construction of Farm-to-Mill Road
300116202139000	23HK0163	Construction of Farm-to-Mill Road, Brgy. Samac, Mabinay, Negros Oriental-Sitio Balaon, Brgy. Samac, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	8/3-23/2023	8/23/23	09/05/2023	09/12/2023	GoP	10,029,600.00	-	10,029,600.00	Construction of Farm-to-Mill Road
4099000000054000	23HK0164	Construction of Philippine National Police-Negros Oriental Provincial Office Indoor Firing Range with VIP Room and with 3-Storey Standfloor Airconditioned Units, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	7,237,500.00	-	7,237,500.00	Construction of Philippine National Police Buildings
4099000000054000	23HK0165	Construction (Completion) of Multi-Purpose Building, Brgy. Basak, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	7,237,500.00	-	7,237,500.00	Construction (Completion) of Multi-Purpose Building
4099000000054000	23HK0166	Construction of Multi-Purpose Building, Sitio Ling-ab, Brgy. San Miguel, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Construction (Completion) of Multi-Purpose Building
4099000000054000	23HK0167	Construction of Drainage Canal with Cover, Brgy. Agan-an, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Construction of Drainage Canal with Cover

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
409900000054000	23HK0168	Concreting of Road, Brgy. Novallas, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Concreting of Road	
409900000054000	23HK0169	Concreting of Road, Sitio Canque, Brgy. Sto. Nifo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Concreting of Road	
409900000054000	23HK0170	Concreting of Road, Sitio Asiot, Brgy. Polo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Concreting of Road	
409900000054000	23HK0171	Concreting of Road, Brgy. Azagra, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Concreting of Road	
409900000054000	23HK0172	Concreting of Road, Brgy. Tagpo, Bals City, Negros Oriental	NO2DEO	NO	Competitive Bidding	10/19-11/9/2023	11/9/23	11/17/2023	11/24/2023	GoP	4,825,000.00	-	4,825,000.00	Concreting of Road	
300101200001000	23HK0173	Repair of Seven (7) Classrooms at Tandayag Elementary School, Amilan (Ayuquitan), Negros Oriental	NO2DEO	NO	Competitive Bidding	9/26-10/16/2023	10/18/23	12/27/2023	01/08/2024	GoP	8,202,500.00	-	8,202,500.00	Repair Classrooms	
300101200001000	23HK0174	Repair of Two (2) Classrooms at Panusuan Elementary School, Amilan (Ayuquitan), Negros Oriental	NO2DEO	NO	Competitive Bidding	9/26-10/16/2023	10/18/23	12/27/2023	01/08/2024	GoP	2,460,750.00	-	2,460,750.00	Repair Classrooms	
	Y---Y---Y										4,882,972.999.34		4,882,972.999.34		

Prepared by:

Recommended by:


MONALISA U. DOMEN
Head, Procurement Unit


LUZ A. VICOY
BAC, Chairperson


NOLAN ALCANTARA
District Engineer