

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, city of San Fernando, Pampanga
FY 2022
FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA

N o.	Code PAP	Procurement Project (Contract Name)	PMO/E nd user	Is this an Early Proc. Activity	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1		22C00001 Asset Preservation Program - Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road , Province of Aurora - K0418+600- K0418+737	Region III	Yes	Public Bidding	Dec 29 2021	Jan 18 2022	Jan 28 2022	Feb 9 2022	FY 2022	188,174,911.60		188,174,911.60	Drainage & Slope Protection
2		22C00058 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baler-Casiguran Rd (Dinadiawan- Casiguran Sect) , Aurora- K0302+000 - K0302+100, K0302+200 - K0302+300	Region III	No	Public Bidding	Feb 4 2022	Feb 23 2022	Mar 16 2022	Mar 25 2022	FY 2022	106,150,000.00		106,150,000.00	Slope Protection Works
3		22C00059 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Rd , Aurora - K0175+050 - K0175+150, K0176+550 - K0176+650, K0178+800 - K0178+900	Region III	No	Public Bidding	Feb 4 2022	Feb 23 2022	Mar 16 2022	Mar 25 2022	FY 2022	154,400,000.00		154,400,000.00	Slope Protection Works
4		22C00060 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Rd , Aurora - K0189+450 - K0189+600, K0189+900 - K0190+000	Region III	No	Public Bidding	Feb 7 2022	Feb 28 2022	Mar 22 2022	Apr 1 2022	FY 2022	106,150,000.00		106,150,000.00	Slope Protection Works

5		22C00061 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Rd , Aurora - K0176+690 - K0176+810	Region III	No	Public Bidding	Feb 7 2022	Feb 28 2022	Mar 22 2022	Apr 1 2022	FY 2022	144,750,000.00		144,750,000.00	Slope Protection Works
6		22C00069 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Rd , Aurora - K0190+600-K0190+700, K0190+900- K0191+000, K0191+100-K0191+170	Region III	No	Public Bidding	Feb 8 2022	Mar 1 2022	Mar 22 2022	Apr 1 2022	FY 2022	125,450,000.00		125,450,000.00	Slope Protection Works
7		22C00062 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, A. Castaneda-Ma. Aurora-Sn Luis Road , Aurora - K0207+450 - K0207+870	Region III	No	Public Bidding	Feb 8 2022	Mar 1 2022	Mar 22 2022	Apr 1 2022	FY 2022	221,950,000.00		221,950,000.00	Slope Protection Works
8		22C00070 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, A. Castaneda-Ma. Aurora-Sn Luis Road , Aurora - K0208+000- K0208+420	Region III	No	Public Bidding	Feb 8 2022	Mar 1 2022	Mar 22 2022	Apr 1 2022	FY 2022	221,950,000.00		221,950,000.00	Slope Protection Works
9		22C00056 Bridge Program - Replacement of Permanent Weak Bridges - Diteki Bridge A (B02828LZ) along Nueva Ecija-Aurora Road, Aurora	Region III	Yes	Public Bidding	Dec 14 2021	Jan 4 2022	Jan 28 2022	Feb 9 2022	FY 2022	67,549,638.23		67,549,638.23	Bridge (Bored Pile)
10		22C00071 Bridge Program - Replacement of Permanent Weak Bridges - Diteki "A" Bridge (B02828LZ) along Nueva Ecija- Aurora Road, Phase 2, Aurora	Region III	No	Public Bidding	Feb 2 2022	Feb 21 2022	Mar 15 2022	Mar 25 2022	FY 2022	110,975,000.00		110,975,000.00	Bridge Const

11		22C00002 Convergence and Special Support Program - Const./Improvement of Access Roads leading to Declared Tourism Destinations (Tourim Road Infra Program - TRIP), Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations , Brgy. Ditawini, Dinalungan, Aurora	Region III	Yes	Public Bidding	Oct 22 2021	Nov 11 2021	Jan 28 2022	Feb 9 2022	FY 2022	67,549,764.08		67,549,764.08	Earthworks (Embankment)
12		22C00072 Convergence & Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Const of Dinadiawan-Ditawini Bypass Road , Dinadiawan, Aurora	Region III	No	Public Bidding	Feb 8 2022	Mar 1 2022	Mar 22 2022	Apr 1 2022	FY 2022	115,800,000.00		115,800,000.00	Road Const
13		22C00073 Convergence & Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Const of Dingalan-Dona Remedios Trinidad Road , Aurora	Region III	No	Public Bidding	Feb 8 2022	Mar 1 2022	Mar 22 2022	Apr 1 2022	FY 2022	193,000,000.00		193,000,000.00	Road Const
14		22C00074 Convergence & Special Suport Program - BIP - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Const of Flood Control Structure, Brgy. Matawe , Dingalan, Aurora	Region III	No	Public Bidding	Feb 14 2022	Mar 7 2022	Mar 29 2022	Apr 8 2022	FY 2022	115,800,000.00		115,800,000.00	Flood Control
15		22C00003 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA) , Province of Bataan - K0113+421 - K0113+453	Region III	Yes	Public Bidding	Nov 18 2021	Dec 7 2021	Jan 28 2022	Ferb 9 2022	FY 2022	50,179,759.85		50,179,759.85	Drainage & Slope Protection Structure

16		Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagac-Mariveles Road , Province of Bataan - K0166+940 - K0167+130	Region III	Yes	Public Bidding	Nov 30 2021	Dec 20 2021	Jan 28 2022	Feb 9 2022	FY 2022	192,999,011.12		192,999,011.12	Drainage & Slope Protection Structure
17		22C00005 Convergence and Special Support Program - Const./Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Roads leading to Malolos Station , Malolos, Bulacan	Region III	Yes	Public Bidding	Dec 6 2021	Dec 28 2021	Jan 28 2022	Feb 9 2022	FY 2022	8,848,998.16		8,848,998.16	Drainage & Slope Protection Structure
18		22C00006 Bridge Program - Widening of Permanent Bridges - Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ) , Province of Bulacan	Region III	No	Public Bidding	Feb 9 2022	Mar 2 2022	Mar 23 2022	Apr 1 2022	FY 2022	46,620,115.00		46,620,115.00	Bridge
19		22C00007 Convergence and Special Support Program - Const./Improvement of Access Roads leading Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station , Balagtas, Bulacan	Region III	No	Public Bidding	Feb 9 2022	Mar 2 2022	Mar 23 2022	Apr 1 2022	FY 2022	3,261,700.00		3,261,700.00	Road Const
20		22C00008 Convergence and Special Support Program - Const./Improvement of Access Roads leading Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Roads leading to Guiguinto Station , Guiguinto, Bulacan	Region III	No	Public Bidding	Feb 9 2022	Mar 2 2022	Mar 23 2022	Apr 1 2022	FY 2022	2,895,000.00		2,895,000.00	Road Const

[illegible]

27		Bridge Program - Replacement of Permanent Weak Bridges - Sicsican Bridge (B01963LZ) along Daang Maharlika (LZ) (Phase III), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 9 2022	Mar 2 2022	Mar 23 2022	Apr 1 2022	FY 2022	35,407,780.00		35,407,780.00	Bridge
28		22C00014 Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Avenue (JASA) , Province of Nueva Ecija - K0110+836.90 - K0111+300 - K0111+900 - K0115+000	Region III	Yes	Public Bidding	Nov 23, 2021	Dec 13 2021	Jan 28 2022	Feb 9 2022	FY 2022	116,764,080.63		116,764,080.63	Concreting (PCCP)
29		22C00015 Network Development Program - Road Widening - Tertiary Roads - Gapan-Fort Magsaysay Road , Province of Nueva Ecija -K0097+069 - K0099+612	Region III	Yes	Public Bidding	Nov 10 2021	Nov 29 2021	Jan 28 2022	Feb 9 2022	FY 2022	108,079,443.48		108,079,443.48	Drainage & Slope Protection Structure
30		22C00018 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Jct. Tablang-Gabaldon Road , Province of Nueva Ecija - K0163+000 - K0163+160	Region III	No	Public Bidding	Feb 9 2022	Mar 2 2022	Mar 23 2022	Apr 1 2022	FY 2022	115,800,000.00		115,800,000.00	Slope Protection Works
31		22C00019 Asset Preservation Program - Rehab./Reconst. Of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija - Aurora Road , Province of Nueva Ecija - K0167+445 - K0167+523	Region III	Yes	Public Bidding	Dec 3 2021	Dec 22 2021	Jan 28 2022	Feb 9 2022	FY 2022	115,799,979.40		115,799,979.40	Drainage & Slope Protection Structure
32		22C00020 Bridge Program - Rehab./Major Repair of Permanent Bridges - Labi Bridge (B05024LZ) along Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	No	Public Bidding	Feb 10 2022	Mar 3 2022	Mar 24 2022	Apr 1 2022	FY 2022	16,733,100.00		16,733,100.00	Bridge

33		Const. of Flyovers/Interchanges/ Underpasses/ Long Span Bridges - Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Province of Pampanga	Region III	Yes	Public Bidding	Dec 28 2021	Jan 17 2022	Jan 28 2022	Feb 9 2022	FY 2022	144,749,365.94		144,749,365.94	Bridge (Bored Pile)
34		22C00023 Network Development Program - Const. of By-Pass and Diversion Roads - Arayat-Magalang Road (Turu-San Juan Road) , Pampanga	Region III	No	Public Bidding	Feb 14 2022	Mar 7 2022	Mar 29 2022	Apr 8 2022	FY 2022	19,300,000.00		19,300,000.00	Road Const
35		22C00076 Network Development Program - Const of Bypass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) , Package 1, Pampanga	Region III	No	Public Bidding	Feb 3 2022	Feb 22, 2022	Mar 15 2022	Mar 25 2022	FY 2022	75,270,000.00		75,270,000.00	Road Const
36		22C00077 Network Development Program - Const of Bypass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) , Package 2, Pampanga	Region III	No	Public Bidding	Feb 3 2022	Feb 22, 2022	Mar 15 2022	Mar 25 2022	FY 2022	65,620,000.00		65,620,000.00	Road Const
37		22C00078 Network Development Program - Const of Bypass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) , Package 3, Pampanga	Region III	No	Public Bidding	Feb 7 2022	Feb 28 2022	Mar 22 2022	Apr 1 2022	FY 2022	63,140,915.00		63,140,915.00	Road Const
38		22C00079 Network Development Program - Const of Bypass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) , Package 4, Pampanga	Region III	No	Public Bidding	Feb 7 2022	Feb 28 2022	Mar 22 2022	Apr 1 2022	FY 2022	65,620,000.00		65,620,000.00	Road Const

39		Bridge Program - Replacement of Permanent Weak Bridges - San Fernando Flyover along Jose Abad Santos Ave (JASA) , Province of Pampanga	Region III	No	Public Bidding	Feb 10 2022	Mar 3 2022	Mar 24 2022	Apr 1 2022	FY 2022	67,550,000.00		67,550,000.00	Road Const
40		22C00025 Bridge Program - Replacement of Permanent Weak Bridges - San Agustin Bridge (B01482LZ) along Jose Abad Santtos Ave (JASA), Province of Pampanga	Region III	No	Public Bidding	Feb 16 2022	Mar 9 2022	Mar 30 2022	Apr 8 2022	FY 2022	57,900,000.00		57,900,000.00	Bridge
41		22C00026 Flood Management Program - Const./Maint. Of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control - Abacan River Diking and Slope Protection Works , Mexico, Pampanga	Region III	No	Public Bidding	Feb 14 2022	Mar 7 2022	Mar 29 2022	Apr 8 2022	FY 2022	204,556,840.00		204,556,840.00	Flood Control
42		22C00027 Network Development Program - Const. of By-Pass and Diversion Roads - Bacolor-Porac Access Road , Pampanga	Region III	Yes	Public Bidding	Nov 23 2021	Dec 13 2021	Jan 28 2022	Feb 9 2022	FY 2022	125,449,915.22		125,449,915.22	Earthworks (Embankment)
43		22C00021 Network Development Program - Const. of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 7 , Pampanga	Region III	Yes	Public Bidding	Nov 5 2021	Nov 25 2021	Jan 28 2022	Feb 9 2022	FY 2022	125,449,036.68		125,449,036.68	Embankment (Earthworks)
44		22C00080 Network Development Program - Const of Bypass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 5 , Pampanga	Region III	No	Public Bidding	Feb 7 2022	Feb 28 2022	Mar 22 2022	Apr 1 2022	FY 2022	99,395,000.00		99,395,000.00	Road Const

[illegible]

51		Network Development Program - Const of Missing Links/New Roads - Capas-Botolan Road, Package 6 , Tarlac	Region III	No	Public Bidding	Feb 3 2022	Feb 22 2022	Mar 15 2022	Mar 25 2022	FY 2022	144,750,000.00		144,750,000.00	River Training Works
52		22C00067 Network Development Program - Const of Missing Links/New Roads - Capas-Botolan Road, Package 7 , Tarlac	Region III	No	Public Bidding	Feb 4 2022	Feb 23 2022	Mar 16 2022	Mar 25 2022	FY 2022	144,750,000.00		144,750,000.00	Bridge Const
53		22C00082 Network Development Program - Const of Missing Links/New Roads - Capas-Botolan Road, (Bueno Bridge 1) , Tarlac	Region III	No	Public Bidding	Feb 3 2022	Feb 22 2022	Mar 15 2022	Mar 25 2022	FY 2022	84,920,000.00		84,920,000.00	Bridge Const
54		22C00031 Bridge Program - Widening of Permanent Bridges - San Francisco Bridge (B03295LZ) along Concepcion-Capas Road, Province of Tarlac	Region III	No	Public Bidding	Feb 16 2022	Mar 9 2022	Mar 30 2022	Apr 8 2022	FY 2022	48,250,000.00		48,250,000.00	Bridge
55		22C00032 Local Program - National Building Program - Buildings and other Structures - Multipurpose/ Facilities - Const. of Building for Virology Institute of Science and Technology of the Philippines (VIP) , New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Feb 14 2022	Mar 7 2022	Mar 29 2022	Apr 8 2022	FY 2022	144,750,000.00		144,750,000.00	Building
56		22C00033 Bridge Program - Widening of Permanent Bridges - Barangobong Bridge 1 (B01364LZ) along Paniqui-Camiling-Wawa Road (Phase III), Province of Tarlac	Region III	Yes	Public Bidding	Dec 29 2021	Jan 19 2022	Jan 28 2022	Feb 9 2022	FY 2022	125,449,147.10		125,449,147.10	Bridge
57		22C00034 Bridge Program - Widening of Permanent Bridges - Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Road, Province of Tarlac	Region III	Yes	Public Bidding	Nov 18 2021	Dec 7 2021	Jan 28 2022	Feb 9 2022	FY 2022	69,093,189.68		69,093,189.68	Bridge

58		Flood Management Program - Const/Maint of Flood Mitigation Structures and Drainage - Const of Camiling-Agno River Floodway, Phase 3, Tarlac	Region III	No	Public Bidding	Feb 10 2022	Mar 3 2022	Mar 24 2022	Apr 1 2022	FY 2022	289,500,000.00		289,500,000.00	Flood Control
59		22C00084 Flood Management Program - Const/Maint of Flood Mitigation Structures and Drainage - Const of Camiling-Agno River Floodway, Phase 4, Tarlac	Region III	No	Public Bidding	Feb 10 2022	Mar 3 2022	Mar 24 2022	Apr 1 2022	FY 2022	289,500,000.00		289,500,000.00	Flood Control
60		22C00035 Network Development Program - Const. of Missing Links/New Roads - Capas-Botolan Road, Tarlac	Region III	No	Public Bidding	Feb 2 2022	Feb 21 2022	Mar 15 2022	Mar 25 2022	FY 2022	77,200,000.00		77,200,000.00	Road Const
61		22C00085 Network Development Program - Const of Missing Links/New Roads - Capas-Botolan Road, Package 2, Zambales	Region III	No	Public Bidding	Feb 2 2022	Feb 21 2022	Mar 15 2022	Mar 25 2022	FY 2022	77,200,000.00		77,200,000.00	Road Widening
62		22C00086 Network Development Program - Const of Missing Links/New Roads - Capas-Botolan Road, Package 1, (Baquilan Bridge 1) Zambales	Region III	No	Public Bidding	Feb 4 2022	Feb 23 2022	Mar 16 2022	Mar 25 2022	FY 2022	87,815,000.00		87,815,000.00	Bridge Const
63		22C00036 Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. Of Flood Mitigation and Drainage System of Camachile River (Upstream) , Castillejos, Zambales - Sta 19+764 - Sta 19+964	Region III	No	Public Bidding	Feb 15 2022	Mar 8 2022	Mar 29 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control
64		22C00037 Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. Of Flood Mitigation and Drainage System of Camachile River (Upstream) , Castillejos, Zambales, Sta 19+964 - Sta 20+129	Region III	No	Public Bidding	Feb 15 2022	Mar 8 2022	Mar 29 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control

[illegible]

65		Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. Of Flood Mitigation and Drainage System of Camachile River (Upstream) , Castillejos, Zambales, Sta 21+960 - Sta 22+128	Region III	No	Public Bidding	Feb 15 2022	Mar 8 2022	Mar 29 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control
66		22C00039 Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. Of Kalaklan River, (Right Side) , Olongapo City, Sta 2+720 - Sta 3+045	Region III	No	Public Bidding	Feb 15 2022	Mar 8 2022	Mar 29 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control
67		22C00040 Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. Of Mabayan River (Right Side) , Olongapo City, Zambales, Sta 8+520.60 - Sta 8+920.00	Region III	No	Public Bidding	Feb 16 2022	Mar 9 2022	Mar 30 2022	Apr 8 2022	FY 2022	38,600,000.00		38,600,000.00	Flood Control
68		22C00041 Flood Management Program - Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehab. Of Flood Mitigation and Drainage System of Pamatawan River (Looc Section) , Castillejos, Zambales, Sta 18+690 - Sta 19+090	Region III	No	Public Bidding	Feb 16 2022	Mar 9 2022	Mar 30 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control
69		22C00042 Flood Management Program - Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehab. Of Flood Mitigation and Drainage System of Pamatawan River (San Agustin Section) , Castillejos, Zambales, Sta 21+974 - Sta 22+374	Region III	No	Public Bidding	Feb 16 2022	Mar 9 2022	Mar 30 2022	Apr 8 2022	FY 2022	77,200,000.00		77,200,000.00	Flood Control

70		Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Orani Municipal Police Station Building , Orani, Bataan	Region III	Yes	Public Bidding	Dec 29 2021	Jan 18 2022	Jan 28 2022	Feb 9 2022	FY 2022	2,006,690.25		2,006,690.25	Building
71		22C00044 Convergence and Special Support Program - Const./Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of San Miguel Municipal Police Station Building , San Miguel, Bulacan	Region III	Yes	Public Bidding	Dec 29 2021	Jan 18 2022	Jan 28 2022	Feb 9 2022	FY 2022	964,995.54		964,995.54	Building
72		22C00045 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Army Leadership Development and Education Center (ALDEC), Multipurpose Building, TRADOC, PA , Camp O'Donell, Capas, Tarlac	Region III	No	Public Bidding	Feb 17 2022	Mar 10 2022	Mar 31 2022	Apr 8 2022	FY 2022	9,650,000.00		9,650,000.00	Building
73		22C00046 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Pantabangan Municipal Police Station Building , Pantabangan, Nueva Ecija	Region III	Yes	Public Bidding	Dec 29 2021	Jan 18 2022	Jan 28 2022	Feb 9 2022	FY 2022	1,658,992.60		1,658,992.60	Building

74		Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Macabebe Municipal Police Station Building , Macabebe, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Jan 19 2022	Jan 28 2022	Feb 9 2022	FY 2022	975,613.68		975,613.68	Building
75		22C00048 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas , San Fernando City, Pampanga	Region III	No	Public Bidding	Feb 17 2022	Mar 10 2022	Mar 31 2022	Apr 8 2022	FY 2022	9,650,000.00		9,650,000.00	Building
76		22C00049 Local Program - National Building Program - Buildings and other Structures - Multipurpose/ Facilities - Const. of Alternate Site Building of DPWH Region III , Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Feb 10 2022	Mar 3 2022	Mar 24 2022	Apr 1 2022	FY 2022	241,250,000.00		241,250,000.00	Building
77		22C00050 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Multi-Purpose Building (Living Quarters) , Basa Air Base, Floridablanca, Pampanga	Region III	No	Public Bidding	Feb 17 2022	Mar 10 2022	Mar 31 2022	Apr 8 2022	FY 2022	9,650,000.00		9,650,000.00	Building

[illegible]

78		Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Porac Municipal Police Station Building , Porac, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Jan 19 2022	Jan 28 2022	Feb 9 2022	FY 2022	28,949,775.73		28,949,775.73	Building
79		22C00052 Convergence and Special Support Program - Const./Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Sta Rita Municipal Police Station Building , Sta Rita, Pampanga	Region III	Yes	Public Bidding	Dec 29 2021	Jan 19 2022	Jan 28 2022	Feb 9 2022	FY 2022	2,277,138.02		2,277,138.02	Building
80		22C00053 Convergence and Special Support Program - Const./Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Const. of Palauig Municipal Police Station Building , Palauig, Zambales	Region III	Yes	Public Bidding	Dec 30 2021	Jan 20 2022	Jan 28 2022	Feb 9 2022	FY 2022	11,097,203.68		11,097,203.68	Building
81		22C00054 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation and Furnishing of Safety Devices Solar Studs and Pavement Markings along General Alejo Santos Highway, Baliuag- Candaba Road and Baliuag-Bustos Road-General Alejo Santos, K0051+ 103 - K0052 + 126, Baliuag-Candaba Road, K0052+(-1570) - K0057+350, Baliuag-Bustos Road, K0051+(-103) - K0052+126	Region III	No	Public Bidding	Feb 17 2022	Mar 10 2022	Mar 31 2022	Apr 8 2022	FY 2022	48,250,000.00		48,250,000.00	Road Safety Devices

82		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Reflective Pavement Studs A Castaneda-Ma Aurora-San Luis Road, K0193+(-307) - K0193+068 - K0193+920-K0229+770, Baler Airport Road,, K0227+979 - K0229+657, Nueva Ecija-Aurora Road, K0171+(-322) - K0229+000	Region III	Yes	Public Bidding	Dec 3 2021	Dec 22 2021	Jan 28 2022	Feb 9 2022	FY 2022	113,387,263.42		113,387,263.42	Road Safety Devices
83		22C00087 Convergence & Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Const of Dona Remedios Trinidad to San Jose Del Monte City, Phase II, Bulacan	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	193,000,000.00		193,000,000.00	Bridge
84		22C00088 Convergence & Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Const of Road at Dona Remedios Trinidad to San Jose Del Monte, Bulacan	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	289,500,000.00		289,500,000.00	Road Const
85		22C00089 Convergence & Special Support Program - Sustainable Infra Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to Support Social Services. Const of Multi Purpose Building in the Province of Tarlac	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	144,750,000.00		144,750,000.00	Building
86		22C00090 Const of Missing Links/New Roads - Capas-Botolan Road, Package 2, Tarlac	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	66,585,000.00		66,585,000.00	Road Const

87		Const of Missing Links/New Roads - Capas-Botolan Road, Package 3 , Tarlac	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	65,620,000.00		65,620,000.00	Road Const
----	--	---	---------------	----	-------------------	-------------	------------	-------------	------------	---------	---------------	--	---------------	------------

87		22C00091 Const of Missing Links/New Roads - Capas-Botolan Road, Package 3, Tarlac	Region III	No	Public Bidding	Feb 11 2022	Mar 4 2022	Mar 29 2022	Apr 8 2022	FY 2022	65,620,000.00		65,620,000.00	Road Const
----	--	---	---------------	----	-------------------	-------------	------------	-------------	------------	---------	---------------	--	---------------	------------

PREPARED BY:


ANNA MARIE L. TAYAG
BAC Secretariat

RECOMMENDED BY:


ARTHUR Q. SANTOS
BAC Chairman

APPROVED:


ROSELLER A. TOLENTINO
Regional Director