



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District
ANNUAL PROCUREMENT PLAN FOR FY 2022
(FINAL APP - BASED ON GAA)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100927000	PREVENTIVE MAINTENANCE - MEYCAUAYAN-CAMALIG -BAHAY PARI ROAD K0023+304 - K0023+461; K0023+703 - K0024+000; K0028+000 - K0028+323	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	15,553,000.00		15,553,000.00	Roads
310106100742000	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS MEYCAUAYAN-CAMALIG-BAHAY PARI ROAD K0027+458 - K0028+000	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	3,064,000.00		3,064,000.00	Roads
310304100900000	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES MEYCAUAYAN BR. (B01648LZ) ALONG MANILA NORTH ROAD	Bulacan 2nd DEO	Y	Competitive Bidding	11/26/2021 02/12/2021	12/16/2021	2/9/2022	2/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Bridge
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (RING DIKE) ALONG PINAGKABALIAN RIVER, STA. 01+741.00 - STA. 02+140.20, OBANDO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES PANDAYAN-SALUYSOY CREEK, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MEYCAUAYAN RIVER AND ITS TRIBUTARIES, SALUYSOY SIDE, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MEYCAUAYAN RIVER AND	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	IMPROVEMENT OF POBLACION-STA CLARA CREEK, STA MARIA RIVER IMPROVEMENT, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
320101108024000	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY BANGA, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	19,701,000.00		19,701,000.00	Flood Mitigation Structures
320101108026000	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY CALVARIO, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	19,700,000.00		19,700,000.00	Flood Mitigation Structures
320101108027000	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY LAWA, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Flood Mitigation Structures
320101108028000	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY SALUYSOY, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Flood Mitigation Structures
	REPLACEMENT OF MARCOS BRIDGE, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Bridge
300215101302000	REHABILITATION OF ROAD, BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
	INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) STA. MARIA - PANDI BYPASS ROAD, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
300219100720000	CONSTRUCTIOIN OF SLOPE PROTECTION AND DRAINAGE SYSTEM, BARANGAY TABING BAKOD, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	8,000,000.00		8,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief Description of Program/Project
300220100571000	REHABILITATION OF MUNICIPAL BUILDING, OBANDO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	30,000,000.00		30,000,000.00	Multi-Purpose Building
300221100653000	REHABILITATION OF ROAD AT BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/26/2021 02/12/2021	12/16/2021	10/02/2022	2/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300225100249000	CONSTRUCTION OF FLOOD CONTROL PROJECT BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Flood Mitigation Structures
300225100253000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIGHT SIDE OF MEYCAUAYAN RIVER (SALUYSOY SECTION), CITY OF MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	05/11/2021 11/11/2021	11/25/2021	2/8/2022	2/11/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT IN STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
30010520697000	CONSTRUCTION OF DIALYSIS CENTER, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building

ADDITIONAL GAA FY 2022 (FOURTH DISTRICT)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
310101100633000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE MANILA NORTH ROAD K0018+800 - K0019+700, K0023+000 - K0023+618.5	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
300221100659000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, SITIO SILI, BRGY. LAWA, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, BRGY. PANDAYAN MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100661000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, MRF ROAD, BRGY. PAJO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300221100662000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, BRGY. CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100663000	CONSTRUCTION OF ROADS, CHAMPACA ST. BRGY. PALIWAS, OBANDO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300225100251000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION), BRGY. BAHAY PARE, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Flood Mitigation Structures
300225100252000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION), BRGY. LAMBAKIN, MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Flood Mitigation Structures
300228100059000	CONSTRUCTION OF EVACUATION CENTER, ST. MICHEAL PHASE 3, PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
320101108032000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG STA. MARIA RIVER, STA. 6+800 - STA. 7+140 (RIGHT SIDE), STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MEYCAUAYAN RIVER (LIPUTAN-NAGBALON), STA. 4+000 - STA. 04+400, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MEYCAUAYAN RIVER (LIPUTAN-NAGBALON), STA. 4+400 - STA. 04+800, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF BOCAUE - STA MARIA BYPASS ROAD, SAN GABRIEL SECTION BRIDGE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
30022100660000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, BRGY. PANDAYAN MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100665000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, BRGY. STA. ROSA 2 MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100667000	CONSTRUCTION OF ROAD, BARANGAY SILANGAN, SANTA MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100673000	CONSTRUCTION OF ROAD, NAVARETTE ST., BARANGAYPANGHULO OBANDO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100675000	IMPROVEMENT OF ROAD IN BRGY. PULONG BUHANGIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101040000	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT NORTHVILLE III, BAYUGO, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101055000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAGBALON MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	15,000,000.00		15,000,000.00	Multi-Purpose Building
300226101057000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PANDAYAN MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101058000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PANDAYAN MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101060000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PATAG, SANTA MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101062000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SALAMBAO, OBANDO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101068000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PRENZA MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building
300226101073000	CONSTRUCTION OF MULTI-PURPOSE BUILDING , SAN MIGUEL, MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101074000	CONSTRUCTION OF MULTI-PURPOSE BUILDING , SAPANG TALON, BRGY. NAGBALON, MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101075000	CONSTRUCTION OF MULTI-PURPOSE BUILDING , ST. ROSE, LOMA DE GATO, MARILAO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building
300226101029000	CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT IN MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
310103100919000	PREVENTIVE MAINTENANCE - EASTERN BULACAN ROAD K0073+350 - K0073+600	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	3,982,000.00		3,982,000.00	Roads
310103100920000	PREVENTIVE MAINTENANCE - GEN. ALEJO SANTOS HIGHWAY K0059+572 - K0059+819; K0068+000 - K0069+000	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,780,000.00		20,780,000.00	Roads
310203100544000	ROAD WIDENING - GEN. ALEJO SANTOS HIGHWAY K0058+(-153) - K0058+(-074)	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	09/11/2021	01/20/2022	01/25/2022	GAA CY 2022	8,200,000.00		8,200,000.00	Roads
310203100546000	ROAD WIDENING - SAN MIGUEL-SIBUL ROAD K0078+279 - K0078+736	Bulacan 2nd DEO	N	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	31,530,000.00		31,530,000.00	Roads
310203100547000	ROAD WIDENING - STA RITA BIAK NA BATO VIA PULONG BAYABAS ROAD K0074+700 - K0075+200	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	32,600,000.00		32,600,000.00	Roads
310203100548000	ROAD WIDENING - STA RITA - CAMIAS OLD ROAD K0074+483 - K0075+140	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	45,100,000.00		45,100,000.00	Roads
310203100545000	ROAD WIDENING -NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD K0038+274 - K0038+677	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	29,000,000.00		29,000,000.00	Roads
	CONSTRUCTION OF BY-PASS AND DIVERSION ROAD CANDABA-SAN MIGUEL BY PASS ROAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	60,000,000.00		60,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise-ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100901000	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES NIUGAN BR. 3 (B01662LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Bridges
310304100902000	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES SIBUL SPRING BR. (B01662LZ) ALONG SAN MIGUEL - SIBUL ROAD	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	8,000,000.00		8,000,000.00	Bridges
310304100903000	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES SULUCAN BR. 1 (B01665LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	3,000,000.00		3,000,000.00	Bridges
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAASIM RIVER DILIMAN II SECTION, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	05/11/2021 11/11/2021	11/25/2021	2/8/2022	2/11/2022	GAA CY 2022	60,000,000.00		60,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAASIM RIVER SALAPUNGAN SECTION, PHASE II, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAGUINAO CREEK, PHASE II, ALONG DAANG MAHARLIKA HIGHWAY, MAGUINAO SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	05/11/2021 11/11/2021	11/25/2021	2/8/2022	2/11/2022	GAA CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT CRUZ NA DAAN, SAN AGUSTIN CREEK, ALONG DAANG MAHARLIKA HIGHWAY, CRUZ NA DAAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT DILIMAN 1ST, MABALAS-BALAS CREEK, DILIMAN 1ST, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER DILIMAN I SECTION, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	05/11/2021 11/11/2021	11/25/2021	2/14/2022	2/17/2022	GAA CY 2022	60,000,000.00		60,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES MAG-ASAWANG SAPA CREEK, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	70,000,000.00		70,000,000.00	Flood Mitigation Structures
32010110829000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	47,000,000.00		47,000,000.00	Flood Mitigation Structures
320101108030000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG DAANG MAHARLIKA ROAD AT TIGPALAS CREEK, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Flood Mitigation Structures
320101108031000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN AGUSTIN TO BATASAN BATA SECTION, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	47,000,000.00		47,000,000.00	Flood Mitigation Structures
320101108033000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG DAANG MAHARLIKA ROAD AT SALAKOT CREEK, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	49,206,000.00		49,206,000.00	Flood Mitigation Structures
320102104957000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER, ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	48,500,000.00		48,500,000.00	Flood Mitigation Structures
300207100720000	CONCRETING OF FIRST SCOUT RANGER REGIMENT (FSRR) PERIMETER ROAD, CAMP TECSON, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100723000	CONSTRUCTION OF SCOUT RANGER SCHOOL (SRS) MILITARY OPERATIONS IN URBAN TERRAIN (MOUT) TRAINING FACILITIES, CAMP TECSON SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/26/2021 02/12/2021	1/4/2022	2/9/2022	2/15/2022	GAA CY 2022	25,000,000.00		25,000,000.00	Multi-Purpose Building
300207100724000	CONSTRUCTION OF WATER SYSTEM, FSRR, PA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/26/2021 02/12/2021	12/27/2021	2/9/2022	2/15/2022	GAA CY 2022	7,000,000.00		7,000,000.00	Water Supply
	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) K0054+000 - K0058+579	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	73,131,000.00		73,131,000.00	Roads/ MVUC
300214100142000	INSTALLATION OF GUARDRAILS ALONG EASTER BULACAN ROAD, K0100+000 - K0106+000, DONA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
300214100143000	INSTALLATION OF STREET LIGHTS ALONG EASTERN BULACAN ROAD K0086+000 - K0088+500; BARANGAY AKLE, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
300214100144000	INSTALLATION OF STREET LIGHTS ALONG SAN MIGUEL ROAD K0085+000 - K0086+908, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG DAANG MAHARLIKA (LZ) K0064+000 - K0064+407	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	8,269,000.00		8,269,000.00	Roads/ MVUC
300214100145000	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG GEN. ALEJO SANTOS HIGHWAY K0058+ (-153) - K0058+850	Bulacan 2nd DEO	Y	Competitive Bidding	11/3/2021 11/9/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	16,300,000.00		16,300,000.00	Roads/ MVUC

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300215101296000	CONSTRUCTION OF PASONG BANGKAL - CASALAT ROAD, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	19,000,000.00		19,000,000.00	Roads
300215101297000	CONSTRUCTION OF ROAD CONNECTING SIBUL-BIAK NA BATO ROAD AND EASTERN BULACAN ROAD, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Roads
300215101298000	CONSTRUCTION OF ROAD, BARANGAY CALASAG AND BARANGAY MALIPAMPANG, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300215101299000	CONSTRUCTION OF ROAD, CASALAT, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300215101300000	IMPROVEMENT OF ROAD, SITIO KAWIT, BARANGAY KALAWAKAN, DONA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	19,000,000.00		19,000,000.00	Roads
300215101301000	REHABILITATION OF F.V. HIGHWAY, SAN RAFAEL, BULACAN BANABAN BR. (B04457LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Y	Competitive Bidding	12/29/2021 1/4/2022	1/25/2022	02/14/2022	02/17/2022	GAA CY 2022	28,000,000.00		28,000,000.00	Roads
300219100718000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER (MARUNGKO SECTION), STA. 09+000 - STA. 09+300, MARUNGKO ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	19,000,000.00		19,000,000.00	Flood Mitigation Structures
300219100719000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER AND ITS TRIBUTARIES, (BAYBAY SECTION), BRGY. BAYBAY, ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/01/2022 1/17/2022	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	45,000,000.00		45,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100652000	CONSTRUCTION OF ROAD, SITIO BROWN/MALAPAD NA PARANG BARANGAY SIBUL SPRINGS, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100677000	REHABILITATION OF ROAD, SITIO KALAWAKAN, BARANGAY ENCANTO, ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER STA. 01+1000 - STA. 01+880 (RIGHT SIDE), SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	07/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
300225100248000	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MATIMBUBONG, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/01/2022 1/17/2022	02/2/2022	02/14/2022	02/17/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Flood Control
300226101027000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY PULONG TAMO, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	2,000,000.00		2,000,000.00	Multi-Purpose Building
300228100058000	CONSTRUCTION (EXPANSION) OF SAN MIGUEL DISTRICT HOSPITAL, PHASE 2, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building
300105200698000	CONSTRUCTION OF MULTI-PURPOSE BUILDING BULACAN AGRICULTURAL STATE COLLEGE (BASC), SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building
300105200699000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULACAN STATE UNIVERSITY (BSU) SAN RAFAEL CAMPUS, BARANGAY SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	02/02/2022	02/14/2022	02/17/2022	GAA CY 2022	45,000,000.00		45,000,000.00	Multi-Purpose Building
300105200700000	REHABILITATION OF SCHOOL BUILDING OF MAASIM ELEMENTARY SCHOOL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 03/11/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building

ADDITIONAL GAA FY 2022 (THIRD DISTRICT)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300207100722000	CONSTRUCTION OF THE FIRST SCOUT RANGER REGIMENT (FSSR) MUSEUM, PHILIPPINE ARMY, CAMP TECSON, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	25,000,000.00		25,000,000.00	Multi-Purpose Building
300215101307000	CONCRETING OF ROAD AT PUROK 3,4,5,6,7,8, AND SITIO TULAY NA PATPAT IN BASUIY, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Roads
300221100654000	CONSTRUCTION OF ROAD GOING TO DAANG MAHARLIKA HIGHWAY, BRGY. CALAWITAN, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	15,000,000.00		15,000,000.00	Roads
300221100655000	CONSTRUCTION OF ROAD GOING TO DAANG MAHARLIKA HIGHWAY, BRGY. MAASIM, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300221100657000	CONSTRUCTION OF ROAD GOING TO DAANG MAHARLIKA HIGHWAY, BRGY.STA, CATALINA BATA, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300221100658000	CONSTRUCTION OF ROAD GOING TO DAANG MAHARLIKA HIGHWAY, BRGY. TIGPALAS, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300225100250000	CONSTRUCTION OF SLOPE PROTECTION AT SITIO SABANG (BACK OF SHELL STATION), BARANGAY SAN ROQUE, ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Flood Control Structures
300226101035000	CONSTRUCTION (COMPLETION) OF P.N.P. BUILDING, BRGY. KALAWAKAN DOÑA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	4,000,000.00		4,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101036000	CONSTRUCTION (COMPLETION) OF CONVENTION CENTER, MUNICIPALITY OF SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	26,000,000.00		26,000,000.00	Multi-Purpose Building
300221100656000	CONSTRUCTION OF ROAD GOING TO BULACAN STATE UNIVERSITY (BULSU) SAN RAFAEL CAMPUS, BRGY. SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
310103100921000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE EASTERN BULACAN ROAD K0078+000 - K0081+000	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
310103100922000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE EASTERN BULACAN ROAD K0081+000 - K0084+000	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
310103100923000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE GEN. ALEJO SANTOS HIGHWAY K0061+000 - K0063+000	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
310103100924000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE GEN. ALEJO SANTOS HIGHWAY K0063+000 - K0064+000 K0067+000 - K0068+000	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
310103100925000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE SAN MIGUEL - SIBUL ROAD K0082+000 - K0084+000	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
310103100926000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE STA MARIA - NORZAGARAY ROAD K0043+000 - K0044+945	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110825000	IMPROVEMENT OF WATERWAY ALONG BULO RIVER, STA 01+880 - STA. 02+320 (LEFT SIDE)	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. 11+400 - STA. 12+700, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. 12+700 - STA. 13+000, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	63,721,000.00		63,721,000.00	Flood Mitigation Structures
300207100721000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING FACILITIES) SCOUT RANGER, CAMP TECSON, SAN MIGUEL, BULACAN, PHASE I	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	INSTALLATION OF LIGHTING ALONG SIBUL - BIAK NA BATO ROAD SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Roads/ MVUC
	INSTALLATION OF LIGHTING ALONG EASTERN - BULACAN ROAD GEN. ALEJO SANTOS HIGHWAY K0061+000 - K0063+000	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	99,000,000.00		99,000,000.00	Roads/ MVUC
	INSTALLATION OF LIGHTING ALONG PLARIDEL BY-PASS ROAD, SAN RAFAEL SECTION (ARTERIAL ROAD BY-PASS PROJECT) PHASE 2 SAN RAFAEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads/ MVUC
300215101294000	REHABILITATION OF ROAD AT SITIO BAKBAKAN, BRGY. PINAOD, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER STA. 090 - STA. 25+980, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER STA. 13+000 - STA. 13+600, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER STA. 13+600 - STA. 14+200, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. 14+200 - STA. 14+800, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIM RIVER, STA. 04+200 - STA. 04+800, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIM RIVER, STA. 04+800- STA. 05+400, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIM RIVER, STA. 06+600 - STA. 07+200, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
300219100715000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. 14+800 - STA. 15+100, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
300219100716000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. 15+100 - STA. 15+400, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/15/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300221100664000	CONSTRUCTION OF ROAD AT BARANGAY STA. RITA BATA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Roads
300221100666000	CONSTRUCTION OF ROAD, BARANGAY PARTIDA, NORZAGARAY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100668000	CONSTRUCTION OF ROAD, BARANGAY SULUCAN, ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100669000	CONSTRUCTION OF ROAD, BARANGAY TIGBE, NORZAGARAY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100670000	CONSTRUCTION OF ROAD, BRGY. BALAONG TO BRGY. BICLA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	6,000,000.00		6,000,000.00	Roads
30022100671000	CONSTRUCTION OF ROAD, BRGY. BUBULONG MUNTI SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100672000	CONSTRUCTION OF ROAD, BRGY. SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100674000	CONSTRUCTION OF ROAD, SITIO PELON, BARANGAY CAMACHILE DOÑA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads
300221100676000	IMPROVEMENT OF ROAD, BARANGAY LABNE AND BARANGAY BALAONG SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/19/2022 1/25/2022	08/02/2022	2/14/2022	2/17/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101037000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BRGY. ANYATAM, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	10,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101038000	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY DONACION ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	5,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101039000	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY STO. CRISTO ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101052000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARAKA NORZAGARAY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101056000	CONSTRUCTION OF MULTI-PURPOSE BUILDING , BRGY. PALA-PALA, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	10,000,000.00		6,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101059000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PARTIDA NORZAGARAY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	20,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101063000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. RITA MATANDA SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101064000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SULUCAN ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	20,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101065000	CONSTRUCTION OF MULTI-PURPOSE BUILDING,CF GONZALES HS (ANNEX CAMPUS), SAN RAFAEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101067000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGMARALE SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101069000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PULONG BAYABAS, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	5,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
	IMPROVEMENT OF WATERWAYS AND FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER, STA. 11+990 - STA. 12+340, STO. CRISTO ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/2/2022 08/02/2022	02/22/2022	2/28/2022	3/3/2022	GAA CY 2022	85,000,000.00		10,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD, SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	97,593,000.00		97,593,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE STO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD, STO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	10/27/2021 11/2/2021	11/16/2021	2/8/2022	2/11/2022	GAA CY 2022	97,500,000.00		97,500,000.00	Flood Mitigation Structures
	CONSTRUCTION OF SLOPE PROTECTION, SAPANG PALAY PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/30/2021 12/6/2021	12/21/2021	10/02/2022	2/15/2022	GAA CY 2022	97,500,000.00		97,500,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONSTRUCTION OF IGAY-MONTALBAN ROAD (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	80,000,000.00		80,000,000.00	Roads
	CONSTRUCTION OF POBLACION-MINUYAN ROAD, (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	80,000,000.00		80,000,000.00	Roads
300215101292000	CONSTRUCTION OF CITY OF SAN JOSE DEL MONTE (CSJDM) VIADUCT, (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Roads
	INTERJURISDICTIONAL STO CRISTO-DIVERSION ROAD, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	2/8/2022	2/11/2022	GAA CY 2022	90,000,000.00		90,000,000.00	Roads
300219100714000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY MUZON DULONG BAYAN SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	05/11/2021 11/11/2021	11/25/2021	2/8/2022	2/11/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Flood Mitigation Structures
300219100717000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY DULONG BAYAN SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	45,000,000.00		45,000,000.00	Flood Mitigation Structures
300226101028000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) BARANGAY GRACEVILLE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101030000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101031000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101032000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUZON CITY OF SAN JOSE DEL MONTE, BULACAN (PHASE II)	Bulacan 2nd DEO	Y	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101033000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DELA COSTA III, BARANGAY GRACEVILLE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101034000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL HIGH SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021	10/02/2022	2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300226101076000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL TRADE SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	11/11/2021 11/17/2021	12/2/2021		2/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

ADDITIONAL GAA FY 2022 (LONE DISTRICT)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING NCR/BULACAN BDRY.-BIGTE-IPO DAM ROAD K0032+660 - K00320+920	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
300215101303000	CONSTRUCTION OF KAYTUTONG BRIDGE, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Bridges
300215101304000	CONSTRUCTION OF BYPASS ROAD AT DOÑA REMEDIOS TRINIDAD TO SAN JOSE DEL MONTE, BULACAN (PHASE 4)	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
300215101305000	CONSTRUCTION OF BRIDGE BARRIER, TOWERVILLE, BRGY. MINUYAN PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Control Structures
300215101306000	CONSTRUCTION OF SLOPE PROTECTION LEADING TO NHA RELOCATION SITE, BRGY. SAN MANUEL, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Control Structures
	CONSTRUCTION OF SLOPE PROTECTION, HULO-KABAN, BRGY. KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Control Structures
	CONSTRUCTION OF SLOPE PROTECTION, GUMAOK EAST-CENTRAL, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Control Structures
	CONSTRUCTION OF SLOPE PROTECTION, PANAKLAYAN, BRGY. GRACEVILLE TO BRGY. GAYA-GAYA, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Control Structures
	CONSTRUCTION OF SLOPE PROTECTION, BRGY. BAGONG BUHAY, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300219100721000	CONSTRUCTION OF SLOPE PROTECTION, BRGY. KAYBANBAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Flood Control Structures
300219100722000	CONSTRUCTION OF SLOPE PROTECTION, BRGY. SAN ROQUE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Flood Control Structures
300219100723000	CONSTRUCTION OF SLOPE PROTECTION, BRGY. PHASE 3B - CARISSA 3A, BRGY. KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Flood Control Structures
300219100724000	CONSTRUCTION OF DRAINAGE STRUCTURE, DIAMOND CREST, BRGY. SAN MANUEL, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	30,000,000.00		30,000,000.00	Flood Control Structures
300219100725000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, NORTH DIAMOND, BRGY. MAHARLIKA, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	40,000,000.00		40,000,000.00	Flood Control Structures
300220100572000	CONSTRUCTION OF FMULTI-PURPOSE BUILDING (CITY GOVERNMENT CENTER) PHASE 7, BRGY. DULONG BAYAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	30,000,000.00		30,000,000.00	Multi-Purpose Building
300220100575000	CONSTRUCTION OF FMULTI-PURPOSE BUILDING (CJDM, JUSTICE HALL) PHASE 2, BRGY. DULONG BAYAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/8/2022 2/14/2022	01/03/2022	3/9/2022	3/14/2022	GAA CY 2022	30,000,000.00		30,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	REHABILITATION OF ROAD, MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/27/2022	01/03/2022	3/19/2022	3/15/2022	GAA CY 2022	80,000,000.00		80,000,000.00	Roads
	REHABILITATION OF ROAD WITHIN MAHARLIKA, GAYA-GAYA, SAN MANUEL, CIUDAD REAL, KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/27/2022	01/03/2022	3/19/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
	REHABILITATION OF ROAD WITHIN TUNGKONG MANGGA, GUMAOC, POBLACION & POBLACION 1, KAYBANBAN, SAN ROQUE, SAN ISIDRO, PARADISE III, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/27/2022	01/03/2022	3/19/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
	REHABILITATION OF ROAD ALONG POBLACION-KAYPIAN ROAD VIA BULACAN STATE UNIVERSITY, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/27/2022	01/03/2022	3/19/2022	3/15/2022	GAA CY 2022	60,000,000.00		60,000,000.00	Roads
	REHABILITATION OF ROAD ALONG FRANCISCO, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/27/2022	01/03/2022	3/19/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Roads
300215101293000	REHABILITATION OF ROAD ALONG STO. CRISTO, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads
300215101295000	REHABILITATION OF ROAD, GRACEVILLE CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/16/2022 2/22/2022	08/03/2022	3/15/2022	3/21/2022	GAA CY 2022	50,000,000.00		50,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300220100573000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITRUS NATIONAL HIGH SCHOOL, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		80,000,000.00	Multi-Purpose Building
300220100574000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUZON NATIONAL HIGH SCHOOL, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		100,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF CITY GOVERNMENT CENTER (PHASE VI), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	100,000,000.00		100,000,000.00	Multi-Purpose Building
300226101041000	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAPANG PALAY NHS CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		80,000,000.00	Multi-Purpose Building
300226101042000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAGONG BUHAY A ELEMENTARY SCHOOL, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	10,000,000.00		60,000,000.00	Multi-Purpose Building
300226101043000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GAYA-GAYA, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		100,000,000.00	Multi-Purpose Building
300226101044000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GUMAOC CENTRAL, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		50,000,000.00	Multi-Purpose Building
300226101045000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GUMAOC WEST, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		50,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101046000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN 4 SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101047000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN 5, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101048000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101049000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ROQUE, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101050000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101051000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STO. CRISTO, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101053000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GRACEVILLE SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101054000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAHARLIKA CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101061000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/11/2022 2/17/2022	03/03/2022	3/11/2022	3/15/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101066000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY OF SAN JOSE DEL MONTE NATIONAL SCIENCE HIGH SCHOOL, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101070000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. CRISTO, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101071000	CONSTRUCTION OF MULTI-PURPOSE BUILDING MELODY PLAINS, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		10,000,000.00	Multi-Purpose Building
300226101072000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO ELEMENTARY SCHOOL, CITY SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building

Submitted by:


EDGAR A. SARTO
 Head, BAC Secretariat

Recommended by:


GENE S. LEAÑO
 BAC Chairman

Approved by:


GEORGE DC. SANTOS
 District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
300226101066000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY OF SAN JOSE DEL MONTE NATIONAL SCIENCE HIGH SCHOOL, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
300226101070000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. CRISTO, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	2/4/2022 2/11/2022	2/24/2022	3/1/2022	3/4/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building
300226101071000	CONSTRUCTION OF MULTI-PURPOSE BUILDING MELODY PLAINS, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		10,000,000.00	Multi-Purpose Building
300226101072000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO ELEMENTARY SCHOOL, CITY SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	1/28/2022 03/02/2022	2/17/2022	2/23/2022	2/28/2022	GAA CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building


Submitted by:


EDGAR A. SARTO
 Head, BAC Secretariat

Recommended by:


GENES S. LEAÑO
 BAC Chairman

Approved by:


GEORGE D.C. SANTOS
 District Engineer