

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DF0001	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Canal Lining in Barangay Bagbag II (Farmers Village), Rosario, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of lined canal
23DF0002	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Canal Lining in Barangay Poblacion (J. Castro and N. Ner Streets), Rosario, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of lined cana
23DF0003	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Canal Lining in Barangay Silangan II (Norveuric Subdivision), Rosario, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of lined cana
23DF0004	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Drainage, Barangay Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of drainage
23DF0005	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads Parkway I – (S01754LZ) Chainage 000 – Chainage 758	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	13,726,860.00		13,726,860.00	Asphalt Overlay with white RTPM
23DF0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd – K0036+686 – K0037+000, K0043+230 – K0043+304	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	14,666,680.00		14,666,680.00	Widening of road with drainage

23DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Poblacion I, Phase III, Tanza, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of revetment
23DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang I-D, West Side, Imus, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	91,675,000.00		91,675,000.00	Construction of revetment
23DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Barangay Bucandala, Imus, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	91,675,000.00		91,675,000.00	Construction of road dike
23DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang I-B, West Side, Imus, Cavite	DEO	Yes	Public Bidding	November 08, 2022	November 29, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	91,675,000.00		91,675,000.00	Construction of revetment
23DF0011	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building in Barangay San Rafael III, Noveleta, Cavite	DEO	Yes	Public Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0012	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	24,750,000.00		24,750,000.00	Concreting of road with drainage

23DF0013	Organizational Outcome 2: : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Bunga, Phase III, Tanza, Cavite	DEO	Yes	Public Bidding	November 16, 2022	December 06, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0044 + 281 - K0044 + 412, K0045 + 421 - K0045 + 868, K0046 + 064 - K0046 + 140, K0046 + 1010 - K0047 + 038, K0046 + 140 - K0046 + 439, K0046 + 882 - K0046 + 1010, K0047 + 038 - K0048 + 094, K0049 + 439 - K0049 + 899, K0052 + 802 - K0052 + 927	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	38,284,680.00		38,284,680.00	Construction of Drainage and Sidewalk
23DF0015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Paradahan, Phase I, Tanza, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0016	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Paradahan, Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0017	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase III, Tanza, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment

23DF0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program - KATUPARAN) Calibuyo Road leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Concreting of Road with Drainage
23DF0019	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay 8, Dalahican, Phase II, Cavite City, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	57,900,000.00		57,900,000.00	Construction of Revetment
23DF0020	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay San Salcedo, Phase II, Noveleta, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	77,200,000.00		77,200,000.00	Construction of Revetment
23DF0021	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay San Rafael 4, Phase 4, Noveleta, Cavite	DEO	Yes	Public Bidding	November 25, 2022	December 15, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of Revetment
23DF0022	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Barangay Malagasang I-A, East Side, Imus, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	29,765,540.00		29,765,540.00	Construction of Road Dike
23DF0023	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang I-A, West Side, Imus, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment

23DF0024	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Bayan Luma IX, West Side, Imus, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment
23DF0025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Barangay Bayan Luma IX, East Side, Imus, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Road Dike
23DF0026	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay Wawa 3, Phase II, Rosario, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	79,130,000.00		79,130,000.00	Construction of Revetment
23DF0027	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Malabon Grande- San Juan - Mulawin Diversion Road, Lavanya Section, Brgy. San Juan II, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	November 29, 2022	December 20, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of road with drainage
23DF0028	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande – San Juan – Mulawin Diversion Road, Lavanya Section, General Trias City, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	15,680,000.00		15,680,000.00	Construction of road with drainage
23DF0029	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malabon Grande – San Juan – Mulawin Diversion Road, Bukal Section, Segment 4, Tanza, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of road with drainage

23DF0030	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay Ligdong 1, Phase II, Rosario, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	75,035,505.00		75,035,505.00	Construction of revetment
23DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers Construction of Road Dike along Ilang-Ilang River, Barangay Malagasang, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	91,675,000.00		91,675,000.00	Construction of revetment
23DF0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay Wawa 1, Phase II, Rosario, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of revetment
23DF0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay Wawa 2, Phase II, Rosario, Cavite	DEO	Yes	Public Bidding	December 02, 2022	December 22, 2022	February 10, 2023	February 17, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of revetment
23DF0034	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Drainage System in Barangay San Antonio I, Noveleta, Cavite	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of drainage with curb and gutter
23DF0035	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Drainage System in Barangay Poblacion, Kawit, Cavite	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	6,930,000.00		6,930,000.00	Construction of road with drainage with curb and gutter

23DF0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads S Dock Jct-Airfield via Malinta Rd - K0001 + (-765) - K0001 + (-363) and S Dock Topside Rd - K0001 + 000 - K0001 + 151	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	7,045,220.00		7,045,220.00	Asphalt Overlay of road with white RTPM and epoxy injections on cracks
23DF0037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0052 + 324 - K0052 + 983	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	10,163,580.00		10,163,580.00	Construction/ Upgrading/ Rehabilitation of drainage (910mm dia RCPC) with curb, gutter and sidewalk
23DF0038	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Drainage System in Barangay Wakas II, Kawit, Cavite	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	11,880,000.00		11,880,000.00	Construction of road with drainage with curb and gutter
23DF0039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads S Dock Topside Rd - K0000 + 000 - K0000 + 900	DEO	Yes	Public Bidding	December 07, 2022	December 28, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	35,191,800.00		35,191,800.00	Rehabilitation/ Reconstruction/ Upgrading of road
23DF0040	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Noveleta-Rosario Div Rd - K0030 + 000 - K0030 + 894	DEO	Yes	Public Bidding	December 15, 2022	January 05, 2022	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	3,851,400.00		3,851,400.00	Construction of road median
23DF0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

23DF0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Drainage System in Barangay Poblacion, Noveleta, Cavite	DEO	Yes	Public Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of drainage
23DF0043	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Malabon Grande- San Juan - Mulawin Diversion Road, Mulawin Section, Segment 5, Tanza, Cavite	DEO	Yes	Public Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	44,100,000.00		44,100,000.00	Construction of road with drainage
23DF0044	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Cabuco - Indang Diversion Road, Phase III, Trece Martires City, Cavite	DEO	Yes	Public Bidding	December 15, 2022	January 05, 2023	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of road with drainage
23DF0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Gov. Ferrer Sr. High School, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	December 22, 2022	January 10, 2023	February 07, 2023	February 14, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23DF0046	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase III, Tanza, Cavite	DEO	Yes	Public Bidding	January 05, 2023	January 25, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of revetment
23DF0047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Malamok Br. (B02890LZ) along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)	DEO	Yes	Public Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	2,940,000.00		2,940,000.00	Retrofitting of Bridge

23DF0048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Barangay Binakayan, Phase II, Kawit, Cavite	DEO	Yes	Public Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of Revetment
23DF0049	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Revetment along Ilang-ilang River, Barangay Malagasang, Imus, Cavite, (Phase III)	DEO	Yes	Public Bidding	January 11, 2023	February 01, 2023	February 22, 2023	March 01, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	99,000,000.00		99,000,000.00	Construction of Revetment
23DF0050	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Medicion I-C, Imus, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	1,980,100.00		1,980,100.00	Construction (Completion) of Multi-Purpose Building
23DF0051	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Medicion I-D, Imus, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0052	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Poblacion I-B, Imus, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DF0053	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Mariano Espeleta I, Imus, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building

23DF0054	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Mariano Espeleta III, Imus, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi- Purpose Building
23DF0055	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Flood Control System in Barangay Binakayan (Covelandia Road and Tirona Highway), Kawit, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Box culvert
23DF0056	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Samonte Park, Cavite City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi- Purpose Building
23DF0057	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Luis Y. Ferrer Jr. West National High School, Brgy. Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	5,940,000.00		5,940,000.00	Construction of Multi- Purpose Building
23DF0058	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Santiago Integrated National High School, Brgy. Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	5,940,000.00		5,940,000.00	Construction of Multi- Purpose Building
23DF0059	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of 2-Storey Multi-Purpose Building in Zone 2, Sta. Cruz, Cavite City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	5,940,000.00		5,940,000.00	Construction of Multi- Purpose Building

23DF0060	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi Purpose Building at Barangay Daang Amaya Uno, Tanza, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	5,940,000.00		5,940,000.00	Construction of Multi- Purpose Building
23DF0061	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Barangay De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	6,930,000.00		6,930,000.00	Construction of Multi- Purpose Building
23DF0062	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Centennial Road Multi- Purpose Building, Kawit, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	9,800,000.00		9,800,000.00	Construction of Multi- Purpose Building
23DF0063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0057 + 165 - K0057 + 573	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	15,880,900.00		15,880,900.00	Widening of road with shoulders & metal guardrail
23DF0064	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Women's Detention Facility, Barangay Navarro, General Trias City, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 24, 2023	March 03, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	34,650,000.00		34,650,000.00	Construction of Multi- Purpose Building
23DF0065	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Revetment along Taguilid River , Kawit Section, Kawit, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	March 02, 2023	March 09, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	41,580,000.00		41,580,000.00	Construction of Revetment
23DF0066	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment at Panamintan River, Brgy. Batong Dalig Kawit, Cavite	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 28, 2023	March 07, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	67,550,000.00		67,550,000.00	Construction of Revetment

23DF0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0067 + 000 - K0068 + 000, K0069 + 038 - K0069 + 767	DEO	Yes	Public Bidding	January 13, 2023	February 03, 2023	February 28, 2023	March 07, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	69,860,210.00		69,860,210.00	Widening of road with drainage & sidewalk
23DF0068	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Streetlights along M. Gregorio Road, Cavite City, Cavite	DEO	Yes	Public Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	9,310,000.00		9,310,000.00	Installation of Streetlights
23DF0069	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Streetlights along Dra. Salamanca Road, Cavite City, Cavite	DEO	Yes	Public Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	10,290,000.00		10,290,000.00	Installation of Streetlights
23DF0070	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + (-191) - K0001 + (-015)	DEO	Yes	Public Bidding	January 18, 2023	February 07, 2023	February 28, 2023	March 07, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	37,546,740.00		37,546,740.00	Construction of Slope Protection
23DF0071	Rehabilitation of Disaster-Related Infrastructures and Other Facilities Rehabilitation of Damaged Infrastructures Wrought By Typhoon "PAENG" Rehabilitation of Revetment along Ilang-Ilang River, Brgy. Prinza, General Trias City, Cavite, Sta. 0+000 – Sta. 0+050	DEO	Yes	Negotiated			February 14, 2023	February 21, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	8,889,230.00		8,889,230.00	Construction of Revetment
23DF0072	Rehabilitation of Disaster-Related Infrastructures and Other Facilities Rehabilitation of Damaged Infrastructures Wrought By Typhoon "PAENG" Rehabilitation of Revetment along Ilang-Ilang River, Brgy. Bacao I, General Trias City, Cavite, Sta. 0+000 – Sta. 0+100	DEO	Yes	Negotiated			February 14, 2023	February 21, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	18,128,490.00		18,128,490.00	Construction of Revetment
23DF0073	Rehabilitation of Disaster-Related Infrastructures and Other Facilities Rehabilitation of Damaged Infrastructures Wrought By Typhoon "PAENG" Rehabilitation of Revetment along Ilang-Ilang River, Brgy. Arnaldo Vibora, General Trias City, Cavite, Sta. 0+000 – Sta. 0+100	DEO	Yes	Negotiated			February 14, 2023	February 21, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	18,128,490.00		18,128,490.00	Construction of Revetment

23DF0074	Rehabilitation of Disaster-Related Infrastructures and Other Facilities Rehabilitation of Damaged Infrastructures Wrought By Typhoon "PAENG" Rehabilitation of Revetment along Ilang-Ilang River, Brgy. Bacao II, General Trias City, Cavite, Sta. 0+000 – Sta. 0+200	DEO	Yes	Negotiated			February 14, 2023	February 21, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	36,537,795.00		36,537,795.00	Construction of Revetment
23DF0075	Rehabilitation of Disaster-Related Infrastructures and Other Facilities Rehabilitation of Damaged Infrastructures Wrought By Typhoon "PAENG" Rehabilitation of Revetment along Canas River, Brgy. Pinagtipunan, General Trias City, Cavite, Sta. 0+000 – Sta. 0+200	DEO	Yes	Negotiated			February 14, 2023	February 21, 2023	FY 2023 NEP for DPWH INFRA PROGRAM	36,537,795.00		36,537,795.00	Construction of Revetment

Submitted By:


REYNANTE B. SALAZAR, SR.
BAC Secretariat

Recommended By:


FELIX B. PONTILLA
BAC Chairperson

Approved By:


ROLANDO F. VALDEZ
District Engineer