

## DPWH Cavite 1st District Engineering Office Final Annual Procurement Plan for FY 2025 (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds				Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DF0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (E Library), Cavite State University - Cavite College of Arts and Trades (CCAT), Rosario, Cavite	DEO	Yes	Public Bidding	03-Oct-24	17-Dec-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction (Completion) of Multi-Purpose Building
25DF0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Juanito R. Remulla, Sr. Rd - K0041 + 929 - K0042 + 118, K0042 + 148 - K0042 + 300, K0043 + 093 - K0043 + 355	DEO	Yes	Public Bidding	03-Oct-24	17-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	19,600,000.00	-	19,600,000.00	Widening of Road with RCPC
25DF0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0043 + 600 - K0044 + 280	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	22,349,880.00	-	22,349,880.00	Construction / Upgrading / Rehabilitation of Drainage
25DF0009	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Tanza-Trece Martires City-Indang Rd - K0046 + 189 - K0046 + 761	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	22,458,660.00	-	22,458,660.00	Asphalt Overlay of Road
25DF0010	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure (Revetment) along Ilang-Ilang River, Barangay Pasong Kawayan I, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	16-Jan-25	23-Jan-25	FY 2025 NEP for DPWH INFRA PROGRAM	29,400,000.00	-	29,400,000.00	Construction of Revetment
25DF0011	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0044 + 280 - K0046 + 120	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	30,170,280.00	-	30,170,280.00	Construction / Upgrading / Rehabilitation of Drainage
25DF0012	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0071 + 398 - K0072 + 306	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	30,662,240.00	-	30,662,240.00	Asphalt Overlay of Road

25DF0013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Cavite-Batangas Rd - K0019 + 958 - K0020 + 000, K0020 + 069 - K0020 + 214, K0020 + 244 - K0020 + 494	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	48,862,800.00	-	48,862,800.00	Rehabilitation/ Reconstruction/ Upgrading of Road
25DF0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Cavite-Batangas Rd - K0025 + 000 - K0025 + 195, K0025 + 220 - K0025 + 715, K0025 + 780 - K0026 + 162	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	51,998,060.00	-	51,998,060.00	Rehabilitation/ Reconstruction/ Upgrading of Road
25DF0015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Barangay Bayan Luma, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	72,445,445.00	-	72,445,445.00	Construction of Revetment
25DF0016	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along San Juan River, Phase 3, Barangay Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	16-Jan-25	23-Jan-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Pag-asa - Alapan - Tinabunan Road Package C, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-24	29-Nov-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Box Culvert
25DF0018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Juanito R. Remulla, Sr. Rd - K0038 + (-329) - K0038 + 235, K0039 + 102 - K0039 + 499, K0040 + 431 - K0040 + 845	DEO	Yes	Public Bidding	03-Oct-24	23-Oct-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	121,976,000.00	-	121,976,000.00	Asphalt Overlay of Road

25DF0020	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Rio Grande River, Barangay Pasong Kawayan (East Side), General Trias City, Cavite	DEO	Yes	Public Bidding	11-Oct-24	30-Oct-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Revetment
25DF0021	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Rio Grande River, Phase 2, Barangay Pasong Kawayan (East Side), General Trias City, Cavite	DEO	Yes	Public Bidding	11-Oct-24	30-Oct-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Revetment
25DF0022	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Taguilid River, Phase 2, West Section, Barangay Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	11-Oct-24	30-Oct-24	16-Jan-25	23-Jan-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0023	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Taguilid River, Phase 2, East Section, Barangay Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	11-Oct-24	30-Oct-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0024	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure, Butas RIS, General Trias, Cavite	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	14,700,000.00	-	14,700,000.00	Construction of Stone Masonry wall
25DF0025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Barangay Tapia, General Trias, Cavite	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	19,600,000.00	-	19,600,000.00	Construction of Revetment
25DF0026	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Noveleta-Rosario Div Rd - K0027 + 468 - K0027+941.7	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	30,763,180.00	-	30,763,180.00	Asphalt Overlay of Road

25DF0028	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Canas River, Barangay Pasong Kawayan, General Trias, Cavite	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0029	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Canas River, Phase 2, Barangay San Juan, General Trias, Cavite	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Barangay Navarro, General Trias, Cavite	DEO	Yes	Public Bidding	17-Oct-24	06-Nov-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Tanza - Trece Martires City - Indang Rd - K0045 + 855 - K0046 + 310	DEO	Yes	Public Bidding	22-Oct-24	12-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	10,682,000.00	-	10,682,000.00	Construction / Upgrading/ Rehabilitation of Drainage
25DF0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Juanito R. Remulla, Sr. Rd - K0051 + 125 - K0051 + 602	DEO	Yes	Public Bidding	22-Oct-24	12-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	16,793,280.00	-	16,793,280.00	Construction / Upgrading/ Rehabilitation of Drainage
25DF0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0055 + 756 - K0056 + 828	DEO	Yes	Public Bidding	22-Oct-24	12-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	27,618,360.00	-	27,618,360.00	Asphalt Overlay of Road
25DF0034	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Kawit-Noveleta Div Rd. - K0023 + 750 - K0024 + 280, K0024 + 290 - K0024 + 495	DEO	Yes	Public Bidding	22-Oct-24	12-Nov-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	81,244,315.00	-	81,244,315.00	Rehabilitation/ Reconstruction/ Upgrading of Road

25DF0035	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Phase 1, Barangay Anabu I-B, Imus, Cavite	DEO	Yes	Public Bidding	22-Oct-24	21-Nov-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Kawit-Noveleta Div Rd. - K0024 + 495 - K0025 + 438	DEO	Yes	Public Bidding	22-Oct-24	12-Nov-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	104,928,310.00	-	104,928,310.00	Rehabilitation/ Reconstruction/ Upgrading of Road
25DF0037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Noveleta-Naic-Tagaytay Rd. - K0031 + 073 - K0031 + 561	DEO	Yes	Public Bidding	29-Oct-24	19-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	24,968,440.00	-	24,968,440.00	Rehabilitation/ Reconstruction/ Upgrading of Road
25DF0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Noveleta-Naic-Tagaytay Rd - K0027 + (-399) - K0031 + 561	DEO	Yes	Public Bidding	29-Oct-24	19-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	45,080,000.00	-	45,080,000.00	Installation of 249 units Single Arm LEB Roadway Lighting
25DF0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Reflective Pavement Studs, Pavement Markings, Road Signs) along Juanito R. Remulla, Sr. Rd - K0038 + 000 - K0039 + 000	DEO	Yes	Public Bidding	07-Nov-24	27-Nov-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	3,586,800.00	-	3,586,800.00	Installation of Pavement Markings and Reflective Pavement Studs
25DF0040	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Juanito R. Remulla, Sr. Rd - K0043 + 093 - K0043 + 434	DEO	Yes	Public Bidding	07-Nov-24	27-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	17,205,860.00	-	17,205,860.00	Asphalt Overlay od Road
25DF0042	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Crisanto M. de los Reyes Ave - K0056 + 607 - K0057 + 506	DEO	Yes	Public Bidding	08-Nov-24	29-Nov-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	33,182,800.00	-	33,182,800.00	Asphalt Overlay od Road

25DF0043	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Crisanto M. de los Reyes Ave - K0058 + 353 - K0059 + 835, K0061 + 712 - K0063 + 220	DEO	Yes	Public Bidding	08-Nov-24	29-Nov-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Asphalt Overlay od Road
25DF0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Reflective Pavement Studs, Pavement Markings, Road Signs) along Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0035 + 724 -K0036 + 869	DEO	Yes	Public Bidding	15-Nov-24	06-Dec-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	3,675,000.00	-	3,675,000.00	Installation of Pavement Markings and Reflective Pavement Studs
25DF0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Barrier, Pavement Markings, Road Signs) along Noveleta-Rosario Div Rd - K0030 + 000 - K0030 + 894	DEO	Yes	Public Bidding	15-Nov-24	06-Dec-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	3,851,400.00	-	3,851,400.00	Installation of Pavement Markings and Concrete Banier
25DF0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Canal Lining at Barangay Santol, Tanza, Cavite	DEO	Yes	Public Bidding	15-Nov-24	06-Dec-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,900,000.00	-	4,900,000.00	Construction of Drainage (Canal Lining)
25DF0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Santol, Tanza, Cavite	DEO	Yes	Public Bidding	15-Nov-24	06-Dec-24	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Tertiary Tejero-Gen Trias-Amadeo-Tagaytay Road - K0033 + (- 831) - K0034 + 474, K0034 + 485 - K0034 + 555, K0035 + 026 - K0035 + 061	DEO	Yes	Public Bidding	15-Nov-24	06-Dec-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	61,615,910.00	-	61,615,910.00	Construction of Sidewalk with Drainage
25DF0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Canal Lining at Barangay Poblacion 3, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,900,000.00	-	4,900,000.00	Construction of Drainage (Canal Lining)

25DF0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Amaya I, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Riprap, Barangay Poblacion IV, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Grouted Riprap
25DF0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Daang Amaya 3, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Amaya III, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	04-Feb-25	11-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay Poblacion I, Tanza, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0056	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Barangay Manggahan-Lawin, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	94,390,510.00	-	94,390,510.00	Construction of Revetment

25DF0057	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Panamitan River, Barangay Panamitan, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-24	13-Dec-14	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0041 + 000 - K0042 + 338	DEO	Yes	Public Bidding	26-Nov-24	17-Dec-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	55,701,730.00	-	55,701,730.00	Asphalt Overlay road
25DF0059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0046+406 - K0046+515.90	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	2,360,820.00	-	2,360,820.00	Construction/ Upgrading/ Rehabilitation of Drainage with Road Widening
25DF0060	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0042+942 - K0043+126, K0044+065.8 - K0044+412	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	11,378,780.00	-	11,378,780.00	Widening of Road with Drainage
25DF0061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Juanito R. Remulla, Sr. Rd - K0038 + (-218) - K0038 + (-152), K0039 + 100 - K0039 + 740	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	11,978,540.00	-	11,978,540.00	Construction/ Upgrading/ Rehabilitation of Drainage
25DF0062	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Barangay Malagasang I-C, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	29,400,000.00	-	29,400,000.00	Construction of Revetment
25DF0063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0058 + 000 - K0059 + 137	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	50,838,130.00	-	50,838,130.00	Asphalt Overlay od Road



25DF0064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Phase 3, Barangay Binakayan, Kawit, Cavite	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	16-Jan-25	23-Jan-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0065	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Barangay Anabu I-D, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0066	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Barangay Malagasang I-B, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of San Francisco Bypass Road Phase 1, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Nov-24	20-Dec-24	06-Feb-25	13-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Road
25DF0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Riprap, Barangay Poblacion I, Indang, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Riprap
25DF0069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program, Road Widening - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0055 + 283 + K0056 + 600	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	47,722,080.00	-	47,722,080.00	Road Widening with Sidewalk and Drainage
25DF0070	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program, Construction of By-Pass and Diversion Roads Malabon Grande- San Juan - Mulawin Diversion Road, Tanza Section, Segment 6, Tanza, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	48,250,000.00	-	48,250,000.00	Construction of Road with Drainage

25DF0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigation Structure (Tetrapods), Phase 2, Barangay Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Tetrapods
25DF0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigation Structure (Tetrapods), Phase 3, Barangay Halayhay, Tanza, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Tetrapods
25DF0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigation Structure (Tetrapods), Phase 4, Barangay Halayhay, Tanza, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Tetrapods
25DF0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Ylang Ylang River Drive, Noveleta, Cavite	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Road with Slope Protection
25DF0075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Indang-Alfonso via Luksuhin Rd - K0061 + 356 - K0062 + 895	DEO	Yes	Public Bidding	06-Dec-24	27-Dec-24	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	83,430,040.00	-	83,430,040.00	Road Widening with Sidewalk and Drainage
25DF0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Amaya II, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Julugan I, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

25DF0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tres Cruces, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Lumampong Balagbag, Indang, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Drainage Structure, Phase 1, Barangay Julugan 3, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage (Canal Lining)
25DF0081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program. Off-Carriageway Improvement - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + 148 - K0052 + 600, K0053 + 000 - K0053 + 168, K0058 + 217 - K0058 + 539	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	5,644,800.00	-	5,644,800.00	Improvement of Off-Carriageway (Shoulder)
25DF0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Amaya IV, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Calibuyo, Tanza, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)

25DF0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Mahabang Kahoy Cerca, Indang, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NER for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Daine I, Indang, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	10-Feb-25	17-Feb-25	FY 2025 NER for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Ylang Ylang River Drive, Barangay San Rafael 4, Noveleta, Cavite	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25			FY 2025 NER for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Road
25DF0088	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila-Cavite Rd - K0027 + (-504) - K0027 + 403	DEO	Yes	Public Bidding	07-Jan-25	28-Jan-25	11-Mar-25	13-Mar-25	FY 2025 NER for DPWH INFRA PROGRAM	77,200,000.00	-	77,200,000.00	Rehabilitation/ Reconstruction / Upgrading of Road with Drainage
25DF0089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Slope Protection, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	13-Jan-25	04-Feb-25			FY 2025 NER for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Stone Masonry Wall
25DF0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Drainage Structure, Phase 2, Barangay Julugan 3, Tanza, Cavite	DEO	Yes	Public Bidding	13-Jan-25	04-Feb-25	10-Feb-25	17-Feb-25	FY 2025 NER for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Drainage
25DF0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Punta-Open Canal Diversion Road, Pasong Kawayan I Section, General Trias, Cavite	DEO	Yes	Public Bidding	13-Jan-25	04-Feb-25			FY 2025 NER for DPWH INFRA PROGRAM	46,710,000.00	-	46,710,000.00	Construction of Road

25DF0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Panamitan River, Barangay San Antonio I, Noveleta, Cavite	DEO	Yes	Public Bidding	13-Jan-25	04-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	52,470,000.00	-	52,470,000.00	Construction of Revetment
25DF0093	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along San Juan River, Phase 3, Barangay Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	13-Jan-25	04-Feb-25	10-Feb-25	17-Feb-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi-Purpose Bldg. at Brgy. Maharlika, City of Imus, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/Co mpletion of Multi- Purpose Building
25DF0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi-Purpose Bldg. at Alapan 1A (Regal Homes), City of Imus, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/Co mpletion of Multi- Purpose Building
25DF0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities Rehabilitation of Road, Phase 2, Barangay Inocencio, Trece Martires, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,900,000.00	-	4,900,000.00	Rehabilitation of Road
25DF0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities Rehabilitation of Road, Phase 2, Barangay Tres Cruses, Tanza, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,900,000.00	-	4,900,000.00	Rehabilitation of Road
25DF0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Kayquit III, Indang, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Road

25DF0099	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Talon, Amadeo, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Road
25DF0100	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges Malimango Br. (B02897LZ) along Noveleta-Naic-Tagaytay Rd (Completion)	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	5,194,000.00	-	5,194,000.00	Completion of Bridge
25DF0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities Rehabilitation of Road at Barangay Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	9,800,000.00	-	9,800,000.00	Rehabilitation of Road
25DF0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ StrategicPublic Buildings/ Facilities Construction of Road, Barangay Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Road
25DF0103	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0056 + 600 - K0057 + 121	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25	11-Mar-25	13-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	20,353,620.00	-	20,353,620.00	Widening of Road with Drainage
25DF0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Julian River, Barangay Carsadang Bago I, Imus, Cavite	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NER for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Revetment
25DF0105	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0062 + 000 - K0064 + 000	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	53,075,000.00	-	53,075,000.00	Asphalt Overlay of Road

25DF0106	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Rosario Div Rd (S06094LZ) - K0026 + (-575) - K0026 + 338	DEO	Yes	Public Bidding	17-Jan-25	07-Feb-25				FY 2025 NEP for DPWH INFRA PROGRAM	93,605,000.00	-	93,605,000.00	Asphalt Overlay of Road
25DF0107	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Navarro, General Trias City, Cavite	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25				FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Road
25DF0108	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0064 + 669 - K0065 + 313	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25	11-Mar-25	13-Mar-25		FY 2025 NEP for DPWH INFRA PROGRAM	16,944,200.00	-	16,944,200.00	Road Re- blocking
25DF0109	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Road Noveleta Div Rd (S01772LZ) - K0025 + (-021) - K0026 + 300	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25				FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Asphalt Overlay of Road
25DF0110	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Road Noveleta-Rosario Div Rd (S06095LZ) - K0026 + 338 - K0027 + 438	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25				FY 2025 NEP for DPWH INFRA PROGRAM	99,395,000.00	-	99,395,000.00	Asphalt Overlay of Road
25DF0111	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Pasong Balite River, Cavite Government Center, Phase 4, Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25	17-Mar-25	20-Mar-25		FY 2025 NEP for DPWH INFRA PROGRAM	115,800,000.00	-	115,800,000.00	Construction of Slope Protection with Road Construction
25DF0112	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Pasong Balite River, Cavite Government Center, Phase 3, Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25	17-Mar-25	20-Mar-25		FY 2025 NEP for DPWH INFRA PROGRAM	115,800,000.00	-	115,800,000.00	Construction of Slope Protection with Road Construction

25DF0113	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Pasong Balite River, Cavite Government Center, Phase 2, Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	21-Jan-25	11-Feb-25	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	120,625,000.00	-	120,625,000.00	Construction of Slope Protection with Road Construction
25DF0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along Julian River, Anabu Section, Imus, Cavite	DEO	Yes	Public Bidding	24-Jan-25	14-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Road with Sidewalk
25DF0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Taguilid River along Brgy. Gahak, Kawit, Cavite	DEO	Yes	Public Bidding	24-Jan-25	14-Feb-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road connecting to Navarro Bridge, Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-25	26-Feb-25	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Road with RCP and Stone Masonry (riprap)
25DF0117	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang Ilang River, Barangay San Francisco, General Trias, Cavite	DEO	Yes	Public Bidding	05-Feb-25	26-Feb-25	17-Mar-25	20-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Punta-Open Canal Diversion Road, Pasong Kawayan I Section, General Trias, Cavite	DEO	Yes	Public Bidding	07-Feb-25	04-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	52,110,000.00	-	52,110,000.00	Construction of Road
25DF0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 7, Kawit, Cavite	DEO	Yes	Public Bidding	12-Feb-25	06-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	82,025,000.00	-	82,025,000.00	Construction of Road & Bridges



25DF0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguineldo Shrine and Museum - New Kawit City Hall Access Road, Package 8, Kawit, Cavite	DEO	Yes	Public Bidding	18-Feb-25	11-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	82,025,000.00	-	82,025,000.00	Construction of Road
25DF0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Buenavista Bypass Road (Buenavista I Section), General Trias City, Cavite	DEO	Yes	Public Bidding	18-Feb-25	11-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Road
25DF0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Drainage Structure, Barangay Limbon, Indang, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Canal Lining
25DF0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Sahod-Ulan, Tanza, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Road
25DF0124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Poblacion 9, Amadeo, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tambo Kulit, Indang, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Phase 2), Barangay Banay-Banay, Amadeo, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

25DF0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Mahabang Kahoy, Indang, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0128	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Paradahan I, Tanza, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Paradahan I, Tanza, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Sanja Mayor, Tanza, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Halayhay, Tanza, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 9, Kawit, Cavite	DEO	Yes	Public Bidding	21-Feb-25	13-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	77,200,000.00	-	77,200,000.00	Construction of Road
25DF0133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Diagnostic Center) along Centennial Road, Kawit, Cavite	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

25DF0134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Don Placido Campos Ave., Imus, Cavite	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Box Culvert
25DF0135	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Waterway along Imus River, Imus, Cavite	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	108,562,500.00	-	108,562,500.00	Construction of Revetment
25DF0136	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Imus Br. (B02903LZ) along Cavite-Batangas Rd	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	14,700,000.00	-	14,700,000.00	Retrofitting/ Strengthening of Bridge
25DF0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along Julian River, Malagasang Section, Imus, Cavite	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Road with Sidewalk and Stone Masonry
25DF0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bypass Road (Aguinaldo Highway - Carsadang - Malagasang Diversion Road), Imus, Cavite	DEO	Yes	Public Bidding	25-Feb-25	18-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Road and Bridge
25DF0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Bucandala 2, City of Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/Completion of Multi-Purpose Building
25DF0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Poblacion 4, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

25DF0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Punta I, Tanza, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Brgy. Alapan 2B, City of Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Brgy. Toclong 1B, City of Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0144	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Brgy. Toclong, City of Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Anabu 1G, City of Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25DF0146	Concreting of Brgy. Bancod FMR, Brgy. Bancod, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,950,000.00	-	9,950,000.00	Construction of Road
25DF0147	Concreting of Brgy. Daine FMR, Brgy. Daine, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	11,940,000.00	-	11,940,000.00	Construction of Road

25DF0148	Concreting of Brgy. Tambo Balagbag FMR, Brgy. Tambo Balagbag, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	14,925,000.00	-	14,925,000.00	Construction of Road
25DF0149	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Gahak Br. (B03408LZ) along Kawit-Noveleta-Diversion Rd	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	15,611,400.00	-	15,611,400.00	Widening of Bridge
25DF0150	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Panamitan, Kawit, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	17,820,000.00	-	17,820,000.00	Construction (Completion) of Multi-Purpose Building
25DF0151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Julian River, Brgy Todong, Kawit, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Revetment
25DF0152	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0027 + (-399) - K0027 + 161	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	83,396,265.00	-	83,396,265.00	Rehabilitation/Re construction/ Upgrading of Road with Drainage
25DF0153	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Barangay Wakas II, Kawit, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0154	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Julian River, Phase 2, Barangay Anabu I-B, Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25	24-Mar-25	24-Mar-25	FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment

25DF0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along San Juan River, Brgy Wakas.2, Kawit, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment Along Panamitan River, Brgy PotoI, Kawit, Cavite	DEO	Yes	Public Bidding	27-Feb-25	20-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0157	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Drainage at Brgy. Palico IV, City of Imus, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Road with Box Culvert
25DF0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Brgy. Malagasang 2G, City of Imus, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay 48A, Cavite City, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25DF0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Malagasang 2C, City of Imus, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

25DF0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Poblacion Bypass Road, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	10,890,000.00	-	10,890,000.00	Construction of Road
25DF0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Revetment along Canas River, Barangay Buenavista, General Trias City,Cavite (Phase 1)	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	39,600,000.00	-	39,600,000.00	Construction of Revetment
25DF0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bldges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge/Viaduct and Road along Julian River, Anabu, Imus City, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Road
25DF0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Malimango River, Brgy. Bagbag I, Rosario, Cavite (Phase 2)	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Revetment
25DF0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Ylang-Ylang River, Brgy. Sta. Isabel, Kawit, Cavite (Phase 2)	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Revetment
25DF0167	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Saluysoy Br. (B02522LZ) along Tanza-Trece Martires City-Indang Rd	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	82,059,320.00	-	82,059,320.00	Widening of Bridge
25DF0168	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Taguilid River, Barangay Tapon I, Phase 2, Kawit, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment

25DF0169	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment Along Canas River, Barangay Buenavista Phase 2, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Revetment
25DF0170	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Punta-Open Canal Diversion Rd. Anabu Section, Imus City, Cavite Phase 2	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of Road with Box Culvert, Shoulder, Sidewalk, and Drainage.
25DF0171	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Cavite - Batangas Rd - K0023 + 000 - K0024 +000	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Road and shoulder
25DF0172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Mitigation Structure along Imus River, Brgy Pulvorista, Kawit, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure along Kalero River, Brgy. San Rafael, Noveleta, Cavite (Phase 2)	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road and Drainage System at the Imus Public Market Tanzang Luma I, Imus, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Improvement of Road with Box Culvert and RCPC
25DF0175	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction on Revetment along Taguillid River along Brgy Tramo-Bantayan, Kawit, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment



25DF0176	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Bank Improvement along Yang-Yang River (Phase IV), Barangay San Francisco, Gen. Trias, Cavite	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,000,000.00	-	99,000,000.00	Construction of Revetment
25DF0177	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Road Noveleta-Rosario Div Rd (S06095LZ) - K0026 + 338 - K0027 + 438	DEO	Yes	Public Bidding	03-Mar-25	24-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	99,395,000.00	-	99,395,000.00	Asphalting of Road with RTPM
25DF0178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Drainage at Brgy. Mediclon 2F, City of Imus, Cavite	DEO	Yes	Public Bidding	05-Mar-25	25-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	19,800,000.00	-	19,800,000.00	Construction of Road and Box Culvert
25DF0179	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Indang-Alfonso via Luksuin Rd - K0056 + 154 - K0056 + 262, K0058 + 558 - K0058 + 735, K0058 + 746 - K0059 + 000, K0064 + 132 - K0064 + 678	DEO	Yes	Public Bidding	05-Mar-25	25-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	39,200,000.00	-	39,200,000.00	Asphalt Overlay of Road
25DF0180	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0036 + 097 - K0037 + 286	DEO	Yes	Public Bidding	05-Mar-25	25-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	72,375,000.00	-	72,375,000.00	Asphalt Overlay of Road
25DF0181	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Crisanto M de los Reyes Ave - K0059 + 835 - K0061 + 712	DEO	Yes	Public Bidding	05-Mar-25	25-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	72,375,000.00	-	72,375,000.00	Asphalt Overlay of Road
25DF0182	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Construction of By-Pass and Diversion Roads Dasmariñas - General Trias - Tanza (Punta - Bagtas Section), Tanza, Cavite	DEO	Yes	Public Bidding	05-Mar-25	25-Mar-25			FY 2025 NEP for DPWH INFRA PROGRAM	88,000,000.00	-	88,000,000.00	Construction of Road with Drainage, Sidewalk and Manholes

25DF0183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
25DF0184	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0038 + 240 - K0039 + 184, K0039 + 214 - K0039 + 814	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Asphalt Overlay of Road
25DF0185	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0036 + 097 - K0037 + 286	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	72,375,000.00	-	72,375,000.00	Asphalt Overlay of Road
25DF0186	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + (-709) - K0021 + (-243)	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	77,375,000.00	-	77,375,000.00	Rehabilitation/Reconstruction/Upgrading of Road with Drainage
25DF0187	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0046 + (-131) - K0046 + 393.50, K0048 + 463 - K0048 + 610, K0048 + 832 - K0049 + 400, K0050 + 466 - K0050 + 880, K0051 + 415 - K0052 + 000, K0053 + 363 - K0053 + 593	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	126,608,000.00	-	126,608,000.00	Asphalt Overlay of Road
25DF0188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Medical Center Phase 2, RESCOM Command, PA, Camp Riego De Dios, Brgy. Paradahang 2, Tanza, Cavite	DEO	Yes	Public Bidding	11-Mar-25	02-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	148,500,000.00	-	148,500,000.00	Construction of Medical Center
25DF0189	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction/Completion of Multi Purpose Bldg. at Brgy. Malagasang, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	1,980,000.00	-	1,980,000.00	Construction/Completion of Multi-Purpose Building

25DF0190	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction/Completion of Multi Purpose Bldg. at Alfonso Village, Brgy. Alapan 1B, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Construction/ Completion of Multi-Purpose Building
25DF0191	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Mariano Espeleta 2, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/ Completion of Multi-Purpose Building
25DF0192	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Bayan Luma 3, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
25DF0193	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Brgy. Alapan 1C, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0194	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Bayan Luma 2, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

25DF0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Completion of Multi-Purpose Building in Luis Ferrer West National High School, Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
25DF0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building in Governor Luis A. Ferrer Gr. East National High School, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building
25DF0199	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Pag Asa, City of Imus, Cavite	DEO	Yes	Public Bidding	18-Mar-25	08-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	1,980,000.00	-	1,980,000.00	Rehabilitation/ Completion of Multi-Purpose Building
25DF0200	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Tanzang Luma 3, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/ Completion of Multi-Purpose Building
25DF0201	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Bayan Luma 6, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/ Completion of Multi-Purpose Building
25DF0202	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Brgy. Pasong Buaya 2 (Meadowville), City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	3,465,000.00	-	3,465,000.00	Rehabilitation/ Completion of Multi-Purpose Building
25DF0203	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Juan I, General Trias City, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

25DF0204	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi Purpose Bldg. at Brgy. Malagasang 2, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0205	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Sunnydale Villas, Brgy. Malagasang 1B, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0206	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi Purpose Bldg. at Green Gate Homes Phase 2, Brgy, Malagasang, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
25DF0207	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi Purpose Bldg. at Bayan Luma 4, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
25DF0208	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi Purpose Bldg. (Covered Court) at Green Estate Phase 1, Brgy. Malagasang 1G, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)
25DF0209	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Crisanto M de los Reyes Ave - K0054 + 021 - K0055 + 130	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	55,970,000.00	-	55,970,000.00	Asphalt Overlay of road
25DF0210	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program, Construction of By-Pass and Diversion Roads Construction of Punta-Open Canal Diversion Rd. Anabu Section, Imus City, Cavite Phase 2	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	86,850,000.00	-	86,850,000.00	Construction of road with Box Culvert, shoulder, sidewalk, and Drainage

25DF0211	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Waterway along Imus River, Imus, Cavite	DEO	Yes	Public Bidding	25-Mar-25	15-Apr-25			FY 2025 NEP for DPWH INFRA PROGRAM	120,625,000.00	-	120,625,000.00	Construction of revetment
25DF0212	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities Repair/Maintenance of Drainage Structure along Noveleta-Naic-Tagaytay Road K0038+680 to K0038+760 (Left Side), Brgy. Calibuyo, Tanza, Cavite	DEO	Yes	Public Bidding	15-Apr-25	06-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	1,280,000.00	-	1,280,000.00	Reapair/ Maintenance of drainage
25DF0213	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg. at Brgy. Poblacion, City of Imus, Cavite	DEO	Yes	Public Bidding	15-Apr-25	06-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25DF0214	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg at Brgy. Anabu 1E, City of Imus, Cavite	DEO	Yes	Public Bidding	15-Apr-25	06-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25DF0215	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Punta-Open Canal Diversion Rd. Anabu Section, Imus City, Cavite Phase 2	DEO	Yes	Public Bidding	15-Apr-25	06-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	96,500,000.00	-	96,500,000.00	Construction of road with Box Culvert, shoulder, sidewalk, and Drainage
25DF0216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation/Completion of Multi Purpose Bldg. at Woodsite 2, Brgy. Pasong Buaya 2, City of Imus, Cavite	DEO	Yes	Public Bidding	25-Apr-25	15-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,970,000.00	-	2,970,000.00	Rehabilitation/(Co mpletion of Multi- Purpose Building
25DF0217	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Alingaro, General Trias City, Cavite	DEO	Yes	Public Bidding	25-Apr-25	15-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)

25DF0218	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge/Viaduct and Road along Julian River, Anabu, Imus City, Cavite	DEO	Yes	Public Bidding	25-Apr-25	15-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	49,000,000.00	-	49,000,000.00	Construction of Roads & Bridges
25DF0219	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Construction of By-Pass and Diversion Roads Dasmariñas - General Trias - Tanza (Punta - Bagtas Section), Tanza, Cavite	DEO	Yes	Public Bidding	25-Apr-25	15-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	98,000,000.00	-	98,000,000.00	Construction of road with Drainage, Sidewalk & Manholes
25DF0220	Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities in Indang and Amadeo, Cavite	DEO	Yes	Public Bidding	02-May-25	22-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	2,605,500.00	-	2,605,500.00	Construction/ Rehabilitation of rainwater collectors system
25DF0221	Construction of School Building, Capipisa Elementary School, Brgy. Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	02-May-25	22-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,950,000.00	-	9,950,000.00	Construction of Building
25DF0222	Construction of School Building, Indang Central Elementary School, Brgy. Poblacion I, Indang, Cavite	DEO	Yes	Public Bidding	02-May-25	22-May-25			FY 2025 NEP for DPWH INFRA PROGRAM	9,950,000.00	-	9,950,000.00	Construction of Building
25DF0223	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Gahak Br. (B03408LZ) along Kawit-Noveleta-Diversion Rd	DEO	Yes	Public Bidding	23-May-25	13-Jun-25			FY 2025 NEP for DPWH INFRA PROGRAM	15,611,400.00	-	15,611,400.00	Widening of Bridge
25DF0224	Construction of School Building, (Phase 1), Francisca Tirona Benitez Integrated School, Barangay Malagasang 1-D, Imus Cavite	DEO	Yes	Public Bidding	23-May-25	13-Jun-25			FY 2025 NEP for DPWH INFRA PROGRAM	19,900,000.00	-	19,900,000.00	Construction of Building

25DF0225	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Bridge Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Government Extension Office Building) at the New Government Center Compound, Malagasang I-G, City of Imus, Cavite (Phase 2)	DEO	Yes	Public Bidding	23-May-25	13-Jun-25				FY 2025 NEP for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
25DF0226	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Bridge Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy Malagasang 1-G, Imus, Cavite (Phase 7)	DEO	Yes	Public Bidding	23-May-25	13-Jun-25				FY 2025 NEP for DPWH INFRA PROGRAM	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
25DF0227	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Bridge Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy Malagasang 1 G, Imus, Cavite (Phase 8)	DEO	Yes	Public Bidding	23-May-25	13-Jun-25				FY 2025 NEP for DPWH INFRA PROGRAM	74,250,000.00	-	74,250,000.00	Construction of Multi-Purpose Building
25DF0228	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila-Cavite Rd - K0027 + (-504) - K0027 + 403	DEO	Yes	Public Bidding	23-May-25	13-Jun-25				FY 2025 NEP for DPWH INFRA PROGRAM	78,400,000.00	-	78,400,000.00	Rehabilitation/ Reconstruction/ Upgrading of road with drainage

**DPWH Cavite 1st District Engineering Office Final Annual Procurement Plan for FY 2025 (Goods and Services)**

180011800061	Purchasing of Various Consumables (1st Quarter) for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	January 2, 2025	January 23, 2025	January 28, 2025	January 30, 2025	GoP	4,458,977.00	-	4,458,977.00	-
180011800061	Purchasing of various Office Equipment and Accessories (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	January 2, 2025	January 23, 2025	January 28, 2025	January 30, 2025	GoP	1,187,057.00	-	1,187,057.00	-
180011800061	Purchasing of various Office Supplies (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	January 2, 2025	January 23, 2025	January 28, 2025	January 30, 2025	GoP	1,074,028.80	-	1,074,028.80	-
180011800061	Purchasing of various Cleaning Equipment and Supplies (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	January 6, 2025	January 14, 2025	January 21, 2025	January 22, 2025	GoP	813,562.00	-	813,562.00	-
180011800061	Purchasing of various Paper Materials and Products (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	January 14, 2025	January 21, 2025	January 27, 2025	January 29, 2025	GoP	891,294.00	-	891,294.00	-
180011800061	Purchasing of various Lighting and Fixtures and Accessories (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	January 14, 2025	January 21, 2025	January 27, 2025	January 29, 2025	GoP	554,574.00	-	554,574.00	-



180011800061	Purchasing of various Electrical Equipment and Components and Supplies (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	January 21, 2025	January 24, 2025	January 28, 2025	January 29, 2025	GoP	19,734.00	-	19,734.00	-
180011800061	Purchasing of various Computer Supplies (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	January 28, 2025	February 4, 2025	February 10, 2025	February 12, 2025	GoP	191,200.00	-	191,200.00	-
180011800061	Purchasing of various Computer Equipment & Accessories (1st Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	February 5, 2025	February 26, 2025	March 4, 2025	March 5, 2025	GoP	3,688,000.00	-	3,688,000.00	-
180011800061	Purchasing of GSIS Insurance of Service Vehicles owned by DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.5 Agency-to-Agency	#REF!	#REF!	January 15, 2025	January 16, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchasing of GSIS Insurance for Buildings owned by DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.5 Agency-to-Agency	#REF!	#REF!	January 15, 2025	January 16, 2025	GoP	1,000,000.00	-	1,000,000.00	-
180011800061	Purchasing of Repair and Maintenance parts and labor, Service Vehicle (1st Quarter) of DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	February 10, 2025	February 14, 2025	February 18, 2025	February 20, 2025	GoP	580,000.00	-	580,000.00	-
180011800061	Purchase Cost of Repair and Maintenance parts & labor, Office/ICT Equipment that will be utilize by various section of DPWH Cavite 1st District Engineering Office (1st Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	February 10, 2025	February 14, 2025	February 18, 2025	February 20, 2025	GoP	450,000.00	-	450,000.00	-
180011800061	Purchasing of Fuel for Heavy Equipments and Service Vehicles owned by Cavite 1st District Engineering Office	Cavite 1st DEO	NO	Competitive Bidding	February 18, 2025	March 18, 2025	March 25, 2025	March 27, 2025	GoP	3,000,000.00	-	3,000,000.00	-
180011800061	Processing of Payment for Water Utility (1st Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	March 27, 2025	March 28, 2025	GoP	5,000.00	-	5,000.00	-
180011800061	Processing of Payment for Electric Utility of DPWH Cavite 1st DEO (1st Quarter)	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	March 27, 2025	March 28, 2025	GoP	1,000,000.00	-	1,000,000.00	-
180011800061	Processing of Payment for Internet & Phone Services (1st Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	March 27, 2025	March 28, 2025	GoP	50,000.00	-	50,000.00	-
180011800061	Purchasing Printer Maintenance Kit/Parts that will be utilize by Admin section of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	February 26, 2025	March 4, 2025	March 10, 2025	March 11, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchasing Aircon Maintenance Kits/Parts/Labor that will be use by admin section of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	February 26, 2025	March 4, 2025	March 10, 2025	March 11, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchasing Generator Set Maintenance Kits/Parts that will be use by admin section of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	February 26, 2025	March 4, 2025	March 10, 2025	March 11, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Allotment for the processing of unforeseeable Office Reimbursements including but not limited to additional office supplies/equipment/consumables, office maintenance & repairs, seminars/training fees, vehicle registration, office-related general services, courier services and printing services (1st Quarter)	Cavite 1st DEO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	March 10, 2025	March 11, 2025	GoP	3,910,000.00	-	3,910,000.00	-
180011800061	Purchasing of Construction supplies for the repair/maintenance of various roads - Construction (1st Quarter)	Cavite 1st DEO	NO	Competitive Bidding	February 18, 2025	March 18, 2025	March 25, 2025	March 27, 2025	GoP	3,534,875.00	-	3,534,875.00	-
180011800061	Purchasing of Repair & Maintenance of Laboratory Equipment & Apparatus of of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	March 12, 2025	March 18, 2025	March 25, 2025	March 27, 2025	GoP	300,000.00	-	300,000.00	-

180011800061	Purchasing of Laboratory Protective & Safety Gears to be use by Quality Assurance Section of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	March 12, 2025	March 18, 2025	March 25, 2025	March 27, 2025	GoP	150,000.00	-	150,000.00	-
180011800061	Purchasing Printer Maintenance Kit/Parts that will be utilize by Various sections of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	March 17, 2025	March 21, 2025	March 27, 2025	March 28, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchasing Printer Maintenance Kit/Parts to be use by various section of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Competitive Bidding	February 18, 2025	March 18, 2025	March 25, 2025	March 27, 2025	GoP	1,000,000.00	-	1,000,000.00	-
180011800061	Purchasing of Various Consumables (2nd Quarter) for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	April 8, 2025	April 29, 2025	May 6, 2025	May 8, 2025	GoP	3,834,577.00	-	3,834,577.00	-
180011800061	Purchasing of various Office Equipment and Accessories (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	April 2, 2025	April 8, 2025	April 14, 2025	April 15, 2025	GoP	73,680.00	-	73,680.00	-
180011800061	Purchasing of various Office Supplies (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	April 2, 2025	April 8, 2025	April 14, 2025	April 15, 2025	GoP	540,306.60	-	540,306.60	-
180011800061	Purchasing of various Cleaning Equipment and Supplies(2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	April 10, 2025	April 15, 2025	April 22, 2025	April 24, 2025	GoP	658,734.40	-	658,734.40	-
180011800061	Purchasing of various Paper Materials and Products (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	April 10, 2025	April 15, 2025	April 22, 2025	April 24, 2025	GoP	576,660.00	-	576,660.00	-
180011800061	Purchasing of various Lighting and Fixtures and Accessories (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	April 24, 2025	April 30, 2025	May 6, 2025	May 7, 2025	GoP	145,028.00	-	145,028.00	-
180011800061	Purchasing of various Electrical Equipment and Components and Supplies (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	April 24, 2025	April 30, 2025	May 6, 2025	May 7, 2025	GoP	16,248.00	-	16,248.00	-
180011800061	Purchasing of various Computer Equipment & Accessories (2nd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	May 5, 2025	May 9, 2025	May 13, 2025	May 14, 2025	GoP	798,000.00	-	798,000.00	-
180011800061	Purchasing of Repair and Maintenance parts and labor, Service Vehicle (2nd Quarter) of DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	May 5, 2025	May 9, 2025	May 13, 2025	May 14, 2025	GoP	450,000.00	-	450,000.00	-
180011800061	Purchasing of Additional fixtures to be used by Admin Section of DPWH Cavite 1st District Engineering Office (2nd Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	May 16, 2025	May 21, 2025	May 26, 2025	May 27, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchase Cost of Repair and Maintenance parts & labor, Office/ICT Equipment that will be utilize by various section of DPWH Cavite 1st District Engineering Office (2nd Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	May 16, 2025	May 21, 2025	May 26, 2025	May 27, 2025	GoP	300,000.00	-	300,000.00	-
180011800061	Processing of Payment for Water Utility (2nd Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	June 25, 2025	June 26, 2025	GoP	5,000.00	-	5,000.00	-
180011800061	Processing of Payment for Electric Utility of DPWH Cavite 1st DEO (2nd Quarter)	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	June 25, 2025	June 26, 2025	GoP	1,000,000.00	-	1,000,000.00	-

180011800061	Processing of Payment for Internet & Phone Services (2nd Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	June 25, 2025	June 26, 2025	GoP	50,000.00	-	50,000.00	-
180011800061	Allotment for the processing of unforeseeable Office Reimbursements including but not limited to additional office supplies/equipment/consumables, office maintenance & repairs, seminars/training fees, vehicle registration, office-related general services, courier services and printing services (2nd Quarter)	Cavite 1st DEO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	June 19, 2025	June 20, 2025	GoP	1,520,000.00	-	1,520,000.00	-
180011800061	Purchasing of Construction supplies for the repair/maintenance of various roads - Construction (2nd Quarter)	Cavite 1st DEO	NO	Competitive Bidding	May 27, 2025	June 17, 2025	June 24, 2025	June 26, 2025	GoP	2,939,700.00	2,939,700.00	-	-
180011800061	Purchasing of Various Consumables (3rd Quarter) for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	July 3, 2025	July 24, 2025	July 29, 2025	July 31, 2025	GoP	4,455,577.00	-	4,455,577.00	-
180011800061	Purchasing of various Office Equipment and Accessories (3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	July 8, 2025	July 15, 2025	July 21, 2025	July 23, 2025	GoP	853,662.00	-	853,662.00	-
180011800061	Purchasing of various Office Supplies (3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	July 8, 2025	July 15, 2025	July 21, 2025	July 23, 2025	GoP	554,122.20	-	554,122.20	-
180011800061	Purchasing of various Cleaning Equipment and Supplies(3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	July 18, 2025	July 24, 2025	July 29, 2025	July 30, 2025	GoP	720,283.60	-	720,283.60	-
180011800061	Purchasing of various Paper Materials and Products (3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	July 18, 2025	July 24, 2025	July 29, 2025	July 30, 2025	GoP	514,134.00	-	514,134.00	-
180011800061	Purchasing of various Lighting and Fixtures and Accessories(3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	July 28, 2025	August 6, 2025	August 11, 2025	August 12, 2025	GoP	145,028.00	-	145,028.00	-
180011800061	Purchasing of various Electrical Equipment and Components and Supplies(3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	July 28, 2025	August 6, 2025	August 11, 2025	August 12, 2025	GoP	16,290.00	-	16,290.00	-
180011800061	Purchasing of various Computer Equipment & Accessories (3rd Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	August 5, 2025	August 26, 2025	September 2, 2025	September 3, 2025	GoP	1,003,000.00	-	1,003,000.00	-
180011800061	Purchasing of Repair and Maintenance parts and labor, Service Vehicle (3rd Quarter) of DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	August 5, 2025	August 12, 2025	August 18, 2025	August 19, 2025	GoP	225,000.00	-	225,000.00	-
180011800061	Purchasing of Additional fixtures (modular, blinds) to be used by Admin Section of DPWH Cavite 1st District Engineering Office (3rd Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	August 5, 2025	August 12, 2025	August 18, 2025	August 19, 2025	GoP	100,000.00	-	100,000.00	-
180011800061	Purchase Cost of Repair and Maintenance parts & labor, Office/ICT Equipment that to be use by various section of DPWH Cavite 1st District Engineering Office (3rd Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	September 4, 2025	September 10, 2025	September 15, 2025	September 17, 2025	GoP	350,000.00	-	350,000.00	-
180011800061	Processing of Payment for Water Utility (3rd Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	September 29, 2025	September 30, 2025	GoP	5,000.00	-	5,000.00	-
180011800061	Processing of Payment for Electric Utility of DPWH Cavite 1st DEO (3rd Quarter)	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	September 29, 2025	September 30, 2025	GoP	1,000,000.00	-	1,000,000.00	-
180011800061	Processing of Payment for Internet & Phone Services (3rd Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	September 29, 2025	September 30, 2025	GoP	50,000.00	-	50,000.00	-

180011800061	Allotment for the processing of unforeseeable Office Reimbursements including but not limited to additional office supplies/equipment/consumables, office maintenance & repairs, seminars/training fees, vehicle registration, office-related general services, courier services and printing services (3rd Quarter)	Cavite 1st DEO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	September 18, 2025	September 19, 2025	GoP	1,955,000.00	-	1,955,000.00	-
180011800061	Purchasing of Construction supplies for the repair/maintenance of various roads - Construction (3rd Quarter)	Cavite 1st DEO	NO	Competitive Bidding	September 2, 2025	September 23, 2025	September 26, 2025	September 29, 2025	GoP	3,081,820.00	3,081,820.00	-	-
180011800061	Purchasing of Various Consumables (4th Quarter) for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	Cavite 1st DEO	NO	Competitive Bidding	October 7, 2025	October 28, 2025	November 4, 2025	November 5, 2025	GoP	3,848,577.00	-	3,848,577.00	-
180011800061	Purchasing of various Office Equipment and Accessories (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	October 2, 2025	October 8, 2025	October 14, 2025	October 15, 2025	GoP	94,326.00	-	94,326.00	-
180011800061	Purchasing of various Office Supplies (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	October 2, 2025	October 8, 2025	October 14, 2025	October 15, 2025	GoP	439,286.60	-	439,286.60	-
180011800061	Purchasing of various Cleaning Equipment and Supplies (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	October 14, 2025	October 21, 2025	October 27, 2025	October 28, 2025	GoP	658,254.40	-	658,254.40	-
180011800061	Purchasing of various Paper Materials and Products (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	October 14, 2025	October 21, 2025	October 27, 2025	October 28, 2025	GoP	513,660.00	-	513,660.00	-
180011800061	Purchasing of various Lighting and Fixtures and Accessories (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	Shopping - Ordinary/Regular Supplies & Equipment (Sec. 52.1.b)	October 27, 2025	November 4, 2025	November 10, 2025	November 12, 2025	GoP	145,028.00	-	145,028.00	-
180011800061	Purchasing of various Electrical Equipment and Components and Supplies (4th Quarter) for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	November 10, 2025	November 14, 2025	November 19, 2025	November 20, 2025	GoP	16,248.00	-	16,248.00	-
180011800061	Purchasing of Repair and Maintenance parts and labor, Service Vehicle (4th Quarter) of DPWH Cavite 1st District Engineering Office	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	November 20, 2025	November 26, 2025	December 3, 2025	December 4, 2025	GoP	225,000.00	-	225,000.00	-
180011800061	Purchase Cost of Repair and Maintenance parts & labor, Office/ICT Equipment that to be use by various section of DPWH Cavite 1st District Engineering Office (4th Quarter)	Cavite 1st DEO	NO	NP-53.9 Small Value Procurement	November 26, 2025	December 4, 2025	December 10, 2025	December 12, 2025	GoP	250,000.00	-	250,000.00	-
180011800061	Processing of Payment for Water Utility (3rd Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	December 18, 2025	December 19, 2025	GoP	5,000.00	-	5,000.00	-
180011800061	Processing of Payment for Electric Utility of DPWH Cavite 1st DEO (4th Quarter)	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	December 18, 2025	December 19, 2025	GoP	1,000,000.00	-	1,000,000.00	-
180011800061	Processing of Payment for Internet & Phone Services (4th Quarter) of DPWH Cavite 1st DEO	Cavite 1st DEO	NO	Direct Contracting	N/A	N/A	December 18, 2025	December 19, 2025	GoP	50,000.00	-	50,000.00	-
180011800061	Allotment for the processing of unforeseeable Office Reimbursements including but not limited to additional office supplies/equipment/consumables, office maintenance & repairs, seminars/training fees, vehicle registration, office-related general services, courier services and printing services (4th Quarter)	Cavite 1st DEO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	December 18, 2025	December 19, 2025	GoP	1,490,000.00	-	1,490,000.00	-

180011800061	Purchasing of Construction supplies for the repair/maintenance of various roads - Construction (4th Quarter)	Cavite 1st DEO	NO	Competitive Bidding	November 20, 2025	December 11, 2025	December 17, 2025	December 18, 2025	GoP	2,883,570.00	2,883,570.00	-	-
--------------	--	----------------	----	---------------------	-------------------	-------------------	-------------------	-------------------	-----	--------------	--------------	---	---

Submitted By:

REYNANTE B. SALAZAR, SR.

BAC Secretariat

Recommended By:

ADONIS B. ANGELIA

BAC Chairperson

Approved By:

ROLANDO F. VALDEZ

District Engineer

R4A.13/rbs/evag