



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
30022310017 7000	23GE0001 - Construction of Concrete Road - Construction of Barangay Concordia to Barangay Oracon Norte Road, Barangay Concordia, Nueva Valencia and Barangay Oracon Norte, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	09/16/2022	10/05/2022	01/30/2023	02/08/2023	GoP (current year's budget)	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
30020310243 8000	23GE0002 - Construction of Concrete Road - Sitio Talungon (Tangaw Bridge) - Sitio Tumanda road access to Payag Payag sa San Lorenzo, Municipal Hall, Wind Mill Site, Cabano RORO Wharf, Paslubong Center, Tumanda Wharf at San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	09/16/2022	10/05/2022	01/30/2023	02/06/2023	GoP (current year's budget)	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
30022310017 9000	23GE0003 - Construction of Concrete Road - Construction of Barangay Millan to Barangay Ayangan Road, Barangay Millan and Barangay Ayangan, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	09/21/2022	10/10/2022	02/01/2023	02/09/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road


Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610744 5000	23GE0004 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Piña, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	09/22/2022	10/11/2022	02/06/2023	02/10/2023	GoP (current year's budget)	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022610744 7000	23GE0005 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Balcon Melliza, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	09/22/2022	10/11/2022	02/01/2023	02/09/2023	GoP (current year's budget)	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022310017 5000	23GE0006 - Construction of Concrete Road - Construction of Barangay Ayangan to Barangay Maabay Road, Barangay Ayangan to Barangay Maabay, Maabay Section, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	09/22/2022	10/11/2022	02/02/2023	02/09/2023	GoP (current year's budget)	6,930,000.00	0.00	6,930,000.00	Construction of Concrete Road
31020210144 6000	23GE0007 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0081+719 - K0082+487	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/30/2023	02/06/2023	GoP (current year's budget)	39,558,420.00	0.00	39,558,420.00	Road Widening

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107450000	23GE0008 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Barangay Dasal, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	02/02/2023	02/09/2023	GoP (current year's budget)	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226107450000	23GE0009 - Construction of Flood Mitigation Structure-Construction of Flood Mitigation Structure along Cabalagnan River, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/04/2022	10/24/2022	02/02/2023	02/09/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Flood Mitigation Structure
320101109144000.PC	23GE0010 - Construction of Flood Mitigation Structure - Construction of Flood Control System in Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	02/13/2023	02/15/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Flood Mitigation Structure
300204101421000	23GE0011 - Construction of Concrete Road - Igang-Tamuco-Bakyawan-Concordia Road in support to Mango Industry and Native Delicacies, Sitio Tamuol, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	01/30/2023	02/06/2023	GoP (current year's budget)	34,300,000.00	0.00	34,300,000.00	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300223100178000	23GE0012 - Construction of Concrete Road - Construction of Barangay Tanglad to Barangay Ayangan to Barangay Maabay Road, Barangay Tanglad, Barangay Ayangan and Barangay Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/07/2022	10/28/2022	02/01/2023	02/09/2023	GoP (current year's budget)	17,820,000.00	0.00	17,820,000.00	Construction of Concrete Road
320101109147000.PC	23GE0013 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Sebario River, Barangay Sebario, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	10/07/2022	10/28/2022	02/13/2023	02/15/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Flood Mitigation Structure
300215101841000	23GE0014 - Rehabilitation of Concrete Road - Improvement of San Miguel to Sta. Teresa Road, Brgy. San Miguel, Jordan to Brgy. Sta. Teresa Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/14/2022	11/03/2022	02/01/2023	02/09/2023	GoP (current year's budget)	29,400,000.00	0.00	29,400,000.00	Rehabilitation of Concrete Road
310304101120000	23GE0015 - Rehabilitation/Major Repair of Bridge - Mantangini Br. (B00003GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	10/14/2022	11/03/2022	01/30/2023	02/08/2023	GoP (current year's budget)	19,600,000.00	0.00	19,600,000.00	Rehabilitation/ Major Repair of Bridge

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107449000	23GE0016 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	10/28/2022	11/16/2022	02/01/2023	02/09/2023	GoP (current year's budget)	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300221103750000	23GE0017 - Construction of Concrete Road - Construction of Sitio Pag-asa Road, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/28/2022	11/16/2022	02/02/2023	02/09/2023	GoP (current year's budget)	8,910,000.00	0.00	8,910,000.00	Construction of Concrete Road
320101110096000	23GE0018 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Jordan River, Barangay Rizal, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/28/2022	11/17/2022	02/13/2023	02/15/2023	GoP (current year's budget)	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
300223100176000	23GE0020 - Construction of Concrete Road - Construction of Barangay Sapal to Tangaw Road, Barangay Sapal and Barangay Cabano, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	02/01/2023	02/09/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210135000	23GE0021 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0000+(-394) - K0057+942	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	03/08/2023	03/13/2023	GoP (current year's budget)	43,135,680.00	0.00	43,135,680.00	Preventive Maintenance of Road: Asphalt Overlay
300226107448000	23GE0022 - Construction of Multi-Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	02/01/2023	02/09/2023	GoP (current year's budget)	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building
310304101124000	23GE0023 - Rehabilitation/Major Repair of Bridge - Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/04/2022	11/25/2022	01/30/2023	02/08/2023	GoP (current year's budget)	19,600,000.00	0.00	19,600,000.00	Rehabilitation/ Major Repair of Bridge
310304101125000	23GE0024 - Rehabilitation/Major Repair of Bridge - Katiliran Br. (B00017GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/04/2022	11/25/2022	01/30/2023	02/08/2023	GoP (current year's budget)	11,760,000.00	0.00	11,760,000.00	Rehabilitation/ Major Repair of Bridge

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101581000	23GE0025 - Construction of Road Slope Protection Structure - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0020+180 - K0020+220	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	01/30/2023	02/06/2023	GoP (current year's budget)	34,244,000.00	0.00	34,244,000.00	Construction of Road Slope Protection Structure
310304101121000	23GE0026 - Rehabilitation/Major Repair of Bridge - Mantasic Br. (B00004GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	01/30/2023	02/08/2023	GoP (current year's budget)	7,840,000.00	0.00	7,840,000.00	Rehabilitation/Major Repair of Bridge
310304101123000	23GE0027 - Rehabilitation/Major Repair of Bridge - Igawayan Br. (B00007GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/16/2022	12/05/2022	01/30/2023	02/06/2023	GoP (current year's budget)	11,760,000.00	0.00	11,760,000.00	Rehabilitation/Major Repair of Bridge
310304101126000	23GE0028 - Rehabilitation/Major Repair of Bridge - Nalundan Br. (B00022GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/16/2022	12/05/2022	01/30/2023	02/08/2023	GoP (current year's budget)	11,760,000.00	0.00	11,760,000.00	Rehabilitation/Major Repair of Bridge
320101109158000.PC	23GE0029 - Construction of Flood Mitigation Structure - Construction of River Control Dike with Esplanade (Phase III), Barangay Poblacion, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/16/2022	12/05/2022	02/13/2023	02/15/2023	GoP (current year's budget)	72,375,000.00	0.00	72,375,000.00	Construction of Flood Mitigation Structure

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021910204 2000	23GE0030 - Rehabilitation of Flood Mitigation Structure - Improvement of Barangay Rizal-Barangay Hoskyn Coast with Esplanade, Barangay Rizal and Barangay Hoskyn, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	02/01/2023	02/09/2023	GoP (current year's budget)	29,400,000.00	0.00	29,400,000.00	Rehabilitation of Flood Mitigation Structure
30020310216 9000	23GE0031 - Construction of Concrete Road - Sta. Teresa - Sinapsapan Road access leading to Isla Naburot & Ave Maria Islet, Cabaling, Higante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	01/30/2023	02/06/2023	GoP (current year's budget)	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
31020210128 4000.PC	23GE0032 - Road Widening - at Specific Locations along Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) (S00025GR) K0051+386 - K0052+440	Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	03/09/2023	03/15/2023	GoP (current year's budget)	54,700,000.00	0.00	54,700,000.00	Road Widening

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103751000	23GE0033 - Construction of Concrete Road - Construction of So. Taras, Calaya-Salong-Balogo II-Jct. Guimaras Circumferential Road, So. Pandan, Barangay San Antonio Road, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	03/14/2023	03/20/2023	GoP (current year's budget)	13,365,000.00	0.00	13,365,000.00	Construction of Concrete Road
300221103753000	23GE0034 - Construction of Concrete Road - Construction of Balaan Bukid - Balcon Melliza Road access to Balaan Bukid Shrine at Barangay Balcon Melliza, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	03/14/2023	03/20/2023	GoP (current year's budget)	6,435,000.00	0.00	6,435,000.00	Construction of Concrete Road
320101109145000.PC	23GE0035 - Construction of Flood Mitigation Structure - Construction of Flood Control System in Barangay Igdarapdap, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	03/09/2023	03/15/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Flood Mitigation Structure
300226102636000	23GE0036 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	02/01/2023	02/09/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020310229 1000.PC	23GE0037 - Construction of Concrete Road - Lucmayan-San Roque-Lapaz Road leading to Suba Malawig, TINMAR, UPV Marine Station, La Puerta Resort, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	03/17/2023	03/23/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Concrete Road
30022110375 2000	23GE0038 - Construction of Concrete Road - Construction of Sitio Sibunag, Barangay Alegria Road, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	03/14/2023	03/20/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
32010110914 6000.PC	23GE0039 - Construction of Flood Mitigation Structure - Construction of Flood Control System in Barangay Canhawan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	03/09/2023	03/15/2023	GoP (current year's budget)	57,900,000.00	0.00	57,900,000.00	Construction of Flood Mitigation Structure
31030410112 2000	23GE0041 - Rehabilitation / Major Repair of Bridge - Cabano Br. (B00006GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	01/30/2023	02/08/2023	GoP (current year's budget)	7,840,000.00	0.00	7,840,000.00	Rehabilitation/ Major Repair of Bridge

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101110097000	23GE0042 - Construction of Flood Mitigation Facility-Construction of Flood Mitigation Facility, Barangay Rizal, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	02/01/2023	02/09/2023	GoP (current year's budget)	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Facility
30022610744 PC	23GE0044 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Capitol Grounds, Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/25/2022	12/16/2022	03/28/2023	04/05/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
310202101447000	23GE0045 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0038+626 - K0039+214, K0054+815 - K0055+000	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	03/22/2023	03/27/2023	GoP (current year's budget)	41,500,000.00	0.00	41,500,000.00	Road Widening
300221103754000	23GE0046 - Construction of Concrete Road - Construction of Sitio Mantasik, Barangay Gaban, to Sitio Mantasik, Barangay San Enrique Road, Barangay Gaban and Barangay San Enrique, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	03/14/2023	03/20/2023	GoP (current year's budget)	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100926000.PC	23GE0047 - Reconstruction: Raising of Grade - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0092+789 - K0093+361	Construction Section	NO	Competitive Bidding	02/07/2023	02/27/2023	03/07/2023	03/13/2023	GoP (current year's budget)	32,500,000.00	0.00	32,500,000.00	Reconstruction: Raising of Grade
300226107452000.PC	23GE0048 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation (Completion) of Hoskyn Day Care Center, Brgy. Hoskyn, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/07/2023	02/27/2023	03/28/2023	04/05/2023	GoP (current year's budget)	2,970,000.00	0.00	2,970,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
300226107454000.PC	23GE0049 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipality of San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	02/07/2023	02/27/2023	03/30/2023	04/05/2023	GoP (current year's budget)	5,197,500.00	0.00	5,197,500.00	Construction of Multi-Purpose Building
300226107456000.PC	23GE0050 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipality of Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	02/07/2023	02/28/2023	03/28/2023	04/05/2023	GoP (current year's budget)	5,197,500.00	0.00	5,197,500.00	Construction of Multi-Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109157000.PC	23GE0051 - Construction of Flood Mitigation Structure - Construction of Flood Control System in Barangay Santo Domingo, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/15/2023	03/06/2023	03/09/2023	03/15/2023	GoP (current year's budget)	33,775,000.00	0.00	33,775,000.00	Reconstruction: Raising of Grade
300226107455000.PC	23GE0052 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipality of Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/17/2023	03/08/2023	03/28/2023	04/05/2023	GoP (current year's budget)	5,197,500.00	0.00	5,197,500.00	Construction of Multi-Purpose Building
300226101447000.PC	23GE0053 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	05/26/2023	06/05/2023	GoP (current year's budget)	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300205100010000.PC	23GE0054 - Construction of Rain Water Collector System - Construction of Rain Water Collector, Municipality of San Lorenzo and Nueva Valencia, Province of Guimaras	Construction Section	NO	Competitive Bidding	03/03/2023	03/22/2023	03/28/2023	04/05/2023	GoP (current year's budget)	2,316,000.00	0.00	2,316,000.00	Construction of Rain Water Collector System

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610745 7000.PC	23GE0055 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipality of Jordan, Guimaras	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/30/2023	04/05/2023	GoP (current year's budget)	5,197,500.00	0.00	5,197,500.00	Construction of Multi-Purpose Building
30022610745 3000.PC	23GE0056 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipality of Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/30/2023	04/05/2023	GoP (current year's budget)	5,197,500.00	0.00	5,197,500.00	Construction of Multi-Purpose Building
30011620129 7000.PC	23GE0057 - Concreting of Sitio Pin-as, Brgy. Sebaste FMR, Brgy. Sebaste, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/30/2023	04/05/2023	GoP (current year's budget)	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
30020510086 0000.PC	23GE0058 - Construction of Water Supply System - Construction of Solar Water System, Municipality of San Lorenzo, Province of Guimaras	Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	04/27/2023	05/05/2023	GoP (current year's budget)	9,800,000.00	0.00	9,800,000.00	Construction of Water Supply System
30011620129 7000.PC	23GE0059 - Concreting of Brgy. San Roque to Brgy. Lapaz FMR, Brgy. San Roque and Brgy. Lapaz, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	03/10/2023	03/29/2023	03/31/2023	04/05/2023	GoP (current year's budget)	11,940,000.00	0.00	11,940,000.00	Concreting of FMR

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000.PC	23GE0060 - Concreting of Sitio Liningwan to Sitio Camulong, Brgy. Maabay FMR, Brgy. Maabay, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	03/10/2023	03/29/2023	03/31/2023	04/05/2023	GoP (current year's budget)	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
300205100859000.PC	23GE0061 - Construction of Water Supply System – Construction of Solar Water System, Municipality of Nueva Valencia, Province of Guimaras	Construction Section	NO	Competitive Bidding	03/10/2023	03/29/2023	04/27/2023	05/05/2023	GoP (current year's budget)	29,400,000.00	0.00	29,400,000.00	Construction of Water Supply System
200000100019000	23GE0062 - Repair/Maintenance of DPWH Building (Basketball Court), Guimaras DEO, DPWH Compound, San Miguel, Jordan, Guimaras	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/23/2023	05/30/2023	06/07/2023	GoP (current year's budget)	1,000,000.00	0.00	1,000,000.00	Repair/ Maintenance of Public Building
200000100019000	23GE0063 - Repair/Maintenance of DPWH Building (Old Bodega), Guimaras DEO, DPWH Compound, San Miguel, Jordan, Guimaras	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/23/2023	05/30/2023	06/07/2023	GoP (current year's budget)	1,000,000.00	0.00	1,000,000.00	Repair/ Maintenance of Public Building
200000100020000	23GE0064 - Repair/Maintenance of Mantangingi River Revetment, Brgy. East Valencia, Buenavista, Guimaras	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/23/2023	05/30/2023	06/07/2023	GoP (current year's budget)	2,500,000.00	0.00	2,500,000.00	Repair/ Maintenance of River Revetment

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010120000 1000.PC	23GE0065 – Repair of Classrooms under the Department of Education's CY2023, Basic Ed. Fac. Fund (BEFF), Casilan ES, Brgy. Oracon, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	05/25/2023	06/14/2023	08/30/2023	09/07/2023	GoP (current year's budget)	2,320,517.24	0.00	2,320,517.24	Repair of Classrooms
30010120000 1000.PC	23GE0066 – Repair of Classrooms under Department of Education's CY 2023, Basic Ed. Fac. Fund (BEFF), Hoskyn ES, Brgy. Hoskyn, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	05/25/2023	06/14/2023	08/30/2023	09/07/2023	GoP (current year's budget)	7,847,099.03	0.00	7,847,099.03	Repair of Classrooms
30010120000 1000.PC	23GE0067 – Repair of Classrooms under the Department of Education's CY2023, Basic Ed. Fac. Fund (BEFF), Gulwanon ES, Brgy. Gulwanon, Nva. Valencia, Guimaras	Construction Section	NO	Competitive Bidding	05/25/2023	06/14/2023	08/30/2023	09/07/2023	GoP (current year's budget)	2,212,625.55	0.00	2,212,625.55	Repair of Classrooms
30010120000 1000.PC	23GE0068 – Modified Standard DPWH DepEd One (1) Storey Two (2) Classroom School Building, Tangaw Primary School	Construction Section	NO	Competitive Bidding	06/22/2023	07/11/2023	07/19/2023	07/25/2023	GoP (current year's budget)	5,865,344.00	0.00	5,865,344.00	Construction of School Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010120000 1000.PC	23GE0069 – Modified Standard DPWH-DepEd Two (2) Storey, Six (6) Classroom School Building, Nva. Valencia Central School	Construction Section	NO	Competitive Bidding	06/22/2023	07/11/2023	07/19/2023	07/25/2023	GoP (current year's budget)	18,500,000.00	0.00	18,500,000.00	Construction of School Building
30010120000 1000.PC	23GE0070 - Modified Standard DPWH-DepEd One (1) Storey Four (4) Classroom School Building, Gulwanon Elementary School	Construction Section	NO	Competitive Bidding	06/20/2023	07/17/2023	07/27/2023	08/03/2023	GoP (current year's budget)	11,500,000.00	0.00	11,500,000.00	Construction of School Building
30010120000 1000.PC	23GE0071 - Modified Standard DPWH-DepEd One (1) Storey Two (2) Classroom School Building, Catalino G. Nava Farm School	Construction Section	NO	Competitive Bidding	06/20/2023	07/17/2023	07/27/2023	08/03/2023	GoP (current year's budget)	7,116,007.00	0.00	7,116,007.00	Construction of School Building
30022610745 1000.PC	23GE0072 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Dr. Catalino Gallego Nava Provincial Hospital Extension Building, San Miguel, Jordan, Guimaras (Phase II)	Construction Section	NO	Competitive Bidding	09/06/2023	09/25/2023	09/28/2023	10/05/2023	GoP (current year's budget)	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4099000005 4000.PC	23GE0073 - Rehabilitation of Paved Road – Improvement of Concordia-Oracon-Botconaway Road, Barangay Concordia, Barangay Oracon, and Barangay San Antonio, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	10/11/2023	10/31/2023	11/13/2023	11/21/2023	GoP (current year's budget)	19,600,000.00	0.00	19,600,000.00	Rehabilitation of Paved Road
4099000005 4000.PC	23GE0074 - Construction of Concrete Road – Construction of Barog-Pensikan Road, Millan, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	10/11/2023	10/31/2023	11/13/2023	11/21/2023	GoP (current year's budget)	7,840,000.00	0.00	7,840,000.00	Construction of Concrete Road
4099000005 4000.PC	23GE0075 - Construction of Concrete Road – Construction of Zaldivar to Sawang Road, Barangay Sawang, Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/14/2023	11/21/2023	GoP (current year's budget)	11,580,000.00	0.00	11,580,000.00	Construction of Concrete Road
4099000005 4000.PC	23GE0076 - Construction of Concrete Road – Construction of Crossing David – Biantao Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/14/2023	11/21/2023	GoP (current year's budget)	9,650,000.00	0.00	9,650,000.00	Construction of Concrete Road
-	SUB-TOTAL 1	-	-	-	-	-	-	-	-	1,433,593,192.82	-	-	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

GOODS AND SERVICES

200000100017000	P.R. No. 2023-02-003 - Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(a)	N/A	02/16/2023	03/08/2023	03/09/2023	GoP (current year's budget)	49,900.00	49,900.00	-	-
200000100017000	23GGE01 - P.R. No. 2023-02-001 - Purchase of materials for use in Maintenance Activities, this Office	Maintenance Section	NO	Shopping 52.1(b)	02/24/2023	03/03/2023	03/15/2023	03/16/2023	GoP (current year's budget)	923,600.00	923,600.00	-	-
320101110097000.EAO	23GGE02 - P.R. No. 2023-02-004 - Purchase of Office Supplies and Computer Supplies Consumables for use of Planning & Design Section, this Office	Planning and Design Section	NO	Shopping 52.1(b)	02/24/2023	03/03/2023	03/22/2023	03/23/2023	GoP (current year's budget)	917,600.00	0.00	917,600.00	-
320101110096000.EAO	23GGE03 - P.R. No. 2023-02-005 - Purchase of Diesel for use of various service vehicles and equipment, this Office	Maintenance Section	NO	Competitive Bidding	02/24/2023	03/09/2023	03/20/2023	03/21/2023	GoP (current year's budget)	809,500.00	0.00	809,500.00	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	23GGE04 - P.R. No. 2023-02-002 - Purchase of Materials for use in the repair and maintenance of National Road and Bridges, this Office	Maintenance Section	NO	Shopping 52.1(b)	03/07/2023	03/14/2023	03/22/2023	03/23/2023	GoP (current year's budget)	945,300.00	0.00	945,300.00	-
200000100017000	P.R. No. 2023-03-006 - Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(a)	N/A	03/14/2023	03/16/2023	03/16/2023	GoP (current year's budget)	33,150.00	33,150.00	-	-
320101110096000.EAO	P.R. No. 2023-03-007 - Purchase of batteries for use of various service vehicles, this Office	Maintenance Section	NO	Shopping 52.1(a)	N/A	03/15/2023	03/22/2023	03/23/2023	GoP (current year's budget)	41,500.00	0.00	41,500.00	-
300204101421000.EAO	23GGE05 - P.R. No. 2023-03-008 - Purchase of Tires for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(b)	03/14/2023	03/21/2023	03/27/2023	03/28/2023	GoP (current year's budget)	220,850.00	220,850.00	-	-
320101110096000.EAO & 320101110097000.EAO	23GGE06 - P.R. No. 2023-03-009 - Purchase of spareparts, oil and lubricants for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(b)	03/14/2023	03/21/2023	03/27/2023	03/28/2023	GoP (current year's budget)	224,410.00	0.00	224,410.00	-


Submitted by:


MEREDITH L. CURTOM
Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020410142 1000.EAO	P.R. No. 2023-03-010 - Purchase of janitorial supplies for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(a)	N/A	03/23/2023	03/27/2023	03/27/2023	GoP (current year's budget)	49,790.00	0.00	49,790.00	-
30021510184 100.EAO & 31030410112 1000.EAO	23GGE07 - P.R. No. 2023-04-011 - Purchase of materials for use in the installation of mechanical, electrical including cable wire in Generator Set, this Office	Administrative Section	NO	Shopping 52.1(b)	04/20/2023	04/27/2023	05/08/2023	05/09/2023	GoP (current year's budget)	406,900.00	0.00	406,900.00	-
31020210144 7000.EAO	23GGE09 - P.R. No. 2023-04-013 - Purchase of Common Office and Computer Supplies and Construction Devices for use of Construction Section, this Office	Construction Section	NO	Shopping 52.1(b)	04/20/2023	04/27/2023	05/08/2023	05/09/2023	GoP (current year's budget)	374,670.00	0.00	374,670.00	-
31020210144 7000.EAO	23GGE10 - P.R. No. 2023-04-015 - Purchase of Office Supplies & Consumables for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	04/20/2023	04/27/2023	05/08/2023	05/09/2023	GoP (current year's budget)	79,555.00	0.00	79,555.00	-
31030410112 0000.EAO	23GGE11 - P.R. No. 2023-04-016 - Purchase of four (4) units Air Conditioning Unit for use of Various Sections, this Office	Administrative Section	NO	Competitive Bidding	04/20/2023	05/03/2023	05/11/2023	05/11/2023	GoP (current year's budget)	276,950.00	0.00	276,950.00	-

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	23GGE12 - P.R. No. 2023-04-017 - Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(b)	04/27/2023	05/04/2023	05/09/2023	05/11/2023	GoP (current year's budget)	53,410.00	53,410.00	-	-
310202101447000.EAO	23GGE13 - P.R. No. 2023-04-018 - Purchase of Common Office Supplies for use of Finance Section, this Office	Finance Section	NO	Shopping 52.1(b)	04/27/2023	05/04/2023	05/09/2023	05/11/2023	GoP (current year's budget)	145,195.00	0.00	145,195.00	-
310105100926000.EAO	23GGE14 - P.R. No. 2023-04-012 - Purchase of materials for use in the repair of Plotter Machine (Model: ROWE H, SN: 4951034) of Planning & Design Section, this Office	Planning and Design Section	NO	NP.53.9 - Small Value Procurement	05/01/2023	05/08/2023	05/11/2023	05/12/2023	GoP (current year's budget)	392,788.00	0.00	392,788.00	-
310105100926000.EAO & 310304101122000.EAO	23GGE15 - P.R. No. 2023-04-014 - Purchase of Photocopier for use of Construction Section, this Office	Construction Section	NO	Competitive Bidding	04/29/2023	05/12/2023	05/19/2023	05/19/2023	GoP (current year's budget)	330,000.00	0.00	330,000.00	-
310108101581000.EAO	23GGE16 - P.R. No. 2023-04-019 - Purchase of Drone and DSLR Camera for use in this Office	Administrative Section	NO	Competitive Bidding	05/17/2023	05/30/2023	06/06/2023	06/07/2023	GoP (current year's budget)	331,161.00	0.00	331,161.00	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110914 3000.EAO	23GGE17 - P.R. No. 2023-05-020 - Purchase of spareparts and materials for use in the repair of various photocopiers in this Office	Administrative Section	NO	NP.53.9 - Small Value Procurement	05/17/2023	05/24/2023	06/06/2023	06/07/2023	GoP (current year's budget)	702,108.00	0.00	702,108.00	-
32010110914 4000.EAO	23GGE18 - P.R. No. 2023-05-021 - Purchase of Fuel for use of various service vehicles and equipment, this Office	Maintenance Section	NO	Competitive Bidding	05/17/2023	06/05/2023	06/19/2023	06/20/2023	GoP (current year's budget)	1,119,000.00	0.00	1,119,000.00	-
20000010001 7000	23GGE19 - P.R. No. 2023-05-022 - Purchase of Materials for use in Maintenance Activities, this Office	Maintenance Section	NO	Shopping 52.1(b)	05/17/2023	05/30/2023	05/30/2023	05/30/2023	GoP (current year's budget)	970,250.00	970,250.00	-	-
20000010082 1000	23GGE20 - P.R. No. 2023-06-024 - Purchase of Forest Trees Seedlings for replacement of naturally grown trees affected in the Road Widening Project, this District	Planning and Design Section	NO	Competitive Bidding	06/07/2023	06/20/2023	06/23/2023	06/23/2023	GoP (current year's budget)	625,000.00	625,000.00	-	-
20000010082 1000	23GGE21 - P.R. No. 2023-06-025 - Calibration of various equipment of Planning & Design Section, this Office	Planning and Design Section	NO	NP.53.9 - Small Value Procurement	06/07/2023	06/14/2023	06/20/2023	06/21/2023	GoP (current year's budget)	204,000.00	0.00	204,000.00	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110915 8000.EAO	23GGE27 - P.R. No. 2023-07-030 - Purchase of Common Computer and Office Supplies for use of Planning and Design Section, this Office	Planning and Design Section	NO	Shopping 52.1(b)	07/28/2023	08/04/2023	08/09/2023	08/11/2023	GoP (current year's budget)	776,915.00	0.00	776,915.00	-
20000010001 7000	23GGE28 - P.R. No. 2023-07-031 - Purchase of Materials for use in Maintenance Activities, this Office	Maintenance Section	NO	Shopping 52.1(b)	08/03/2023	08/10/2023	08/15/2023	08/17/2023	GoP (current year's budget)	597,850.00	597,850.00	-	-
32010110915 8000.EAO	23GGE29 - P.R. No. 2023-07-032 - Purchase of Electrical Supplies for use in Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	08/03/2023	08/10/2023	08/15/2023	08/17/2023	GoP (current year's budget)	175,820.00	0.00	175,820.00	-
32010110915 8000.EAO	23GGE30 - P.R. No. 2023-07-033 - Purchase of Computer Supplies for use of Planning & Design Section, this Office	Planning and Design Section	NO	Shopping 52.1(b)	08/14/2023	08/21/2023	08/30/2023	08/30/2023	GoP (current year's budget)	119,310.00	0.00	119,310.00	-
20000010001 7000	23GGE31 - P.R. No. 2023-08-034 - Purchase of ReflectORIZED Traffic Paints for use in Maintenance Activities, this Office	Maintenance Section	NO	Shopping 52.1(b)	08/14/2023	08/21/2023	08/30/2023	08/30/2023	GoP (current year's budget)	806,150.00	806,150.00	-	-

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	23GGE22 - P.R. No. 2023-06-023 - Purchase of Materials for use in Maintenance Activities along National Road, this District	Maintenance Section	NO	Shopping 52.1(b)	06/08/2023	06/15/2023	06/22/2023	06/23/2023	GoP (current year's budget)	612,300.00	612,300.00	-	-
200000100017000	23GGE23 - P.R. No. 2023-06-027 - Purchase of spareparts for use of various vehicles, this Office	Maintenance Section	NO	Shopping 52.1(b)	06/22/2023	06/29/2023	07/07/2023	07/10/2023	GoP (current year's budget)	60,996.00	60,996.00	-	-
320101109147000.EAO	23GGE24 - P.R. No. 2023-06-026 - Purchase of Computer Supplies for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	07/04/2023	07/11/2023	07/14/2023	07/14/2023	GoP (current year's budget)	581,400.00	0.00	581,400.00	-
200000100017000	23GGE25 - P.R. No. 2023-06-028 - Purchase of Materials for use in the repair and maintenance of National Road and Bridges, this District	Maintenance Section	NO	Shopping 52.1(b)	04/07/2023	07/11/2023	07/14/2023	07/14/2023	GoP (current year's budget)	481,800.00	481,800.00	-	-
200000100017000	23GGE26 - P.R. No. 2023-06-029 - Purchase of Batteries for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(b)	07/07/2023	07/14/2023	07/19/2023	07/21/2023	GoP (current year's budget)	66,400.00	66,400.00	-	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110915 8000.EAO	23GGE32 - P.R. No. 2023-08-035 - Purchase of Electrical materials for use in the replacement of damaged electric power cable in this Office	Administrative Section	NO	Shopping 52.1(b)	08/14/2023	08/21/2023	08/30/2023	08/30/2023	GoP (current year's budget)	60,195.00	0.00	60,195.00	-
20000010064 4000	P.R. No. 2023-08-036 - Purchase of Survey Supplies for use of Planning & Design Section, this Office	Planning and Design Section	NO	Shopping 52.1(a)	N/A	08/24/2023	08/30/2023	08/30/2023	GoP (current year's budget)	45,000.00	0.00	45,000.00	-
31020210128 4000.EAO	23GGE33 - P.R. No. 2023-08-038 - Purchase of Diesel and Gasoline for use of various vehicles and equipment, this Office	Maintenance Section	NO	Competitive Bidding	08/23/2023	09/05/2023	09/12/2023	09/15/2023	GoP (current year's budget)	631,520.00	0.00	631,520.00	-
32010110915 7000.EAO	23GGE35 - P.R. No. 2023-08-040 - Purchase of Office Supplies and Consumables for use Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	08/23/2023	08/30/2023	09/05/2023	09/06/2023	GoP (current year's budget)	90,217.00	0.00	90,217.00	-
20000010001 7000	23GGE36 - P.R. No. 2023-08-039 Purchase of Construction Materials for use to Repair and Maintenance of Road and Bridges under X-series Projects, this Office	Maintenance Section	NO	Shopping 52.1(b)	08/26/2023	09/04/2023	09/07/2023	09/08/2023	GoP (current year's budget)	79,550.00	79,550.00	-	-


Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020210128 4000.EAO	23GGE37 - P.R. No. 2023-08-041 - Purchase of Office Supplies and Consumables, Computer Supplies, Cleaning Equipment and Other Supplies for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	09/05/2023	09/12/2023	09/15/2023	09/22/2023	GoP (current year's budget)	103,730.00	0.00	103,730.00	-
31020210128 4000.EAO	P.R. No. 2023-09-042 - Purchase of Office Supplies and Devices for use of Construction Section, this Office	Construction Section	NO	Shopping 52.1(a)	N/A	09/14/2023	09/25/2023	09/27/2023	GoP (current year's budget)	40,993.00	0.00	40,993.00	-
20000010001 7000	23GGE38 - P.R. No. 2023-09-043 - Purchase of spareparts for use of various vehicles, this Office	Maintenance Section	NO	Shopping 52.1(b)	09/19/2023	09/26/2023	10/10/2023	10/12/2023	GoP (current year's budget)	100,296.00	100,296.00	-	-
32010110914 5000.EAO	23GGE39 - P.R. No. 2023-09-044 - Purchase of hardware supplies for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	10/04/2023	10/11/2023	10/16/2023	10/17/2023	GoP (current year's budget)	56,120.00	0.00	56,120.00	-
32010110914 5000.EAO	23GGE40 - P.R. No. 2023-10-045 - Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(b)	10/06/2023	10/13/2023	10/17/2023	10/23/2023	GoP (current year's budget)	191,520.00	0.00	191,520.00	-


Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100018000	23GGE41 - P.R. No. 2023-10-046 - Purchase of materials for use in the repair and maintenance of roads and bridges, this Office	Maintenance Section	NO	Shopping 52.1(b)	10/13/2023	10/20/2023	10/26/2023	10/26/2023	GoP (current year's budget)	542,500.00	542,500.00	-	-
200000100491000	P.R. No. 2023-11-047 - Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	Shopping 52.1(a)	N/A	11/20/2023	11/29/2023	11/29/2023	GoP (current year's budget)	46,000.00	46,000.00	-	-
200000100491000	23GGE42 - P.R. No. 2023-11-048 Purchase of Thermoplastic Powder (White) for use in repainting of National Roads and Bridges, this Office	Maintenance Section	NO	Shopping 52.1(b)	11/17/2023	11/24/2023	11/30/2023	11/30/2023	GoP (current year's budget)	438,000.00	438,000.00	-	-
20000100017000	P.R. No. 2023-11-049 - Purchase of office supplies for use of Maintenance Section, this Office	Maintenance Section	NO	Shopping 52.1(a)	N/A	11/29/2023	12/18/2023	12/20/2023	GoP (current year's budget)	47,190.00	47,190.00	-	-
200000100017000	P.R. No. 2023-11-050 - Purchase of gasoline sprayer and electric knapsack sprayer for use in vegetation control along National Road	Maintenance Section	NO	Shopping 52.1(a)	N/A	11/29/2023	12/18/2023	12/20/2023	GoP (current year's budget)	27,000.00	27,000.00	-	-

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	23GGE43 - P.R. No. 2023-11-053 - Purchase of Diesel and Gasoline for use of various vehicles and equipment, this Office	Administrative Section	NO	Competitive Bidding	12/06/2023	12/19/2023	12/22/2023	12/27/2023	GoP (current year's budget)	305,988.00	305,988.00	-	-
40990000054000.EAO & 320101109146000.EAO	23GGE44 - P.R. No. 2023-11-054 - Purchase of Laptop and Desktop Computers (Specialized Application Software Use) for use of Planning & Design Section, this Office	Planning and Design Section	NO	Competitive Bidding	12/07/2023	12/27/2023	12/29/2023	12/29/2023	GoP (current year's budget)	1,575,790.00	0.00	1,575,790.00	-
200000100084000	23GGE45 - P.R. No. 2023-11-055 - Purchase of Office Devices for use of Planning & Design Section, this Office	Planning and Design Section	NO	Shopping 52.1(b)	12/08/2023	12/15/2023	12/21/2023	12/22/2023	GoP (continuing budget)	50,680.00	0.00	50,680.00	-
320101109146000.EAO	23GGE46 - P.R. No. 2023- 11-051 - Purchase of Janitorial Supplies and Office Supplies and Consumables for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	12/08/2023	12/15/2023	12/21/2023	12/22/2023	GoP (current year's budget)	170,515.00	0.00	170,515.00	-
320101109146000.EAO	23GGE47 - P.R. No. 2023-11-052 - Purchase of Hardware Supplies for use of Administrative Section, this Office	Administrative Section	NO	Shopping 52.1(b)	12/08/2023	12/15/2023	12/21/2023	12/22/2023	GoP (current year's budget)	99,381.00	0.00	99,381.00	-


Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110914 6000.EAO	23GGE48 - P.R. No. 2023-12-056 - Purchase of Various Office, Computer, and Janitorial Supplies for use Quality Assurance Section, this Office	Quality Assurance section	NO	Shopping 52.1(b)	12/14/2023	12/21/2023	12/27/2023	12/28/2023	GoP (current year's budget)	91,150.00	0.00	91,150.00	-
20000010049 1000	23GGE49 - P.R. No. 2023-12-057 - Purchase of Batteries and various Tools for use of various equipment and service vehicles and repair and maintenance of National Roads, this Office	Maintenance Section	NO	Shopping 52.1(b)	12/18/2023	12/27/2023	12/29/2023	12/29/2023	GoP (current year's budget)	278,800.00	278,800.00	-	-
20000010049 1000	23GGE50 - P.R. No. 2023-12-058 - Purchase of Multi-Function Inkjet Printer, A4, for use of Maintenance Section, this Office	Maintenance Section	NO	Shopping 52.1(b)	12/19/2023	12/27/2023	12/29/2023	12/29/2023	GoP (current year's budget)	89,000.00	89,000.00	-	-
-	SUB-TOTAL 2	-	-	-	-	-	-	-	-	19,666,663.00	-	-	-
-	GRAND TOTAL 1+2	-	-	-	-	-	-	-	-	1,453,259,855.82	-	-	-

Submitted by:


MEREDITH L. CURTON
 Head, BAC Secretariat

Recommending Approval:


MAE C. TABIANO
 BAC Chairperson

Approved:


RANDOLFO A. MELOSANTOS
 District Engineer