

Procurement Monitoring Report for Civil Works as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
	23K80175 - Concreting of Purok 2, Brgy. Minongan FMR, Brgy. Minongan, Quezon, Bukidnon (LGU Counterpart). Minongan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	15-12-2024	22-12-2023	22-12-2023	15-01-2024	29-01-2024	29-01-2024			Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,478,494.24		1,478,494.24	COA, BUCA, CRIMEWATCH	28-11-2023	07-12-2023	07-12-2023	07-12-2023	15-12-2023	N/A	
	23K80176 - Concreting of Brgy. Kipaypayon to Brgy. Lumintao FMR, Brgy. Kipaypayon and Brgy. Lumintao, Quezon, Bukidnon (LGU Counterpart). Lumintao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	15-12-2024	22-12-2023	22-12-2023	15-01-2024	29-01-2024	29-01-2024			Government of the Philippines (current year's budget)	5,000,000.00		5,000,000.00	4,899,948.73		4,899,948.73	COA, BUCA, CRIMEWATCH	28-11-2023	07-12-2023	07-12-2023	07-12-2023	15-12-2023	N/A	
	23K80177 - Concreting of Brgy. Mahayahay FMR, Brgy. Mahayahay, Don Carlos, Bukidnon (LGU Counterpart). Mahayahay, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	09-01-2024	09-01-2024	10-01-2024	12-01-2024	12-01-2024	25-01-2024	31-01-2024	02-12-2024			Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	995,350.60		995,350.60	COA, BUCA, CRIMEWATCH	21-12-2023	21-12-2023	21-12-2023	21-12-2023	10-01-2024	N/A	
	23K80178 - Concreting of Brgy. Aludas FMR, Brgy. Aludas, Damulog, Bukidnon (LGU Counterpart). Aludas, Damulog, Bukidnon	Construction	NO	Competitive Bidding	13-12-2023	31-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	22-01-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	1,200,000.00		1,200,000.00	1,170,312.92		1,170,312.92	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
	23K80179 - Concreting of Brgy. Kiara FMR, Brgy. Kiara, Don Carlos, Bukidnon (LGU Counterpart). Kiara, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	09-01-2024	09-01-2024	10-01-2024	12-01-2024	12-01-2024	25-01-2024	31-01-2024	02-02-2024			Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,489,906.22		1,489,906.22	COA, BUCA, CRIMEWATCH	21-12-2023	21-12-2023	21-12-2023	21-12-2023	10-01-2024	N/A	
	23K80180 - Concreting of Brgy. Balangigay FMR, Brgy. Balangigay, Kitaotao, Bukidnon (LGU Counterpart). Balangigay, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	09-01-2024	09-01-2024	09-01-2024	12-01-2024	12-01-2024	25-01-2024	31-01-2024	02-02-2024			Government of the Philippines (current year's budget)	5,000,000.00		5,000,000.00	4,900,204.71		4,900,204.71	COA, BUCA, CRIMEWATCH	21-12-2023	21-12-2023	21-12-2023	21-12-2023	10-01-2024	N/A	
	23K80181 - Concreting of Purok 9 to Purok 9a, Brgy. North Poblacion, Maramag, Bukidnon (LGU Counterpart). North Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	31-01-2024	31-01-2024	31-01-2024	16-02-2024	16-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	2,969,931.48		2,969,931.48	COA, BUCA, CRIMEWATCH	11-01-2024	11-01-2024	11-01-2024	11-01-2024	06-02-2024	N/A	
310208100638000	24K80001 - Off-Carriageway Improvement along Sayre Highway (Jct Bukidnon-Davao City Rd - Cotabato Bdry) - K1564+465 - K1566+838. Don Carlos, Bukidnon	Construction	Yes	Competitive Bidding	05-09-2023	09-09-2023	18-09-2023	07-11-2023	07-11-2023	08-11-2023	23-11-2023	28-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	39,080,440		39,080,440	38,609,869.11		38,609,869.11	COA, BUCA, CRIMEWATCH	11-09-2023	03-11-2023	03-11-2023	03-11-2023	14-11-2023	N/A	
310102101920000	24K80003 - Preventive Maintenance along Maramag-Maradugao Rd - K1573+000-K1574+000. Maramag, Bukidnon	Construction	Yes	Competitive Bidding	05-09-2023	09-09-2023	18-09-2023	07-12-2023	07-12-2023	08-12-2023	26-12-2023	27-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	48,518,820		48,518,820	47,971,033.66		47,971,033.66	COA, BUCA, CRIMEWATCH	11-09-2023	01-12-2023	01-12-2023	01-12-2023	11-12-2023	N/A	
310207100376000	24K80005 - Off-Carriageway Improvement along Sayre Highway - K1540+294)-K1540+500, K1543+084-K1543+552, K1554+575-K1555+270. Brgy. Musuan, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	05-09-2023	09-09-2023	18-09-2023	28-11-2024	28-11-2024	29-11-2023	15-12-2023	15-12-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	31,850,000		31,850,000	31,539,010.70		31,539,010.70	COA, BUCA, CRIMEWATCH	11-09-2023	22-11-2023	22-11-2023	22-11-2023	07-12-2023	N/A	
310101101560000	24K80006 - Preventive Maintenance along Sayre Highway - K1540+294)-K1540+190. Brgy. Musuan, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	05-09-2023	09-09-2023	18-09-2023	07-12-2023	07-12-2023	08-12-2023	26-12-2023	27-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	18,081,000		18,081,000	17,890,792.14		17,890,792.14	COA, BUCA, CRIMEWATCH	11-09-2023	01-12-2023	01-12-2023	01-12-2023	11-12-2023	N/A	
310102101921000	24K80007 - Preventive Maintenance along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - K1566+000-K1566+600. Don Carlos, Bukidnon	Construction	Yes	Competitive Bidding	05-09-2023	09-09-2023	18-09-2023	07-12-2023	07-12-2023	08-12-2023	26-12-2023	27-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	49,000,000		49,000,000	48,490,322.60		48,490,322.60	COA, BUCA, CRIMEWATCH	11-09-2023	01-12-2023	01-12-2023	01-12-2023	11-12-2023	N/A	
300226115333000	24K80008 - Construction of Multi-Purpose Building, Barangay Balintawak, Kibawe, Bukidnon	Construction	Yes	Competitive Bidding	12-09-2023	19-09-2023	26-09-2023	07-11-2023	07-11-2023	08-11-2023	23-11-2023	28-11-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,944,621.82		4,944,621.82	COA, BUCA, CRIMEWATCH	19-09-2023	03-11-2023	03-11-2023	03-11-2023		N/A	
310304101337000	24K80009 - Rehabilitation /Major Repair of Bridges - Kuya Br. (B01436MN) along Maramag-Maradugao Rd. Kuya, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	12-09-2023	19-09-2023	26-09-2023	16-11-2023	16-11-2023	17-11-2023	29-11-2023	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	1,960,000		1,960,000	1,957,404.31		1,957,404.31	COA, BUCA, CRIMEWATCH	19-09-2023	13-11-2023	13-11-2023	13-11-2023	20-11-2023	N/A	
300226115310000	24K80010 - Construction of Multi-Purpose Building, Barangay Maican, Damulog, Bukidnon	Construction	Yes	Competitive Bidding	12-09-2023	19-09-2023	26-09-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-11-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,900,478.74		4,900,478.74	COA, BUCA, CRIMEWATCH	19-09-2023	22-12-2023	22-12-2023	22-12-2023	27-12-2023	N/A	
310111100753000	24K80014 - Construction/Upgrading/ Rehabilitation of Drainage along Sayre Highway (Jct Bukidnon-Davao City Rd - Cotabato Bdry) - K1580+000-K1582+000	Construction	Yes	Competitive Bidding	18-09-2023	21-09-2023	28-09-2023	10-11-2023	10-11-2023	13-11-2023	28-11-2023	28-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	30,183,020		30,183,020	29,848,674.70		29,848,674.70	COA, BUCA, CRIMEWATCH	21-09-2023	03-11-2023	03-11-2023	03-11-2023	14-11-2023	N/A	
310202101757000	24K80015 - Road Widening along Maramag-Maradugao Rd - K1562+075-K1562+925. Maramag, Bukidnon	Construction	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	17-11-2023	17-11-2023	20-11-2023	28-11-2023	29-11-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	16,758,000		16,758,000	16,587,847.24		16,587,847.24	COA, BUCA, CRIMEWATCH	06-10-2023	13-12-2023	13-12-2023	13-12-2023	20-11-2023	N/A	
310110100537000	24K80016 - Construction/Upgrading/ Rehabilitation of Drainage along Bukidnon-Davao City Rd - K1612+090-K1612+550. Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	31-01-2024	31-01-2024	01-02-2024	16-02-2024	16-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	6,370,000		6,370,000	6,359,999.30		6,359,999.30	COA, BUCA, CRIMEWATCH	06-10-2023	23-01-2024	23-01-2024	23-01-2024	06-02-2024	N/A	

31030310180 5000	24K80017 - Retrofitting/ Strengthening of Bridges - Simod Br. (B01386MN) along Bukidnon-Davao City Rd. Simuda, Kitaotao, Bukidnon.	Construction	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	16-11-2023	16-11-2023	17-11-2023	28-11-2024	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	5,096,000		5,096,000	5,078,453.96		5,078,453.96	COA, BUCA, CRIMEWATCH	06-10-2023	13-11-2023	13-11-2023	13-11-2023	20-11-2023	N/A	
31030310180 4000	24K80018 - Retrofitting/ Strengthening of Bridges - Omonay Br. (B01378MN) along Sayre Highway (Jct Bukidnon-Davao City Rd - Cotabato Bdry), Omonay, Damulog, Bukidnon	Construction	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	16-11-2023	16-11-2023	17-11-2023	23-11-2024	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	7,840,000		7,840,000	7,798,457.74		7,798,457.74	COA, BUCA, CRIMEWATCH	06-10-2023	13-11-2023	13-11-2023	13-11-2023	20-11-2023	N/A	
31011010053 9000	24K80020 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads along Sayre Highway - K1547+711- K1548+000, K1548+280 - K1548+350, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	09-10-2023	14-10-2023	23-10-2023	13-12-2023	13-12-2023	14-12-2023	29-12-2023	29-12-2023	13-05-2024	27-05-2024	27-05-2024			Government of the Philippines (current year's budget)	8,820,000		8,820,000	8,727,490.69		8,727,490.69	COA, BUCA, CRIMEWATCH	16-10-2023	07-12-2023	07-12-2023	07-12-2023	15-12-2023	N/A	
31020710037 7000	24K80021 - Off-Carriageway improvement along Sayre Highway - K1555+270 - K1557+078, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	09-10-2023	14-10-2023	23-10-2023	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	26,391,400		26,391,400	26,126,427.92		26,126,427.92	COA, BUCA, CRIMEWATCH	16-10-2023	03-06-2024	03-06-2024	03-06-2024	07-06-2024	N/A	
30022110673 3000	24K80022 - Construction of Road, Barangay Tumaras, Kibawe, Bukidnon	Construction	Yes	Competitive Bidding	09-10-2023	14-10-2023	23-10-2023	17-11-2023	17-11-2023	20-11-2023	28-11-2023	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,899,327.57		4,899,327.57	COA, BUCA, CRIMEWATCH	16-10-2023	13-12-2023	13-12-2023	13-12-2023	20-11-2023	N/A	
30022110673 1000	24K80023 - Construction of Road, Barangay Pobacion Sur, Don Carlos, Bukidnon	Construction	Yes	Competitive Bidding	13-10-2023	19-10-2023	26-10-2023	17-11-2023	17-11-2023	20-11-2023	28-11-2023	28-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,849,372.60		9,849,372.60	COA, BUCA, CRIMEWATCH	19-10-2023	03-11-2023	03-11-2023	03-11-2023	20-11-2023	N/A	
31020210160 0000	24K80025 - Road Widening along Maramag-Maradugao Rd - K1562+925- K1565+000, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	13-10-2023	19-10-2023	26-10-2023	10-11-2023	10-11-2023	13-11-2023	23-11-2023	28-11-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	80,963,500		80,963,500	80,439,627.74		80,439,627.74	COA, BUCA, CRIMEWATCH	19-10-2023	03-11-2023	03-11-2023	03-11-2023	14-11-2023	N/A	
30023010014 7000	24K80026 - Construction of Water System, Barangay Bayabason, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	18-10-2023	25-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	29-11-2023	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,895,094.85		4,895,094.85	COA, BUCA, CRIMEWATCH	25-10-2023	16-11-2023	16-11-2023	16-11-2023	21-11-2023	N/A	
30022110675 6000	24K80027 - Construction of Road, Sitio Beraay to Catmon, Barangay Kiangat, Dangcagan, Bukidnon	Construction	Yes	Competitive Bidding	18-10-2023	25-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	29-11-2023	29-11-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,894,456.93		9,894,456.93	COA, BUCA, CRIMEWATCH	25-10-2023	16-11-2023	16-11-2023	16-11-2023	21-11-2023	N/A	
31011010053 6000	24K80028 - Construction/ Upgrading/ Rehabilitation of Drainage along Bukidnon- Davao City Rd - K1599+000- K1601+200, Quezon, Bukidnon	Construction	Yes	Competitive Bidding	18-10-2023	25-10-2023	06-11-2023	25-06-2024	25-06-2024	18-04-2024	26-04-2024	26-06-2024	28-06-2024					Government of the Philippines (current year's budget)	30,380,000		30,380,000	29,924,281.08		29,924,281.08	COA, BUCA, CRIMEWATCH	25-10-2023	07-06-2024	07-06-2024	07-06-2024	07-06-2024	N/A	
30022110673 4000	24K80029 - Construction of Road, Barangay West Dalurong, Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	18-10-2023	25-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	06-12-2023	29-11-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,867,176.74		9,867,176.74	COA, BUCA, CRIMEWATCH	25-10-2023	16-11-2023	16-11-2023	16-11-2023	21-11-2023	N/A	
31020310078 5000	24K80030 - Road Widening along Don Carlos - Kadingilan Rd - K1574+000- K1574+496, K1574+538- K1575+511, San Nicolas, Don Carlos, Bukidnon	Construction	Yes	Competitive Bidding	23-10-2023	07-11-2023	14-11-2023	14-12-2023	14-12-2023	15-12-2023	26-12-2023	29-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	71,699,500		71,699,500	71,290,928.90		71,290,928.90	COA, BUCA, CRIMEWATCH	07-11-2023	07-11-2023	07-11-2023	07-11-2023	15-12-2023	N/A	
30022611529 1000	24K80031 - Construction (Completion) of Multi- Purpose Building, Barangay Berhibba, Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	23-10-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023	15-12-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,939,699.86		4,939,699.86	COA, BUCA, CRIMEWATCH	07-11-2023	22-11-2023	22-11-2023	22-11-2023	07-12-2023	N/A	
31020210160 3000	24K80032 - Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd - Cotabato Bdry) - K1569+240- K1571+000, K1572+000- K1573+000, Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	23-10-2023	07-11-2023	14-11-2023	06-12-2023	06-12-2023	07-12-2023	20-12-2023	20-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	108,273,000		108,273,000	107,394,137.31		107,394,137.31	COA, BUCA, CRIMEWATCH	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-12-2023	N/A	
30022611533 2000	24K80033 - Construction of Multi-Purpose Building, Barangay Anahawon, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	23-10-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023	15-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,899,327.57		4,899,327.57	COA, BUCA, CRIMEWATCH	07-11-2023	22-11-2023	22-11-2023	22-11-2023	07-12-2023	N/A	
32010111136 9000	24K80034 - Construction of Revetment, Downstream and Upstream of Steel Bridge along Pulangi River, Barangay Natulongan, Kibawe, Bukidnon, Package 3, Kibawe, Bukidnon	Construction	Yes	Competitive Bidding	08-11-2023	15-11-2023	22-11-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	96,500,000		96,500,000	95,505,904.64		95,505,904.64	COA, BUCA, CRIMEWATCH	15-11-2023	22-12-2023	22-12-2023	22-12-2023	27-12-2023	N/A	
32010111136 8000	24K80035 - Construction of Revetment, Downstream and Upstream of Maramag Bridge along Maramag River, Maramag, Bukidnon, Package 2, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	10-11-2023	15-11-2023	22-11-2023	06-12-2023	06-12-2023	07-12-2023	20-12-2023	20-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	91,675,000		91,675,000	91,238,491.35		91,238,491.35	COA, BUCA, CRIMEWATCH	15-11-2023	15-11-2023	15-11-2023	15-11-2023	07-12-2023	N/A	
31020310088 2000	24K80036 - Road Widening along Kibawe - Kadingilan - Kailangan Rd K1592+715 - K1593+096, Kadingilan, Bukidnon	Construction	Yes	Competitive Bidding	08-11-2023	15-11-2023	22-11-2023	06-12-2023	06-12-2023	07-12-2023	20-12-2023	20-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	19,404,000		19,404,000	19,322,483.87		19,322,483.87	COA, BUCA, CRIMEWATCH	15-11-2023	15-11-2023	15-11-2023	15-11-2023	07-12-2023	N/A	
32010111136 5000	24K80037 - Construction of Revetment, Downstream and Upstream of Colambugon Bridge (B01433MN) along Maramag - Maradugao Road, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	10-11-2023	15-11-2023	22-11-2023	06-12-2023	06-12-2023	07-12-2023	20-12-2023	20-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	57,900,000		57,900,000	57,318,793.36		57,318,793.36	COA, BUCA, CRIMEWATCH	15-11-2023	15-11-2023	15-11-2023	15-11-2023	07-12-2023	N/A	
31020210160 1000	24K80038 - Road Widening - Secondary Roads along Maramag - Maradugao Rd - K1565+000 - K1567+000, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	10-11-2023	15-11-2023	22-11-2023	06-12-2023	06-12-2023	07-12-2023	29-12-2023	29-12-2023	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	78,551,965		78,551,965	77,912,027.65		77,912,027.65	COA, BUCA, CRIMEWATCH	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-12-2023	N/A	
30022611533 4000	24K80039 - Construction of Multi-Purpose Building, Barangay Kipaypayon, Quezon, Bukidnon	Construction	Yes	Competitive Bidding	08-11-2023	21-11-2023	28-11-2023	13-12-2023	13-12-2023	14-12-2023	29-12-2023	29-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,947,491.91		4,947,491.91	COA, BUCA, CRIMEWATCH	21-11-2023	07-12-2023	07-12-2023	07-12-2023	15-12-2023	N/A	
30022611533 7000	24K80040 - Rehabilitation of Multi-Purpose Building, Barangay Pobacion, Damulog, Bukidnon.	Construction	Yes	Competitive Bidding	10-11-2023	21-11-2023	28-11-2023	21-12-2023	21-12-2023	22-12-2023	29-12-2023	29-12-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	11,880,000		11,880,000	11,753,914.30		11,753,914.30	COA, BUCA, CRIMEWATCH	21-11-2023	21-11-2023	21-11-2023	21-11-2023	27-12-2023	N/A	
31020310088 1000	24K80041 - Road Widening along Jct Dolagon - Busco - Quezon Rd - K1549+000- K1550+000, Dolagon, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	10-11-2023	21-11-2023	28-11-2023	21-12-2023	21-12-2023	22-12-2023	29-12-2023	29-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	33,654,180		33,654,180	33,549,918.88		33,549,918.88	COA, BUCA, CRIMEWATCH	21-11-2023	21-11-2023	21-11-2023	21-11-2023	27-12-2023	N/A	

3201011219 2000	24KB0042 - Construction of Muleta RIS Drainage System, Maramag, Bukidnon	Construction	Yes	Competitive Bidding	16-11-2023	21-11-2023	28-11-2023	16-01-2024	16-01-2024	17-01-2024	22-01-2024	22-01-2024	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	13,066,340		13,066,340	12,929,533.91		12,929,533.91	COA, BUCA, CRIMEWATCH	21-11-2023	09-01-2024	09-01-2024	09-01-2024	17-01-2024	N/A	
30022110672 9000	24KB0043 - Construction of Road, Barangay Balaingigay, Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	16-11-2023	21-11-2023	28-11-2023	19-12-2023	19-12-2023	20-12-2023	29-12-2023	29-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,929,711.02		4,929,711.02	COA, BUCA, CRIMEWATCH	21-11-2023	15-12-2023	15-12-2023	15-12-2023	27-12-2023	N/A	
30010520145 6000	24KB0044 - Construction of DPWH – Bukidnon 2nd DEO Building, Brgy. Pinamaloay, Don Carlos, Bukidnon	Construction	Yes	Competitive Bidding	16-11-2023	21-11-2023	29-11-2023	21-12-2023	21-12-2023	22-12-2023	29-12-2023	29-12-2023	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	39,200,000		39,200,000	39,159,543.02		39,159,543.02	COA, BUCA, CRIMEWATCH	21-11-2023	21-11-2023	21-11-2023	21-11-2023	27-12-2023	N/A	
31020210175 8000	24KB0045 - Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd – Cotabato Bdry) – K1573+500. Kitaotao, Bukidnon	Construction	Yes	Competitive Bidding	29-11-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	19,600,000		19,600,000	19,452,542.59		19,452,542.59	COA, BUCA, CRIMEWATCH	07-12-2023	22-12-2023	22-12-2023	22-12-2023	27-12-2023	N/A	
32010111136 6000	24KB0047 -Construction of Revetment, Downstream and Upstream of Lanapan Bridge along Lanapan Creek, Quezon, Bukidnon, Package 2. Quezon, Bukidnon	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	12-01-2024	12-01-2024	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	91,675,000		91,675,000	91,184,473.23		91,184,473.23	COA, BUCA, CRIMEWATCH	13-12-2023	13-12-2023	13-12-2023	13-12-2023	05-01-2024	N/A	
32010111136 7000	24KB0048 - Construction of Revetment, Downstream and Upstream of Manuto Bridge (B01380MN) along Bukidnon-Davao City Road, Bukidnon, Package 2. Quezon, Bukidnon	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	25-06-2024	25-06-2024	18-04-2024	26-04-2024	27-06-2024	28-06-2024					Government of the Philippines (current year's budget)	91,675,000		91,675,000	91,087,195.45		91,087,195.45	COA, BUCA, CRIMEWATCH	13-12-2023	07-06-2024	07-06-2024	07-06-2024	03-06-2024	N/A	
30021510502 8000	24KB0049 - Construction of Roxas-Kuya RIS Main Canal-2 Service Road, Maramag, Bukidnon (KATUBIGAN-Kalsada Tunga sa Patubigan), Maramag, Bukidnon.	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	12-01-2024	12-01-2024	23-01-2024	29-01-2024	31-01-2024			Government of the Philippines (current year's budget)	24,500,000		24,500,000	23,765,009.70		23,765,009.70	COA, BUCA, CRIMEWATCH	13-12-2023	13-12-2023	13-12-2023	13-12-2023	05-01-2024	N/A	
32010111137 0000	24KB0051 - Construction of Revetment, Upstream of Musuan Bridge along Taganibong Creek, Maramag, Bukidnon, Package 3. Maramag, Bukidnon.	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	09-01-2024	09-01-2024	10-01-2024	12-01-2024	12-01-2024	13-02-2024	04-03-2024	06-03-2024			Government of the Philippines (current year's budget)	57,900,000		57,900,000	57,868,945.68		57,868,945.68	COA, BUCA, CRIMEWATCH	13-12-2023	03-01-2024	03-01-2024	03-01-2024	10-01-2024	N/A	
30022611533 6000	24KB0052 - Construction of Multi-Purpose Building, Barangay West Kibawe, Kibawe, Bukidnon	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	12-01-2024	12-01-2024	23-01-2024	31-01-2024	31-01-2024			Government of the Philippines (current year's budget)	11,880,000		11,880,000	11,783,546.95		11,783,546.95	COA, BUCA, CRIMEWATCH	15-12-2023	15-12-2023	15-12-2023	15-12-2023	05-01-2024	N/A	
30022611533 1000	24KB0053 - Construction of Multi-Purpose Building (Rural Health Unit), Barangay Pobocion, Quezon, Bukidnon	Construction	Yes	Competitive Bidding	06-12-2023	13-12-2023	21-12-2023	06-02-2024	06-02-2024	07-02-2024	23-02-2024	23-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	10,890,000		10,890,000	10,846,998.67		10,846,998.67	COA, BUCA, CRIMEWATCH	15-12-2023	30-01-2024	30-01-2024	30-01-2024	07-02-2024	N/A	
30022611533 0000	24KB0054 - Construction of Multi-Purpose Building, Barangay San Jose, Quezon, Bukidnon.	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	06-02-2024	06-02-2024	07-02-2024	23-02-2024	23-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,872,850.62		4,872,850.62	COA, BUCA, CRIMEWATCH	30-01-2024	30-01-2024	30-01-2024	18-12-2023	07-02-2024	N/A	
30022110673 2000	24KB0055 - Construction of Road, Barangay Pobocion, Kadingilan, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	16-01-2024	16-01-2024	17-01-2024	22-01-2024	22-01-2024	31-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,894,050.62		9,894,050.62	COA, BUCA, CRIMEWATCH	18-12-2023	09-01-2024	09-01-2024	09-01-2024	17-01-2024	N/A	
31030510213 6000	24KB0057 - Widening of Permanent Bridges (4-6 lanes), Dilapa Bridge (B01381MN) along Bukidnon Davao City Road, Dilapa, Quezon, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	23-02-2024	23-02-2024	26-02-2024	08-03-2024	08-03-2024	19-03-2024	25-03-2024	25-03-2024			Government of the Philippines (current year's budget)	61,760,000		61,760,000	61,316,196.55		61,316,196.55	COA, BUCA, CRIMEWATCH	18-12-2023	16-02-2024	16-02-2024	16-02-2024	26-02-2024	N/A	
31011010053 5000	24KB0058 - Construction/ Upgrading/ Rehabilitation of Drainage along Bukidnon-Davao City Rd – K1566+563-K1566+971. Quezon, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	16-01-2024	16-01-2024	17-01-2024	22-01-2024	22-01-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	8,624,000		8,624,000	8,612,619.92		8,612,619.92	COA, BUCA, CRIMEWATCH	18-12-2023	09-01-2024	09-01-2024	09-01-2024	17-01-2024	N/A	
31010810194 2000	24KB0061 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) – K1604+740-K1604+810 Damulog, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	29,400,000		29,400,000	29,117,247.49		29,117,247.49	COA, BUCA, CRIMEWATCH	18-12-2023	03-06-2024	03-06-2024	03-06-2024	07-06-2024	N/A	
31010910148 2000	24KB0062 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kibawe-Kadingilan-Kallangan Rd – K1584+730-K1584+860, K1590+235- K1590+285, K1590+466-K1590+595. Kadingilan, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	64,944,500		64,944,500	64,760,794.75		64,760,794.75	COA, BUCA, CRIMEWATCH	18-12-2023	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
31020110144 8000	24KB0064 - Road Widening along Bukidnon-Davao City Rd – K1598+297-K1598+585. Quezon, Bukidnon	Construction	Yes	Competitive Bidding	13-12-2023	14-12-2023	28-12-2023	09-01-2024	09-01-2024	09-01-2024	12-01-2024	12-01-2024	13-05-2024	27-05-2024	27-05-2024			Government of the Philippines (current year's budget)	12,740,000		12,740,000	12,730,000.62		12,730,000.62	COA, BUCA, CRIMEWATCH	18-12-2023	18-12-2023	18-12-2023	18-12-2023	10-01-2024	N/A	
31010310170 2000	24KB0065 - Preventive Maintenance along Jct Doligon-Busco-Quezon Rd – K1552+1008-K1554+250. Brgy. Butong, Quezon, Bukidnon	Construction	NO	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	31-01-2024	31-01-2024	01-02-2024	16-02-2024	16-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	48,233,640.00		48,233,640.00	47,781,819.68		47,781,819.68	COA, BUCA, CRIMEWATCH	11-01-2024	11-01-2024	11-01-2024	11-01-2024	06-02-2024	N/A	
31010410077 5000	24KB0066 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Bukidnon – Davao City Rd – K1616+349-K1616+409. Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	31-01-2024	31-01-2024	01-02-2024	16-02-2024	16-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	4,233,600.00		4,233,600.00	4,204,441.03		4,204,441.03	COA, BUCA, CRIMEWATCH	11-01-2024	11-01-2024	11-01-2024	11-01-2024	06-02-2024	N/A	
31011010053 8000	24KB0067 - Construction/ Upgrading/ Rehabilitation of Drainage along Bukidnon – Davao City Rd – K1618+500-K1618+600. Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	31-01-2024	31-01-2024	31-01-2024	16-02-2024	16-02-2024	26-02-2024	04-03-2024	07-03-2024			Government of the Philippines (current year's budget)	12,323,500.00		12,323,500.00	12,302,461.23		12,302,461.23	COA, BUCA, CRIMEWATCH	11-01-2024	11-01-2024	11-01-2024	11-01-2024	06-02-2024	N/A	
31020810063 7000	24KB0068 - Off-Carriageway Improvement along Maramag – Maradugao Rd – K1558+500-K1558+1438), K1558+1420-K1558+1360). Maramag, Bukidnon	Construction	NO	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024					Government of the Philippines (current year's budget)	33,614,000.00		33,614,000.00	33,111,332.82		33,111,332.82	COA, BUCA, CRIMEWATCH	11-01-2024	03-06-2024	03-06-2024	03-06-2024	07-06-2024	N/A	

'30010120000 1000	24KB0069 - Construction of 1-Storey 2-Classroom School Building in Sagundanon Integrated School, Barangay Sagundanon, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,954,038.19	4,954,038.19	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
'30010120000 1000	24KB0070 - Construction of 1-Storey 2-Classroom School Building in Kulom Elementary School, Barangay Kulom, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,932,919.12	4,932,919.12	COA, BUCA, CRIMEWATCH	17-01-2024	04-03-2024	04-03-2024	04-03-2024	13-03-2024	N/A	
'30010120000 1000	24KB0071 - Construction of 1-Storey 2-Classroom School Building in Cabalantian Elementary School – Sayabanan te Katoonan te Krayawan Extension, Barangay Cabalantian, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,933,263.60	4,933,263.60	COA, BUCA, CRIMEWATCH	17-01-2024	04-03-2024	04-03-2024	04-03-2024	13-03-2024	N/A	
'30010120000 1000	24KB0072 - Construction of 1-Storey 2-Classroom School Building in Balud Elementary School at Sitio Balud, Barangay Tangkulan, Damulog, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,969,662.75	4,969,662.75	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
'30010120000 1000	24KB0073 - Construction of 1-Storey 2-Classroom School Building in Kadingilan National High School, Barangay Pobacion, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,971,480.98	4,971,480.98	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
'30010120000 1000	24KB0074 - Construction of 1-Storey 2-Classroom School Building in Mahayahay Elementary School, Barangay Mahayahay, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,971,480.98	4,971,480.98	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
'30010120000 1000	24KB0075 - Construction of 1-Storey 2-Classroom School Building in Apyao National High School, Barangay Butong, Quezon, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,974,000.00	4,974,000.00	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
'30010120000 1000	24KB0076 - Construction of 1-Storey 2 Classroom School Building in Kiburiao National High School, Barangay Kiburiao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	11-01-2024	17-01-2024	24-01-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	23-04-2024	25-04-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,973,971.56	4,973,971.56	COA, BUCA, CRIMEWATCH	17-01-2024	28-02-2024	28-02-2024	28-02-2024	07-03-2024	N/A	
30022611529 7000	24KB0077 - Construction of Multi-Purpose Building (Covered Court), Purok 7- Kalagitay, Barangay Base Camp, Maramag, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,368.82	4,944,368.82	COA, BUCA, CRIMEWATCH	23-01-2024	23-01-2024	23-01-2024	23-01-2024	21-02-2024	N/A	
30022611532 2000	24KB0078 - Construction of Multi-Purpose Building, (Sitio Hall), Barangay Sta. Felomina, Quezon, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	13-03-2024	25-03-2024	25-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,933.11	4,944,933.11	COA, BUCA, CRIMEWATCH	23-01-2024	23-01-2024	23-01-2024	23-01-2024	21-02-2024	N/A	
30023010015 2000	24KB0079 - Completion of Water System, Sitio Man Ohay, Brgy. Dologon, Maramag, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	13-02-2024	13-02-2024	14-02-2024	04-03-2024	04-03-2024	13-03-2024	25-03-2024	25-03-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,999.74	1,974,999.74	COA, BUCA, CRIMEWATCH	23-01-2024	23-01-2024	23-01-2024	23-01-2024	21-02-2024	N/A	
30022110674 8000	24KB0080 - Construction of Road, Barangay San Lorenzo, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,368.82	4,944,368.82	COA, BUCA, CRIMEWATCH	23-01-2024	23-01-2024	23-01-2024	23-01-2024	21-02-2024	N/A	
30022611532 7000	24KB0081 - Completion of Multipurpose Building Brgy. Maraymaray, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	13-02-2024	13-02-2024	14-02-2024	04-03-2024	04-03-2024	13-03-2024	25-03-2024	25-03-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,964,985.62	2,964,985.62	COA, BUCA, CRIMEWATCH	23-01-2024	23-01-2024	23-01-2024	23-01-2024	21-02-2024	N/A	
30022611533 5000	24KB0082 - Construction of Multi-Purpose Building, Barangay Maican, Damulog, Bukidnon (Phase 2)	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	14-02-2024	14-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,925,131.49	4,925,131.49	COA, BUCA, CRIMEWATCH	23-01-2024	08-02-2024	08-02-2024	08-02-2024	21-02-2024	N/A	
30022611531 8000	24KB0083 - Construction (Completion) of Multi-Purpose Facility, Barangay Balintawak, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	14-02-2024	14-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,827.47	4,947,827.47	COA, BUCA, CRIMEWATCH	23-01-2024	08-02-2024	08-02-2024	08-02-2024	21-02-2024	N/A	
30022611529 3000	24KB0084 - Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Quezon, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	23-01-2024	30-01-2024	14-02-2024	14-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,916.98	4,944,916.98	COA, BUCA, CRIMEWATCH	23-01-2024	08-02-2024	08-02-2024	08-02-2024	21-02-2024	N/A	
30022110675 5000	24KB0085 - Construction of Road, Brgy. Bayabason, Maramag, Bukidnon (Phase 2), Maramag, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,062.87	4,939,062.87	COA, BUCA, CRIMEWATCH	24-01-2024	24-01-2024	24-01-2024	24-01-2024	21-02-2024	N/A	
30022110674 6000	24KB0086 - Construction of Road, Barangay Tandong, Kitaotao, Bukidnon.	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,778.94	4,939,778.94	COA, BUCA, CRIMEWATCH	24-01-2024	24-01-2024	24-01-2024	24-01-2024	21-02-2024	N/A	
30022110674 3000	24KB0087 - Rehabilitation of Road, Barangay Binoongan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,888.88	4,937,888.88	COA, BUCA, CRIMEWATCH	24-01-2024	16-02-2024	16-02-2024	16-02-2024	26-02-2024	N/A	
30022110673 9000	24KB0088 - Construction of Road, Purok 6, Barangay Bagongbayan, Kadingilan, Bukidnon.	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	04-03-2024	13-03-2024	25-03-2024	25-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,487.99	4,948,487.99	COA, BUCA, CRIMEWATCH	24-01-2024	24-01-2024	24-01-2024	24-01-2024	21-02-2024	N/A	
30022110674 2000	24KB0089 - Construction of Road, Barangay Tumasas, Kibawe, Bukidnon Phase 2, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	13-02-2024	13-02-2024	14-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,892,743.56	4,892,743.56	COA, BUCA, CRIMEWATCH	24-01-2024	24-01-2024	24-01-2024	24-01-2024	21-02-2024	N/A	
30022110423 9000	24KB0090 - Construction of Road, Barangay Kiorao, Kibawe, Bukidnon.	Construction	NO	Competitive Bidding	18-01-2024	24-01-2024	31-01-2024	13-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	05-03-2024	18-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,987.94	4,924,987.94	COA, BUCA, CRIMEWATCH	24-01-2024	24-01-2024	24-01-2024	24-01-2024	21-02-2024	N/A	
30021510501 6000	24KB0091 - Construction of Jct. Dologon-Busco-Quezon Road, Brgy. Butong-Brgy. Lumintao Road, Quezon, Bukidnon (Package II), Lumintao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	29-02-2024	29-02-2024	01-03-2024	18-03-2024	19-03-2024	25-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	73,500,000.00		73,500,000.00	72,397,180.80	72,397,180.80	COA, BUCA, CRIMEWATCH	02-02-2024	22-02-2024	22-02-2024	22-02-2024	04-03-2024	N/A	
30022110674 0000	24KB0092 - Construction of Road, Purok 7, Barangay Kibalog, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,930.89	4,947,930.89	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
30023010015 0000	24KB0093 - Completion of Water System, Brgy. Baroy, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	29-02-2024	29-02-2024	29-02-2024	19-03-2024	19-03-2024	25-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,470,167.61	2,470,167.61	COA, BUCA, CRIMEWATCH	02-02-2024	22-02-2024	22-02-2024	22-02-2024	04-03-2024	N/A	
'30023010015 6000	24KB0094 - Construction of Water Supply System, Barangay Cabalantian, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,637.05	4,938,637.05	COA, BUCA, CRIMEWATCH	02-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30023010015 5000	24KB0095 - Construction of Water Supply System, Barangay Matampay, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,999.31	4,934,999.31	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	

300230100158000	24KB0096 - Construction (Completion) of Water System, Purok 12, Brgy. South Poblation, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,936,521.24	4,936,521.24	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300215105015000	24KB0097 - Access Road leading to Maramag Municipal Gymnasium, Panadtalan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	03-06-2024			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,395,189.79	19,395,189.79	COA, BUCA, CRIMEWATCH	02-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
300221106745000	24KB0098 - Construction of Road, Barangay Balangigay, Kitaotao, Bukidnon Phase 2, Balangigay, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,849,252.97	4,849,252.97	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300226115319000	24KB0099 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Spring, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	26-02-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,670.24	4,944,670.24	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300226115300000	24KB0100 - Completion of Multi-Purpose Building (Damulag Municipal Building), Damulag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	29-02-2024	29-02-2024	01-03-2024	19-03-2024	19-03-2024	25-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,795,257.18	9,795,257.18	COA, BUCA, CRIMEWATCH	22-02-2024	22-02-2024	22-02-2024	02-02-2024	04-03-2024	N/A	
300226115295000	24KB0101 - Construction of Multi-Purpose Building (Covered Court), Mahawan Elementary School, Barangay Bagong Silang, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	26-02-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,799.89	4,940,799.89	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300221106741000	24KB0102 - Construction of Road, Barangay Mascarinas, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,921,930.46	4,921,930.46	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300226115314000	24KB0103 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Purok 1, Barangay Mantamoney, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	29-02-2024	29-02-2024	01-03-2024	18-03-2024	18-03-2024	25-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,996.18	4,944,996.18	COA, BUCA, CRIMEWATCH	02-02-2024	22-02-2024	22-02-2024	22-02-2024	04-03-2024	N/A	
300221104230000	24KB0104 - Construction of Road, Barangay Dolorosa, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	08-03-2024	18-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,909.97	4,947,909.97	COA, BUCA, CRIMEWATCH	02-02-2024	02-02-2024	02-02-2024	02-02-2024	26-02-2024	N/A	
300221106735000	24KB0105 - Construction of Road leading to Brgy. Hall, Brgy. Lorega, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	30-01-2024	03-02-2024	12-02-2024	29-02-2024	29-02-2024	29-02-2024	18-03-2024	18-03-2024	25-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,547.30	4,942,547.30	COA, BUCA, CRIMEWATCH	02-02-2024	22-02-2024	22-02-2024	22-02-2024	04-03-2024	N/A	
300230100151000	24KB0106 - Completion of Water System, Brgy. Dangcawan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,964,991.15	2,964,991.15	COA, BUCA, CRIMEWATCH	14-02-2024	14-02-2024	14-02-2024	14-02-2024	07-03-2024	N/A	
300230100150000	24KB0107 - Rehabilitation of San Miguel Water System, Brgy. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	23-02-2024	23-02-2024	23-02-2024	08-03-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,547.28	9,603,547.28	COA, BUCA, CRIMEWATCH	14-02-2024	16-04-2024	16-04-2024	16-04-2024	26-02-2024	N/A	
300221106731000	24KB0108 - Construction of Road, Barangay Kipaypayon, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,690.61	4,900,690.61	COA, BUCA, CRIMEWATCH	14-02-2024	14-02-2024	14-02-2024	14-02-2024	07-03-2024	N/A	
300221106747000	24KB0109 - Construction of Road, Barangay Panganan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	11-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,586.56	4,930,586.56	COA, BUCA, CRIMEWATCH	14-02-2024	14-02-2024	14-02-2024	14-02-2024	07-03-2024	N/A	
300221106753000	24KB0110 - Rehabilitation of Roads within Barangay Proper, Brgy. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	29-04-2024	29-04-2024	30-04-2024	13-05-2024	13-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,625,015.12	29,625,015.12	COA, BUCA, CRIMEWATCH	14-02-2024	23-04-2024	23-04-2024	23-04-2024	06-05-2024	N/A	
300215105027000	24KB0111 - Construction of Brgy. Libertad – Brgy. Mahayag Road, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	13-02-2024	20-02-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	73,500,000.00		73,500,000.00	72,973,363.43	72,973,363.43	COA, BUCA, CRIMEWATCH	14-02-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
300215104062000	24KB0112 - Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City – Corabato Bdy) to Brgy. Pocopoco to Brgy. Kitingting to Brgy. Lagandang to Brgy. Aludas to Sitio Kilaolao to Brgy. Migcawayan Road (Pocopoco & Kitingting Sections), Damulag, Bukidnon (Poco-poco and Kitingting Sections	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	22-03-2024	22-03-2024	22-03-2024	27-03-2024	27-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00	52,119,649.58	52,119,649.58	COA, BUCA, CRIMEWATCH	14-02-2024	15-03-2024	15-03-2024	15-03-2024	22-03-2024	N/A	
300221104234000	24KB0113 - Construction of Road, Barangay Cebote, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	22-03-2024	22-03-2024	25-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,908,650.01	4,908,650.01	COA, BUCA, CRIMEWATCH	14-02-2024	14-02-2024	14-02-2024	14-02-2024	07-03-2024	N/A	
300226115329000	24KB0114 - Completion of Multipurpose Building, Brgy.Poblation, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,758.71	4,948,758.71	COA, BUCA, CRIMEWATCH	14-02-2024	04-03-2024	04-03-2024	04-03-2024	13-03-2024	N/A	
300226115317000	24KB0115 - Construction (Completion) of Multi-Purpose Building, Barangay Bukangliwayway, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,474,000.00	2,474,000.00	COA, BUCA, CRIMEWATCH	14-02-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
300226115325000	24KB0116 - Construction of Multi-Purpose Building (New Administration Building), Brgy. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,860,445.34	9,860,445.34	COA, BUCA, CRIMEWATCH	14-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
300226115311000	24KB0117 - Construction (Completion) of Multi-Purpose Facility, Barangay Kitingting, Damulag, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	11-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,941,699.51	4,941,699.51	COA, BUCA, CRIMEWATCH	14-02-2024	06-03-2024	06-03-2024	06-03-2024	13-03-2024	N/A	
300226115324000	24KB0118 - Rehabilitation of Multi-Purpose Building (Building II), Purok 7, Barangay Poblation, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,875.06	4,947,875.06	COA, BUCA, CRIMEWATCH	14-02-2024	06-03-2024	06-03-2024	06-03-2024	13-03-2024	N/A	
300221106736000	24KB0119 - Construction of Road, Purok 2, Barangay New Visayas, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	05-03-2024	05-03-2024	04-03-2024	22-03-2024	22-03-2024	25-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,944.14	4,939,944.14	COA, BUCA, CRIMEWATCH	14-02-2024	14-02-2024	14-02-2024	14-02-2024	07-03-2024	N/A	
300226115316000	24KB0120 - Construction (Completion) of Multi-Purpose Building (Barangay Office Building), Barangay Bukangliwayway, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	07-02-2024	14-02-2024	21-02-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,474,000.00	2,474,000.00	COA, BUCA, CRIMEWATCH	14-02-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
300221106730000	24KB0121 - Construction of Road, Purok 7 – Talipapa, Barangay Dologon, Maramag, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,875.88	4,944,875.88	COA, BUCA, CRIMEWATCH	19-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
300225102225000	24KB0122 - Construction of Box Culvert, Barangay San Roque, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,203.73	4,937,203.73	COA, BUCA, CRIMEWATCH	19-02-2024	19-02-2024	19-02-2024	19-02-2024	13-03-2024	N/A	
300230100148000	24KB0123 - Rehabilitation of Water Supply System (Phase 2), Barangay San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,865,423.11	9,865,423.11	COA, BUCA, CR							

30022110423 2000	24KB0124 - Construction of Road, Barangay Cagawasan, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-05-2024	25-03-2024	25-03-2024	26-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,912,885.60		4,912,885.60	COA, BUCA, CRIMEWATCH	19-02-2024	19-02-2024	19-02-2024	19-02-2024	13-03-2024	N/A	
30022110675 2000	24KB0125 - Construction of Road, Barangay San Jose, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,401.47		4,944,401.47	COA, BUCA, CRIMEWATCH	19-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30022611531 3000	24KB0126 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampagar, Damulog, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,897,190.70		4,897,190.70	COA, BUCA, CRIMEWATCH	19-02-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022611530 2000	24KB0127 - Construction of Multi-Purpose Building, Barangay Kinapet, Damulog, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	22-03-2024	22-03-2024	22-03-2024	26-03-2024	27-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,410.27		4,946,410.27	COA, BUCA, CRIMEWATCH	19-02-2024	13-03-2024	13-03-2024	13-03-2024	22-03-2024	N/A	
30022611530 5000	24KB0128 - Construction of Multi-Purpose Building, MSWD Office, Barangay Poblacion, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	19-03-2024	19-03-2024	20-03-2024	26-03-2024	26-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,594,466.35		9,594,466.35	COA, BUCA, CRIMEWATCH	19-02-2024	08-03-2024	08-03-2024	08-03-2024	21-03-2024	N/A	
30021510501 9000	24KB0129 - Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City – Cotabato Bdy) – Brgy. Poblacion – New Compostela Road, Damulog, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	22-03-2024	22-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	58,800,000.00		58,800,000.00	57,996,994.83		57,996,994.83	COA, BUCA, CRIMEWATCH	19-02-2024	12-03-2024	12-03-2024	12-03-2024	22-03-2024	N/A	
30022110674 4000	24KB0130 - Construction of Road, Barangay Kiplas, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,177.67		4,946,177.67	COA, BUCA, CRIMEWATCH	19-02-2024	19-02-2024	19-02-2024	19-02-2024	13-03-2024	N/A	
30023010015 7000	24KB0131 - Construction of Water Supply System, Purok 1, Barangay Bagong Silang, Maramag, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	19-03-2024	19-03-2024	20-03-2024	26-03-2024	26-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,907,413.48		4,907,413.48	COA, BUCA, CRIMEWATCH	08-03-2024	08-03-2024	08-03-2024	19-02-2024	21-03-2024	N/A	
30022611530 8000	24KB0132 - Construction of Multi-Purpose Building (Barangay Hall), Barangay West Dalurong, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,874,663.07		9,874,663.07	COA, BUCA, CRIMEWATCH	19-02-2024	06-05-2024	06-05-2024	06-05-2024	15-05-2024	N/A	
30023110008 8000	24KB0133 - Rehabilitation of Multi-Purpose Building, South Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,888,222.86		4,888,222.86	COA, BUCA, CRIMEWATCH	19-02-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
31010110132 7000	24KB0134 - Preventive Maintenance along Bukidnon-Davao City Rd - K1587+714-KK1588+000, K1589+443-K1590+111, K1590+126-K1590+380, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2024	17-02-2024	27-02-2024	19-03-2024	19-03-2024	20-03-2024	26-03-2024	26-03-2024	08-05-2024	14-05-2024	17-05-2024			Government of the Philippines (current year's budget)	85,885,000.00		85,885,000.00	85,073,849.88		85,073,849.88	COA, BUCA, CRIMEWATCH	19-02-2024	11-03-2024	11-03-2024	11-03-2024	21-03-2024	N/A	
30021510502 3000	24KB0135 - Construction of Jct. Bypass Road (Jct. Maramag – Maradugao Road to Jct. Lampanusan Road Extension), Brgy. San Andres – Brgy. Cabadiangan – Sitio Talaguba – Sitio Bacbacon Road, Kadingilan, Bukidnon (Cabadiangan – Sitio Talaguba Section, Package II), Cabadiangan, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	26-02-2024	02-03-2024	11-03-2024	22-03-2024	22-03-2024	22-03-2024	27-03-2024	27-03-2024	27-03-2024	11-04-2024	12-04-2024			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,552,556.94		48,552,556.94	COA, BUCA, CRIMEWATCH	06-03-2024	06-03-2024	06-03-2024	06-03-2024	22-03-2024	N/A	
30021510502 5000	24KB0136 - Construction of Jct. Kibawe -Kadingilan – Kallilangan Road, Sitio Sinaculan, Brgy. Poblacion – Brgy. Kilogtok – Jct. Provincial Road, Brgy. San Andres Road, Kadingilan, Bukidnon (Package I), Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	26-02-2024	02-03-2024	11-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	61,250,000.00		61,250,000.00	60,570,096.32		60,570,096.32	COA, BUCA, CRIMEWATCH	06-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
31020321096 8000	24KB0137 - Concreting of Brgy. Cabadiangan to Sitio Bacbacon, Brgy. Cabadiangan FMR, Brgy. Cabadiangan, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	26-02-2024	02-03-2024	11-03-2024	01-04-2024	01-04-2024	02-04-2024	19-04-2024	19-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,919,359.50		14,919,359.50	COA, BUCA, CRIMEWATCH	06-03-2024	21-03-2024	21-03-2024	21-03-2024	12-04-2024	N/A	
31020321096 7000	24KB0138 - Concreting of Sitio Kabalanshan to Sitio Sangyapo, Brgy. Sinuda FMR, Brgy. Sinuda, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	26-02-2024	02-03-2024	11-03-2024	01-04-2024	01-04-2024	01-04-2024	19-04-2024	19-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,874,895.87		14,874,895.87	COA, BUCA, CRIMEWATCH	06-03-2024	21-03-2024	21-03-2024	21-03-2024	12-04-2024	N/A	
31020321101 0000	24KB0139 - Concreting of Sitio Maloos to Sitio Sinayawan Brgy. Sinuda FMR, Brgy. Sinuda, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	26-02-2024	02-03-2024	11-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	99,500,000.00		99,500,000.00	98,782,426.43		98,782,426.43	COA, BUCA, CRIMEWATCH	06-03-2024	06-03-2024	06-03-2024	06-03-2024	22-04-2024	N/A	
30021510502 1000	24KB0140 - Construction of Brgy. Dumalama – Brgy. Kipsaypayon Road – Brgy. Lumintao Road, Quezon, Bukidnon (Package I), Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	73,500,000.00		73,500,000.00	72,399,885.35		72,399,885.35	COA, BUCA, CRIMEWATCH	11-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
30022110423 5000	24KB0141 - Construction of Road, Barangay San Isidro, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,890.60		4,944,890.60	COA, BUCA, CRIMEWATCH	12-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022110675 0000	24KB0142 - Construction of Road, Barangay Bershiba, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	02-04-2024	02-04-2024	02-04-2024	19-04-2024	19-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,987.09		4,947,987.09	COA, BUCA, CRIMEWATCH	12-03-2024	12-03-2024</					

30021510407 6000	24KB0149 - Construction of Road, Jct. Bukidnon Davao City Road – Palacapa – East Dalurong – West Dalurong – Snaysayan Road (Snaysayan Section), Kitaotao, Bukidnon (Package 3). Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,482,563.43	57,482,563.43	COA, BUCA, CRIMEWATCH	12-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
30022611531 2000	24KB0151 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tankulan, Damulog, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,896,764.31	9,896,764.31	COA, BUCA, CRIMEWATCH	12-03-2024	06-05-2024	06-05-2024	06-05-2024	15-05-2024	N/A	
30022610854 8000	24KB0152 - Construction of Multi-Purpose Building, Barangay Migcawayan, Damulog, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,012.74	4,942,012.74	COA, BUCA, CRIMEWATCH	12-03-2024	11-04-2024	11-04-2024	11-04-2024	22-04-2024	N/A	
30022611529 4000	24KB0153 - Construction of Multi-Purpose Building (Covered Court), Barangay Snaysayan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	07-05-2024	07-05-2024	24-05-2024	24-05-2024	24-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,914,857.55	4,914,857.55	COA, BUCA, CRIMEWATCH	12-03-2024	16-04-2024	16-04-2024	16-04-2024	13-05-2024	N/A	
30022611531 5000	24KB0154 - Construction (Completion) of Multi-Purpose Facility, Barangay Pnamula, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,461.40	4,947,461.40	COA, BUCA, CRIMEWATCH	12-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022611532 1000	24KB0155 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Minsamangan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	09-03-2024	18-03-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,893,131.32	4,893,131.32	COA, BUCA, CRIMEWATCH	12-03-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30021510407 3000	24KB0157 - Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City – Cotabato Bdry) to Brgy. Poblacion to Brgy. Kinapat – Brgy. Kiraron to Jct. Kibawe – Arakan Bypass Road, Damulog, Bukidnon (Kinapat – Kiraron Section, Package I). Damulog, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	15-03-2024	22-03-2024	17-04-2024	17-04-2024	18-04-2024	16-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,815,328.43	95,815,328.43	COA, BUCA, CRIMEWATCH	15-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
30022110673 7000	24KB0158 - Construction of Road, Barangay San Antonio East, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	15-03-2024	22-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,231.26	4,900,231.26	COA, BUCA, CRIMEWATCH	15-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022110673 8000	24KB0159 - Construction of Road, Barangay San Roque, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	14-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,569.73	4,899,569.73	COA, BUCA, CRIMEWATCH	19-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022110674 9000	24KB0160 - Construction of Road, Barangay East Dalurong, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,014.87	4,930,014.87	COA, BUCA, CRIMEWATCH	19-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022611532 0000	24KB0161 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Magaysay, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	12-04-2024	23-04-2024	23-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,968.12	4,944,968.12	COA, BUCA, CRIMEWATCH	19-03-2024	08-04-2024	08-04-2024	08-04-2024	15-04-2024	N/A	
30022611530 7000	24KB0162 - Construction of Multi-Purpose Building/Facility (Food Court), Barangay West Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	14-03-2024	19-03-2024	26-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	19,980,000.00		19,980,000.00	19,701,323.10	19,701,323.10	COA, BUCA, CRIMEWATCH	19-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
30021510502 2000	24KB0163 - Construction of Jct. Bypass Road (Jct. Maramag – Maradugao Road to Jct. Lapanusan Road Extension), Brgy. San Andres – Brgy. Cabadiangan – Sitio Talagala – Sitio Bacbacon Road, Kadingilan, Bukidnon (San Andres Section and Cabadiangan Section, Package I). Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	14-03-2024	19-03-2024	26-03-2024	17-04-2024	17-04-2024	18-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	97,725,939.29	97,725,939.29	COA, BUCA, CRIMEWATCH	19-03-2024	08-04-2024	08-04-2024	08-04-2024	22-04-2024	N/A	
31020321097 1000	24KB0164 - Concreting of Jct. Bukidnon-Davao City Road, Brgy. Cebole to Purok San Miguel FMR, Brgy. Cebole, Quezon, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,915,004.16	14,915,004.16	COA, BUCA, CRIMEWATCH	08-04-2024	17-04-2024	17-04-2024	17-04-2024	22-04-2024	N/A	
31020321095 8000	24KB0165 - Concreting of Brgy. Bochoch FMR, Brgy. Bochoch, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,925,255.95	4,925,255.95	COA, BUCA, CRIMEWATCH	08-04-2024	17-04-2024	17-04-2024	17-04-2024	22-04-2024	N/A	
31020321097 0000	24KB0166 - Concreting of Brgy. Patan FMR, Brgy. Patan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	34,825,000.00		34,825,000.00	34,602,782.32	34,602,782.32	COA, BUCA, CRIMEWATCH	08-04-2024	03-06-2024	03-06-2024	03-06-2024	07-06-2024	N/A	
31020321100 1000	24KB0167 - Concreting of Brgy. San Miguel FMR, Brgy. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,625,015.12	29,625,015.12	COA, BUCA, CRIMEWATCH	08-04-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
31020321095 9000	24KB0168 - Concreting of Purok 7, Brgy. Sta. Felomina FMR, Brgy. Sta. Felomina, Quezon, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,896,319.01	4,896,319.01	COA, BUCA, CRIMEWATCH	08-04-2024	17-04-2024	17-04-2024	17-04-2024	22-04-2024	N/A	
30010520145 7000	24KB0170 - Construction of Multi-Purpose Building, Quezon Civic Arena, Quezon, Bukidnon (Phase 4)	Construction	NO	Competitive Bidding	01-04-2024	09-04-2024	16-04-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,012,761.13	95,012,761.13	COA, BUCA, CRIMEWATCH	09-04-2024	06-05-2024	06-05-2024	06-05-2024	15-05-2024	N/A	
30022611532 3000	24KB0171 - Construction of Multi-Purpose Building (Academic Building, Bukidnon State University – Quezon Campus), Purok 7, Brgy. Milando, Poblacion, Quezon, Bukidnon Phase 1	Construction	NO	Competitive Bidding	01-04-2024	09-04-2024	16-04-2024	30-05-2024	30-05-2024	31-05-2024	06-06-2024	06-06-2024	11-06-2024	21-06-2024	21-06-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	13,038,458.46	13,038,458.46	COA, BUCA, CRIMEWATCH	09-04-2024	27-05-2024	27-05-2024	27-05-2024	03-06-2024	N/A	
30010520145 8000	24KB0172 - Construction of Multi-Purpose Building and Facility, Barangay Salawagan, Quezon, Bukidnon (Phase 1)	Construction	NO	Competitive Bidding	01-04-2024	09-04-2024	16-04-2024	22-05-2024	22-05-2024	23-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,347,566.94	29,347,566.94	COA, BUCA, CRIMEWATCH	09-04-2024	16-05-2024	16-05-2024	16-05-2024	27-05-2024	N/A	
30022611532 8000	24KB0173 - Completion of Multipurpose Building (Health Center) Brgy. Maryamary, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	01-04-2024	09-04-2024	16-04-2024	14-05-2024	14-05-2024	14-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,962.30	1,974,962.30	COA, BUCA, CRIMEWATCH	09-04-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	N/A	
30022810062 2000	24KB0174 - Construction (Completion) of Evacuation Center, Brgy. West Kibawe, Kibawe, Bukidnon (Phase 3)	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	22-05-2024	22-05-2024	23-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,679,982.93	29,679,982.93	COA, BUCA, CRIMEWATCH	09-04-2024	16-05-2024	16-05-2024	16-05-2024	27-05-2024	N/A	
30022611532 6000	24KB0175 - Construction of Multi-Purpose Building (Kibawe Evacuation/Kibawe Municipal Gymnasium), Brgy. West Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	22-05-2024	22-05-2024	23-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,749,066.99	19,749,066.99	COA, BUCA, CRIMEWATCH	09-04-2024	16-05-2024	16-05-2024	16-05-2024	27-05-2024	N/A	

30022611530 9000	24KB0176 - Construction of Multi-Purpose Building (Bahay Tulagan), Barangay Poblacion, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,886,667.75	9,886,667.75	COA, BUCA, CRIMEWATCH	09-04-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	N/A	
30023010015 9000	24KB0177 - Construction of Water Supply System, Brgy. Linabo, Quezon, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	29-04-2024	29-04-2024	30-04-2024	13-05-2024	13-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,926,679.86	4,926,679.86	COA, BUCA, CRIMEWATCH	09-04-2024	23-04-2024	23-04-2024	23-04-2024	06-05-2024	N/A	
30023010015 4000	24KB0178 - Rehabilitation of Water System, Brgy. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,106,363.64	4,106,363.64	COA, BUCA, CRIMEWATCH	09-04-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30022510222 4000	24KB0179 - Construction of Drainage Structure, Purok 10, Barangay South Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	29-04-2024	29-04-2024	30-04-2024	13-05-2024	13-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,933,284.23	4,933,284.23	COA, BUCA, CRIMEWATCH	09-04-2024	23-04-2024	23-04-2024	23-04-2024	06-05-2024	N/A	
30022510222 3000	24KB0180 - Construction of Reinforced Concrete Box Culvert, Barangay Sanipon, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	29-04-2024	29-04-2024	30-04-2024	13-05-2024	13-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,948.35	4,939,948.35	COA, BUCA, CRIMEWATCH	09-04-2024	23-04-2024	23-04-2024	23-04-2024	06-05-2024	N/A	
30023210003 1000	24KB0182 - Construction of Evacuation Center, Barangay Camp 1, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,889,096.01	4,889,096.01	COA, BUCA, CRIMEWATCH	09-04-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	N/A	
30022611529 8000	24KB0183 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	22-05-2024	22-05-2024	23-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,686,733.33	19,686,733.33	COA, BUCA, CRIMEWATCH	09-04-2024	16-05-2024	16-05-2024	16-05-2024	27-05-2024	N/A	
30022611530 1000	24KB0184 - Construction (Completion) of Multi-Purpose Building, Poblacion, Damulog, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	30-05-2024	07-06-2024	11-06-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,703,100.20	14,703,100.20	COA, BUCA, CRIMEWATCH	09-04-2024	28-05-2024	28-05-2024	28-05-2024	29-05-2024	N/A	
30022810062 3000	24KB0185 - Construction (Completion) of Multi-Purpose Building (Dialysis Center), Bukidnon Provincial Hospital – Maramag, Brgy. North Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	22-05-2024	22-05-2024	23-05-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	10-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,949,892.15	4,949,892.15	COA, BUCA, CRIMEWATCH	09-04-2024	16-05-2024	16-05-2024	16-05-2024	27-05-2024	N/A	
30023110008 7000	24KB0186 - Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	05-06-2024	05-06-2024	06-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	147,000,000.00		147,000,000.00	146,798,468.26	146,798,468.26	COA, BUCA, CRIMEWATCH	09-04-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	N/A	
30022611529 6000	24KB0187 - Construction of Multi-Purpose Building (Covered Court), Purok 10A, Barangay San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,975.94	4,946,975.94	COA, BUCA, CRIMEWATCH	09-04-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30022611529 9000	24KB0188 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	30-05-2024	07-06-2024	11-06-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,600,000.00	19,600,000.00	COA, BUCA, CRIMEWATCH	09-04-2024	28-05-2024	28-05-2024	28-05-2024	29-05-2024	N/A	
30022611530 4000	24KB0189 - Construction of Multi-Purpose Building, Purok 2, Barangay Poblacion, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	02-05-2024	02-05-2024	03-05-2024	20-05-2024	20-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,913,492.14	7,913,492.14	COA, BUCA, CRIMEWATCH	09-04-2024	25-04-2024	25-04-2024	25-04-2024	06-05-2024	N/A	
30010520127 7000	24KB0190 - Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon (Phase I)	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	05-06-2024	05-06-2024	06-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,297,661.74	96,297,661.74	COA, BUCA, CRIMEWATCH	09-04-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	N/A	
30020510001 4000	24KB0191 - Construction of Rainwater Collectors System (RWCS) in Public Facilities (8 UNITS)	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	29-04-2024	29-04-2024	30-04-2024	13-05-2024	13-05-2024	21-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,888,898.11	2,888,898.11	COA, BUCA, CRIMEWATCH	09-04-2024	23-04-2024	23-04-2024	23-04-2024	06-05-2024	N/A	
30021510502 6000	24KB0192 - Construction of Bridge including Approaches, Brgy. Kilom, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	30-05-2024	07-06-2024	11-06-2024			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,587,888.32	19,587,888.32	COA, BUCA, CRIMEWATCH	09-04-2024	28-05-2024	28-05-2024	28-05-2024	29-05-2024	N/A	
30022110675 4000	24KB0194 - Construction of Bridge, Sayre Highway, Barangay East Kibawe West Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024	05-06-2024	05-06-2024	12-06-2024	18-06-2024	18-06-2024	19-06-2024	24-06-2024	25-06-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,701,081.19	14,701,081.19	COA, BUCA, CRIMEWATCH	09-04-2024	29-05-2024	29-05-2024	29-05-2024	06-06-2024	N/A	
30010120000 1000	24KB0195 - Construction of 25711DCI, Kibawe CS, Kibawe, Bukidnon, Poblacion, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	26-04-2024	01-05-2024	08-05-2024	11-06-2024	11-06-2024	12-06-2024	18-06-2024	18-06-2024	19-06-2024	27-06-2024	27-06-2024			Government of the Philippines (current year's budget)	34,724,081.22		34,724,081.22	34,673,695.10	34,673,695.10	COA, BUCA, CRIMEWATCH	06-05-2024	03-06-2024	03-06-2024	03-06-2024	07-06-2024	N/A	
30021510501 4000	24KB0196 - Construction of Jct. Sayre Highway (Jct. Bukidnon – Davao City – Cotabato Bdry), Brgy. Sampagar – Purok 6 (Sitio Lagasan), Brgy. Sampagar Road, Damulog, Bukidnon (Package I), Sampagar, Damulog, Bukidnon	Construction	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	25-06-2024	25-06-2024	26-06-2024	27-06-2024	27-06-2024	28-06-2024					Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,682,598.48	33,682,598.48	COA, BUCA, CRIMEWATCH	27-05-2024	07-06-2024	07-06-2024	07-06-2024	25-06-2024	N/A	
30011620213 9000	24KB0197 - Construction of Farm-to-Mill Road, Brgy. Pinluyan (Phase II) to Brgy. Sta Cruz, Quezon, Bukidnon	Construction	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	12-06-2024	18-06-2024	18-06-2024	19-06-2024					Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	24,796,943.50	24,796,943.50	COA, BUCA, CRIMEWATCH	27-05-2024	04-06-2024	04-06-2024	04-06-2024	07-06-2024	N/A	
30011620213 9000	24KB0198 - Construction of Farm-to-Mill Road, Brgy. San Jose (Phase 3) to OADI, Quezon, Bukidnon	Construction	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	12-06-2024	18-06-2024	18-06-2024	19-06-2024					Government of the Philippines (current year's budget)	17,412,500.00		17,412,500.00	17,357,275.54	17,357,275.54	COA, BUCA, CRIMEWATCH	27-05-2024	04-06-2024	04-06-2024	04-06-2024	07-06-2024	N/A	
30011620213 9000	24KB0199 - Construction of Farm-to-Mill Road, OAFIA Block Farm, Villa Ocaya, Kuya, Maramag, Bukidnon	Construction	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	12-06-2024	18-06-2024	18-06-2024	19-06-2024					Government of the Philippines (current year's budget)	19,978,468.17		19,978,468.17	19,910,371.74	19,910,371.74	COA, BUCA, CRIMEWATCH	27-05-2024	04-06-2024	04-06-2024	04-06-2024	07-06-2024	N/A	
30011620213 9000	24KB0200 - Construction of Farm-to-Mill Road, TOSJ Block Farm, Sarayon Hills, Kuya, Maramag, Bukidnon	Construction	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	25-06-2024	25-06-2024	26-06-2024	27-06-2024	27-06-2024	28-06-2024					Government of the Philippines (current year's budget)	8,562,200.65		8,562,200.65	8,474,310.07	8,474,310.07	COA, BUCA, CRIMEWATCH	27-05-2024	07-06-2024	07-06-2024	07-06-2024	25-06-2024	N/A	
	24KB0201 - Repair/Maintenance of DILG Building National Police Commission PNP – Police Regional Office 10, Bukidnon Police Prov' Office, 2 nd Provincial Mobile Force Company, Brgy. Pinalanloy, Don Carlos, Bukidnon	Maintenance	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024					Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,498,884.72	1,498,884.72	COA, BUCA, CRIMEWATCH	27-05-2024	04-06-2024	04-06-2024	04-06-2024	07-06-2024	N/A	

24KB0202 - Repair/Maintenance of Dilg Building National Police Commission PNP – Police Regional Office 10, Bukidnon Police Prov'l Office, Danggagan Municipal Police Station, Brgy. Poblacion, Danggagan, Bukidnon	Maintenance	NO	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024						Government of the Philippines (current year's budget)	1,100,000.00		1,100,000.00	1,094,530.89		1,094,530.89	COA, BUCA, CRIMEWATCH	27-05-2024	04-06-2024	04-06-2024	04-06-2024	07-06-2024	N/A	
--	-------------	----	---------------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	--	--	--	--	--	---	--------------	--	--------------	--------------	--	--------------	-----------------------	------------	------------	------------	------------	------------	-----	--

ONGOING PROCUREMENT ACTIVITIES																																
	23KB0156 - Construction of Road along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) to Brgy. Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	03-05-2023	19-05-2023	26-05-2023	18-07-2023	18-07-2023	18-07-2023	07-08-2023	-						Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	0.00			COA, BUCA, CRIMEWATCH	19-05-2023	12-07-2023	12-07-2023	12-07-2023	19-07-2023	N/A	AWAITING FOR SARO
	23KB0157 - Construction of Road, Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - Barangay Maican, Damulog - Sitio Rapagas - Sitio Sta. Cruz, Barangay Balaoro, Kadingilan (Package III)	Construction	NO	Competitive Bidding	03-05-2023	19-05-2023	26-05-2023	07-06-2023	07-06-2023	07-06-2023	20-06-2023	-						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00			COA, BUCA, CRIMEWATCH	19-05-2023	19-05-2023	19-05-2023	19-05-2023	08-06-2023	N/A	AWAITING FOR SARO
30021510501 7000	24KB0156 - Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) to Brgy. Macapari, Damulog to Sitio Talasan, Brgy. Pinamanguhan Road, Kadingilan, Bukidnon (Package IV), Macapari, Damulog, Bukidnon	Construction	NO	Competitive Bidding	07-03-2024	15-03-2024	22-03-2024											Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00			COA, BUCA, CRIMEWATCH	15-03-2024					N/A	AWAITING FOR SARO
	24KB0169 - Construction of Road, Jct. Bukidnon Davao City Road – Palacapao – East Dalurong – West Dalurong – Sinaysayan Road (East Dalurong Section and West Dalurong Section), Kitaotao, Bukidnon (Package 1)	Construction	NO	Competitive Bidding	01-04-2024	03-04-2024	11-04-2024											Government of the Philippines (current year's budget)	135,100,000.00		135,100,000.00	0.00			COA, BUCA, CRIMEWATCH	08-04-2024					N/A	AWAITING FOR SARO
	24KB0181 - Construction of Road (Jct. Bukidnon- Davao City Road) Brgy Tawas-Sitio Balakbakan-Sitio Sumail Road, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024											Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00			COA, BUCA, CRIMEWATCH						N/A	AWAITING FOR SARO
30021510407 5000	24KB0193 - Construction of Bridge including Approaches, Jct. Bukidnon-Davao City Road – Palacapao – East Dalurong – West Dalurong – Sinaysayan Road (Crossing Rawari River, West Dalurong – Sinaysayan Section), Kitaotao, Bukidnon (Package 2)	Construction	NO	Competitive Bidding	08-04-2024	09-04-2024	16-04-2024											Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	0.00			COA, BUCA, CRIMEWATCH						N/A	AWAITING FOR SARO
	24KB0203 - Repair/ Maintenance of Drainage Structure along Dolagon-Kisanday-Guinoynuran Road, K1552+000-K1552+200, Brgy. Kiharong, Maramag, Bukidnon	Maintenance	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024											Government of the Philippines (current year's budget)	1,400,000.00		1,400,000.00	0.00			COA, BUCA, CRIMEWATCH	11-06-2024	11-06-2024	11-06-2024	11-06-2024		N/A	
Total Allotted Budget of Ongoing Procurement Activities																			135,300,000.00	0.00	135,300,000.00	0.00	0.00	0.00								

DPWH-Bukidnon Second District Engineering Office

Procurement Monitoring Report for Consulting Services as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
	24CSKB02 - Subsurface Exploration and Geotechnical Investigation for the Construction of Bridge, Sayre Highway, Barangay East Kibawe - West Kibawe, Bukidnon Project FY 2024 GAA	PDS	NO	NP-53.9 - Small Value Procurement	N/A	15-03-2024	n/a	n/a	22-03-2024	25-03-2024	26-03-2024	26-03-2024	08-05-2024	-				Government of the Philippines (current year's budget)	304,050.53		304,050.53	213,000.00		213,000.00	COA, PICE, CRIMEWATCH	N/A	15-03-2024	15-03-2024	15-03-2024	22-03-2024	N/A	
	24CSKB03 - Subsurface Exploration and Geotechnical Investigation for the Construction of Bridge including Approaches, Brgy. Kiulom, Kitaotao, Bukidnon Project under FY 2024 GAA	PDS	NO	NP-53.9 - Small Value Procurement	N/A	15-03-2024	n/a	n/a	22-03-2024	25-03-2024	26-03-2024	26-03-2024	08-05-2024	-	-			Government of the Philippines (current year's budget)	304,050.53		304,050.53	213,000.00		213,000.00	COA, PICE, CRIMEWATCH	N/A	15-03-2024	15-03-2024	15-03-2024	22-03-2024	N/A	
	24CSKB04 - Subsurface Exploration and Geotechnical Investigation for the Construction of Bridge including Approaches, Jct. Bukidnon - Davao City Road - Palacapao East Dalurong - West Dalurong - Sinaysayan Road (Crossing Rawari River, West Dalurong - Sinaysayan Section), Kitaotao, Bukidnon (Package 2) Project under FY 2024 GAA	PDS	NO	NP-53.9 - Small Value Procurement	N/A	15-03-2024	n/a	n/a	22-03-2024	25-03-2024	26-03-2024	26-03-2024	08-05-2024	-	-			Government of the Philippines (current year's budget)	600,069.39		600,069.39	390,759.00		390,759.00	COA, PICE, CRIMEWATCH	N/A	15-03-2024	15-03-2024	15-03-2024	22-03-2024	N/A	
																			0.00			0.00										
																			0.00			0.00										
Total Allotted Budget of Procurement Activities																			1,208,170.45	0.00	1,208,170.45											
Total Contract Price of Procurement Activities Conducted																						816,759.00	0.00	816,759.00								
Total Savings (Total Allotted Budget - Total Contract Price)																			391,411.45													

2024-01-0023	Supply and Delivery of spare parts to be used in the repair/ maintenance of Toyota Hilux with Plate No. SJ1 637 assigned in the Maintenance Section for 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	53,829.00		53,829.00	53,779.00		53,779.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0025	Supply and Delivery of Rack end and rotor disc to be used in the repair/ maintenance of Toyota Innova with Plate No. 101203 for 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	02-04-2024	26-04-2024	26-05-2024	26-05-2024	Government of the Philippines (current year's budget)	12,570.00		12,570.00	12,570.00		12,570.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0026	Supply and Delivery of 2 units colored printer to be used in the Administrative Section for 1st Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	02-04-2024	11-04-2024	11-05-2024	11-05-2024	Government of the Philippines (current year's budget)	113,000.00		113,000.00	110,300.00		110,300.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0027	Supply and Delivery of 2 units Computer Desktop (Clerical) to be used in the operation of Administrative Section of Buk 2nd DEO	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	03/18/2024	04/16/2024	04/24/2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	300,000.00		300,000.00	296,000.00		296,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0038	Supply and delivery of various spare parts to be used in the preventive maintenance of various service vehicle of DPWH Buk. 2nd DEO for 1st Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	620,000.00		620,000.00	583,740.00		583,740.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0039	Supply and Delivery of Coolant Expansion Tank and Bucket Tooth to be used for the repair/ maintenance of VOLVO Excavator with DPCN F17-100 for 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	54,582.00		54,582.00	43,000.00		43,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0042	Supply and Delivery of various electrical supplies and fixtures to be used in the operation of DPWH Buk. 2nd DEO Building for 1st Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	12-04-2024	24-04-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	146,095.00		146,095.00	143,960.00		143,960.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0043	Supply and Delivery of IT accessories to be used in the operation of ICT unit for 1st Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	04-04-2024	18-04-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	183,900.00		183,900.00	182,050.00		182,050.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0052	Supply and Delivery of Spare Parts to be used in the preventive maintenance of Ford Raptor with Plate No. GAR 4286 assigned in Maintenance Section	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	24,975.00		24,975.00	24,800.00		24,800.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-01-0053	Supply and Delivery of Tire and Horn to be used for the repair of service vehicle with Plate No. 101208, Toyota Hilux for 1st Quarter	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	65,000.00		65,000.00	64,900.00		64,900.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-02-0084	Supply and Delivery of Asphalt Sealant for Cracks and Joints Sealing of concrete pavement along national roads for 1st Quarter	MS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	06-03-2024	07-03-2024	11-03-2024	10-04-2024	10-04-2024	Government of the Philippines (current year's budget)	561,844.50		561,844.50	561,735.00		561,735.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-02-0085	Supply and Delivery of various toner to be used in DPWH Buk-2nd DEO Administrative Section (HRMU) Fujifilm Apeos C3070 Printer for the 1st Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	04-03-2024	18-04-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	369,900.00		369,900.00	351,900.00		351,900.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-02-0089	Supply and Delivery of 12A Toner Cartridge for LBP 2900 Printer to be used in the operation of Finance Section for 1st Quarter CY 2024	FS	NO	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	29-02-2024	29-02-2024	n/a	01-03-2024	25-03-2024	11-04-2024	24-04-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	38,400.00		38,400.00	35,200.00		35,200.00	COA, BCCI, Crime Watch	N/A	N/A	23-02-2024	N/A	N/A	N/A	
2024-02-0092	Supply and Delivery of various spare parts to be used in the preventive maintenance of various heavy equipment of DPWH Bukidnon 2nd DEO for 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	168,094.00		168,094.00	166,690.00		166,690.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0094	Supply and Delivery of Expansion Valve and Printed circuit board to be used in the repair/replacement of worn-out parts for airconditioning unit in the Office of District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	01-04-2024	08-04-2024	24-04-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	46,600.00		46,600.00	44,500.00		44,500.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0096	Supply and Delivery of Fire Extinguisher to be used in the DPWH-Office, Pinamalayan, Don Carlos, Bukidnon.	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	01-04-2024	08-04-2024	19-04-2024	19-05-2024	19-05-2024	Government of the Philippines (current year's budget)	29,100.00		29,100.00	28,200.00		28,200.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0099	Supply and Delivery of TN 216 Toner with Free use printer to be used in the operation of the Quality Assurance Section for the 1st Quarter CY 2024	QAS	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	01-04-2024	04-04-2024	18-04-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	68,000.00		68,000.00	68,000.00		68,000.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0103	Supply and Delivery of Noblesse Vertical Blinds and Combination Blinds to be used in the Bukidnon 2nd DEO Building	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	999,234.00		999,234.00	718,998.75		718,998.75	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0136	Supply and Delivery of Materials to be used for road safety and emergency along national roads and bridges for the 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	440,000.00	440,000.00				431,700.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-02-0137	Supply and Delivery of Consumable Supplies to be used in DPWH Buk-2nd DEO for the 2nd Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	N/A	14-03-2024	14-03-2024	n/a	15-03-2024	01-04-2024	05-04-2024	18-04-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	63,850.00		63,850.00	63,550.00		63,550.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-03-0145	Supply and Delivery of Personal Protective Equipment and Safety Device for Land Based Equipment Fleet Personnel operators and mechanic of DPWH Bukidnon 2nd DEO	MS	NO	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	15-03-2024	15-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	166,750.00	166,750.00				166,750.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	
2024-03-0155	Supply and Delivery of Tire to be used for the repair/maintenance of MOTOR GRADER with DPCN N1-2298 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	15-03-2024	15-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	166,000.00	166,000.00				164,000.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A	

2024-03-0156	Supply and Delivery of Aggregate Subbase Course (Item 200) to be used for the resurfacing of unpaved shoulders along national roads for the 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	15-03-2024	15-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	990,306.00	990,306.00		990,000.00		990,000.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A		
2024-03-0157	Supply and Delivery of Oil & Lubricants to be used in the preventive maintenance of various service vehicle of DPWH Buk 2nd DEO for 2nd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	15-03-2024	15-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	355,250.00	355,250.00		311,542.40		311,542.40	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A		
2024-03-0158	Supply and Delivery of Structural Steel and Paint to be used in the Repair of Damaged Railings at Center Island along National Roads for the 1st Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	15-03-2024	15-03-2024	n/a	15-03-2024	15-03-2024	15-03-2024	19-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	264,720.00	264,720.00		264,440.00		264,440.00	COA, BCCI, Crime Watch	N/A	N/A	11-03-2024	N/A	N/A	N/A		
2024-01-0036	Supply and Delivery of Shirt with DPWH Logo to be used in the operation of Planning and Design Section for 1st Quarter CY 2024	PDS	NO	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	25-03-2024	25-03-2024	n/a	26-03-2024	02-04-2024	08-04-2024	24-04-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	54,000.00		54,000.00		51,000.00		51,000.00	COA, BCCI, Crime Watch	N/A	N/A	20-03-2024	N/A	N/A	N/A	
2024-02-0090	Supply and Delivery of Toner TN118 Ink for Develop Ineo Printer to be used in the operation of Finance Section for 1st Quarter CY 2024	FS	NO	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	25-03-2024	25-03-2024	n/a	26-03-2024	05-04-2024	09-05-2024	16-05-2024	15-06-2024	15-06-2024	Government of the Philippines (current year's budget)	21,000.00		21,000.00		20,625.00		20,625.00	COA, BCCI, Crime Watch	N/A	N/A	20-03-2024	N/A	N/A	N/A	
2024-03-0147	Supply and Delivery of Event Shirt to be used in the celebration of International Women's Day for 1st Quarter CY 2024	FS	NO	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	25-03-2024	25-03-2024	n/a	26-03-2024	25-03-2024	26-03-2024	28-03-2024	27-04-2024	27-04-2024	Government of the Philippines (current year's budget)	49,997.50		49,997.50		49,750.00		49,750.00	COA, BCCI, Crime Watch	N/A	N/A	20-03-2024	N/A	N/A	N/A	
2024-03-0148	Supply and Delivery of Meals and Snacks to be used during the celebration of International Women's Day	FS	NO	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	25-03-2024	25-03-2024	n/a	26-03-2024	25-03-2024	25-03-2024	28-03-2024	27-04-2024	27-04-2024	Government of the Philippines (current year's budget)	36,000.00		36,000.00		35,600.00		35,600.00	COA, BCCI, Crime Watch	N/A	N/A	20-03-2024	N/A	N/A	N/A	
2024-03-0162	Supply and Delivery of Tent to be used for Motorist Assistance - Lakbay Alalay Program District wide DPWH DPWH Buk 2nd DEO	FS	NO	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	25-03-2024	25-03-2024	n/a	26-03-2024	25-03-2024	25-03-2024	28-03-2024	27-04-2024	27-04-2024	Government of the Philippines (current year's budget)	60,338.40	60,338.40		60,338.40		60,338.40	COA, BCCI, Crime Watch	N/A	N/A	20-03-2024	N/A	N/A	N/A		
2024-01-0072	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0073	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Doligon-Buaco-Quezon Road for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	29-04-2024	06-05-2024	08-05-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0074	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadiglan-Kallangan Road for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0075	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadiglan Road for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0076	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Doligon Kisanay-Ginuyan and Doligon-Panadtalan Rd. for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	29-04-2024	06-05-2024	08-05-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0077	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Rd. (Overview, Palacapa - Tawas Section) for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0078	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-01-0079	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 Overview, Palacapa Section) for the period April 22 - May 10, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	02-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-02-0100	Supply and Installation of Spare Parts for the repair/maintenance of Toyota Hilux with Plate No. PDO 336 of Quality Assurance Section for 2nd Quarter CY 2024	QAS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	25-04-2024	26-04-2024	16-05-2024	15-06-2024	15-06-2024	Government of the Philippines (current year's budget)	77,824.43		77,824.43		77,808.00		77,808.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-03-0149	Supply and Delivery of Project Logbook (Hardbound only) to be used in the operation of Construction Section for the 2nd Quarter CY 2024	CS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	02-05-2024	13-05-2024	12-06-2024	12-06-2024	Government of the Philippines (current year's budget)	60,000.00		60,000.00		60,000.00		60,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-03-0150	Supply and Delivery of Tire and Brake Pad to be used for the service vehicle with Plate No. LAC 9842 Toyota Hilux assigned at Construction Section for 2nd Quarter CY 2024	CS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	08-05-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	62,500.00		62,500.00		62,400.00		62,400.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-03-0161	Repair and Check-up of Plotter HP T3600 Large Format Printer assigned in Planning and Design Section	PDS	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	25-04-2024	09-05-2024	27-05-2024	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	120,000.00		120,000.00		120,000.00		120,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	

2024-03-0166	Supply and Delivery of Musical Instruments to be used in DPWH-Bukidnon 2nd DEO during events and activities	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	25-04-2024	26-04-2024	14-06-2024	-	-	Government of the Philippines (current year's budget)	253,200.00		253,200.00	252,100.00		252,100.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-04-0180	Supply and Delivery of materials to be used in the repair of water pump at DPWH - Office	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	N/A	19-04-2024	19-04-2024	n/a	23-04-2024	26-04-2024	29-04-2024	07-05-2024	06-06-2024	06-06-2024	Government of the Philippines (current year's budget)	48,443.00		48,443.00	48,440.00		48,440.00	COA, BCCI, Crime Watch	N/A	N/A	15-04-2024	N/A	N/A	N/A	
2024-02-0102	Supply and Delivery of various spare parts to be used in the repair/ maintenance of worn out parts for Mitsubishi Pajero No. SJJ 686 assigned in Quality Assurance Section	QAS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	30-05-2024	24-06-2024	-	-	Government of the Philippines (current year's budget)	77,489.10		77,489.10	77,475.00		77,475.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0120	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	30-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0121	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadingilan-Kallangan Road for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0122	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadingilan Road for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0123	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dologon Kisanday-Ginuyoran and Dologon-Pasaitalan Rd. for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0124	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao - Tawas Section) for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0125	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0126	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 Overview, Palacapao Section) for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	30-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0127	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period May 13 - 30, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	30-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-03-0159	Supply and Delivery of Office and Janitorial Supplies to be used in DPWH Buk-2nd DEO for the 2nd Qtr. CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	29-05-2024	07-06-2024	14-06-2024	-	-	Government of the Philippines (current year's budget)	835,918.00		835,918.00	802,485.00		802,485.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0172	Supply and Delivery of IT Supplies to be used for the additional net line for Finance Section, Supply and Property Unit and Planning and Design Section	FS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	96,431.00		96,431.00	94,895.00		94,895.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0175	Supply and Delivery of materials to be used for the improvement/ minor repair of DPWH Building (Rest Area) for 2nd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	30-05-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	270,761.29	270,761.29		270,661.29		270,661.29	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0176	Supply and Delivery of Electrical Materials to be used in the installation of electrical connection for the GenSet and Automatic Transfer Switch	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	29-05-2024	06-06-2024	14-06-2024	-	-	Government of the Philippines (current year's budget)	401,139.00		401,139.00	400,688.00		400,688.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0177	Supply and Delivery of TN217 Toner Cartridge (free use of machine) to be used in the operation of Administrative Section (Cash Unit)	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	30-05-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	45,000.00		45,000.00	39,000.00		39,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0178	Supply and Delivery of Water Dispenser, Office Table (Clerical), and Executive Table to be used in the Supply and Property Unit	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	21-05-2024	23-05-2024	06-06-2024	-	-	Government of the Philippines (current year's budget)	46,835.00		46,835.00	46,750.00		46,750.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0179	Supply and Delivery of Office Chair and Paper Shredder Machine to be used in the Office of the District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	30-05-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	57,000.00		57,000.00	56,250.00		56,250.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0184	Supply and Delivery of 12A Toner Cartridge for LBP 2900 (free use of machine) to be used in the operation of Finance Section for 2nd Quarter CY 2024	FS	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	27-05-2024	13-06-2024	28-06-2024	-	-	Government of the Philippines (current year's budget)	48,000.00		48,000.00	44,000.00		44,000.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0186	Supply and Delivery of spare parts to be used in the repair/ maintenance of TP 101210, Toyota Innova of Administrative Section for 2nd Quarter CY 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	29-05-2024	06-06-2024	14-06-2024	-	-	Government of the Philippines (current year's budget)	95,891.00		95,891.00	95,515.00		95,515.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-04-0187	Supply and Delivery of Team Uniform to be used during the 126th DPWH Anniversary Sportsfest	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	27-05-2024	06-06-2024	24-06-2024	-	-	Government of the Philippines (current year's budget)	78,720.00		78,720.00	78,350.00		78,350.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	

2024-04-0188	Supply and Delivery of Koppel ACU to be used for the replacement of worn-out parts of airconditioner unit, split type 2.5 HP Koppel at Procurement Unit	PRU	NO	NP-53.9 - Small Value Procurement	N/A	30-04-2024	N/A	N/A	07-05-2024	07-05-2024	n/a	08-03-2024	23-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	24,650.00		24,650.00	24,500.00	COA, BCCI, Crime Watch	N/A	N/A	02-05-2024	N/A	N/A	N/A	
2024-02-0128	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dolagon-Busco-Quezon Road for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0129	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadigilan-Kallangan Road for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0130	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadigilan Road for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0131	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dolagon Kisanay-Ginuyoran and Dolagon-Panadtalan Rd. for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0132	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao - Tawas Section) for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0133	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0134	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 - Overview, Palacapao Section) for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-02-0135	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period May 31 - June 19, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	03-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-04-0195	Supply and Delivery of Smoke Detector for the replacement of worn-out smoke detector to be used in the operation of Fire Detection Alarm System at DPWH Office	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	29-05-2024	18-06-2024	28-06-2024	-	-	Government of the Philippines (current year's budget)	27,200.00		27,200.00	27,200.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A	
2024-04-0198	Supply and Delivery of 1 unit Laptop Computer to be used in the by the Bridges & Other Public Works Unit for the 2nd Quarter CY 2024	PDS	NO	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	14-05-2024	n/a	21-05-2024	11-06-2024	26-06-2024	-	-	Government of the Philippines (current year's budget)	200,000.00		200,000.00	172,000.00	COA, BCCI, Crime Watch	N/A	N/A	09-05-2024	N/A	N/A	N/A		
2024-04-0194	Supply and Delivery of Metal Rack (with 6 adjustable shelves) to be used in the Office of Finance Section	FS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	04-06-2024	07-06-2024	07-06-2024	-	-	Government of the Philippines (current year's budget)	405,000.00		405,000.00	404,250.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0200	Supply and Delivery of Smart TV and Water Dispenser to be used in the Office of Administrative Section (RMU)	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	04-06-2024	06-06-2024	14-06-2024	-	-	Government of the Philippines (current year's budget)	101,054.25		101,054.25	99,600.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0202	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0203	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 - Overview, Palacapao Section) for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0204	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0205	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao - Tawas Section) for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0206	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dolagon-Busco-Quezon Road for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0207	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadigilan-Kallangan Road for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	

2024-05-0208	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadingilan Road for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
2024-05-0209	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dologon Kisanday-Ginuyoran and Dologon-Panadtalan Rd. for the period June 20 - July 9, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	N/A	22-05-2024	22-05-2024	n/a	24-05-2024	03-06-2024	06-06-2024	13-06-2024	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	15-05-2024	N/A	N/A	N/A	
Total Allocated Budget of Procurement Activities																			27,863,146.71	12,065,995.61	13,865,124.10											
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Allocated Budget - Total Contract Price)																			10,337,277.27													

ONGOING PROCUREMENT ACTIVITIES																																	
24GK80006	Furnishing of Materials for patching of bituminous pavements along national roads for the 2nd Quarter	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	2,916,570.00		2,916,570.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80007	Furnishing of Materials for Cracks and Joints sealing of concrete pavements along National Roads for the 2nd Quarter	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	1,539,000.00		1,539,000.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80008	Furnishing of Materials for the repainting of Pavement markings along National Road for the 2nd Quarter	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,581,117.00		4,581,117.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80009	Procurement of 20,000 Liters of Diesel and 20,000 Liters of Gasoline to be used for the Operation of Heavy Equipment and Service Vehicle 2nd and 3rd Quarter for Maintenance Section	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	3,184,000.00		3,184,000.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80010	Procurement of Equipment to be used for the repainting of pavement markings along National Roads and Bridges	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	1,254,625.00		1,254,625.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80011	Supply and Delivery of Materials for the Resurfacing of Unpaved Shoulders along (a) Bukidnon-Davao City Road – K1574+000– K1620+674 (Intermittent section), (b) Jct. Dologon – BUSCO – Quezon Rd – K1546+ 669 – K1560+669 (Intermittent section) for the 2nd Quarter CY 2024	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	1,443,752.00		1,443,752.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
24GK80012	Supply and Delivery of Materials for the Resurfacing of Unpaved Shoulders along (a) Sayre Highway – K1540+–294– K1562+294 (Intermittent section), (b) Sayre Highway (Jct. Bukidnon – Davao City Rd –Cotabato Bdry) K1563+706 – K1606+362 (Intermittent section), (c) Don Carlos – Kadingilan Road – K1568+145 –K1589+524 (Intermittent section) for the 2nd Quarter CY 2024	MS	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	1,313,420.00		1,313,420.00	0			COA, BCCI, Crime Watch	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	N/A		
2024-04-0190	Supply and Delivery of assorted IT Supplies and Office Supplies to be used in the operation of Planning and Design Section for the 2nd Quarter	PDS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	141,080.00		141,080.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-04-0191	Supply and Delivery of Binding and Punching Machine to be used in the Office of Planning and Design Section	PDS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	9,534.72		9,534.72	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-04-0192	Supply and Delivery of Janitorial Supplies and Surveying Equipment to be used in the operation of Planning and Design Section for the 2nd Quarter CY 2024	PDS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	25,000.00		25,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-04-0199	Supply and Delivery of 4 units Desktop Computer (Special Software Application use) to be used by the Bridges & other Public Works Unit for 2nd Quarter CY 2024	PDS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	800,000.00		800,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-05-0210	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-05-0211	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadingilan-Kaliangan Road for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-05-0212	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadingilan Road for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-05-0213	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dologon Kisanday- Ginuyoran and Dologon-Panadtalan Rd. for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	
2024-05-0214	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao - Tawas Section) for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	N/A	

2024-05-0215	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0216	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1- Overview, Palicapao Section) for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0217	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period July 10 - 29, 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	84,000.00		84,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0218	Supply and Delivery of ARTA ID and Sling ID to be used in the Office of Buk 2nd DEO	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	67,750.00		67,750.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0223	Supply and Delivery of Sports Equipment to be used in DPWH Bukidnon 2nd DEO Sports Activities	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	114,828.00		114,828.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0224	Supply and Delivery of 12A Toner to be used in the operation of Construction Section for the 2nd Quarter CY 2024	CS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	44,000.00		44,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0225	Supply and Delivery of Office Items to be used at DPWH Bukidnon 2nd DEO during events and activities	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	49,940.00		49,940.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0226	Supply and Delivery of Tonneau Cover (Roller Shutter Lid) to be used for the service vehicle of the office of the District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	105,000.00		105,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-05-0227	Rental of 4 units Epson L3210 printer for 24 months to be used in the Office of the Auditor of Bukidnon 2nd DEO	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	144,000.00		144,000.00	0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0253	Supply and Delivery of 350 kilos Nylon to be used in the operation of grasscutters along national roads within Bukidnon 2nd DEO for the period 2nd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	227,500.00	227,500.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0254	Supply and Delivery of 2T Oil to be used in the operation of grasscutters for the 2nd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	175,000.00	175,000.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0258	Supply and Delivery of Spare Parts to be used for the replacement of worn out parts of service vehicle (Isuzu Elf Fargo, Suzuki Multicab, Mitsubishi L300, Toyota Fortuner, Toyota Conquest and Ford Everest) of DPWH Bukidnon 2nd DEO for 3rd Quarter 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	499,800.00	499,800.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0259	Supply and Delivery of Spare Parts to be used for the replacement of worn out parts of service vehicle (Ford Raptor, Toyota Innova, Mitsubishi Strada, Toyota Hilux, Toyota Conquest) of DPWH Bukidnon 2nd DEO for 3rd Quarter 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	504,100.00	504,100.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0260	Supply and Delivery of Oil and Lubricants to be used for the preventive maintenance of service vehicle and equipment (Volvo, SDLG Grader, Suzuki, Kia Bongo, Isuzu Elf Fargo, Isuzu Dmax, Hino Dumptruck, Hino Mini Dumptruck, Toyota Innova) of DPWH Buk 2nd DEO for 3rd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	306,200.00	306,200.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0261	Supply and Delivery of Engine Oil to be used for the preventive maintenance of service vehicles (Nissan Navarra, Ford Everest, Ford Raptor, Toyota Hilux) of DPWH Buk 2nd DEO for 3rd Quarter CY 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	450,000.00	450,000.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
2024-06-0262	Supply and Delivery of Spare Parts to be used for the replacement of worn out parts of service vehicle (Kia Bongo, Nissan Navarra, Toyota Hilux) of DPWH Bukidnon 2nd DEO for 3rd Quarter 2024	MS	NO	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	25-06-2024	n/a	26-06-2024	-	-	-	-	-	Government of the Philippines (current year's budget)	503,000.00	503,000.00		0.00			COA, BCCI, Crime Watch	N/A	N/A	19-06-2024	N/A	N/A	N/A	
													Total Allocated Budget of On-going Procurement Activities						25,871,258.72	2,600,000.00	18,407,658.72	0.00	0.00	0.00								

Prepared by:


NORMA A. OGABANG
BAC Secretariat Head

Recommended for Approval by:


MANUEL D. VARIAS, JR.
BAC Chairperson

APPROVED:


VIRGINIA G. BATOCAIL
Head of the Procuring Entity