

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibili ty Check	Sub/O pen of Bids	Bid Evalua tion	Post Qual	Date of BAC Resolutio n Recomm ending Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Deli very / Comple ti on	Insp ectio n & Acce ptan ce		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Delive ry/ Comple tion/ Accept- ance (If applic able)	
COMPLETED PROCUREMENT ACTIVITIES																																
31010610102000	23NF0001: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS ALONG JCT. NATL. RD. ANTIPOLO-TUBURAN-QUEZON-MABINI RD - K0011+300-K0011+845, K0012+233-K0012+400, K0012+920-K0013+035	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/10/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	2/21/2023	2/24/2023	2/26/2023			Government of the Philippines (current year's budget)	27,961,360.00		27,961,360.00	27,941,029.55		27,941,029.55	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310105100997000	23NF0059:REHABILITATION/RECONSTRUCTIO N/UPGRADING OF DAMAGED PAVED ROADS – SECONDARY ROADS DAPA– JCT. CANCHOY RD – K0011+256-K0012+000, K0014+100 - K0014+749	CONSTRUCTION SECTION	No	Competitive Bidding	3/9/2023	3/16/2023	3/23/2023	4/5/2023	4/5/2023	4/6/2023	4/8/2023	5/16/2023	5/16/2023	5/19/2023	5/26/2023			Government of the Philippines (current year's budget)	37,281,160.00		37,281,160.00	37,181,027.39		37,181,027.39	PCA/COA/NGO	3/18/2023	3/18/2023	3/18/2023	3/18/2023	3/18/2023		Awarded with Issued Notice of Award
300221104533000	23NF0003: CONSTRUCTION OF ROAD, BRGY. POBLACION 2, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/10/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,779,414.16		19,779,414.16	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310102101439000	23NF0004: PREVENTIVE MAINTENANCE – SECONDARY ROADS DAPA – JCT CANCHOY RD – K0008+200 – K0008+945	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/10/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	25,708,340.00		25,708,340.00	25,608,335.74		25,608,335.74	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
300215100633000	23NF0005: CONSTRUCTION OF ROAD, BRGY. BONCDO TO BRGY. NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	2/10/2023	2/15/2023	2/17/2023			Government of the Philippines (current year's budget)	43,425,000.00		43,425,000.00	42,990,745.44		42,990,745.44	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
300215100634000	23NF0006: CONSTRUCTION OF ROAD, BRGY. MAJASIN TO BRGY. KATIPUNAN, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	22,540,000.00		22,540,000.00	22,471,683.50		22,471,683.50	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310103101121000	23NF0007: PREVENTIVE MAINTENANCE – TERTIARY ROADS – ASPHALT OVERLAY – DAPA – UNION – GEN. LUNA RD – K0001+027 – K0003+407	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	2/10/2023	2/15/2023	2/17/2023			Government of the Philippines (current year's budget)	80,893,055.00		80,893,055.00	80,793,042.25		80,793,042.25	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310102101212000	23NF0008: PREVENTIVE MAINTENANCE – SECONDARY ROADS – DAPA – JCT CANCHOY RD – K0003+000 – K0005+581	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	2/10/2023	2/15/2023	2/17/2023			Government of the Philippines (current year's budget)	87,660,600.00		87,660,600.00	87,560,587.79		87,560,587.79	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310102101441000	23NF0009: PREVENTIVE MAINTENANCE – SECONDARY ROADS DAPA – GEN. LUNA RD – K0001+398 – K0001+980, K0003+056 – K0003+162	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	2/21/2023	2/24/2023	2/26/2023			Government of the Philippines (current year's budget)	23,750,300.00		23,750,300.00	23,650,293.88		23,650,293.88	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
300226109304000	23NF0010: REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BARANGAY DEL CARMEN, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/25/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/20/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,712.76		4,947,712.76	PCA/COA/NGO	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		Awarded with Issued Notice of Award
310102101440000	23NF0011: PREVENTIVE MAINTENANCE – SECONDARY ROADS – DAPA – JCT CANCHOY RD – K0005+800 – K0006+000, K0007+902 – K0008+160	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	16,067,100.00		16,067,100.00	15,906,428.95		15,906,428.95	PCA/COA/NGO	11/27/2022	11/27/2022	11/27/2022	11/27/2022	11/27/2022		Awarded with Issued Notice of Award
310103101358000	23NF0012: PREVENTIVE MAINTENANCE – TERTIARY ROADS – ASPHALT OVERLAY – JCT. DEL CARMEN-STA. MONICA – SN ISIDRO RD – K0019+(-212) – K0019+000, K0019+(-300) –K0019+(-212) K0019+(-362) – K0019+(-300), K0019+000 – K0019+188	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	2/21/2023	3/3/2023	3/10/2023			Government of the Philippines (current year's budget)	19,322,820.00		19,322,820.00	19,112,780.53		19,112,780.53	PCA/COA/NGO	11/27/2022	11/27/2022	11/27/2022	11/27/2022	11/27/2022		Awarded with Issued Notice of Award
310106101017000	23NF0066: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS ALONG JCT. DEL CARMEN – STA. MONICA – SAN ISIDRO RD – K0045 + 075 - K0045 + 600	CONSTRUCTION SECTION	No	Competitive Bidding	4/27/2023	5/3/2023	5/11/2023	5/23/2023	5/23/2023	5/24/2023	5/25/2023	5/26/2023	5/26/2023	5/29/2023	5/30/2023			Government of the Philippines (current year's budget)	15,480,080.00		15,480,080.00	15,459,749.42		15,459,749.42	PCA/COA/NGO	5/5/2023	5/5/2023	5/5/2023	5/5/2023	5/5/2023		Awarded with Issued Notice of Award
300105201154000	23NF0058:IMPROVEMENT OF DPWH SURIGAO DEL NORTE 1ST DEO BUILDING, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/8/2023	2/23/2023	3/2/2023	3/16/2023	3/16/2023	3/17/2023	3/19/2023	3/23/2023	3/23/2023	3/24/2023	3/27/2023			Government of the Philippines (current year's budget)	14,504,000.00		14,504,000.00	14,499,000.00		14,499,000.00	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
300221104531000	23NF0015: CONSTRUCTION OF ROAD, BARANGAY POBLACION 4, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	1/30/2023	2/3/2023	2/6/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,999.20		4,939,999.20	PCA/COA/NGO	11/27/2022	11/27/2022	11/27/2022	11/27/2022	11/27/2022		Awarded with Issued Notice of Award

300203102552000	23NF0016: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION BROY: TAWIN-TAWIN LEADING TO WORLD CLASS CLOUD 9 SURFING SPOT GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	2/10/2023	2/15/2023	2/17/2023			Government of the Philippines (current year's budget)	41,974,725.00		41,974,725.00	41,554,577.67		41,554,577.67	PCA/COA/NGO	11/27/2022	11/27/2022	11/27/2022	11/27/2022	11/27/2022		Awarded with Issued Notice of Award
311006101018000	23NF0017: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS ALONG JCT. DEL CARMEN – STA. MONICA – SAN ISIDRO RD – K0081+250 – K0081+422, K0081+600 – K0081+693, K0083+086 – K0083+153, K0083+311 – K0083+433	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	2/21/2023	2/24/2023	2/26/2023			Government of the Philippines (current year's budget)	12,136,320.00		12,136,320.00	12,116,012.19		12,116,012.19	PCA/COA/NGO	11/27/2022	11/27/2022	11/27/2022	11/27/2022	11/27/2022		Awarded with Issued Notice of Award
310203100657000	23NF0018: ROAD WIDENING – TERTIARY ROADS JCT. OSMEÑA – PILAR RD, K0021+000 – K0023+100	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/15/2022	11/29/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/18/2022	12/23/2022	3/9/2023	3/14/2023	3/17/2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,650,754.72		71,650,754.72	PCA/COA/NGO	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022		Awarded with Issued Notice of Award
320101110294000	23NF0020: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BABINI, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	12/2/2022	12/7/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022	12/30/2022	3/7/2023	3/10/2023	3/13/2023			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,998,470.45		48,998,470.45	PCA/COA/NGO	12/9/2022	12/9/2022	12/9/2022	12/9/2022	12/9/2022		Awarded with Issued Notice of Award
311006101019000	23NF0021: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS ALONG JCT. OSMEÑA,PILAR RD -K0008+300- K0008+500, K0010+886-K0010+909, K0010+977- K0010+990, K0011+018-K0011+095, K0011+300- K0011+800	CONSTRUCTION SECTION	Yes	Competitive Bidding	12/2/2022	12/7/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022	12/30/2022	2/21/2023	2/24/2023	2/26/2023			Government of the Philippines (current year's budget)	27,928,040.00		27,928,040.00	27,907,184.04		27,907,184.04	PCA/COA/NGO	12/9/2022	12/9/2022	12/9/2022	12/9/2022	12/9/2022		Awarded with Issued Notice of Award
3110105100832000	23NF0066: REHABILITATION/RECONSTRUCTIO N/UPGRADING OF DAMAGED PAVED ROADS – SECONDARY ROADS DAPA- GEN. LUNA RD – K0001+(+980) - K0001+(+846), K0006+104- K0007+520, K0011+900-K0012+000	CONSTRUCTION SECTION	No	Competitive Bidding	4/27/2023	5/3/2023	5/11/2023	5/23/2023	5/23/2023	5/24/2023	5/25/2023	5/26/2023	5/26/2023	5/28/2023	5/30/2023			Government of the Philippines (current year's budget)	50,819,795.00		50,819,795.00	50,719,691.67		50,719,691.67	PCA/COA/NGO	5/5/2023	5/5/2023	5/5/2023	5/5/2023	5/5/2023		Awarded with Issued Notice of Award
300226109303000	23NF0023: REHABILITATION OF MULTI PURPOSE BUILDING (GYMNASIUM), PILAR, BARANGAY PILARING, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1/23/2023	01/25/2023	2/2/2023	02/16/2023	02/16/2023	2/17/2023	2/19/2023	2/27/2023	02/27/2023	03/03/2023	3/8/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,029.03		4,945,029.03	PCA/COA/NGO	1/27/2023	1/27/2023	1/27/2023	1/27/2023	1/27/2023		Awarded with Issued Notice of Award
320101110295000	23NF0019: Construction of Flood Control Structure, Nuevo Campo, San Benito, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	1/23/2023	03/16/2023	3/23/2023	04/05/2023	04/05/2023	4/6/2023	4/8/2023	4/18/2023	04/18/2023	04/21/2023	4/27/2023			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,395,023.19		29,395,023.19	PCA/COA/NGO	3/18/2023	3/18/2023	3/18/2023	3/18/2023	3/18/2023		Awarded with Issued Notice of Award
3110102101213000	23NF0067: Preventive Maintenance - Secondary Roads - Jct Del Carmen-Sta Monica-San Isidro Rd - K0046 + 438 - K0049 + 115	CONSTRUCTION SECTION	No	Competitive Bidding	4/27/2023	5/3/2023	5/11/2023	5/23/2023	5/23/2023	5/24/2023	5/25/2023	5/26/2023	5/26/2023	5/29/2023	5/30/2023			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,999,995.63		95,999,995.63	PCA/COA/NGO	5/5/2023	5/5/2023	5/5/2023	5/5/2023	5/5/2023		Awarded with Issued Notice of Award
3110102101214000	23NF0025: Preventive Maintenance - Secondary Roads - Jct Del Carmen-Sta Monica-San Isidro Rd (S000095G) - K0032 + 800 - K0036 + 100	CONSTRUCTION SECTION	No	Competitive Bidding	1/23/2023	01/25/2023	2/2/2023	02/16/2023	02/16/2023	2/17/2023	2/19/2023	3/9/2023	03/09/2023	03/14/2023	3/17/2023			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,999,984.29		95,999,984.29	PCA/COA/NGO	1/27/2023	1/27/2023	1/27/2023	1/27/2023	1/27/2023		Awarded with Issued Notice of Award
3110102101215000	23NF0029: Preventive Maintenance - Secondary Roads - Jct. Del Carmen-Sta Monica-San Isidro Rd- K0019 + 188 - K0020 + 120, K0022 + 440 - K0024 + 657	CONSTRUCTION SECTION	No	Competitive Bidding	2/8/2023	2/23/2023	3/2/2023	03/16/2023	03/16/2023	3/17/2023	3/19/2023	5/16/2023	5/16/2023	5/19/2023	5/28/2023			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,008,072.74		96,008,072.74	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
320101109489000	23NF0032: Rehabilitation of Shore Protection Structure, Barangay Poblacion 1, Burgos, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/21/2023	2/23/2023	3/2/2023	3/16/2023	3/16/2023	3/17/2023	3/19/2023	3/23/2023	03/23/2023	03/24/2023	3/27/2023			Government of the Philippines (current year's budget)	48,443,000.00		48,443,000.00	47,951,985.95		47,951,985.95	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
300219101807000	23NF0038: Construction of Shore Protection, Brgy. Libertad, Gen. Luna, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/24/2023	03/16/2023	3/23/2023	04/05/2023	04/05/2023	4/6/2023	4/8/2023	04/18/2023	04/18/2023	04/21/2023	4/27/2023			Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,189,906.96		77,189,906.96	PCA/COA/NGO	3/18/2023	3/18/2023	3/18/2023	3/18/2023	3/18/2023		Awarded with Issued Notice of Award
300221102406000	23NF0039: Construction of Road Slope Protection, Don Paulino-Bingag-Osmeña Road, Dapa, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	3/21/2023	04/03/2023	4/11/2023	04/25/2023	04/25/2023	4/25/2023	4/26/2023	4/27/2023	4/27/2023	4/28/2023	5/4/2023			Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,499,975.53		98,499,975.53	PCA/COA/NGO	4/5/2023	4/5/2023	4/5/2023	4/5/2023	4/5/2023		Awarded with Issued Notice of Award
300221104532000	23NF0040: Construction of Road In Brgy. Poblacion, Municipality of Dapa, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/21/2023	2/23/2023	3/2/2023	3/16/2023	3/16/2023	3/17/2023	3/19/2023	03/23/2023	03/23/2023	03/24/2023	3/27/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,070.83		4,946,070.83	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
300225100874000	23NF0041: Construction of Seawall, Dapa, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	5/30/2023	5/31/2023	6/7/2023	6/19/2023	6/19/2023	6/20/2023	6/22/2023	6/27/2023	6/27/2023	6/30/2023	7/7/2023			Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,949,816.86		98,949,816.86	PCA/COA/NGO	6/2/2023	6/2/2023	6/2/2023	6/2/2023	6/2/2023		Awarded with Issued Notice of Award
300225100875000	23NF0042: Construction of Slope Protection Structure along NRU Don Paulino - Bingag - Osmeña Road (KM 001+000 - K001+500) Phase 1, Dapa, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	3/21/2023	04/03/2023	4/11/2023	04/25/2023	04/25/2023	4/25/2023	4/26/2023	4/27/2023	4/27/2023	4/28/2023	5/4/2023			Government of the Philippines (current year's budget)	59,400,000.00		59,400,000.00	58,899,989.45		58,899,989.45	PCA/COA/NGO	4/5/2023	4/5/2023	4/5/2023	4/5/2023	4/5/2023		Awarded with Issued Notice of Award
300225101472000	23NF0043: Construction of Shore Protection, Brgy. Pamosaingan, Socorro, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	5/30/2023	5/31/2023	6/7/2023	6/19/2023	6/19/2023	6/20/2023	6/22/2023	6/27/2023	6/27/2023	6/30/2023	7/7/2023			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,399,902.50		49,399,902.50	PCA/COA/NGO	6/2/2023	6/2/2023	6/2/2023	6/2/2023	6/2/2023		Awarded with Issued Notice of Award
300225101473000	23NF0028: Construction of Seashore Protection (Seawall) along the Shore of Brgy. Poblacion 1, Poblacion 2, and Bitaug in Municipality of Burgos, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/24/2023	03/16/2023	3/23/2023	04/05/2023	04/05/2023	4/6/2023	4/8/2023	04/18/2023	04/18/2023	04/21/2023	4/27/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,878.13		4,948,878.13	PCA/COA/NGO	3/18/2023	3/18/2023	3/18/2023	3/18/2023	3/18/2023		Awarded with Issued Notice of Award
300226109298000	23NF0030: Rehabilitation of Multi-Purpose Building (Banguanang Bayan Building), General Luna, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	4/28/2023	4/28/2023	5/5/2023	5/18/2023	5/18/2023	5/19/2023	5/21/2023	5/23/2023	5/23/2023	5/24/2023	5/26/2023			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,898,488.62		9,898,488.62	PCA/COA/NGO	4/30/2023	4/30/2023	4/30/2023	4/30/2023	4/30/2023		Awarded with Issued Notice of Award
300226109239000	23NF0047: Construction of Multi-Purpose Building (Public Market), Burgos, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	4/28/2023	4/28/2023	5/5/2023	5/18/2023	5/18/2023	5/19/2023	5/21/2023	5/23/2023	5/23/2023	5/24/2023	5/26/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,740.63		4,946,740.63	PCA/COA/NGO	4/30/2023	4/30/2023	4/30/2023	4/30/2023	4/30/2023		Awarded with Issued Notice of Award
300226109300000	23NF0048: Construction of Multi-Purpose Building (Brgy. Sta. Fe Tourism Center), Brgy. Sta. Fe, General Luna, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	5/17/2023	5/23/2023	5/30/2023	6/13/2023	6/13/2023	6/14/2023	6/16/2023	6/20/2023	6/20/2023	6/23/2023	6/29/2023			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,896,937.01		9,896,937.01	PCA/COA/NGO	5/25/2023	5/25/2023	5/25/2023	5/25/2023	5/25/2023		Awarded with Issued Notice of Award
300226109301000	23NF0049: Rehabilitation of Multi-Purpose Building (General Luna Gymnasium) Phase II, Purok 1, General Luna, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	4/26/2023	4/28/2023	5/5/2023	5/18/2023	5/18/2023	5/19/2023	5/21/2023	5/23/2023	5/23/2023	5/24/2023	5/26/2023			Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,746,399.63		24,746,399.63	PCA/COA/NGO	4/30/2023	4/30/2023	4/30/2023	4/30/2023	4/30/2023		Awarded with Issued Notice of Award


300226109305000	23NF0024 Rehabilitation of Multipurpose Building (Covered Basketball Court), Brgy Mariboc, San Benito, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	1/23/2023	01/25/2023	2/2/2023	02/16/2023	02/16/2023	2/17/2023	2/19/2023	02/27/2023	02/27/2023	03/03/2023	3/8/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,840.50		4,947,840.50	PCA/COA/NGO	1/27/2023	1/27/2023	1/27/2023	1/27/2023	1/27/2023		Awarded with Issued Notice of Award
300226109307000	23NF0052 Completion of Multi-Purpose Facility (Covered Court) in Island Brgy. Calub (Siargao), Del Carmen, Surigao Del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/21/2023	2/23/2023	3/2/2023	3/16/2023	3/16/2023	3/17/2023	3/19/2023	03/27/2023	03/27/2023	03/28/2023	3/29/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,006.99		4,945,006.99	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
300226109309000	23NF0054 Rehabilitation of Multi-Purpose Facility (Covered Court), Brgy. Rizal, Sta. Monica, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	3/21/2023	04/03/2023	4/11/2023	04/25/2023	04/25/2023	4/25/2023	4/26/2023	4/27/2023	4/27/2023	4/28/2023	5/4/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,422.82		4,948,422.82	PCA/COA/NGO	4/5/2023	4/5/2023	4/5/2023	4/5/2023	4/5/2023		Awarded with Issued Notice of Award
300226109310000	23NF0055 Construction of Multi-Purpose Building (Wet Market) of Socorro, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	4/26/2023	4/28/2023	5/9/2023	5/18/2023	5/18/2023	5/19/2023	5/21/2023	5/23/2023	5/23/2023	5/24/2023	5/26/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	PCA/COA/NGO	4/30/2023	4/30/2023	4/30/2023	4/30/2023	4/30/2023		Awarded with Issued Notice of Award
300226109313000	23NF0057 Rehabilitation of Multi- Purpose Building (Gymnasium), Brgy. T. Arlan, Sta. Monica, Surigao del Norte	CONSTRUCTION SECTION	No	Competitive Bidding	2/15/2023	2/23/2023	3/2/2023	3/16/2023	3/16/2023	3/17/2023	3/19/2023	03/23/2023	03/23/2023	03/24/2023	3/27/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,000.00		4,947,000.00	PCA/COA/NGO	2/25/2023	2/25/2023	2/25/2023	2/25/2023	2/25/2023		Awarded with Issued Notice of Award
INSURANCE CLAIMED AT GSIS UNDER CHECK #074025, DATED 12/19/2022, IN THE AMOUNT OF PHP 9,080,064.07	22NF0151 CONSTRUCTION/IMPROVEMENT OF DPWH SURIGAO DEL NORTE 1ST DEO BUILDING, (MAIN BUILDING, CONFERENCE BLDG ROOFTOP, AREA SUB-SHOP BLDG & STAFF HOUSE, STAFF HOUSE/ COTTAGE, STAFF HOUSE/ D.E QUARTERS	CONSTRUCTION SECTION	No	Competitive Bidding	1/23/2023	1/25/2023	2/2/2023	2/16/2023	2/16/2023	2/17/2023	2/19/2023	2/27/2023	2/27/2023	3/3/2023	3/8/2023			Government of the Philippines (current year's budget)	9,080,064.07		9,080,064.07	9,077,064.07		9,077,064.07	PCA/COA/NGO	1/27/2023	1/27/2023	1/27/2023	1/27/2023	1/27/2023		Awarded with Issued Notice of Award
200000100017000	23NF0063 CLUSTER 2023-2 A. REPAIR/MAINTENANCE OF MABUA BRIDGE BURGOS, SURIGAO DEL NORTE B. REPAINTING OF MABUA BRIDGE, BURGOS, SURIGAO DEL NORTE AND TAYTAY BRIDGE, DEL CARMEN, SURIGAO DEL NORTE C. INSTALLATION/APPLICATION OF ROAD SAFETY DEVICES ALONG DAPA-GENERAL LUNA ROAD (S000015G)	MAINTENANCE SECTION	No	Competitive Bidding	4/13/2023	4/18/2023	4/26/2023	5/9/2023	5/9/2023	5/10/2023	5/12/2023	5/16/2023	5/16/2023	5/19/2023	5/26/2023			Government of the Philippines (current year's budget)	1,063,951.66		1,063,951.66	1,062,843.44		1,062,843.44	PCA/COA/NGO	4/20/2023	4/20/2023	4/20/2023	4/20/2023	4/20/2023		Awarded with Issued Notice of Award
300116201297000	23NF0063 CONCRETING OF BRGY. DAGOHY TO BRGY. MONTSERRAT FMR. BRGY. DAGOHY, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/13/2023	4/18/2023	4/26/2023	5/9/2023	5/9/2023	5/10/2023	5/12/2023	5/16/2023	5/16/2023	5/19/2023	5/26/2023			Government of the Philippines (current year's budget)	13,930,000.00		13,930,000.00	13,919,976.12		13,919,976.12	PCA/COA/NGO	4/20/2023	4/20/2023	4/20/2023	4/20/2023	4/20/2023		Awarded with Issued Notice of Award
300116201297000	23NF0064 CONCRETING OF SITIO CAUYO BRGY. CANCHOY FMR PHASE II, BRGY. CANCHOY, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/13/2023	4/18/2023	4/26/2023	5/9/2023	5/9/2023	5/10/2023	5/12/2023	6/2/2023	6/2/2023	6/7/2023	6/13/2023			Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,929,933.56		11,929,933.56	PCA/COA/NGO	4/20/2023	4/20/2023	4/20/2023	4/20/2023	4/20/2023		Awarded with Issued Notice of Award
300205100017000	23NF0061 CLUSTER 2023-1 CONSTRUCTION OF RAINWATER COLLECTION SYSTEM. (RWCS) a. MABUHAY ELEMENTARY SCHOOL b. BAYBAY ELEMENTARY SCHOOL c. BUNING KALIPAY ELEMENTARY SCHOOL	CONSTRUCTION SECTION	No	Competitive Bidding	3/21/2023	4/28/2023	5/5/2023	5/18/2023	5/18/2023	5/19/2023	5/21/2023	5/23/2023	5/23/2023	5/24/2023	5/27/2023			Government of the Philippines (current year's budget)	2,316,000.00		2,316,000.00	2,312,673.93		2,312,673.93	PCA/COA/NGO	4/30/2023	4/30/2023	4/30/2023	4/30/2023	4/30/2023		Awarded with Issued Notice of Award
310203100657000	23NF0069 IMPROVEMENT OF DPWH BUILDING, (PARKING BUILDING) DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/17/2023	5/23/2023	5/30/2023	6/13/2023	6/13/2023	6/14/2023	6/16/2023	6/20/2023	6/20/2023	6/23/2023	6/29/2023			Government of the Philippines (current year's budget)	10,800,000.00		10,800,000.00	10,795,000.00		10,795,000.00	PCA/COA/NGO	5/25/2023	5/25/2023	5/25/2023	5/25/2023	5/25/2023		Awarded with Issued Notice of Award
200000100020000	23NF0070 REPAIR/MAINTENANCE OF OSMEÑA RIVER REVETMENT, BRGY. OSMEÑA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/30/2023	5/31/2023	6/7/2023	6/19/2023	6/19/2023	6/20/2023	6/22/2023	6/27/2023	6/27/2023	6/30/2023	7/7/2023			Government of the Philippines (current year's budget)	6,000,000.00		6,000,000.00	5,995,000.00		5,995,000.00	PCA/COA/NGO	6/2/2023	6/2/2023	6/2/2023	6/2/2023	6/2/2023		Awarded with Issued Notice of Award
300226109297000	23NF0046 CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (GOVERNMENT OFFICE), PUROK 1, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/15/2023	6/22/2023	6/29/2023	7/12/2023	7/12/2023	7/13/2023	7/15/2023	7/27/2023	7/27/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,796,982.10		19,796,982.10	PCA/COA/NGO	6/23/2023	6/23/2023	6/23/2023	6/23/2023	6/23/2023		Awarded with Issued Notice of Award
30022610930800	23NF0053 CONSTRUCTION OF MULTI-PURPOSE COMPLEX (SKATEBOARD ARENA) DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/15/2023	6/22/2023	6/29/2023	7/12/2023	7/12/2023	7/13/2023	7/15/2023	7/27/2023	7/27/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,869.04		9,894,869.04	PCA/COA/NGO	6/23/2023	6/23/2023	6/23/2023	6/23/2023	6/23/2023		Awarded with Issued Notice of Award
300101200001000	23NF0073 CONSTRUCTION OF 1STY3CL WITH COMMON TOILET, GARCIA ELEMENTARY SCHOOL, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	10,350,000.00		10,350,000.00	10,344,976.03		10,344,976.03	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0074 CONSTRUCTION OF 1STY 2CL DON ENRIQUE NAVARRO MEMORIAL SCHOOL	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,740,035.62		4,740,035.62	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0075 CONSTRUCTION OF 1STY2CL WITH TOILET ATTACHED, DEL PILAR ES, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	7,950,000.00		7,950,000.00	7,944,842.59		7,944,842.59	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0076 CONSTRUCTION OF 1STY 2CL PILAR CENTRAL ELEMENTARY SCHOOL	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,739,937.73		4,739,937.73	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0077 CONSTRUCTION OF 1STY 2CL AND 1STY 4CL GEN. LUNA NHS – CONSUELO NHS ANNEX	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			the Philippines (current year's budget)	17,015,000.00		17,015,000.00	17,004,900.08		17,004,900.08	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0078 CONSTRUCTION OF 1STY2CL WITH TOILET ATTACHED, MAGSAYSAY ES, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	7,950,000.00		7,950,000.00	7,939,922.02		7,939,922.02	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0079 CONSTRUCTION OF 1STY2CL WITH COMMON TOILET, SAN JUAN ELEMENTARY SCHOOL, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	7,950,000.00		7,950,000.00	7,944,928.68		7,944,928.68	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300101200001000	23NF0080 CONSTRUCTION OF 1STY2CL WITH TOILET ATTACHED, TIGASAO ES, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	7/4/2023	7/11/2023	7/25/2023	7/25/2023	7/26/2023	7/28/2023	7/28/2023	7/28/2023	7/30/2023	7/31/2023			Government of the Philippines (current year's budget)	7,950,000.00		7,950,000.00	7,944,893.79		7,944,893.79	PCA/COA/NGO	6/30/2023	6/30/2023	6/30/2023	6/30/2023	6/30/2023		Awarded with Issued Notice of Award
300226109302000	23NF0050 REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. NUEVA ESTRELLA, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/15/2023	6/22/2023	6/29/2023	7/12/2023	7/12/2023	7/13/2023	7/15/2023	8/1/2023	8/1/2023	8/4/2023	8/10/2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,205,209.22		4,205,209.22	PCA/COA/NGO	6/23/2023	6/23/2023	6/23/2023	6/23/2023	6/23/2023		Awarded with Issued Notice of Award

300219101801000	23NF0037.RECONSTRUCTION/REHABILITATION OF DRAINAGE SYSTEM DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/23/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	67,049,933.50		67,049,933.50	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300225101474000	23NF0044.CONSTRUCTION OF DRAINAGE CANAL, DAPA, SURIGAO DEL NORTE (PHASE II)	CONSTRUCTION SECTION	No	Competitive Bidding	5/23/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,154,118.08		4,154,118.08	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
200000100019000	23NF0072.CLUSTER 2023 – 3 A.REPAIR/MAINTENANCE OF DPVH MATERIAL'S RECOVERY FACILITY, SURIGAO DEL NORTE (DIST. ENGINEERING OFFICE, BRGY. 12, DAPA, SURIGAO DEL NORTE B.REPAIR/MAINTENANCE OF DILG BUILDING BUREAU OF FIRE PROTECTION SAN ISIDRO FIRE STATION SIARGAO ISLAND, SURIGAO DEL NORTE	MAINTENANCE SECTION	No	Competitive Bidding	6/29/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	2,996,532.47		2,996,532.47	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0081.CONSTRUCTION OF 3 UNITS 1STY3CL WITH COMMON TOILET, GEN LUNA NATIONAL HIGH SCHOOL – ANNEX, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	30,000,000.00		30,000,000.00	29,995,000.28		29,995,000.28	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0082.CONSTRUCTION OF 1STY 4CL WITH TOILET ATTACHED TUBURAN ES. DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	12,900,000.00		12,900,000.00	12,894,933.33		12,894,933.33	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0083.CONSTRUCTION OF 1STY 4CL WITH TOILET ATTACHED MABUHAY ES, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	12,900,000.00		12,900,000.00	12,894,861.66		12,894,861.66	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0084.CONSTRUCTION OF 1STY3CL WITH TOILET ATTACHED, CABUGAO ES, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	10,350,000.00		10,350,000.00	10,344,974.13		10,344,974.13	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0085.CONSTRUCTION OF 1STY3CL WITH TOILET ATTACHED, ROSAS ES, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	10,350,000.00		10,350,000.00	10,344,922.47		10,344,922.47	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0086.CONSTRUCTION OF 1STY3CL WITH TOILET ATTACHED, LIBERTAD ES, SANTA MONICA (SAPAO), SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	10,350,000.00		10,350,000.00	10,344,986.18		10,344,986.18	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0087.CONSTRUCTION OF 1STY3CL WITH TOILET ATTACHED, STA CRUZ ES, GEN LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/13/2023	7/18/2023	7/26/2023	8/8/2023	8/8/2023	8/9/2023	8/11/2023	8/15/2023	8/15/2023	8/18/2023	8/25/2023		Government of the Philippines (current year's budget)	10,350,000.00		10,350,000.00	10,344,938.31		10,344,938.31	PCA/COA/ANGO	7/19/2023	7/19/2023	7/19/2023	7/19/2023	7/19/2023		Awarded with Issued Notice of Award
300101200001000	23NF0071.REPAIR OF CLASSROOMS BATCH 1, SAPAO NATIONAL HIGH SCHOOL (SCHOOL ID: 304785) SANTA MONICA (SAPAO), SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/30/2023	5/31/2023	6/7/2023	6/19/2023	6/19/2023	6/20/2023	6/22/2023	8/23/2023	8/23/2023	8/25/2023	8/30/2023		Government of the Philippines (current year's budget)	11,621,263.09		11,621,263.09	11,616,184.11		11,616,184.11	PCA/COA/ANGO	6/1/2023	6/1/2023	6/1/2023	6/1/2023	6/1/2023		Awarded with Issued Notice of Award
300205101260000	23NF0033.CONSTRUCTION OF SOLAR WATER SYSTEM DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/1/2023	8/4/2023	8/11/2023	8/24/2023	8/24/2023	8/25/2023	8/27/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,792,443.02		9,792,443.02	PCA/COA/ANGO	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023		Awarded with Issued Notice of Award
300205101261000	23NF0034.CONSTRUCTION OF SOLAR WATER SYSTEM SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/1/2023	8/4/2023	8/11/2023	8/24/2023	8/24/2023	8/25/2023	8/27/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,954.96		9,794,954.96	PCA/COA/ANGO	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023		Awarded with Issued Notice of Award
300205101261000	23NF0035.CONSTRUCTION OF SOLAR WATER SYSTEM SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/1/2023	8/4/2023	8/11/2023	8/24/2023	8/24/2023	8/25/2023	8/27/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,907.90		9,794,907.90	PCA/COA/ANGO	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023		Awarded with Issued Notice of Award
300101200001000	23NF0093.CONSTRUCTION OF 1STY 1CL STA. CRUZ ELEMENTARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/1/2023	8/4/2023	8/11/2023	8/24/2023	8/24/2023	8/25/2023	8/27/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,998,000.40		1,998,000.40	PCA/COA/ANGO	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023		Awarded with Issued Notice of Award
300101200001000	23NF0094.CONSTRUCTION OF 1STY 1CL STA FELOMINA ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/1/2023	8/4/2023	8/11/2023	8/24/2023	8/24/2023	8/25/2023	8/27/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,998,470.62		1,998,470.62	PCA/COA/ANGO	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023		Awarded with Issued Notice of Award
300101200001000	23NF0088.CONSTRUCTION OF 1STY 2CL CAMBAS-AC ELEMENTARY SCHOOL	CONSTRUCTION SECTION	No	Competitive Bidding	7/26/2023	8/2/2023	8/9/2023	8/29/2023	8/29/2023	8/29/2023	8/30/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,744,032.05		4,744,032.05	PCA/COA/ANGO	8/3/2023	8/3/2023	8/3/2023	8/3/2023	8/3/2023		Awarded with Issued Notice of Award
300200100009000	23NF0090.REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS, SOCORRO-NUOVA ESTRELLA-BRGY PAMOSAINGAN ROAD, SOCORRO, SURIGAO DEL NORTE, K005+534 – K005+583	MAINTENANCE SECTION	No	Competitive Bidding	7/26/2023	8/2/2023	8/9/2023	8/29/2023	8/29/2023	8/29/2023	8/30/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	3,956,500.00		3,956,500.00	3,876,039.04		3,876,039.04	PCA/COA/ANGO	8/3/2023	8/3/2023	8/3/2023	8/3/2023	8/3/2023		Awarded with Issued Notice of Award
300116201297000	23NF0091.CONCRETING OF BRGY. TARUC TO BRGY. DOÑA HELEN FMR. BRGY. TARUC AND BRGY. DOÑA HELEN, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/17/2023	8/2/2023	8/9/2023	8/22/2023	8/22/2023	8/23/2023	8/25/2023	8/30/2023	8/30/2023	9/6/2023	9/11/2023		Government of the Philippines (current year's budget)	15,920,000.00		15,920,000.00	15,869,953.48		15,869,953.48	PCA/COA/ANGO	8/3/2023	8/3/2023	8/3/2023	8/3/2023	8/3/2023		Awarded with Issued Notice of Award
300214100622000	23NF0060.INSTALLATION OF SOLAR LIGHTS WITH SAFETY SIGNS AND DEVICES PHASE 2, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7/26/2023	8/2/2023	8/9/2023	8/30/2023	8/30/2023	8/30/2023	8/31/2023	8/31/2023	8/31/2023	9/7/2023	9/12/2023		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,899,931.88		48,899,931.88	PCA/COA/ANGO	8/3/2023	8/3/2023	8/3/2023	8/3/2023	8/3/2023		Awarded with Issued Notice of Award
300226109312000	23NF0066.CONSTRUCTION OF MULTI-PURPOSE FACILITY (DEL CARMEN PUBLIC TERMINAL BUILDING) DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/24/2023	8/25/2023	9/1/2023	9/15/2023	9/15/2023	9/16/2023	9/18/2023	9/26/2023	9/28/2023	10/4/2023	10/10/2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,917.97		4,944,917.97	PCA/COA/ANGO	8/26/2023	8/26/2023	8/26/2023	8/26/2023	8/26/2023		Awarded with Issued Notice of Award
300226109306000	23NF0067.REHABILITATION OF MULTI-PURPOSE FACILITY(PUBLIC MARKET), BRGY. 1-POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6/29/2023	9/6/2023	9/15/2023	9/27/2023	9/27/2023	9/27/2023	9/28/2023	9/28/2023	9/28/2023	10/4/2023	10/10/2023		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,844,979.47		14,844,979.47	PCA/COA/ANGO	9/9/2023	9/9/2023	9/9/2023	9/9/2023	9/9/2023		Awarded with Issued Notice of Award
300226104792000	23NF0048.CONSTRUCTION OF MULTI-PURPOSE BUILDING (GLI HOTEL), BRGY. 6, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/11/2023	8/23/2023	8/30/2023	9/12/2023	9/12/2023	9/13/2023	10/11/2023	10/12/2023	10/12/2023	10/17/2023	10/23/2023		Government of the Philippines (current year's budget)	79,200,000.00		79,200,000.00	79,194,806.71		79,194,806.71	PCA/COA/ANGO	8/24/2023	8/24/2023	8/24/2023	8/24/2023	8/24/2023		Awarded with Issued Notice of Award
300220101219000	23NF0036.CONSTRUCTION OF MULTI-PURPOSE FACILITIES (JUBANG CARGO PORT TO CRUISE PORT), SHORE PROTECTION STRUCTURE JUBANG, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9/12/2023	9/14/2023	9/21/2023	10/5/2023	10/5/2023	10/6/2023	10/8/2023	10/12/2023	10/12/2023	10/17/2023	10/23/2023		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	72,354,853.51		72,354,853.51	PCA/COA/ANGO	9/15/2023	9/15/2023	9/15/2023	9/15/2023	9/15/2023		Awarded with Issued Notice of Award

300200100009000	23NF0095.RECONSTRUCTION/REHABILITATION OF SEAWALL AND RECLAMATION, BRGY STA CRUZ, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8/23/2023	8/25/2023	9/1/2023	9/15/2023	9/15/2023	9/16/2023	10/31/2023	11/14/2023	11/14/2023	11/17/2023	11/23/2023			Government of the Philippines (current year's budget)	93,137,880.05		93,137,880.05	92,206,234.28		92,206,234.28	PCA/COA/ANGO	8/26/2023	8/26/2023	8/26/2023	8/26/2023	8/26/2023		Awarded with Issued Notice of Award
300101200001000	23NF0105.REPAIR OF CLASSROOMS BATCH 1, SIARGAO NATIONAL SCIENCE HIGH SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/20/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/24/2023	11/28/2023	11/28/2023	12/1/2023	12/7/2023			Government of the Philippines (current year's budget)	7,739,403.11		7,739,403.11	7,729,392.21		7,729,392.21	PCA/COA/ANGO	11/1/2023	11/1/2023	11/1/2023	11/1/2023	11/1/2023		Awarded with Issued Notice of Award
3002015100910000 EAO 310204101724000 EAO 3101071003003000 EAO 3002015100206000 EAO	23NF0096.IMPROVEMENT OF DPWH BUILDING, (PHASE 5) DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/28/2023	11/28/2023	11/29/2023	11/29/2023	11/30/2023	11/30/2023	12/4/2023	12/7/2023			Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,700,000.00		9,700,000.00	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
409900000050000	23NF0106.PREVENTIVE MAINTENANCE – TERTIARY ROADS JCT CANCHOY – PILAR RD (S000225G) K0033+000 – K0035+000	CONSTRUCTION SECTION	No	Competitive Bidding	10/27/2023	11/8/2023	11/15/2023	11/28/2023	11/28/2023	11/29/2023	11/29/2023	11/30/2023	11/30/2023	12/4/2023	12/7/2023			Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,799,975.55		57,799,975.55	PCA/COA/ANGO	11/9/2023	11/9/2023	11/9/2023	11/9/2023	11/9/2023		Awarded with Issued Notice of Award
300101200001000	23NF0107.CONSTRUCTION OF 1STY2CL WITH TOILET ATTACHED, DUMUYOG EES, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/21/2023	12/21/2023	12/27/2023	12/29/2023			Government of the Philippines (current year's budget)	7,950,000.00		7,950,000.00	7,939,909.43		7,939,909.43	PCA/COA/ANGO	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		Awarded with Issued Notice of Award
300101200001000	23NF0108.CONSTRUCTION OF 1STY2CL & 1STY3CL WITH COMMON TOILET, SAN ISIDRO NATIONAL HIGH SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/21/2023	12/21/2023	12/27/2023	12/29/2023			Government of the Philippines (current year's budget)	17,760,000.00		17,760,000.00	17,750,048.41		17,750,048.41	PCA/COA/ANGO	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		Awarded with Issued Notice of Award
300220101472000 EAO 300214100020200 EAO 300220100070000 EAO 300219101801000 EAO 300220101219000 EAO 300220104702000 EAO 300215102030000 EAO 300215102829000 EAO	23NF0113.IMPROVEMENT OF DPWH BUILDING, (PHASE 6), DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/29/2023	12/5/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/29/2023	12/29/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	5,854,000.00		5,854,000.00	5,850,000.00		5,850,000.00	PCA/COA/ANGO	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023		Awarded with Issued Notice of Award
300101200001000	23NF0097.REPAIR/REHABILITATION OF 4 CLASSROOMS IN MAGSAYSAY ELEMENTARY SCHOOL, SANTA MONICA (SAPA), SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,893,000.10		2,893,000.10	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0098.REPAIR/REHABILITATION OF 1 CLASSROOM IN LAWIGAN PRIMARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	965,000.00		965,000.00	956,447.24		956,447.24	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0099.REPAIR/REHABILITATION OF 4 CLASSROOMS IN DEL PILAR ELEMENTARY SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,823,534.11		4,823,534.11	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0100.REPAIR AND REHABILITATION OF 8 CLASSROOMS IN CARIDAD ELEMENTARY SCHOOL, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,753,040.44		6,753,040.44	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0101.REPAIR/REHABILITATION OF 4 CLASSROOMS IN ABAD SANTOS ELEMENTARY SCHOOL, SANTA MONICA (SAPA), SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	3,860,000.00		3,860,000.00	3,858,000.43		3,858,000.43	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0102.REPAIR/REHABILITATION OF 1 CLASSROOM IN BUHING CALIPAY ELEMENTARY SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/12/2023	10/17/2023	10/24/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	965,000.00		965,000.00	963,566.86		963,566.86	PCA/COA/ANGO	10/18/2023	10/18/2023	10/18/2023	10/18/2023	10/18/2023		Awarded with Issued Notice of Award
300101200001000	23NF0103.REPAIR/REHABILITATION OF 1 CLASSROOM IN DAO PRIMARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10/19/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/24/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	965,000.00		965,000.00	963,996.20		963,996.20	PCA/COA/ANGO	11/1/2023	11/1/2023	11/1/2023	11/1/2023	11/1/2023		Awarded with Issued Notice of Award
300101200001000	23NF0109.REPAIR/REHABILITATION OF 8 CLASSROOMS IN TIGASAO ELEMENTARY SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,752,850.18		6,752,850.18	PCA/COA/ANGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300101200001000	23NF0110.REPAIR/REHABILITATION OF 8 CLASSROOM IN SUDLON ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,750,040.81		6,750,040.81	PCA/COA/ANGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300101200001000	23NF0111.REPAIR/REHABILITATION OF 3 CLASSROOMS IN DUMUYOG PRIMARY SCHOOL, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,768,258.07		2,768,258.07	PCA/COA/ANGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300101200001000	23NF0112.REPAIR/REHABILITATION OF 6 CLASSROOMS IN SAN ROQUE ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	5,404,000.00		5,404,000.00	5,398,984.19		5,398,984.19	PCA/COA/ANGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300116201297000	23NF0130.CONCRETING OF BRGY. NAVARRO-LOBU NAVARAN FMR. BRGY. NAVARRO, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,789,824.05		29,789,824.05	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0131.REPAIR/REHABILITATION OF 4 CLASSROOMS IN LASALA ELEMENTARY SCHOOL, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,884,630.81		2,884,630.81	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0132.REPAIR/REHABILITATION OF 9 CLASSROOMS IN STA. CRUZ ELEMENTARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	8,685,000.00		8,685,000.00	8,682,974.85		8,682,974.85	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0133.REPAIR AND REHABILITATION OF 6 CLASSROOMS IN TAMBAKAN ELEMENTARY SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,822,704.00		4,822,704.00	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0134.REPAIR/REHABILITATION OF 3 CLASSROOMS IN STA. CRUZ COMMUNITY ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	2,838,562.69		2,838,562.69	2,836,064.03		2,836,064.03	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0138.REPAIR/REHABILITATION OF 4 CLASSROOMS IN CORAZON ELEMENTARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	3,860,000.00		3,860,000.00	3,855,000.06		3,855,000.06	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0137.REPAIR/REHABILITATION OF 15 CLASSROOMS IN DAPA NATIONAL HIGH SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	7,720,000.00		7,720,000.00	7,710,022.01		7,710,022.01	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0139.REPAIR/REHABILITATION OF 24 CLASSROOMS IN SOCORRO NATIONAL HIGH SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024			Government of the Philippines (current year's budget)	13,510,000.00		13,510,000.00	13,507,647.56		13,507,647.56	PCA/COA/ANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award

300101200001000	23NF0139 REPAIR/REHABILITATION OF 31 CLASSROOMS, GEN. LUNA NATIONAL HIGH SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024		Government of the Philippines (current year's budget)	20,265,000.00		20,265,000.00	20,262,708.84		20,262,708.84	PCA/COANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0140 REPAIR/REHABILITATION OF 6 CLASSROOMS IN CONSOLACION ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024		Government of the Philippines (current year's budget)	5,790,000.00		5,790,000.00	5,779,977.61		5,779,977.61	PCA/COANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0141 REPAIR/REHABILITATION OF 7 CLASSROOMS IN KATIPUNAN ELEMENTARY SCHOOL, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024		Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,744,730.00		6,744,730.00	PCA/COANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
300101200001000	23NF0136 REPAIR/REHABILITATION OF 6 CLASSROOMS IN DATU ELEMENTARY SCHOOL, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	11/30/2023	12/7/2023	12/14/2023	12/27/2023	12/27/2023	12/28/2023	12/30/2023	12/31/2023	12/31/2023	1/4/2024	1/10/2024		Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,823,000.00		4,823,000.00	PCA/COANGO	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023		Awarded with Issued Notice of Award
Total Allotted Budget of Procurement Activities																		2,515,928,424.49	0.00	2,515,928,424.49											
Total Contract Price of Procurement Activities Conducted																					2,505,385,214.47	0.00	2,505,385,214.47								
Total Savings (Total Allotted Budget - Total Contract Price)																		10,543,210.02													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recomm ending Award	Notice of Award	Contract Signin g	Notice to Proceed	Delivery / Complet ion	Inspection & Acceptan ce	Source of Funds	Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibilit y Check	Sub/Op en of Bids	Bid Evaluati on	Post Qual	Delive ry/ Compl etion/ Accepta nce (If applicable)	Remarks (Explaining changes from the APP)																	
ONGOING PROCUREMENT ACTIVITIES																																																	
																																	</																

Prepared by:

GERARDO M. METANTE
BAC Secretariat, Head Engineer III

Recommended for Approval by:

FEDERICO J. GOTICO III
BAC Chairperson
OIC-Asst. District Engineer

APPROVED:

ANNIE S. DELA VEGA
Head of the Procuring Entity
District Engineer

DPWH-Surigao del Norte 1st DEO,Dapa,SDN.

FY 2023 Procurement Monitoring Report (PMR)for Goods, 2nd Semester

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibili ty Check	Sub/O pen of Bids	Bid Evalua tion	Post Qual	Date of BAC Resolutio n Recomm ending Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Deli very / Completi on	Insp ectio n & Accep tan ce		Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual		Delive ry/ Compl etion/ Accepta nce (If
COMPLETED PROCUREMENT ACTIVITIES																																
300215100609000	23QNFO01: SUPPLY & DELIVERY OF SURVEY EQUIPMENT/SOFTWARE FOR PLANNING & DESIGN SECTION	PLANNING & DESIGN SECTION	No	Competitive Bidding	2/24/2023	3/1/2023	3/9/2023	3/21/2023	3/21/2023	3/21/2023	3/25/2023	3/27/2023	3/27/2023	3/29/2023	3/30/2023			Government of the Philippines (current year's budget)	6,140,000.00		6,140,000.00	6,046,000.00		6,046,000.00	DCCI/COA/NGO	3/2/2023	3/2/2023	3/2/2023	3/2/2023	3/2/2023		Awarded with Issued Notice of Award
300226104792000 EAO 30022510074000 EAO 300214100622000 EAO	23GNFO02: SUPPLY, DELIVERY & INSTALLATION OF CUBICLE, MOBILE PEDESTAL AND CLERICAL CHAIRS FOR CONSTRUCTION SECTION (WORKPLACE)	CONSTRUCTION SECTION	No	Competitive Bidding	11/12/2023	11/14/2023	11/22/2023	12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/11/2023	12/11/2023	12/13/2023	12/15/2023			Government of the Philippines (current year's budget)	1,059,100.00		1,059,100.00	903,901.40		903,901.40	DCCI/COA/NGO	11/15/2023	11/15/2023	11/15/2023	11/15/2023	11/15/2023		Awarded with Issued Notice of Award
1	COMMON INFORMATION & COMMUNICATION TECHNOLOGY USE FOR PROCUREMENT UNIT	PROCUREMENT UNIT	No	Shopping		2/7/2023		2/14/2023	2/14/2023	2/16/2023	2/17/2023	2/17/2023	2/17/2023		2/20/2023			Government of the Philippines (current year's budget)	270,000.00		270,000.00	194,000.00		194,000.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
2	COMMON INFORMATION & COMMUNICATION TECHNOLOGY USE FOR COMMISSION ON AUDIT (COA)	ADMIN SECTION	No	Shopping		1/20/2023		1/27/2023	1/27/2023	1/29/2023	1/30/2023	2/27/2023	2/27/2023		1/30/2023			Government of the Philippines (current year's budget)	170,000.00		170,000.00	169,900.00		169,900.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
3	COMMON INFORMATION AND COMMUNICATION TECHNOLOGY EQUIPMENT FOR CONSTRUCTION SECTION USE	CONSTRUCTION SECTION	No	Shopping		2/23/2023		3/2/2023	3/2/2023	3/4/2023	3/5/2023	3/13/2023	3/13/2023		3/15/2023			Government of the Philippines (current year's budget)	510,000.00		510,000.00	436,500.00		436,500.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
4	FUEL/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT USE (1ST QUARTER OF 2023)	MAINTENANCE SECTION	No	Shopping		1/19/2023		1/26/2023	1/26/2023	1/28/2023	1/29/2023	2/27/2023	2/27/2023		1/29/2023			Government of the Philippines (current year's budget)	720,000.00		720,000.00	536,340.00		536,340.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
5	INSTALLATION/APPLICATION OF SAFETY DEVICES AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping		1/19/2023		1/26/2023	1/26/2023	1/28/2023	1/29/2023	2/27/2023	2/27/2023		1/29/2023			Government of the Philippines (current year's budget)	500,000.00		500,000.00	498,382.00		498,382.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
6	INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG JCT. OSMENA-PILAR ROAD (500023SG) K0013+500 - K0014+000 & K0011+000 - K0011+900	MAINTENANCE SECTION	No	Shopping		1/19/2023		1/26/2023	1/26/2023	1/28/2023	1/29/2023	2/27/2023	2/27/2023		1/29/2023			Government of the Philippines (current year's budget)	357,704.00		357,704.00	357,350.00		357,350.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
7	PURCHASE OF 100 PCS GRASS CUTTER BLADE AND 120 KGS NYLON #300	MAINTENANCE SECTION	No	Shopping		1/19/2023		1/26/2023	1/26/2023	1/28/2023	1/29/2023	2/27/2023	2/27/2023		1/29/2023			Government of the Philippines (current year's budget)	145,000.00		145,000.00	144,700.00		144,700.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
8	COMMON OFFICE SUPPLIES USE FOR MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		1/19/2023		1/26/2023	1/26/2023	1/28/2023	1/29/2023	2/27/2023	2/27/2023		1/29/2023			Government of the Philippines (current year's budget)	58,012.00		58,012.00	58,000.00		58,000.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
9	COMMON COMPUTER SUPPLIES AND CONSUMABLES USE FOR FINANCE	FINANCE SECTION	No	Shopping		2/7/2023		2/14/2023	2/14/2023	2/15/2023	2/16/2023	2/16/2023	2/16/2023		2/20/2023			Government of the Philippines (current year's budget)	174,800.00		174,800.00	174,800.00		174,800.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
10	COMMON OFFICE SUPPLIES FOR QUALITY ASSURANCE SECTION 1ST QUARTER C.Y. 2023	QUALITY ASSURANCE SECTION	No	Shopping		2/7/2023		2/14/2023	2/14/2023	2/15/2023	2/16/2023	2/16/2023	2/16/2023		2/20/2023			Government of the Philippines (current year's budget)	83,962.00		83,962.00	83,739.00		83,739.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
11	VARIOUS SPARE PARTS FOR VEHICLE REPAIR & MAINTENANCE FOR PLANNING & DESIGN SECTION	PLANNING & DESIGN SECTION	No	Shopping		3/1/2023		3/7/2023	3/7/2023	3/9/2023	3/10/2023	3/13/2023	3/13/2023		3/15/2023			Government of the Philippines (current year's budget)	391,517.00		391,517.00	368,503.71		368,503.71	DCCI/COA/NGO							Awarded with Issued Notice of Award
12	OFFICE PRINTER/PHOTOCOPIER SUPPLIES AND CONSUMABLES FOR PLANNING & DESIGN SECTION USE	PLANNING & DESIGN SECTION	No	Shopping		3/1/2023		3/7/2023	3/7/2023	3/9/2023	3/10/2023	3/13/2023	3/13/2023		3/15/2023			Government of the Philippines (current year's budget)	342,144.00		342,144.00	338,620.00		338,620.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
13	USE FOR PRINTING DOCUMENTS FOR PROJECT IMPLEMENTATION (CONSTRUCTION SECTION)	CONSTRUCTION SECTION	No	Shopping		3/1/2023		3/7/2023	3/7/2023	3/9/2023	3/10/2023	3/13/2023	3/13/2023		3/15/2023			Government of the Philippines (current year's budget)	80,000.00		80,000.00	77,600.00		77,600.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
14	FUELS/FUEL ADDITIVES/LUBRICANT AND ANTI-CORROSIVE FOR VARIOUS VEHICLES & EQUIPMENT 2ND QUARTER 2023	MAINTENANCE SECTION	No	Shopping		3/7/2023		3/14/2023	3/14/2023	3/16/2023	3/17/2023	3/17/2023	3/17/2023		3/20/2023			Government of the Philippines (current year's budget)	720,000.00		720,000.00	650,840.00		650,840.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
15	COMMON OFFICE SUPPLIES USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping		3/1/2023		3/7/2023	3/7/2023	3/9/2023	3/10/2023	3/30/2023	3/30/2023		3/31/2023			Government of the Philippines (current year's budget)	89,775.00		89,775.00	88,830.00		88,830.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
16	PURCHASED OF 2 UNIT BIOMETRIC WITH FACE RECOGNITION AND HAND GEOMETRY RECOGNITION	ADMIN SECTION	No	Shopping		3/17/2023		3/23/2023	3/23/2023	3/25/2023	3/26/2023	3/30/2023	3/30/2023		3/31/2023			Government of the Philippines (current year's budget)	164,000.00		164,000.00	162,000.00		162,000.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
17	FUEL FOR SURIGAO CITY VEHICLE	ADMIN SECTION	No	Shopping		3/17/2023		3/23/2023	3/23/2023	3/25/2023	3/26/2023	3/30/2023	3/30/2023		3/31/2023			Government of the Philippines (current year's budget)	600,000.00		600,000.00	467,000.00		467,000.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
18	COMMON COMPUTER SUPPLIES AND CONSUMABLES USE FOR SUPPLY & PROPERTY, GENERAL SERVICES UNIT, PIO AND CASHIERING UNIT	ADMIN SECTION	No	Shopping		3/17/2023		3/23/2023	3/23/2023	3/25/2023	3/26/2023	3/30/2023	3/30/2023		3/31/2023			Government of the Philippines (current year's budget)	441,877.50		441,877.50	438,920.00		438,920.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
19	COMMON OFFICE SUPPLIES USE FOR SUPPLY & PROPERTY, GENERAL SERVICES UNIT, PIO AND CASHIERING UNIT	ADMIN SECTION	No	Shopping		3/17/2023		3/23/2023	3/23/2023	3/25/2023	3/26/2023	3/30/2023	3/30/2023		3/31/2023			Government of the Philippines (current year's budget)	74,179.00		74,179.00	73,990.00		73,990.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
20	COMMON COMPUTER CONSUMABLES USE FOR THE DISTRICT ENGINEER'S OFFICE	ADMIN SECTION	No	Shopping		3/30/2023		4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023		4/26/2023			Government of the Philippines (current year's budget)	330,700.00		330,700.00	330,700.00		330,700.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
21	OFFICE FURNITURES/FIXTURE USE FOR PROCUREMENT UNIT	PROCUREMENT UNIT	No	Shopping		3/30/2023		4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023		4/26/2023			Government of the Philippines (current year's budget)	60,000.00		60,000.00	59,000.00		59,000.00	DCCI/COA/NGO							Awarded with Issued Notice of Award
22	COMMON JANITORIAL SUPPLIES USE FOR DISTRICT OFFICE, STAFF HOUSE, COTTAGE, SUPPLY & PROPERTY AND GENERAL SERVICES	ADMIN SECTION	No	Shopping		3/30/2023		4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023		4/26/2023			Government of the Philippines (current year's budget)	158,571.00		158,571.00	158,200.00		158,200.00	DCCI/COA/NGO							Awarded with Issued Notice of Award

23	REPAINTING OF GUARDRAILS ALONG JCT. OSMEÑA-PILAR ROAD(S00235G)	MAINTENANCE SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	250,410.00	250,410.00	249,745.00	249,745.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
24	COMMON ICT EQUIPMENT FOR THE IMPLEMENTATION OF CUSTOMER SATISFACTION SURVEY APPLICATION (CUSSAA)	ADMIN SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	749,908.35	749,908.35	745,000.00	745,000.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
25	FOR INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG JCT. OSMEÑA-PILAR ROAD (S000235G)	MAINTENANCE SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	250,625.00	250,625.00	250,273.12	250,273.12	DCCI/COA/NGO	Awarded with Issued Notice of Award
26	PURCHASED OF 26 UNITS FIRE FIGHTING EQUIPMENT USE FOR DISTRICT OFFICE	ADMIN SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	119,600.00	119,600.00	116,090.00	116,090.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
27	COMMON JANITORIAL SUPPLIES USE FOR DISTRICT OFFICE, STAFF HOUSE, COTTAGE, SUPPLY & PROPERTY AND GENERAL SERVICES	ADMIN SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	158,571.00	158,571.00	158,200.00	158,200.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
28	INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT USE FOR RECORDS MANAGEMENT UNIT	ADMIN SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	366,698.33	366,698.33	359,300.00	359,300.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
29	INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT USE FOR QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	No	Shopping	3/30/2023	4/5/2023	4/5/2023	4/7/2023	4/8/2023	4/24/2023	4/24/2023	4/26/2023	Government of the Philippines (current year's budget)	804,000.00	804,000.00	756,450.00	756,450.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
30	FUELS/FUEL ADDITIVES/LUBRICANT AND ANTI-CORROSIVE FOR VARIOUS VEHICLES & EQUIPMENT	MAINTENANCE SECTION	No	Shopping	5/3/2023	5/9/2023	5/9/2023	5/11/2023	5/12/2023	5/12/2023	5/12/2023	5/15/2023	Government of the Philippines (current year's budget)	720,000.00	720,000.00	660,450.00	660,450.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
31	COMMON OFFICE SUPPLIES FOR QUALITY ASSURANCE SECTION 2ND QUARTER C.Y. 2023	QUALITY ASSURANCE SECTION	No	Shopping	5/3/2023	5/9/2023	5/9/2023	5/11/2023	5/12/2023	5/12/2023	5/12/2023	5/15/2023	Government of the Philippines (current year's budget)	109,043.00	109,043.00	108,821.00	108,821.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
32	ATHLETIC UNIFORM FOR PHYSICAL ACTIVITIES OF THE DISTRICT OFFICE PERSONNEL	ADMIN SECTION	No	Shopping	5/3/2023	5/9/2023	5/9/2023	5/11/2023	5/12/2023	5/12/2023	5/12/2023	5/15/2023	Government of the Philippines (current year's budget)	82,800.00	82,800.00	79,350.00	79,350.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
33	USE FOR REPAIR/REHABILITATION/REBLOCKING ALONG JCT. GANCHOY-PILAR ROAD(S000235G). REPAIR/REHABILITATION/REBLOCKING ALONG DAPA-UNION GENERAL LUNA ROAD (S0003985G). REPAIR /REHABILITATION/REBLOCKING ALONG DAPA-GENERAL LUNA ROAD (S000015G)	MAINTENANCE SECTION	No	Shopping	5/3/2023	5/9/2023	5/9/2023	5/11/2023	5/12/2023	5/12/2023	5/12/2023	5/15/2023	Government of the Philippines (current year's budget)	500,000.00	500,000.00	499,996.00	499,996.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
34	VARIOUS CONSTRUCTION MATERIALS USE FOR REPAIR/MAINTENANCE OF DPWH FINANCE SECTION'S ROOFING	FINANCE SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	187,435.84	187,435.84	185,934.95	185,934.95	DCCI/COA/NGO	Awarded with Issued Notice of Award
35	PURCHASED OF 1 UNIT AIRCONDITIONER USE FOR HUMAN RESOURCE MANAGEMENT DEVELOPMENT UNIT, ADMINISTRATIVE SECTION	ADMIN SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	75,000.00	75,000.00	72,500.00	72,500.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
36	PURCHASE OF 6 UNIT STEEL CABINET USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	90,000.00	90,000.00	88,200.00	88,200.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
37	PURCHASED OF VARIOUS SPARE PARTS USE FOR TOYOTA HILUX H1-9107 SERVICE VEHICLE OF CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	210,580.00	210,580.00	207,443.00	207,443.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
38	PURCHASED OF VARIOUS SPARE PARTS USE FOR THE REPAIR/MAINTENANCE OF TOYOTA FORTUNER H1-7080 SERVICE VEHICLE OF CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	210,780.00	210,780.00	208,263.50	208,263.50	DCCI/COA/NGO	Awarded with Issued Notice of Award
39	PURCHASED OF VARIOUS SPARE PARTS USE FOR REPAIR/MAINTENANCE OF ISUZU MILUX H1-7037 SERVICE VEHICLE OF CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	209,840.00	209,840.00	207,416.50	207,416.50	DCCI/COA/NGO	Awarded with Issued Notice of Award
40	OFFICE SUPPLIES AND DEVICES USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/19/2023	5/25/2023	5/25/2023	5/27/2023	5/28/2023	6/2/2023	6/2/2023	6/5/2023	Government of the Philippines (current year's budget)	59,834.00	59,834.00	59,750.00	59,750.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
41	INSTALLATION OF METAL GUARDRAILS END PIECE AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD (S00095G) AND INSTALLATION OF METAL BEAM END PIECE ALONG DAPA-JCT. GANCHOY ROAD (S0005G)	MAINTENANCE SECTION	No	Shopping	5/3/2023	5/9/2023	5/9/2023	5/11/2023	5/12/2023	5/12/2023	5/12/2023	5/15/2023	Government of the Philippines (current year's budget)	130,432.00	130,432.00	129,440.00	129,440.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
42	COMMON COMPUTER CONSUMABLES USE FOR THE MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping	6/13/2023	6/19/2023	6/19/2023	6/21/2023	6/22/2023	6/23/2023	6/23/2023	6/26/2023	Government of the Philippines (current year's budget)	94,600.00	94,600.00	94,500.00	94,500.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
43	PROCUREMENT OF 1,000 LTRS PREMIUM GASOLINE AND 5,000 LTRS DIESEL FUEL FOR SURICAO SERVICE VEHICLES AND EQUIPMENT	ADMIN SECTION	No	Shopping	6/13/2023	6/19/2023	6/19/2023	6/21/2023	6/22/2023	6/23/2023	6/23/2023	6/26/2023	Government of the Philippines (current year's budget)	600,000.00	600,000.00	439,450.00	439,450.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
44	PROCUREMENT OF 5 PCS. TIRE USE FOR TOYOTA HILUX SERVICE VEHICLE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	6/13/2023	6/19/2023	6/19/2023	6/21/2023	6/22/2023	6/23/2023	6/23/2023	6/26/2023	Government of the Philippines (current year's budget)	186,117.70	186,117.70	186,117.70	186,117.70	DCCI/COA/NGO	Awarded with Issued Notice of Award
45	PROCUREMENT OF 11 UNIT STEEL CABINET FOR QUALITY ASSURANCE SECTION USE	QUALITY ASSURANCE SECTION	No	Shopping	6/13/2023	6/19/2023	6/19/2023	6/21/2023	6/22/2023	6/23/2023	6/23/2023	6/26/2023	Government of the Philippines (current year's budget)	209,000.00	209,000.00	205,700.00	205,700.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
46	PROCUREMENT OF 20 UNIT FOLDING TABLE AND 70 UNIT PLASTIC CHAIR USE FOR DISTRICT OFFICE ACTIVITIES	ADMIN SECTION	No	Shopping	6/13/2023	6/19/2023	6/19/2023	6/21/2023	6/22/2023	6/23/2023	6/23/2023	6/26/2023	Government of the Philippines (current year's budget)	209,000.00	209,000.00	208,500.00	208,500.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
47	OFFICE FURNITURE/FIXTURE FOR THE USE OF CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	5/7/2023	7/13/2023	7/13/2023	7/14/2023	7/15/2023	7/17/2023	7/17/2023	7/19/2023	Government of the Philippines (current year's budget)	90,000.00	90,000.00	86,000.00	86,000.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
48	COMMON COMPUTER SUPPLIES AND CONSUMABLES USE FOR SUPPLY & PROPERTY AND GENERAL SERVICES UNIT AND PIO AND CASHIERING UNIT	ADMIN SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023	8/8/2023	Government of the Philippines (current year's budget)	465,548.50	465,548.50	464,600.00	464,600.00	DCCI/COA/NGO	Awarded with Issued Notice of Award
49	COMMON OFFICE APPLIANCES FOR DPWH OFFICE	ADMIN SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023	8/8/2023	Government of the Philippines (current year's budget)	94,000.00	94,000.00	91,800.00	91,800.00	DCCI/COA/NGO	Awarded with Issued Notice of Award

	COMMON COMPUTER ACCESSORIES AND PERIPHERALS EQUIPMENT FOR DPWH OFFICE	ADMIN SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023						Government of the Philippines (current year's budget)	62,850.00	62,850.00	62,300.00		62,300.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
50	COMMON OFFICE SUPPLIES USE FOR SUPPLY & PROPERTY AND GENERAL SERVICES UNIT AND PIO AND CASHIERING UNIT	ADMIN SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023						Government of the Philippines (current year's budget)	86,399.00	86,399.00	86,225.00		86,225.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
51	FUELS/FUEL ADDITIVES/LUBRICANT AND ANTI-CORROSIVE FOR VARIOUS VEHICLES & EQUIPMENT	MAINTENANCE SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023						Government of the Philippines (current year's budget)	991,380.00	991,380.00	980,499.00		980,499.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
52	FUELS/FUEL ADDITIVES/LUBRICANT AND ANTI-CORROSIVE FOR VARIOUS VEHICLES & EQUIPMENT	MAINTENANCE SECTION	No	Shopping	7/29/2023	8/4/2023	8/4/2023	8/5/2023	8/6/2023	8/7/2023	8/7/2023						Government of the Philippines (current year's budget)	991,380.00	991,380.00	154,300.00		154,300.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
53	COMMON OFFICE SUPPLIES FOR PROCUREMENT UNIT USE	PROCUREMENT UNIT	No	Shopping	8/8/2023	8/14/2023	8/14/2023	8/15/2023	8/16/2023	8/18/2023	8/18/2023						Government of the Philippines (current year's budget)	151,274.00	151,274.00	151,045.00		151,045.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
54	HEAVY EQUIPMENT PARTS & ACCESSORIES	MAINTENANCE SECTION	No	Shopping	8/8/2023	8/14/2023	8/14/2023	8/15/2023	8/16/2023	8/18/2023	8/18/2023						Government of the Philippines (current year's budget)	819,720.00	819,720.00	359,920.00		359,920.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
55	COMMON COMPUTER SUPPLIE USE FOR MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping	8/8/2023	8/14/2023	8/14/2023	8/15/2023	8/16/2023	8/18/2023	8/18/2023						Government of the Philippines (current year's budget)	624,000.00	624,000.00	560,100.00		560,100.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
56	COMMON COMPUTER CONSUMABLES USE FOR PROCUREMENT UNIT	PROCUREMENT UNIT	No	Shopping	8/29/2023	9/4/2023	9/4/2023	9/5/2023	9/6/2023	9/6/2023	9/6/2023						Government of the Philippines (current year's budget)	91,168.50	91,168.50	91,030.00		91,030.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
57	VEHICLE PARTS AND ACCESSORIES	MAINTENANCE SECTION	No	Shopping	8/29/2023	9/4/2023	9/4/2023	9/5/2023	9/6/2023	9/6/2023	9/6/2023						Government of the Philippines (current year's budget)	186,117.70	186,117.70	185,250.00		185,250.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
58	COMMON COMPUTER SUPPLIES AND CONSUMABLES FOR QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	No	Shopping	8/29/2023	9/4/2023	9/4/2023	9/5/2023	9/6/2023	9/6/2023	9/6/2023						Government of the Philippines (current year's budget)	78,730.00	78,730.00	78,475.00		78,475.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
59	COMPUTER SUPPLIES FOR QUALITY ASSURANCE	QUALITY ASSURANCE SECTION	No	Shopping	8/29/2023	9/4/2023	9/4/2023	9/5/2023	9/6/2023	9/6/2023	9/6/2023						Government of the Philippines (current year's budget)	55,500.00	55,500.00	54,860.00		54,860.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
60	COMMON COMPUTER CONSUMABLES USE FOR PROCUREMENT UNIT	PROCUREMENT UNIT	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	239,000.00	239,000.00	238,990.00		238,990.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
61	COMMON ICT EQUIPMENT USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	185,000.00	185,000.00	183,000.00		183,000.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
62	COMMON COMPUTER SUPPLIES AND CONSUMABLES USE FOR FINANCE SECTION	FINANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	401,250.00	401,250.00	400,850.00		400,850.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
63	COMMON ICT EQUIPMENT AND CONSUMABLES FOR FINANCE SECTION	FINANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	314,280.00	314,280.00	314,000.00		314,000.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
64	COMMON JANITORIAL SUPPLIES USE FOR FINANCE SECTION	FINANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	50,288.00	50,288.00	50,185.00		50,185.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
65	COMMON OFFICE SUPPLIES USE FOR FINANCE SECTION	FINANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	189,063.00	189,063.00	92,565.00		92,565.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
66	FOLDING STRETCHER PORTABLE BED WITH BAG, EMERGENCY EMS EVACUATION LITTER STRETCHER USE FOR DISTRICT OFFICE	MAINTENANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	212,818.25	212,818.25	206,250.00		206,250.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
67	COMMON MAINTENANCE/CONSTRUCTION MATERIALS & SUPPLIES FOR ROAD SIGNAGES	MAINTENANCE SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	55,000.00	55,000.00	54,000.00		54,000.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
68	OFFICE PRINTER/PHOTOCOPIER SUPPLIES & CONSUMABLES FOR PLANNING & DESIGN SECTION USE	PLANNING & DESIGN SECTION	No	Shopping	10/2/2023	10/10/2023	10/10/2023	10/11/2023	10/12/2023	10/13/2023	10/13/2023						Government of the Philippines (current year's budget)	281,000.00	281,000.00	280,800.00		280,800.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
69	COMMON OFFICE SUPPLIES USE FOR RECORDS MANAGEMENT	ADMIN SECTION	No	Shopping	10/19/2023	10/23/2023	10/23/2023	10/24/2023	10/25/2023	10/25/2023	10/25/2023						Government of the Philippines (current year's budget)	55,969.00	55,969.00	55,900.00		55,900.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
70	COMMON COMPUTER CONSUMABLES SUPPLIES USE FOR RECORDS MANAGEMENT UNIT	ADMIN SECTION	No	Shopping	10/19/2023	10/23/2023	10/23/2023	10/24/2023	10/25/2023	10/25/2023	10/25/2023						Government of the Philippines (current year's budget)	276,060.00	276,060.00	269,150.00		269,150.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
71	COMMON OFFICE EQUIPMENT, DEVICE AND ACCESSORIES USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping	11/6/2023	11/13/2023	11/13/2023	11/14/2023	11/15/2023	11/15/2023	11/15/2023						Government of the Philippines (current year's budget)	155,200.00	155,200.00	154,300.00		154,300.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
72	AIRCONDITIONER (SPLIT TYPE INVERTER 2.5 HP WITH INSTALLATION AND AUTHORIZED SERVICE CENTER IN SIARGAO ISLAND) FOR DISTRICT DISTRICT OFFICE & PLANNING & DESIGN SECTION	PLANNING & DESIGN SECTION	No	Shopping	11/6/2023	11/13/2023	11/13/2023	11/14/2023	11/15/2023	11/15/2023	11/15/2023						Government of the Philippines (current year's budget)	949,600.00	949,600.00	949,500.00		949,500.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
73	INSTALLATION OF RIGHT OF WAY MARKER ALONG NATIONAL ROAD	MAINTENANCE SECTION	No	Shopping	11/6/2023	11/13/2023	11/13/2023	11/14/2023	11/15/2023	11/15/2023	11/15/2023						Government of the Philippines (current year's budget)	494,000.00	494,000.00	481,650.00		481,650.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
74	PRINTER/FACSIMILE/PHOTOCOPIER SUPPLIES	ADMIN SECTION	No	Shopping	11/28/2023	12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/7/2023	12/7/2023						Government of the Philippines (current year's budget)	91,950.00	91,950.00	91,500.00		91,500.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
75	COMMON OFFICE SUPPLIES	ADMIN SECTION	No	Shopping	11/28/2023	12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/7/2023	12/7/2023						Government of the Philippines (current year's budget)	93,597.00	93,597.00	93,470.00		93,470.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
76	COMMON ICT EQUIPMENT FOR PLANNING & DESIGN SECTION	PLANNING & DESIGN SECTION	No	Shopping	11/28/2023	12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/7/2023	12/7/2023						Government of the Philippines (current year's budget)	459,990.00	459,990.00	424,600.00		424,600.00	DCCI/CO/ANGO							Awarded with Issued Notice of Award
77																														

78	COMMON OFFICE SUPPLIES FOR QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	No	Shopping		11/28/2023		12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/7/2023		12/11/2023		Government of the Philippines (current year's budget)	105,853.00		105,853.00	105,581.00		105,581.00	DCC/CO/ANGO								Awarded with Issued Notice of Award
79	PHOTOCOPIER SUPPLIES FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping		11/28/2023		12/5/2023	12/5/2023	12/6/2023	12/7/2023	12/7/2023		12/11/2023		Government of the Philippines (current year's budget)	102,804.00		102,804.00	102,600.00		102,600.00	DCC/CO/ANGO								Awarded with Issued Notice of Award
80	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		12/12/2023		12/20/2023	12/20/2023	12/21/2023	12/22/2023	12/28/2023	12/28/2023		12/29/2023		Government of the Philippines (current year's budget)	415,000.00		415,000.00	398,750.00		398,750.00	DCC/CO/ANGO							Awarded with Issued Notice of Award
81	EQUIPMENT AND TOOLS FOR DISTRICT DISASTER RISK REDUCTION MANAGEMENT TEAM (DORRMT)	MAINTENANCE SECTION	No	Shopping		12/12/2023		12/20/2023	12/20/2023	12/21/2023	12/22/2023	12/28/2023	12/28/2023		12/29/2023		Government of the Philippines (current year's budget)	147,050.00		147,050.00	143,014.26		143,014.26	DCC/CO/ANGO							Awarded with Issued Notice of Award
82	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		12/12/2023		12/20/2023	12/20/2023	12/21/2023	12/22/2023	12/28/2023	12/28/2023		12/29/2023		Government of the Philippines (current year's budget)	903,000.00		903,000.00	880,962.50		880,962.50	DCC/CO/ANGO							Awarded with Issued Notice of Award
83	FUEL USE FOR SERVICE VEHICLE & VARIOUS EQUIPMENT OF CONSTRUCTION SECTION, PLANNING & DESIGN SECTION AND FINANCE SECTION	PLANNING & DESIGN SECTION	No	Shopping		12/12/2023		12/20/2023	12/20/2023	12/21/2023	12/22/2023	12/28/2023	12/28/2023		12/29/2023		Government of the Philippines (current year's budget)	887,040.00		887,040.00	774,144.00		774,144.00	DCC/CO/ANGO							Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resoluti on Recom mendin g Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Deliver y/ Comple tion	Inspe ction & Acce ptanc e	Source of Funds	Total	MO OE	CO	Total	MO OE	CO	List of Invited Observer s	Pre-bid Conf	Eligib ility Check	Sub/O pen of Bids	Bid Evalua tion	Post Qual	Delive ry/ Comple tion/ Acce ptance (If applicable)	Remarks (Explaining changes from the APP)																													
ONGOING PROCUREMENT ACTIVITIES																																																													
Total Allotted Budget of On-going Procurement Activities																				0.00	0.00		0.00		0.00	0.00																																			

Prepared by:

GERARDO M. METANTE
BAC Secretariat, Head Engineer III

Recommended for Approval by:

FEDERICO J. GOTICO III
BAC Chairperson
OIC-Asst. District Engineer

APPROVED:

ANNIE S. DELA VEGA
Head of the Procuring Entity
District Engineer

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibili ty Check	Sub/O pen of Bids	Bid Evalu ation	Post Qual	Date of BAC Resolutio n Recomm ending Award	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Completi on	Inspe ction & Acce ptanc e		Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Delive ry/ Compl etion/ Accepta nce (If applic able)	
COMPLETED PROCUREMENT ACTIVITIES																																
200000100828000	23CSNF01 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE REPAIR/CONSTRUCTION OF CLOUD 9 TOWER, GENERAL LUNA, SIARGAO, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/6/2023	2/10/2023	N/A ABC BELOW 1M	2/17/2023	2/17/2023	2/18/2023	2/26/2023	3/7/2023	3/7/2023	3/13/2023	3/14/2023		Government of the Philippines (current year's budget)	450,000.00		450,000.00	445,419.00		445,419.00	PICE/CO/ANGO	2/11/2023	2/11/2023	2/11/2023	2/11/2023	2/11/2023		Awarded with issued Notice of Award	
200000100828000	23CSNF02 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE REHABILITATION OF SHORE PROTECTION STRUCTURE, BARANGAY POBLACION 1, BURGOS, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/6/2023	2/10/2023	N/A ABC BELOW 1M	2/17/2023	2/17/2023	2/18/2023	2/26/2023	3/7/2023	3/7/2023	3/13/2023	3/14/2023		Government of the Philippines (current year's budget)	450,000.00		450,000.00	448,974.00		448,974.00	PICE/CO/ANGO	2/11/2023	2/11/2023	2/11/2023	2/11/2023	2/11/2023		Awarded with issued Notice of Award	
200000100828000	23CSNF03 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF ROAD SLOPE PROTECTION, DON RAULINO BINGAG-OSMERA ROAD, DAPA, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/6/2023	2/10/2023	N/A ABC BELOW 1M	2/17/2023	2/17/2023	2/18/2023	2/26/2023	3/7/2023	3/7/2023	3/13/2023	3/14/2023		Government of the Philippines (current year's budget)	450,000.00		450,000.00	449,000.00		449,000.00	PICE/CO/ANGO	2/11/2023	2/11/2023	2/11/2023	2/11/2023	2/11/2023		Awarded with issued Notice of Award	
Total Allotted Budget of Procurement Activities																			1,350,000.00	0.00	1,350,000.00											
Total Contract Price of Procurement Activities Conducted																						1,343,393.00	0.00	1,343,393.00								
Total Savings (Total Allotted Budget - Total Contract Price)																			6,607.00													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																

Prepared by:

GERARDO M. METANTE
BAC Secretariat, Head
Engineer III

Recommended for Approval by:

FEDERICO J. GOTICO III
BAC Chairperson
OIC-Asst. District Engineer

APPROVED:

ANNIE S. DELA VEGA
Head of the Procuring Entity
District Engineer