

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310203100894000	24NF0001:NETWORK DEVELOPMENT - ROAD WIDENING - TERTIARY ROADS - JCT. DEL CARMEN-STA. MONICA-SN ISIDRO RD - K0066 + 560 - K0067 + 471	CONSTRUCTION SECTION	Yes	Competitive Bidding	9/27/2023	11/14/2023	11/22/2023	12/5/2023	12/5/2023	12/6/2023	12/9/2023	12/11/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	28,487,620.00		28,487,620.00	28,421,294.94		28,421,294.94	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310103101714000	24NF0002:PREVENTIVE MAINTENANCE SECONDARY ROADS JCT CANCOHOY-PILAR RD - K0023 + 447 - K0024 + 763	CONSTRUCTION SECTION	Yes	Competitive Bidding	9/27/2023	11/14/2023	11/22/2023	12/5/2023	12/5/2023	12/6/2023	12/9/2023	12/11/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	46,884,180.00		46,884,180.00	46,534,181.00		46,534,181.00	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310102101666000	24NF0003:PREVENTIVE MAINTENANCE SECONDARY ROADS DAPA-JCT CANCOHOY RD - K0005 + 581 - K0005 + 800, K0006 + 000 - K0007 + 727	CONSTRUCTION SECTION	Yes	Competitive Bidding	9/27/2023	11/14/2023	11/22/2023	12/5/2023	12/5/2023	12/6/2023	12/9/2023	12/11/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	67,905,120.00		67,905,120.00	67,803,272.28		67,803,272.28	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310206100646000	24NF0004:OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, DAPA-GEN LUNA RD - K0008+000 - K0008+597, K0014+000-K0015+299	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/4/2023	11/14/2023	11/22/2023	12/5/2023	12/5/2023	12/6/2023	12/9/2023	12/11/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	12,258,820.00		12,258,820.00	12,252,816.62		12,252,816.62	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
300221106990000	24NF0005:CONSTRUCTION OF ROAD, NRJ CANCOHOY - BONGDO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/4/2023	11/15/2023	11/22/2023	12/7/2023	12/7/2023	12/8/2023	12/12/2023	12/13/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,893,747.49		9,893,747.49	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310304101363000	24NF0006:REHABILITATION/REPAIR OF PERMANENT BRIDGES MABUA BR. (B000155G) ALONG JCT DEL CARMEN-STA. MONICA-SN ISIDRO RD	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/4/2023	11/15/2023	11/22/2023	12/7/2023	12/7/2023	12/8/2023	12/12/2023	12/13/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	1,470,000.00		1,470,000.00	1,464,055.50		1,464,055.50	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310103101448000	24NF0007:PREVENTIVE MAINTENANCE - TERTIARY ROADS JCT CANCOHOY-PILAR RD (S000225G) K0035+000 - K0036+410	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/4/2023	11/15/2023	11/22/2023	12/7/2023	12/7/2023	12/8/2023	12/12/2023	12/13/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	51,000,250.00		51,000,250.00	50,900,107.66		50,900,107.66	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
310103101451000	24NF0008:PREVENTIVE MAINTENANCE - TERTIARY ROADS JCT OSMEÑA - PILAR RD (S000235G) K0007+000 - K0008+631	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/12/2023	11/15/2023	11/22/2023	12/7/2023	12/7/2023	12/8/2023	12/12/2023	12/13/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	58,522,425.00		58,522,425.00	58,516,892.59		58,516,892.59	PCA/COA/NGO	11/17/2023	11/17/2023	11/17/2023	11/17/2023	11/17/2023		Awarded with Issued Notice of Award
300226116251000	24NF0009:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 1, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/20/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/18/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,979,007.88		1,979,007.88	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300203102700000	24NF0010:CONSTRUCTION OF ROAD BRGY. BAYBAY-BRGY. MATINAO ROAD LEADING TO ECO FARM, BURGOS, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/27/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/18/2023	2/7/2024	2/12/2024	2/16/2024			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,201,002.78		48,201,002.78	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300226116249000	24NF0011:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ROQUE, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/27/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/18/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,999.86		1,978,999.86	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
310102101670000	24NF0012:PREVENTIVE MAINTENANCE - SECONDARY ROADS DAPA-JCT CANCOHOY RD (S000055G) K0006 + 945 - K0011 + 465	CONSTRUCTION SECTION	Yes	Competitive Bidding	10/27/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	12/18/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	91,455,945.00		91,455,945.00	91,355,871.17		91,355,871.17	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300226116261000	24NF0013:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY STA. PAZ, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/20/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,633.57		4,947,633.57	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300226116253000	24NF0014:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY UNION, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/20/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,955.88		1,974,955.88	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
300226116255000	24NF0015:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CARIDAD, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/20/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,500.20		4,948,500.20	PCA/COA/NGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award

3201011146000	24NF0016:CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 1, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/17/2023	11/23/2023	11/30/2023	12/14/2023	12/14/2023	12/15/2023	12/17/2023	12/20/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	72,375,000.00	72,375,000.00	72,274,865.65	72,274,865.65	PCA/COA/ANGO	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023		Awarded with Issued Notice of Award
3201011146100	24NF0017:CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 2, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/22/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/26/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	72,375,000.00	72,375,000.00	72,274,740.23	72,274,740.23	PCA/COA/ANGO	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		Awarded with Issued Notice of Award
3201011146200	24NF0018:CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 3, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/22/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/26/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	72,375,000.00	72,375,000.00	72,274,786.73	72,274,786.73	PCA/COA/ANGO	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		Awarded with Issued Notice of Award
3002031027200	24NF0019:CONSTRUCTION OF ROAD MAGPUPUNGKO ROAD ENTRANCE LEADING TO MAGPUPUNGKO TIDEFALLS AND ROCK FORMATION, PILAR, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/30/2023	12/6/2023	12/15/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023	2/2/2024	2/7/2024	2/12/2024			Government of the Philippines (current year's budget)	48,250,000.00	48,250,000.00	48,149,483.24	48,149,483.24	PCA/COA/ANGO	12/10/2023	12/10/2023	12/10/2023	12/10/2023	12/10/2023		Awarded with Issued Notice of Award
300226116254000	24NF0020:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BONGDO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/30/2023	12/6/2023	12/15/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,947,999.03	4,947,999.03	PCA/COA/ANGO	12/10/2023	12/10/2023	12/10/2023	12/10/2023	12/10/2023		Awarded with Issued Notice of Award
300226116258000	24NF0021:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LIBERTAD, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	11/30/2023	12/6/2023	12/15/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023	1/25/2024	1/29/2024	2/2/2024			Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,947,888.78	4,947,888.78	PCA/COA/ANGO	12/10/2023	12/10/2023	12/10/2023	12/10/2023	12/10/2023		Awarded with Issued Notice of Award
310102101668000	24NF0026:PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY ALONG BRGY. TAWIN - TAWIN DAPA - GEN. LUNA RD., GENERAL LUNA, SURIGAO DEL NORTE (PHASE 2)	CONSTRUCTION SECTION	No	Competitive Bidding	2/12/2024	2/22/2024	2/29/2024	3/25/2024	3/25/2024	3/26/2024	3/28/2024	3/27/2024	3/27/2024	4/1/2024	4/5/2024			Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	144,649,999.02	144,649,999.02	PCA/COA/ANGO	2/24/2024	2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
31010210569000	24NF0025:PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY ALONG DAPA - GEN LUNA RD (BRGY. CONSUELO TO BRGY. TAWIN-TAWIN), GENERAL LUNA, SURIGAO DEL NORTE (PHASE 1)	CONSTRUCTION SECTION	No	Competitive Bidding	2/6/2024	2/14/2024	2/21/2024	3/5/2024	3/5/2024	3/6/2024	3/8/2024	3/12/2024	3/12/2024	3/15/2024	3/20/2024			Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	96,399,999.70	96,399,999.70	PCA/COA/ANGO	2/16/2024	2/16/2024	2/16/2024	2/16/2024	2/16/2024		Awarded with Issued Notice of Award
310102101937000	24NF0029:PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY ALONG BRGY. 3 TO BRGY. 2 DAPA - GEN LUNA RD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/12/2024	2/22/2024	2/29/2024	3/19/2024	3/19/2024	3/20/2024	3/22/2024	3/23/2024	3/23/2024	3/25/2025	3/26/2024			Government of the Philippines (current year's budget)	98,000,000.00	98,000,000.00	97,899,998.45	97,899,998.45	PCA/COA/ANGO	2/24/2024	2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
310103101449000	24NF0028:PREVENTIVE MAINTAINANCE TERTIARY ROADS DAPA - CANCOHOY ROAD PHASE 2 K0015 + 150 - K0018 + 678, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/12/2024	2/22/2024	2/29/2024	3/18/2024	3/18/2024	3/19/2024	3/22/2024	3/23/2024	3/23/2024	3/25/2024	3/26/2024			Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	96,399,997.35	96,399,997.35	PCA/COA/ANGO	2/24/2024	2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
310103101450000	24NF0027:PREVENTIVE MAINTAINANCE TERTIARY ROADS ASPHALT OVERLAY ALONG JCT OSMENA - PILAR RD (S000235G) - K0011 + 000 - K0012 + 000	CONSTRUCTION SECTION	No	Competitive Bidding	2/12/2024	2/22/2024	2/29/2024	3/15/2024	3/15/2024	3/16/2024	3/19/2024	3/20/2024	3/20/2024	3/22/2024	3/25/2024			Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	96,399,998.30	96,399,998.30	PCA/COA/ANGO	2/24/2024	2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
32010111458000	24NF0079:CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BARANGAY TUBURAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	6/4/2024	6/11/2024	6/25/2024	6/25/2024	6/26/2024	6/27/2024	6/28/2024	6/28/2024	7/8/2024	7/12/2024			Government of the Philippines (current year's budget)	73,010,935.00	73,010,935.00	72,910,882.53	72,910,882.53	PCA/COA/ANGO	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024		Awarded with Issued Notice of Award
300203102833000	24NF0036:ACCESS ROAD LEADING TO MAASIN VIEW DECK, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,749,917.22	9,749,917.22	PCA/COA/ANGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300203102834000	24NF0055:ACCESS ROAD LEADING TO FAMOUS CLOUD 9 SURFING SPOT, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/26/2024	4/4/2024	4/11/2024	4/25/2024	4/25/2024	4/26/2024	4/28/2024	4/28/2024	4/29/2024	5/3/2024	5/10/2024			Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,749,944.47	9,749,944.47	PCA/COA/ANGO	4/6/2024	4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with Issued Notice of Award
300203102825000	24NF0053:ACCESS ROAD LEADING TO PACIFIC SURFING SPOT, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/26/2024	4/4/2024	4/11/2024	4/25/2024	4/25/2024	4/26/2024	4/28/2024	4/29/2024	4/29/2024	5/3/2024	5/10/2024			Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,749,988.73	9,749,988.73	PCA/COA/ANGO	4/6/2024	4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with Issued Notice of Award
300204101645000	24NF0037:CONCRETING OF ROAD BRGY. MATIN-AO, BURGOS TO SAN MIGUEL RIVER IN SUPPORT OF AGRIBUSINESS INDUSTRIES, BRGY. SAN MIGUEL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	14,599,454.73	14,599,454.73	PCA/COA/ANGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300214101347000	24NF0042:INSTALLATION OF ROADWAY LIGHTING STRUCTURES ALONG BARANGAY SUDLON, SOCORRRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/4/2024	3/5/2024	3/12/2024	3/25/2024	3/25/2024	3/26/2024	3/28/2024	3/27/2024	3/27/2024	4/1/2024	4/5/2024			Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,849,270.19	4,849,270.19	PCA/COA/ANGO	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		Awarded with Issued Notice of Award
300215104144000	24NF0054:IMPROVEMENT OF ROAD ALONG DON PAULINO TO SITIO LOBO, PHASE 2, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/26/2024	4/4/2024	4/11/2024	4/25/2024	4/25/2024	4/26/2024	4/28/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	86,759,949.45	86,759,949.45	PCA/COA/ANGO	4/6/2024	4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with Issued Notice of Award

300221106991000	24NF0033:IMPROVEMENT OF ROAD, BRGY. BUHING KALIPAY - PELAEZ, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,499,997.40		39,499,997.40	PCA/COA/NGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226110385000	24NF0023:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), NUMANCIA CENTRAL ELEMENTARY SCHOOL, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/6/2024	2/14/2024	2/21/2024	3/5/2024	3/5/2024	3/6/2024	3/8/2024	5/30/2024	5/30/2024	6/3/2024	6/7/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,799,922.38		9,799,922.38	PCA/COA/NGO	2/16/2024	2/16/2024	2/16/2024	2/16/2024	2/16/2024		Awarded with Issued Notice of Award
300225102258000	24NF0038: CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG JCT. SAN BENITO- STA. MONICA ROAD, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,499,723.17		39,499,723.17	PCA/COA/NGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226116217000	24NF0030: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) ANNEX B, BARANGAY 7, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,000.00		1,978,000.00	PCA/COA/NGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116218000	24NF0066:CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. TALISAY, SAN BENITO, SIARGAO ISLAND, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/23/2024	5/24/2024	5/24/2024	5/27/2024	5/30/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,849,994.21		9,849,994.21	PCA/COA/NGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300226116220000	24NF0041:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMMUNITY CENTER), BRGY. 5-POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/1/2024	3/1/2024	3/8/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,898,000.00		9,898,000.00	PCA/COA/NGO	3/3/2024	3/3/2024	3/3/2024	3/3/2024	3/3/2024		Awarded with Issued Notice of Award
300226116223000	24NF0051:CONSTRUCTION OF MULTI-PURPOSE BUILDING (TOURISM CONVENTION CENTER), BRGY. 5 POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,898,000.00		9,898,000.00	PCA/COA/NGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116224000	24NF0049:CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. 13, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/29/2024	4/29/2024	5/3/2024	5/10/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,897,999.95		9,897,999.95	PCA/COA/NGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116225000	24NF0050:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 5, GENERAL LUNA, SURIGAO DEL NORTE (ANNEX B)	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,744,999.94		24,744,999.94	PCA/COA/NGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116226000	24NF0077:CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. 6, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/13/2024	5/17/2024	5/24/2024	6/7/2024	6/7/2024	6/8/2024	6/10/2024	6/13/2024	6/13/2024	6/19/2024	6/24/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,897,964.86		9,897,964.86	PCA/COA/NGO	5/19/2024	5/19/2024	5/19/2024	5/19/2024	5/19/2024		Awarded with Issued Notice of Award
300226116229000	24NF0070:CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAMBANDI, BARANGAY-5-POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/30/2024	5/7/2024	5/14/2024	5/28/2024	5/28/2024	5/29/2024	5/31/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,888,135.46		9,888,135.46	PCA/COA/NGO	5/9/2024	5/9/2024	5/9/2024	5/9/2024	5/9/2024		Awarded with Issued Notice of Award
300226116232000	24NF0075:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/13/2024	5/15/2024	5/22/2024	6/4/2024	6/4/2024	6/5/2024	6/6/2024	6/7/2024	6/7/2024	6/12/2024	6/17/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,895,304.47		9,895,304.47	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300226116240000	24NF0040:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY 1- POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/1/2024	3/1/2024	3/8/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,898,000.00		9,898,000.00	PCA/COA/NGO	3/3/2024	3/3/2024	3/3/2024	3/3/2024	3/3/2024		Awarded with Issued Notice of Award
300226116235000	24NF0032:CONSTRUCTION OF MULTI-PURPOSE BUILDING (GAMEFISHING) PLATFORM, BRGY. CENTRO, PILAR, SIARGAO ISLAND, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,000.00		4,948,000.00	PCA/COA/NGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226116237000	24NF0048:REHABILITATION MULTI-PURPOSE BUILDING, BRGY. BUHING KALIPAY, SAN ISIDRO, SIARGAO ISLAND, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,899.20		4,948,899.20	PCA/COA/NGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116240000	24NF0035:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY CATANGNAN, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,000.00		1,978,000.00	PCA/COA/NGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226116242000	24NF0056:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CABAWA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/26/2024	4/4/2024	4/11/2024	4/25/2024	4/25/2024	4/26/2024	4/28/2024	4/29/2024	4/29/2024	5/3/2024	5/10/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,000.04		4,948,000.04	PCA/COA/NGO	4/6/2024	4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with Issued Notice of Award
300226116243000	24NF0024:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CANCHOY, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/6/2024	2/14/2024	2/21/2024	3/5/2024	3/5/2024	3/6/2024	3/8/2024	3/12/2024	3/12/2024	3/15/2024	3/20/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,888.91		1,974,888.91	PCA/COA/NGO	2/16/2024	2/16/2024	2/16/2024	2/16/2024	2/16/2024		Awarded with Issued Notice of Award
300226116245000	24NF0073:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY KATIPUNAN, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/30/2024	5/7/2024	5/14/2024	5/28/2024	5/28/2024	5/29/2024	5/29/2024	5/30/2024	5/30/2024	6/3/2024	6/7/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,333.24		1,978,333.24	PCA/COA/NGO	5/9/2024	5/9/2024	5/9/2024	5/9/2024	5/9/2024		Awarded with Issued Notice of Award
300226116246000	24NF0031:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MABUHAY, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	3/22/2024	3/23/2024	3/24/2024	3/24/2024	3/27/2024	4/1/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,016.00		1,978,016.00	PCA/COA/NGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226116247000	24NF0081:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MABUHAY, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/23/2024	6/4/2024	6/11/2024	6/25/2024	6/25/2024	6/26/2024	6/27/2024	6/28/2024	6/28/2024	7/8/2024	7/12/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,000.00		1,978,000.00	PCA/COA/NGO	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024		Awarded with Issued Notice of Award

300226116248000	24NF0034:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ROXAS, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/23/2024	2/29/2024	3/7/2024	3/21/2024	3/21/2024	4/3/2024	4/4/2024	4/4/2024	4/4/2024	4/5/2024	4/8/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,450.87	1,978,450.87	PCA/COA/ANGO	3/2/2024	3/2/2024	3/2/2024	3/2/2024	3/2/2024		Awarded with Issued Notice of Award
300226116250000	24NF0065:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAYAK, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/24/2024	5/28/2024	5/28/2024	5/31/2024	6/5/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,899.72	1,974,899.72	PCA/COA/ANGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300226116252000	24NF0064:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TUBURAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/24/2024	5/28/2024	5/28/2024	5/31/2024	6/5/2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,947,848.79	1,947,848.79	PCA/COA/ANGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300226116257000	24NF0046:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CORAZON, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,950.00	4,947,950.00	PCA/COA/ANGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116259000	24NF0022:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2/6/2024	2/14/2024	2/21/2024	3/5/2024	3/5/2024	3/6/2024	3/8/2024	3/23/2024	3/23/2024	3/25/2024	3/26/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,027.00	4,948,027.00	PCA/COA/ANGO	2/16/2024	2/16/2024	2/16/2024	2/16/2024	2/16/2024		Awarded with Issued Notice of Award
300226116260000	24NF0047:CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY STA. CRUZ, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,820.14	4,944,820.14	PCA/COA/ANGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116263000	24NF0044:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/4/2024	3/5/2024	3/12/2024	3/25/2024	3/25/2024	3/26/2024	3/26/2024	3/27/2024	3/27/2024	4/1/2024	4/5/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,787,118.63	4,787,118.63	PCA/COA/ANGO	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		Awarded with Issued Notice of Award
300226116264000	24NF0045:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALINAO, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/19/2024	3/26/2024	4/2/2024	4/16/2024	4/16/2024	4/17/2024	4/19/2024	4/23/2024	4/23/2024	4/23/2024	4/30/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,000.00	4,948,000.00	PCA/COA/ANGO	3/28/2024	3/28/2024	3/28/2024	3/28/2024	3/28/2024		Awarded with Issued Notice of Award
300226116265000	24NF0039:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY T. ARLAN, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/4/2024	3/5/2024	3/12/2024	3/25/2024	3/25/2024	3/26/2024	3/26/2024	3/27/2024	3/27/2024	4/1/2024	4/5/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,997.50	4,947,997.50	PCA/COA/ANGO	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		Awarded with Issued Notice of Award
300226116272000	24NF0067:REHABILITATION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY POB. 1, BURGOS, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/24/2024	5/28/2024	5/28/2024	5/31/2024	6/5/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,708.49	4,948,708.49	PCA/COA/ANGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300228100641000	24NF0076:REHABILITATION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY SAN MATEO, BURGOS, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/13/2024	5/17/2024	5/24/2024	6/7/2024	6/7/2024	6/8/2024	6/10/2024	6/13/2024	6/13/2024	6/19/2024	6/24/2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,699.39	4,948,699.39	PCA/COA/ANGO	5/19/2024	5/19/2024	5/19/2024	5/19/2024	5/19/2024		Awarded with Issued Notice of Award
409900000054000	23NF0142:CONSTRUCTION OF MULTI-PURPOSE BUILDING (SURFING TOWER), BRGY. CATANGANAN, GENERAL LUNA, SIARGAO ISLAND, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3/4/2024	3/5/2024	3/12/2024	3/25/2024	3/25/2024	3/25/2024	3/26/2024	3/27/2024	3/27/2024	4/1/2024	4/5/2024			Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,644,651.02	9,644,651.02	PCA/COA/ANGO	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		Awarded with Issued Notice of Award
200000100017000 200000100491000	24NF0043:CLUSTER 2024 – 4 A. INSTALLATION OF LOAD LIMIT MARKER ON BRIDGES B REPAIR/MAINTENANCE OF ASINAN BRIDGE PILAR, SURIGAO DEL NORTE C REPAIR/REHABILITATION/REBLOCKING OF CONCRETE SHOULDER ALONG JCT. OSMEÑA – PILAR ROAD (S000235G) K0009+200-K0009+330.5 (LL), DAPA – JCT. CANCHOY ROAD (S00055G) K0000+400-K0000+404.5 (RL) AND JCT. DEL CARMEN – STA. MONICA – SAN ISIDRO ROAD (S00095G) K0047+600-K0047+631.5 D REPAIR/REHABILITATION/REBLOCKING ALONG DAPA-JCT. CANCHOY ROAD (S000055G) K0000+300-K0000+309 (LL) AND DAPA-GEN. LUNA ROAD (S00015G) K0010+600-K0010+638 (LL) E. REPAIR/MAINTENANCE OF GUARDRAILS ALONG JCT. OSMEÑA – PILAR ROAD (S000235G) F. REPAIR/MAINTENANCE OF MABUA BRIDGE BURGOS, SURIGAO DEL NORTE	MAINTENANCE SECTION	No	Competitive Bidding	2/29/2024	3/1/2024	3/8/2024	3/21/2024	3/21/2024	4/3/2024	4/4/2024	4/4/2024	4/4/2024	4/5/2024	4/8/2024			Government of the Philippines (current year's budget)	2,017,902.75		2,017,902.75	2,012,707.26	2,012,707.26	PCA/COA/ANGO	3/3/2024	3/3/2024	3/3/2024	3/3/2024	3/3/2024		Awarded with Issued Notice of Award
300101200001000	24NF0058: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN OSMEÑA ELEMENTARY SCHOOL, BARANGAY OSMEÑA, MUNICIPALITY OF DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/18/2024	5/20/2024	5/24/2024	5/24/2024	5/27/2024	5/30/2024			Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,958,000.00	7,958,000.00	PCA/COA/ANGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award
300101200001000	24NF0061: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN BITOON ELEMENTARY SCHOOL, BARANGAY BITOON, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/18/2024	5/20/2024	5/24/2024	5/24/2024	5/27/2024	5/30/2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,973,000.00	4,973,000.00	PCA/COA/ANGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award
300101200001000	24NF0068: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN MABINI ELEMENTARY SCHOOL, BARANGAY MABINI, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/23/2024	5/24/2024	5/24/2024	5/27/2024	5/30/2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,972,993.65	4,972,993.65	PCA/COA/ANGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300101200001000	24NF0069: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN SALVACION ELEMENTARY SCHOOL, BARANGAY SALVACION, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/18/2024	4/30/2024	5/7/2024	5/21/2024	5/21/2024	5/22/2024	5/23/2024	5/24/2024	5/24/2024	5/27/2024	5/30/2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,972,990.00	4,972,990.00	PCA/COA/ANGO	5/2/2024	5/2/2024	5/2/2024	5/2/2024	5/2/2024		Awarded with Issued Notice of Award
300101200001000	24NF0059: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN DON PAULINO ELEMENTARY SCHOOL, BARANGAY DON PAULINO, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/18/2024	5/20/2024	5/28/2024	5/28/2024	5/31/2024	6/5/2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,972,950.00	4,972,950.00	PCA/COA/ANGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award

300101200001000	24NF0062: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN HONRADO ELEMENTARY SCHOOL, BARANGAY HONRADO, MUNICIPALITY OF SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/18/2024	5/20/2024	5/28/2024	5/28/2024	5/31/2024	6/5/2024			Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,954,887.52	7,954,887.52	PCA/COA/NGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award
300205100017000	24NF0057 CLUSTER 2024 - 5 A. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, SDN-1ST DEO B. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) DEL PILAR ELEMENTARY SCHOOL, C. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) TAWIN-TAWIN ELEMENTARY SCHOOL, D. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) MALINGAO ELEMENTARY SCHOOL, E. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) CABUGAO ELEMENTARY SCHOOL, F. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) SAYAK ELEMENTARY SCHOOL	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/28/2024	5/29/2024	5/30/2024	5/30/2024	6/3/2024	6/7/2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,889,000.00	2,889,000.00	PCA/COA/NGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award
300101200001000	24NF0060: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN QUEZON ELEMENTARY SCHOOL, BARANGAY QUEZON, MUNICIPALITY OF DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/17/2024	4/24/2024	5/2/2024	5/17/2024	5/17/2024	5/28/2024	5/29/2024	5/30/2024	5/30/2024	6/3/2024	6/7/2024			Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,954,974.17	7,954,974.17	PCA/COA/NGO	4/26/2024	4/26/2024	4/26/2024	4/26/2024	4/26/2024		Awarded with Issued Notice of Award
300200100009000	23NF0144: REPAIR/ REHABILITATION OF 1 STOREY, 3 CLASSROOM AT DAGOHY ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/10/2024	5/17/2024	5/30/2024	5/30/2024	5/30/2024	5/31/2024	5/31/2024	5/31/2024	6/4/2024	6/10/2024			Government of the Philippines (current year's budget)	10,893,652.46		10,893,652.46	10,888,623.41	10,888,623.41	PCA/COA/NGO	5/12/2024	5/12/2024	5/12/2024	5/12/2024	5/12/2024		Awarded with Issued Notice of Award
300200100009000	23NF0145: REPAIR/ REHABILITATION OF 1 STOREY, 3 CLASSROOM AT UNION ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/10/2024	5/17/2024	5/30/2024	5/30/2024	5/30/2024	5/31/2024	5/31/2024	5/31/2024	6/4/2024	6/10/2024			Government of the Philippines (current year's budget)	10,129,540.38		10,129,540.38	10,127,540.38	10,127,540.38	PCA/COA/NGO	5/12/2024	5/12/2024	5/12/2024	5/12/2024	5/12/2024		Awarded with Issued Notice of Award
300200100009000	23NF0146: REPAIR/ REHABILITATION OF 1 STOREY, 3 CLASSROOM AT BILING KALIPAY ELEMENTARY SCHOOL, SAN ISIDRO SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/10/2024	5/17/2024	5/30/2024	5/30/2024	5/30/2024	5/31/2024	5/31/2024	5/31/2024	6/4/2024	6/10/2024			Government of the Philippines (current year's budget)	10,129,197.89		10,129,197.89	10,127,328.05	10,127,328.05	PCA/COA/NGO	5/12/2024	5/12/2024	5/12/2024	5/12/2024	5/12/2024		Awarded with Issued Notice of Award
300200100009000	23NF0147: REPAIR/ REHABILITATION OF 1 STOREY, 2 CLASSROOM AT CONSUELO ELEMENTARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/10/2024	5/17/2024	5/30/2024	5/30/2024	5/30/2024	5/31/2024	5/31/2024	5/31/2024	6/4/2024	6/10/2024			Government of the Philippines (current year's budget)	9,640,609.44		9,640,609.44	9,634,511.37	9,634,511.37	PCA/COA/NGO	5/12/2024	5/12/2024	5/12/2024	5/12/2024	5/12/2024		Awarded with Issued Notice of Award
300200100009000	23NF0148: REPAIR/ REHABILITATION OF 1 STOREY, 2 CL CABITOONAN ELEMENTARY SCHOOL, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/15/2024	5/22/2024	6/4/2024	6/4/2024	6/5/2024	6/6/2024	6/7/2024	6/7/2024	6/12/2024	6/17/2024			Government of the Philippines (current year's budget)	7,992,130.00		7,992,130.00	7,986,187.05	7,986,187.05	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300200100009000	23NF0153: REPAIR/ REHABILITATION OF 6 CLASSROOM IN CATABAAN ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/15/2024	5/22/2024	6/4/2024	6/4/2024	6/5/2024	6/6/2024	6/7/2024	6/7/2024	6/12/2024	6/17/2024			Government of the Philippines (current year's budget)	5,393,685.61		5,393,685.61	5,388,673.65	5,388,673.65	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300200100009000	23NF0152: REPAIR/ REHABILITATION OF 7 CLASSROOM IN TUBURAN ELEMENTARY SCHOOL, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/15/2024	5/22/2024	6/4/2024	6/4/2024	6/5/2024	6/6/2024	6/7/2024	6/7/2024	6/12/2024	6/17/2024			Government of the Philippines (current year's budget)	6,744,499.90		6,744,499.90	6,739,435.45	6,739,435.45	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300200100009000	23NF0157: REPAIR/REHABILITATION OF 1 STOREY, 3 CLASSROOM BUENAVISTA ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/16/2024	5/23/2024	6/6/2024	6/6/2024	6/7/2024	6/9/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	10,901,461.55		10,901,461.55	10,899,477.10	10,899,477.10	PCA/COA/NGO	5/18/2024	5/18/2024	5/18/2024	5/18/2024	5/18/2024		Awarded with Issued Notice of Award
300200100009000	23NF0156: REPAIR/REHABILITATION OF 1 STOREY, 3 CLASSROOM CABAWA ELEMENTARY SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/16/2024	5/23/2024	6/6/2024	6/6/2024	6/7/2024	6/9/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	10,901,460.27		10,901,460.27	10,899,460.00	10,899,460.00	PCA/COA/NGO	5/18/2024	5/18/2024	5/18/2024	5/18/2024	5/18/2024		Awarded with Issued Notice of Award
300101200001000	24NF0072: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN SAN MIGUEL ELEMENTARY SCHOOL, BARANGAY SAN MIGUEL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/30/2024	5/7/2024	5/14/2024	5/28/2024	5/28/2024	5/29/2024	5/31/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,972,999.63	4,972,999.63	PCA/COA/NGO	5/9/2024	5/9/2024	5/9/2024	5/9/2024	5/9/2024		Awarded with Issued Notice of Award
300101200001000	24NF0074: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN NUEVA ESTRELLA ELEMENTARY SCHOOL, BARANGAY NUEVA ESTRELLA, MUNICIPALITY OF SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/13/2024	5/17/2024	5/24/2024	6/7/2024	6/7/2024	6/8/2024	6/10/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,954,408.38	7,954,408.38	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300200100009000	23NF0155: REPAIR/REHABILITATION OF 1 STOREY, 3 CLASSROOM PAMOSAINGAN ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/16/2024	5/23/2024	6/6/2024	6/6/2024	6/7/2024	6/9/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	9,936,282.50		9,936,282.50	9,931,139.53	9,931,139.53	PCA/COA/NGO	5/18/2024	5/18/2024	5/18/2024	5/18/2024	5/18/2024		Awarded with Issued Notice of Award
300200100009000	23NF0151: REPAIR/REHABILITATION OF 12 CLASSROOM IN PILAR NATIONAL HIGH SCHOOL, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/15/2024	5/22/2024	6/4/2024	6/4/2024	6/5/2024	6/7/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	8,679,258.27		8,679,258.27	8,677,250.00	8,677,250.00	PCA/COA/NGO	5/17/2024	5/17/2024	5/17/2024	5/17/2024	5/17/2024		Awarded with Issued Notice of Award
300200100009000	24NF0071: CONSTRUCTION OF 1STOREY 2-CLASSROOM SCHOOL BUILDING IN DON ALBINO TARUC ELEMENTARY SCHOOL, BARANGAY DON ALBINO, MUNICIPALITY OF SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4/30/2024	5/7/2024	5/14/2024	5/28/2024	5/28/2024	5/29/2024	5/31/2024	6/11/2024	6/11/2024	6/18/2024	6/21/2024			Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,954,408.38	7,954,408.38	PCA/COA/NGO	5/9/2024	5/9/2024	5/9/2024	5/9/2024	5/9/2024		Awarded with Issued Notice of Award
200000100002000	24NF0078: REPAIR/MAINTENANCE OF OSMENA RIVER REVELTMENT, BRGY. OSMENA, DAPA, SURIGAO DEL NORTE (PHASE 1)	MAINTENANCE SECTION	No	Competitive Bidding	5/13/2024	5/17/2024	5/24/2024	6/7/2024	6/7/2024	6/8/2024	6/10/2024	6/13/2024	6/13/2024	6/19/2024	6/24/2024			Government of the Philippines (current year's budget)	6,500,000.00		6,500,000.00	6,497,999.99	6,497,999.99	PCA/COA/NGO	5/19/2024	5/19/2024	5/19/2024	5/19/2024	5/19/2024		Awarded with Issued Notice of Award
300200100009000	23NF0143: REPAIR/ REHABILITATION OF 2UNITS 1STOREY 2CLASSROOM & 2-UNITS 1STOREY, 4 CLASSROOM AT DON ENRIQUE NAVARRO MEMORIAL SCHOOL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/21/2024	5/28/2024	6/11/2024	6/11/2024	6/12/2024	6/14/2024	6/26/2024	6/26/2024	7/2/2024	7/5/2024			Government of the Philippines (current year's budget)	38,209,271.50		38,209,271.50	38,199,235.69	38,199,235.69	PCA/COA/NGO	5/23/2024	5/23/2024	5/23/2024	5/23/2024	5/23/2024		Awarded with Issued Notice of Award
300200100009000	23NF0149: REPAIR/ REHABILITATION OF 1 STOREY, 2 CLASSROOM STA. CRUZ COMMUNITY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/21/2024	5/28/2024	6/11/2024	6/11/2024	6/12/2024	6/14/2024	6/26/2024	6/26/2024	7/2/2024	7/5/2024			Government of the Philippines (current year's budget)	8,300,526.68		8,300,526.68	8,295,956.09	8,295,956.09	PCA/COA/NGO	5/23/2024	5/23/2024	5/23/2024	5/23/2024	5/23/2024		Awarded with Issued Notice of Award
300200100009000	23NF0150: REPAIR/ REHABILITATION OF 1 STOREY, 2 CLASSROOM LAWIGAN PRIMARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/21/2024	5/28/2024	6/11/2024	6/11/2024	6/12/2024	6/14/2024	6/26/2024	6/26/2024	7/2/2024	7/5/2024			Government of the Philippines (current year's budget)	7,944,047.77		7,944,047.77	7,940,474.20	7,940,474.20	PCA/COA/NGO	5/23/2024	5/23/2024	5/23/2024	5/23/2024	5/23/2024		Awarded with Issued Notice of Award

300200100009000	23NFO156 REPAIR/REHABILITATION OF 1 STOREY, 3 CLASSROOM N. SERING ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/16/2024	5/23/2024	6/6/2024	6/6/2024	6/7/2024	6/6/2024	6/28/2024	6/28/2024	7/6/2024	7/12/2024	Government of the Philippines (current year's budget)	10,874,452.02	10,874,452.02	10,864,886.59	10,864,886.59	PCAC/COANGO	5/18/2024	5/18/2024	5/18/2024	5/18/2024	5/18/2024	Awarded with issued Notice of Award
300200100009000	23NFO154 REPAIR/REHABILITATION OF 1 STOREY, 3 CLASSROOM SALOG ELEMENTARY SCHOOL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5/3/2024	5/16/2024	5/23/2024	6/6/2024	6/6/2024	6/7/2024	6/6/2024	6/28/2024	6/28/2024	7/6/2024	7/12/2024	Government of the Philippines (current year's budget)	10,086,948.82	10,086,948.82	10,086,483.27	10,086,483.27	PCAC/COANGO	5/18/2024	5/18/2024	5/18/2024	5/18/2024	5/18/2024	Awarded with issued Notice of Award
310103101449000	24NFO082 INSTALLATION OF PORTABLE STAGE AT DPWH SURIGAO DEL NORTE 1ST DISTRICT ENGINEERING OFFICE	MAINTENANCE SECTION	No	Competitive Bidding	5/3/2024	6/4/2024	6/11/2024	6/25/2024	6/25/2024	6/26/2024	6/27/2024	6/28/2024	6/28/2024	7/6/2024	7/12/2024	Government of the Philippines (current year's budget)	804,805.42	804,805.42	802,085.42	802,085.42	PCAC/COANGO	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024	Awarded with issued Notice of Award

Total Allotted Budget of Procurement Activities	1,987,390,029.03	0.00	1,987,390,029.03
Total Contract Price of Procurement Activities Conducted			1,974,036,920.23
Total Savings (Total Allotted Budget - Total Contract Price)	13,353,108.80		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
Total Allotted Budget of On-going Procurement Activities																				0.00	0.00	0.00	0.00	0.00	0.00							

Prepared by:


GERARDO M. METANTE
BAC Secretariat, Head
Engineer III

Recommended for Approval by:


QUINTINIANO C. ARMENDAREZ, JR.
BAC Chairperson
Chief, Maintenance Section

APPROVED:


ANNIE S. DELA VEGA
Head of the Procuring Entity
District Engineer

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Insp ection & Acceptance	Total	MO OE	CO	Total	MO OE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If
COMPLETED PROCUREMENT ACTIVITIES																																
1	COMMON ICT EQUIPMENT USE FOR FINANCE SECTION	FINANCE SECTION	No	Shopping		1/3/2024		1/9/2024	1/9/2024	1/10/2024		1/10/2024	1/12/2024		1/15/2024	2/29/2024	Government of the Philippines (current year's budget)	390,000.00		390,000.00	384,580.00		384,580.00	DCCI/CO/ANGO			1/4/2024	1/4/2024	1/4/2024	1/4/2024		Awarded with Issued Notice of Award
2	FOR THE MAINTENANCE OF VARIOUS EQUIPMENT	MAINTENANCE SECTION	No	Shopping		1/3/2024		1/9/2024	1/9/2024	1/10/2024		1/10/2024	1/12/2024		1/15/2024	2/14/2024	Government of the Philippines (current year's budget)	76,545.00		76,545.00	68,000.00		68,000.00	DCCI/CO/ANGO			1/4/2024	1/4/2024	1/4/2024	1/4/2024		Awarded with Issued Notice of Award
3	COMMON COMPUTER SUPPLIES AND CONSUMABLES USE FOR INFORMATION TECHNOLOGY OFFICE	ADMINISTRATIVE SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	167,200.00		167,200.00	164,000.00		164,000.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
4	COMMON OFFICE SUPPLIES USE FOR PLANNING & DESIGN SECTION	PLANNING AND DESIGN SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	144,776.00		144,776.00	144,770.00		144,770.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
5	COMMON OFFICE SUPPLIES USE FOR PLANNING & DESIGN SECTION	PLANNING AND DESIGN SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	93,010.00		93,010.00	93,000.00		93,000.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
6	COMMON OFFICE SUPPLIES FOR THE USE OF SUPPLY & PROPERTY UNIT (1ST QUARTER OF CY 2024)	ADMINISTRATIVE SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	84,779.00		84,779.00	84,770.00		84,770.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
7	COMMON MAINTENANCE/CONSTRUCTION MATERIALS & SUPPLIES FOR PLANNING & DESIGN SECTION	PLANNING AND DESIGN SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	71,407.00		71,407.00	70,450.00		70,450.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
8	COMMON ICT EQUIPMENT USE FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping		2/6/2024		2/12/2024	2/12/2024	2/13/2024		2/13/2024	2/14/2024		2/16/2024	3/17/2024	Government of the Philippines (current year's budget)	60,000.00		60,000.00	59,700.00		59,700.00	DCCI/CO/ANGO			2/8/2024	2/8/2024	2/8/2024	2/8/2024		Awarded with Issued Notice of Award
9	INFORMATION AND COMMUNICATION TECHNOLOGY EQUIPMENT FOR CONSTRUCTION SECTION FOR ADMINISTRATIVE AND APPLICATION USE	CONSTRUCTION SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2023	2/26/2024		2/27/2024	4/12/2024	Government of the Philippines (current year's budget)	175,250.00		175,250.00	175,000.00		175,000.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
10	COMMON OFFICE SUPPLIES FOR CONSTRUCTION SECTION USE	CONSTRUCTION SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	156,300.00		156,300.00	156,290.00		156,290.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
11	COMMON OFFICE SUPPLIES FOR PROCUREMENT UNIT USE	PROCUREMENT UNIT	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	95,083.00		95,083.00	95,065.00		95,065.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
12	OFFICE SUPPLIES FOR CONSTRUCTION SECTION USE	CONSTRUCTION SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
13	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES FOR PROCUREMENT UNIT USE	PROCUREMENT UNIT	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	80,500.00		80,500.00	80,400.00		80,400.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
14	COMMON OFFICE SUPPLIES FOR EQUIPMENT SERVICES UNIT USE	MAINTENANCE SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	51,167.00		51,167.00	51,158.00		51,158.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
15	COMMON OFFICE SUPPLIES USE FOR FINANCE SECTION	PLANNING AND DESIGN SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	63,000.00		63,000.00	63,000.00		63,000.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
16	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	880,000.00		880,000.00	843,500.00		843,500.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
17	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/13/2024	Government of the Philippines (current year's budget)	415,000.00		415,000.00	415,000.00		415,000.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
18	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/13/2024	Government of the Philippines (current year's budget)	352,000.00		352,000.00	337,400.00		337,400.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
19	SERVICE VEHICLE AND SPAREPARTS FOR CONSTRUCTION SECTION	CONSTRUCTION SECTION	No	Shopping		2/19/2024		2/22/2024	2/22/2024	2/23/2024		2/23/2024	2/26/2024		2/27/2024	3/28/2024	Government of the Philippines (current year's budget)	186,117.72		186,117.72	186,089.00		186,089.00	DCCI/CO/ANGO			2/20/2024	2/20/2024	2/20/2024	2/20/2024		Awarded with Issued Notice of Award
20	INSTALLATION APPLICATION OF SAFETY DEVICES AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping		2/23/2024		2/27/2024	2/27/2024	2/27/2024		2/27/2024	2/27/2024		2/28/2024	3/29/2024	Government of the Philippines (current year's budget)	500,000.00		500,000.00	498,096.50		498,096.50	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award

21	INSTALLATION APPLICATION OF SAFETY DEVICES AT JCT. OSMENA-PILAR ROAD (S000235G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	492,068.00			492,068.00	492,031.15		492,031.15	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
22	COMMON OFFICE SUPPLIES FOR MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	441,645.00			441,645.00	441,644.00		441,644.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
23	FUEL USE OF SERVICE VEHICLE & VARIOUS EQUIPMENT OF MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	338,800.00			338,800.00	332,717.00		332,717.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
24	SEALING OF PCCP CRACKS AND JOINTS ALONG SOCORRO-NUENA ESTRELLA-BRGY. PAMOSANGAN ROAD (S003675G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	250,469.37			250,469.37	249,364.40		249,364.40	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
25	SEALING OF PCCP CRACKS AND JOINTS ALONG JCT. NATIONAL ROAD-ANTIPOLO-TUBURAN-QUEZON-MABINI ROAD (S000385G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	250,186.73			250,186.73	249,381.30		249,381.30	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
26	REPAINTING OF GUARDRAILS AT JCT. DEL CARMEN-STA. MONICA- SAN ISIDRO ROAD (S000095G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	250,000.00			250,000.00	249,575.00		249,575.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
27	FOR THE MAINTENANCE OF VARIOUS EQUIPMENT	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	250,000.00			250,000.00	249,650.00		249,650.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
28	SEALING OF PCCP CRACKS AND JOINTS ALONG JCT. DAPA-GENERAL LUNA ROAD (S000015G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	249,999.00			249,999.00	248,896.00		248,896.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
29	USE FOR MAINTENANCE REPORTS AND OTHER CLERICAL WORKS AND FOR EQUIPMENT MANAGEMENT REPORT	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	199,000.00			199,000.00	197,000.00		197,000.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
30	COMMON OFFICE SUPPLIES FOR EQUIPMENT SERVICES UNIT USE	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	180,000.00			180,000.00	180,000.00		180,000.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
31	INSTALLATION OF METAL GUARDRAILS END PIECE AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD (S000095G) AND INSTALLATION OF METAL BEAM END PIECE ALONG DAPA-JCT. CANCHOY ROAD (S00055G)	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	130,432.00			130,432.00	129,440.00		129,440.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
32	USE FOR FABRICATION OF CONCRETE BARRIER	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	72,433.38			72,433.38	72,172.00		72,172.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
33	COMMON MATERIALS AND SUPPLIES FOR INSTALLATION/APPLICATION OF SAFETY DEVICES AT DAPA-GENERAL LUNA ROAD	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	499,447.00			499,447.00	496,475.00		496,475.00	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
34	VARIOUS PARTS & ACCESSORIES FOR SERVICE VEHICLE	MAINTENANCE SECTION	No	Shopping		2/23/2024			2/27/2024	2/27/2024	2/27/2024			2/27/2024	2/27/2024			Government of the Philippines (current year's budget)	633,440.00			633,440.00	605,996.69		605,996.69	DCCI/CO/ANGO			2/24/2024	2/24/2024	2/24/2024	2/24/2024		Awarded with Issued Notice of Award
35	COMMON OFFICE SUPPLIES AND CONSUMABLES FOR MAINTENANCE SECTION USE	MAINTENANCE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	718,860.00			718,860.00	718,800.00		718,800.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
36	COMMON ELECTRICAL SUPPLIES FOR DISTRICT OFFICE	ADMINISTRATIVE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	127,008.00			127,008.00	126,721.18		126,721.18	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
37	COMMON MAINTENANCE/CONSTRUCTION MATERIALS & SUPPLIES FOR QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	102,400.00			102,400.00	102,400.00		102,400.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
38	TESTING EQUIPMENT AND LABORATORY APPARATUS FOR QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	120,000.00			120,000.00	119,500.00		119,500.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
39	COMMON OFFICE EQUIPMENT FOR THE DISTRICT OFFICE USE.	ADMINISTRATIVE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	64,987.00			64,987.00	64,800.00		64,800.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
40	FUELS/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT	MAINTENANCE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	996,000.00			996,000.00	987,331.00		987,331.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
41	COMMON OFFICE EQUIPMENT FOR THE DISTRICT OFFICE USE.	ADMINISTRATIVE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	997,484.54			997,484.54	973,484.54		973,484.54	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
42	COMMON MAINTENANCE/CONSTRUCTION SUPPLIES FOR ROAD SIGNAGES	MAINTENANCE SECTION	No	Shopping		3/8/2024			3/14/2024	3/14/2024	3/15/2024			3/15/2024	3/15/2024			Government of the Philippines (current year's budget)	55,000.00			55,000.00	54,500.00		54,500.00	DCCI/CO/ANGO			3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with Issued Notice of Award
43	COMMON MAINTENANCE/CONSTRUCTION SUPPLIES	MAINTENANCE SECTION	No	Shopping		3/21/2024			3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024			Government of the Philippines (current year's budget)	57,000.00			57,000.00	57,000.00		57,000.00	DCCI/CO/ANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with Issued Notice of Award

44	INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG JCT. CANCOHOY -PILAR ROAD (S00022SG)	MAINTENANCE SECTION	No	Shopping			3/21/2024		3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024		4/1/2024	5/1/2024			Government of the Philippines (current year's budget)	499,447.00			499,447.00	498,650.00			498,650.00	DCCI/COANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with issued Notice of Award
45	COMMON MAINTENANCE/CONSTRUCTION SUPPLIES	MAINTENANCE SECTION	No	Shopping			3/21/2024		3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024		4/1/2024	5/1/2024			Government of the Philippines (current year's budget)	384,000.00			384,000.00	384,000.00			384,000.00	DCCI/COANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with issued Notice of Award
46	COMMON OFFICE EQUIPMENT FOR THE MAINTENANCE SECTION USE.	MAINTENANCE SECTION	No	Shopping			3/21/2024		3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024		4/1/2024	5/1/2024			Government of the Philippines (current year's budget)	75,000.00			75,000.00	75,000.00			75,000.00	DCCI/COANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with issued Notice of Award
47	INSTALLATION/FABRICATION OF RAILINGS IN DPWH COVERED COURT	MAINTENANCE SECTION	No	Shopping			3/21/2024		3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024		4/1/2024	5/1/2024			Government of the Philippines (current year's budget)	80,280.00			80,280.00	80,150.00			80,150.00	DCCI/COANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with issued Notice of Award
48	COMMON OFFICE EQUIPMENT FOR THE DISTRICT OFFICE USE.	ADMINISTRATIVE SECTION	No	Shopping			3/21/2024		3/25/2024	3/25/2024	3/25/2024			3/25/2024	3/26/2024		4/1/2024	5/1/2024			Government of the Philippines (current year's budget)	509,750.00			509,750.00	509,750.00			509,750.00	DCCI/COANGO			3/22/2024	3/22/2024	3/22/2024	3/22/2024		Awarded with issued Notice of Award
49	COMMON OFFICE EQUIPMENT FOR THE DISTRICT OFFICE USE.	ADMINISTRATIVE SECTION	No	Shopping			4/5/2024		4/11/2024	4/11/2024	4/11/2024			4/11/2024	4/11/2024		4/12/2024	5/12/2024			Government of the Philippines (current year's budget)	126,100.00			126,100.00	126,000.00			126,000.00	DCCI/COANGO			4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with issued Notice of Award
50	REPAINTING OF BRIDGE, A. MABUA BRIDGE (B00015SG), BURGOOS, SURIGAO DEL NORTE, B. TAYTAY BRIDGE (B00013SG), DEL. CARMEN, SURIGAO DEL NORTE, C. CATANGNAN BRIDGE, GEN. LUNA, SURIGAO DEL NORTE, D. LIBERTAD BRIDGE 1, GEN. LUNA, SURIGAO DEL NORTE, AND E. LIBERTAD BRIDGE 1, GEN. LUNA, SURIGAO DEL NORTE	MAINTENANCE SECTION	No	Shopping			4/5/2024		4/11/2024	4/11/2024	4/11/2024			4/11/2024	4/11/2024		4/12/2024	5/12/2024			Government of the Philippines (current year's budget)	218,540.00			218,540.00	217,260.00			217,260.00	DCCI/COANGO			4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with issued Notice of Award
51	JANITORIAL SUPPLIES FOR MAINTENANCE SECTION	MAINTENANCE SECTION	No	Shopping			4/5/2024		4/11/2024	4/11/2024	4/11/2024			4/11/2024	4/11/2024		4/12/2024	5/12/2024			Government of the Philippines (current year's budget)	93,885.00			93,885.00	93,730.00			93,730.00	DCCI/COANGO			4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with issued Notice of Award
52	REPAIR / MAINTENANCE OF SEALING PCPP NATIONAL ROADS AT JCT. DEL CARMEN-STA. MONICA ROAD -SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping			4/5/2024		4/11/2024	4/11/2024	4/11/2024			4/11/2024	4/11/2024		4/12/2024	5/12/2024			Government of the Philippines (current year's budget)	249,850.00			249,850.00	248,917.50			248,917.50	DCCI/COANGO			4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with issued Notice of Award
53	REPAIR / MAINTENANCE OF SEALING PCPP CRACKS JOINTS OF NATIONAL ROADS AT JCT. DEL CARMEN-STA. MONICA SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping			4/5/2024		4/11/2024	4/11/2024	4/11/2024			4/11/2024	4/11/2024		4/12/2024	5/12/2024			Government of the Philippines (current year's budget)	248,400.00			248,400.00	247,665.60			247,665.60	DCCI/COANGO			4/6/2024	4/6/2024	4/6/2024	4/6/2024		Awarded with issued Notice of Award
54	COMMON OFFICE FURNITURE AND FIXTURE USE FOR CHAPEL	ADMINISTRATIVE SECTION	No	Shopping			5/6/2024		5/10/2024	5/10/2024	5/11/2024			5/13/2024	5/14/2024		5/15/2024	6/14/2024			Government of the Philippines (current year's budget)	182,617.18			182,617.18	180,540.00			180,540.00	DCCI/COANGO			5/7/2024	5/7/2024	5/7/2024	5/7/2024		Awarded with issued Notice of Award
55	OFFICE SUPPLIES FOR PLANNING AND DESIGN SECTION	PLANNING AND DESIGN SECTION	No	Shopping			5/6/2024		5/10/2024	5/10/2024	5/11/2024			5/13/2024	5/14/2024		5/15/2024	6/14/2024			Government of the Philippines (current year's budget)	97,500.00			97,500.00	97,400.00			97,400.00	DCCI/COANGO			5/7/2024	5/7/2024	5/7/2024	5/7/2024		Awarded with issued Notice of Award
56	COMPUTER SUPPLIES FOR QUALITY ASSURANCE SECTION 2ND QUARTER C.Y. 2024	QUALITY ASSURANCE SECTION	No	Shopping			5/6/2024		5/10/2024	5/10/2024	5/11/2024			5/13/2024	5/14/2024		5/15/2024	6/14/2024			Government of the Philippines (current year's budget)	565,500.00			565,500.00	526,050.00			526,050.00	DCCI/COANGO			5/7/2024	5/7/2024	5/7/2024	5/7/2024		Awarded with issued Notice of Award
57	COMPUTER SUPPLIES FOR QUALITY ASSURANCE SECTION 2ND QUARTER C.Y. 2024	QUALITY ASSURANCE SECTION	No	Shopping			5/6/2024		5/10/2024	5/10/2024	5/11/2024			5/13/2024	5/14/2024		5/15/2024	6/14/2024			Government of the Philippines (current year's budget)	162,500.00			162,500.00	160,000.00			160,000.00	DCCI/COANGO			5/7/2024	5/7/2024	5/7/2024	5/7/2024		Awarded with issued Notice of Award
58	FUELS/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/15/2024			Government of the Philippines (current year's budget)	880,000.00			880,000.00	799,500.00			799,500.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award
59	SUPPLY OF GRASS CUTTER SPARE PARTS	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024			Government of the Philippines (current year's budget)	350,260.00			350,260.00	349,200.00			349,200.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award
60	ICT EQUIPMENT FOR HUMAN RESOURCE MANAGEMENT DEVELOPMENT UNIT USE	ADMINISTRATIVE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	7/15/2024			Government of the Philippines (current year's budget)	440,000.00			440,000.00	438,500.00			438,500.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award
61	VEHICLE REPAIR & MAINTENANCE FOR PLANNING & DESIGN SECTION	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024			Government of the Philippines (current year's budget)	272,511.55			272,511.55	269,690.00			269,690.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award
62	FUEL FOR QUALITY ASSURANCE SECTION 2ND QUARTER C.Y. 2024	QUALITY ASSURANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/15/2024			Government of the Philippines (current year's budget)	132,000.00			132,000.00	119,925.00			119,925.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award
63	COMMON OFFICE FURNITURE & FIXTURE FOR DISTRICT OFFICE USE	ADMINISTRATIVE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024			Government of the Philippines (current year's budget)	106,360.00			106,360.00	106,360.00			106,360.00	DCCI/COANGO			5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with issued Notice of Award

64	COMMON MAINTENANCE/CONSTRUCTION MATERIALS & SUPPLIES FOR RBIA AND BMS USE	PLANNING AND DESIGN SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024		Government of the Philippines (current year's budget)	94,900.00			94,900.00	94,900.00		94,900.00	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
65	FOR THE MAINTENANCE OF OFFICE GENERATOR	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/15/2024		Government of the Philippines (current year's budget)	86,900.00			86,900.00	85,416.69		85,416.69	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
66	COMMON OFFICE SUPPLIES FOR QUALITY ASSURANCE SECTION 2ND QUARTER 2024	QUALITY ASSURANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024		Government of the Philippines (current year's budget)	65,291.00			65,291.00	64,250.00		64,250.00	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
67	FUELS/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/15/2024		Government of the Philippines (current year's budget)	415,000.00			415,000.00	405,000.00		405,000.00	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
68	FOR THE CELEBRATION OF THE DPWH 126TH ANNIVERSARY AT THE DPWH REGIONAL OFFICE XIII, BUTUAN CITY	ADMINISTRATIVE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024		Government of the Philippines (current year's budget)	103,500.00			103,500.00	103,500.00		103,500.00	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
69	USE FOR MAINTENANCE CREW	MAINTENANCE SECTION	No	Shopping			5/23/2024		5/28/2024	5/28/2024	5/29/2024			5/29/2024	5/29/2024		5/31/2024	6/30/2024		Government of the Philippines (current year's budget)	60,000.00			60,000.00	58,750.00		58,750.00	DCCI/CO/ANGO		5/24/2024	5/24/2024	5/24/2024	5/24/2024		Awarded with Issued Notice of Award			
70	REPAINTING OF GUARDRAILS AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	500,000.00			500,000.00	497,530.00		497,530.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
71	FUELS/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT	ADMINISTRATIVE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	6/28/2024		Government of the Philippines (current year's budget)	352,000.00			352,000.00	327,400.00		327,400.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
72	COMMON ICT EQUIPMENT USE FOR OFFICE OF THE DISTRICT ENGINEER	ADMINISTRATIVE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	169,900.00			169,900.00	168,800.00		168,800.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
73	COMMON OFFICE EQUIPMENT FOR THE DISTRICT OFFICE USE	ADMINISTRATIVE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	72,610.00			72,610.00	71,250.00		71,250.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
74	USE FOR THE REPAIR OF THERMOPLASTIC APPLICATOR	MAINTENANCE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	72,390.00			72,390.00	71,505.00		71,505.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
75	ICT EQUIPMENT FOR ADMINISTRATIVE SECTION	ADMINISTRATIVE SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	60,000.00			60,000.00	60,000.00		60,000.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
76	FUELS/FUEL ADDITIVES/LUBRICANTS & ANTI-CORROSIVE FOR VARIOUS VEHICLES AND EQUIPMENT	PLANNING AND DESIGN SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	440,000.00			440,000.00	409,250.00		409,250.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
77	COMMON ICT EQUIPMENT FOR MPS, PMS, AND RBIA USE	PLANNING AND DESIGN SECTION	No	Shopping			6/6/2024		6/11/2024	6/11/2024	6/11/2024			6/11/2024	6/11/2024		6/13/2024	7/13/2024		Government of the Philippines (current year's budget)	208,345.00			208,345.00	208,000.00		208,000.00	DCCI/CO/ANGO		6/7/2024	6/7/2024	6/7/2024	6/7/2024		Awarded with Issued Notice of Award			
78	INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG DAPA-GEN LUNA ROAD (S00001SG)	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	499,981.00			499,981.00	497,054.00		497,054.00	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
79	INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG DAPA- JCT. CANCHOY ROAD.	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	500,000.00			500,000.00	497,460.00		497,460.00	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
80	SEALING PCPP CRACKS AND JOINTS ALONG DAPA-JCT. CANCHOY ROAD	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	500,000.00			500,000.00	498,585.00		498,585.00	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
81	INSTALLATION/APPLICATION OF SAFETY DEVICES ALONG JCT. CANCHOY - PILAR ROAD.	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	500,000.00			500,000.00	497,460.00		497,460.00	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
82	REPAINTING OF FADED MARKINGS ALONG JCT. DEL CARMEN-STA MONICA-SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	500,000.00			500,000.00	497,830.00		497,830.00	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
83	REPAIR /MAINTENANCE OF SEALING PCPP ALONG JCT. DEL CARMEN-STA. MONICA SAN ISIDRO ROAD	MAINTENANCE SECTION	No	Shopping			6/20/2024		6/25/2024	6/25/2024	6/26/2024			6/26/2024	6/26/2024		6/27/2024	7/27/2024		Government of the Philippines (current year's budget)	999,528.75			999,528.75	996,573.75		996,573.75	DCCI/CO/ANGO		6/21/2024	6/21/2024	6/21/2024	6/21/2024		Awarded with Issued Notice of Award			
Total Allotted Budget of Procurement Activities																					23,205,129.67	0.00	23,205,129.67															

DPWH-Surigao del Norte 1st DEO,Dapa,SDN.

FY 2024 Procurement Monitoring Report (PMR)for Consulting Services, 1st Semester

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/P ost of IB	Pre-bid Conf	Eligibility Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Insp ection & Acceptance	Total	MO OE	CO	Total	MO OE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
200000100828000	24CSNF01: CLUSTER 2024-1 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE A.CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 1, STA. MONICA, SURIGAO DEL NORTE B.CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 2, STA. MONICA, SURIGAO DEL NORTE C.CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ROXAS TO STA. MONICA ROAD, LIBERTAD BRIDGE 3, STA. MONICA, SURIGAO DEL NORTE D.CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG JCT. SAN BENITO - STA. MONICA ROAD, SAN BENITO, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec.53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/29/2024	3/7/2024	N/A ABC BELOW 1M	3/15/2024	3/15/2024	3/19/2024	3/24/2024	4/1/2024	4/1/2024	4/4/2024	4/5/2024			Government of the Philippines (current year's budget)	850,000.00		850,000.00	829,994.58		829,994.58	PICE/COA/NGO	N/A ABC BELOW 1M	3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with issued Notice of Award
200000100828000	24CSNF02: CLUSTER 2024-2 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE A.CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIGA NG BARANGAY BUILDING), BARANGAY TARUC, SOCORRO, SURIGAO DEL NORTE B.CONSTRUCTION OF NRJ SOCORRO - NUEVA ESTRELLA - SUDLON - SOHOTON COVE SLOPE PROTECTION STRUCTURE, PACKAGE 1, SOCORRO, SURIGAO DEL NORTE C.CONSTRUCTION OF NRJ SOCORRO - NUEVA ESTRELLA - SUDLON - SOHOTON COVE SLOPE PROTECTION STRUCTURE, PACKAGE 2, SOCORRO, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec.53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/29/2024	3/7/2024	N/A ABC BELOW 1M	3/15/2024	3/15/2024	3/19/2024	3/24/2024	4/1/2024	4/1/2024	4/4/2024	4/5/2024			Government of the Philippines (current year's budget)	800,000.00		800,000.00	798,987.00		798,987.00	PICE/COA/NGO	N/A ABC BELOW 1M	3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with issued Notice of Award
200000100828000	24CSNF03: CLUSTER 2024-3 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE A.CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BARANGAY TUBURAN, DEL CARMEN, SURIGAO DEL NORTE B.CONSTRUCTION OF MULTI-PURPOSE BUILDING (SURFING TOWER), BRGY. CATANGANAN, GENERAL LUNA, SIARGAO ISLAND, SURIGAO DEL NORTE C. CONSTRUCTION OF SHORE PROTECTION STRUCTURE ALONG BRGY. TALISAY, SAN BENITO, SURIGAO DEL NORTE D. CONSTRUCTION OF SHORE PROTECTION STRUCTURE ALONG POBLACION 2, BURGOS, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec.53.9 of the revised IRR RA 9184 (Small Value Procurement)	2/29/2024	3/7/2024	N/A ABC BELOW 1M	3/15/2024	3/15/2024	3/19/2024	3/24/2024	4/1/2024	4/1/2024	4/4/2024	4/5/2024			Government of the Philippines (current year's budget)	850,000.00		850,000.00	840,250.00		840,250.00	PICE/COA/NGO	N/A ABC BELOW 1M	3/9/2024	3/9/2024	3/9/2024	3/9/2024		Awarded with issued Notice of Award
200000100828000	24CSNF04:CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMMUNITY CENTER), BRGY. SPOBLACION, GENERAL LUNA, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	No	Sec.53.9 of the revised IRR RA 9184 (Small Value Procurement)	4/18/2024	4/23/2024	N/A ABC BELOW 1M	4/30/2024	4/30/2024	5/7/2024	5/9/2024	5/13/2024	5/13/2024	5/16/2024	5/16/2024			Government of the Philippines (current year's budget)	180,000.00		180,000.00	177,610.00		177,610.00	PICE/COA/NGO	N/A ABC BELOW 1M	4/25/2024	4/25/2024	4/25/2024	4/25/2024		Awarded with issued Notice of Award

Total Allotted Budget of Procurement Activities	2,680,000.00	0.00	2,680,000.00			
Total Contract Price of Procurement Activities Conducted				2,646,841.58	0.00	2,646,841.58
Total Savings (Total Allotted Budget - Total Contract Price)	33,158.42					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Pre-Proc Conference	Ads/P ost of IB	Pre- bid Conf	Eligibil ity Check	Sub/O pen of Bids	Bid Evalua tion	Post Qual	Date of BAC Resolu tion Recom mendi ng Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Deliver y/ Comple tion	Insp ectio n & Acce ptan ce	Source of Funds	Total	MO OE	CO	Total	MO OE	CO	List of Invited Observers	Pre-bid Conf	Eligibilit y Check	Sub/Op en of Bids	Bid Evaluati on	Post Qual	Delive ry/ Comple tion/ Accept ance (If applic able)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
Total Allotted Budget of On-going Procurement Activities																			0.00	0.00		0.00	0.00	0.00								

Prepared by:


GERARDO M. METANTE
BAC Secretariat, Head
Engineer III

Recommended for Approval by:


QUINTINIANO C. ARMENDAREZ, JR.
BAC Chairperson
Chief, Maintenance Section

APPROVED:


ANNIE S. DELA VEGA
Head of the Procuring Entity
District Engineer