

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PWP)				Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
23P0001	001: Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Road Road-Secondary Road (P. Division Road: K0400-000-K0400-075.30, K0401-025, 3-K0401-0405, 26, K0451-028-K0451-245, PII: Camarines Sur	Construction Section	Yes	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	02-11-2022	09-11-2022	11-11-2022	08-01-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	85,653,522.22		85,653,522.22	84,798,986.00		84,798,986.00	Nacap Rep, NGO Rep, COA, CCW	10-10-2022	28-10-2022	28-10-2022	02-11-2022	09-11-2022		Awarded with issued Notice of Award	
23P0002	001: Network Development Program: Road Widening-Tertiary Roads: Naga-Candaba-Panaraman Sur: K0441-000 - K0442-000, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	02-11-2022	14-11-2022	17-11-2022	01-01-2023	10-01-2023	14-02-2023		Government of the Philippines (current year's budget)	45,951,831.94		45,951,831.94	45,494,094.00		45,494,094.00	Nacap Rep, NGO Rep, COA, CCW	10-10-2022	28-10-2022	28-10-2022	02-11-2022	14-11-2022		Awarded with issued Notice of Award	
23P0003	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Alameda Highway Connecting Centro Heritage District to Mt. Isang Behind Park, Santa Cruz, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	N/A	N/A	N/A												Nacap Rep, NGO Rep, COA, CCW	10-10-2022	28-10-2022	28-10-2022	N/A	N/A		Failed under Section 35.1 (b)	
23P0004	002: Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Right Side Downstream of Hibago Bridge, Bigay, Hibago, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	09-11-2022	09-11-2022	04-11-2022	18-11-2022	22-11-2022	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	57,673,534.38		57,673,534.38	57,067,962.00		57,067,962.00	Nacap Rep, NGO Rep, COA, CCW	21-10-2022	09-11-2022	09-11-2022	04-11-2022	18-11-2022		Awarded with issued Notice of Award	
23P0005	001: Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Road Road-Tertiary Roads: Mangrup-Tungogitao-Subito West, K0462-027 to K0462-033, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	27-10-2022	09-11-2022	09-11-2022	04-11-2022	14-11-2022	15-11-2022	28-01-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	52,267,994.76		52,267,994.76	51,542,087.00		51,542,087.00	Nacap Rep, NGO Rep, COA, CCW	27-10-2022	09-11-2022	09-11-2022	04-11-2022	14-11-2022		Awarded with issued Notice of Award	
23P0006	Rehabilitation of Magasin Connection Hall, Magasin, Camarines Sur	Construction Section	No	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	10-01-2023	10-01-2023	30-01-2023	10-02-2023	15-02-2023	23-03-2023	28-02-2023		Government of the Philippines (current year's budget)	9,899,997.89		9,899,997.89	9,800,990.00		9,800,990.00	Nacap Rep, NGO Rep, COA, CCW	27-10-2022	10-01-2023	10-01-2023	30-01-2023	10-02-2023		Awarded with issued Notice of Award		
23P0007	Construction of Multi-Purpose Building (Covered Court), Bantayan Elementary School, Bantayan PII: Camarines Sur	Construction Section	No	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	10-01-2023	10-01-2023	11-01-2023	19-01-2023	23-01-2023	01-02-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	4,949,997.68		4,949,997.68	4,930,460.00		4,930,460.00	Nacap Rep, NGO Rep, COA, CCW	27-10-2022	10-01-2023	10-01-2023	11-01-2023	19-01-2023		Awarded with issued Notice of Award	
23P0008	002: Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Left Side, Downstream of Hibago Bridge, Bigay, Pili, Camarines Sur	Construction Section	Yes	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	08-11-2022	08-11-2022	09-11-2022	21-11-2022	24-11-2022	09-01-2023	17-03-2023	20-03-2023		Government of the Philippines (current year's budget)	57,821,156.98		57,821,156.98	57,238,490.00		57,238,490.00	Nacap Rep, NGO Rep, COA, CCW	27-10-2022	08-11-2022	08-11-2022	09-11-2022	21-11-2022		Awarded with issued Notice of Award	
23P0009	CSAP: Construction of Circumferential Road Network, 1st Safety System Division, P.A. Camp Elias Angeles, San Jose, P.II. Camarines Sur	Construction Section	Yes	Competitive Bidding	27-10-2022	02-11-2022	10-11-2022	22-11-2022	22-11-2022	23-11-2022	29-11-2022	05-12-2022	01-02-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	24,418,735.88		24,418,735.88	24,172,305.00		24,172,305.00	Nacap Rep, NGO Rep, COA, CCW	10-11-2022	22-11-2022	22-11-2022	23-11-2022	29-11-2022		Awarded with issued Notice of Award	
23P0010	Construction of Multi-Purpose Building (Covered Court), Calawag, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	31-10-2022	03-11-2022	11-11-2022	31-01-2023	31-01-2023	01-02-2023	08-02-2023	13-02-2023	13-02-2023	21-02-2023	27-02-2023		Government of the Philippines (current year's budget)	4,949,992.87		4,949,992.87	4,890,590.00		4,890,590.00	Nacap Rep, NGO Rep, COA, CCW	11-11-2022	31-01-2023	31-01-2023	01-02-2023	08-02-2023		Awarded with issued Notice of Award	
23P0011	BP: Access Road and/or Bridges from the National Road(s) leading to Mayor/Designated Public Bldgs: Facilities: Cover of Access Road from San Bernardino, Calabanga to Pagos, Bantayan, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	12-12-2022	15-12-2022	01-02-2023	09-02-2023	10-02-2023		Government of the Philippines (current year's budget)	4,949,929.84		4,949,929.84	4,751,991.00		4,751,991.00	Nacap Rep, NGO Rep, COA, CCW	17-11-2022	29-11-2022	29-11-2022	01-12-2022	12-12-2022		Awarded with issued Notice of Award	
23P0012	BP: Access Road and/or Bridges from the National Road(s) leading to Mayor/Designated Public Bldgs: Facilities: Construction of Access Road Fabrica, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	07-12-2022	13-12-2022	06-01-2023	15-01-2023	17-02-2023		Government of the Philippines (current year's budget)	9,818,998.31		9,818,998.31	9,436,231.18		9,436,231.18	Nacap Rep, NGO Rep, COA, CCW	17-11-2022	29-11-2022	29-11-2022	01-12-2022	07-12-2022		Awarded with issued Notice of Award	
23P0013	001: Network Development Program-Off Carriageway Improvement: Secondary Road-Bigay City (Signal to Bantayan-Haranan Road, K0461-017-K0461-085, K0461-175.00-K0462-098, Camarines Sur	Construction Section	Yes	Competitive Bidding	10-11-2022	10-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	15-12-2022	31-12-2022	N/A	N/A	N/A									Nacap Rep, NGO Rep, COA, CCW	18-11-2022	01-12-2022	01-12-2022	02-12-2022	15-12-2022		Cancelled	
23P0014	001: Network Development Program-Road Widening-Tertiary Roads: Naga City Boundary-Calabanga-Bigay Road-K0441-400-K0442-075.30, Magasin Camarines Sur	Construction Section	Yes	Competitive Bidding	10-11-2022	10-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	15-12-2022	19-12-2022	28-01-2023	03-04-2023	05-04-2023		Government of the Philippines (current year's budget)	95,479,589.38		95,479,589.38	94,524,793.00		94,524,793.00	Nacap Rep, NGO Rep, COA, CCW	18-11-2022	01-12-2022	01-12-2022	02-12-2022	15-12-2022		Awarded with issued Notice of Award	
23P0015	Construction of Command Building, HRO Camp, Elias Angeles, PII Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022	19-12-2022	01-02-2023	13-02-2023	09-02-2023		Government of the Philippines (current year's budget)	5,879,985.00		5,879,985.00	5,827,965.00		5,827,965.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022		Awarded with issued Notice of Award	
23P0016	Basic Infrastructure Program (BPI)-Flood Mitigation Structure: Protecting Public Infrastructure/Facilities: Construction of Flood Mitigation Structure, San Antonio Quipay, Calabanga Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022	19-12-2022	01-02-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	4,949,997.19		4,949,997.19	4,900,002.00		4,900,002.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022		Awarded with issued Notice of Award	
23P0017	Basic Infrastructure Program (BPI)-Flood Mitigation Structure: Protecting Public Infrastructure/Facilities: Construction of Flood Mitigation Structure, Sta. Cruz Quipay, Calabanga Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022	19-12-2022	01-02-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	4,949,988.14		4,949,988.14	4,899,993.00		4,899,993.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	06-12-2022	06-12-2022	07-12-2022	14-12-2022		Awarded with issued Notice of Award	
23P0018	BP: Access Road and/or Bridges from the National Road(s) leading to Mayor/Designated Public Bldgs/Facilities:Construction of Access Road in Davao, Calabanga Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	09-12-2022	09-12-2022	07-12-2022	16-12-2022	21-12-2022	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	4,909,521.58		4,909,521.58	4,713,140.00		4,713,140.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	09-12-2022	09-12-2022	07-12-2022	16-12-2022		Awarded with issued Notice of Award	
23P0019	002: Construction/Rehabilitation of Flood Protection Measure along Hibago River Flood Mitigation Structure, Right Side, Upstream of Hibago Bridge, Bigay, Pili, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	06-12-2022	06-12-2022	09-12-2022	15-12-2022	20-12-2022	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	57,771,803.68		57,771,803.68	57,194,183.00		57,194,183.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	06-12-2022	06-12-2022	09-12-2022	15-12-2022		Awarded with issued Notice of Award	
23P0020 (RE-AD)	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Alameda highway Connecting Centro Heritage District to Mt. Isang	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	17-12-2022	21-12-2022	01-02-2023	09-02-2023	10-02-2023		Government of the Philippines (current year's budget)	14,699,704.93		14,699,704.93	14,552,700.00		14,552,700.00	Nacap Rep, NGO Rep, COA, CCW	24-11-2022	06-12-2022	06-12-2022	07-12-2022	17-12-2022		Awarded with issued Notice of Award	
23P0020	002: Construction of Flood Mitigation Measure along Hibago River, Left Side, Upstream of Hibago Bridge, Bigay, Hibago, Camarines Sur	Construction Section	Yes	Competitive Bidding	24-11-2022	25-11-2022	02-12-2022	16-12-2022	16-12-2022	19-12-2022	29-12-2022	05-01-2023	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	86,849,990.26		86,849,990.26	85,981,400.00		85,981,400.00	Nacap Rep, NGO Rep, COA, CCW	02-12-2022	16-12-2022	16-12-2022	19-12-2022	29-12-2022		Awarded with issued Notice of Award	
23P0021	BP: Access Road and/or Bridges from the National Road(s) leading to Mayor/Designated Public Bldgs: Facilities: Construction of Access Road, San Francisco, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	24-11-2022	25-11-2022	02-12-2022	15-12-2022	15-12-2022	16-12-2022	22-12-2022	27-12-2022	01-02-2023	13-02-2023	13-02-2023		Government of the Philippines (current year's budget)															

23F0036	002- Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Real River Flood Control (San Mateo-Sito Ogón Section) Camanigan Camanigan Sur	Construction Section	No	Competitive Bidding	20-03-2023	21-02-2023	03-03-2023	14-03-2023	14-03-2023	15-03-2023	23-03-2023	23-03-2023	23-03-2023	03-04-2023	Government of the Philippines (current year's budget)	67,520,249.96	67,520,249.96	66,710,000.00	66,710,000.00	Nacap Rep, NGO Rep, CDA, CCWI	03-03-2023	14-03-2023	14-03-2023	15-03-2023	23-03-2023		Awarded with Issued Notice of Award	
23F0037	002- Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Real River Flood Control (San Mateo-Sito Ogón Section) Camanigan Sur	Construction Section	No	Competitive Bidding	20-03-2023	21-02-2023	03-03-2023	14-03-2023	14-03-2023	15-03-2023	23-03-2023	23-03-2023	23-03-2023	03-04-2023	Government of the Philippines (current year's budget)	57,899,890.26	57,899,890.26	57,200,000.00	57,200,000.00	Nacap Rep, NGO Rep, CDA, CCWI	03-03-2023	14-03-2023	14-03-2023	15-03-2023	23-03-2023		Awarded with Issued Notice of Award	
23F0038	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities- Construction of Access Road, San Roque, Calabanga, Camanigan Sur	Construction Section	No	Competitive Bidding	03-03-2023	03-03-2023	13-03-2023	28-03-2023	28-03-2023	19-04-2023	26-04-2023	11-05-2023	12-05-2023	24-05-2023	25-05-2023	Government of the Philippines (current year's budget)	4,949,981.45	4,949,981.45	4,900,482.00	4,900,482.00	Nacap Rep, NGO Rep, CDA, CCWI	13-03-2023	28-03-2023	28-03-2023	19-04-2023	26-04-2023		Awarded with Issued Notice of Award
23F0039	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities- Construction of Access Road, Zone 1 San Roque, Calabanga, Camanigan Sur	Construction Section	No	Competitive Bidding	03-03-2023	03-03-2023	13-03-2023	28-03-2023	28-03-2023	18-05-2023	24-05-2023	29-05-2023	29-05-2023	08-06-2023	09-06-2023	Government of the Philippines (current year's budget)	4,949,997.40	4,949,997.40	4,900,397.00	4,900,397.00	Nacap Rep, NGO Rep, CDA, CCWI	13-03-2023	28-03-2023	28-03-2023	18-05-2023	24-05-2023		Awarded with Issued Notice of Award
23F0040	CISIP- Construction/Improvement of Access Roads leading to Railways Stations/Volante Turgo or Passenger, Mix of Damages/Repairs/Repairs, Access Road leading to Naga City PMR Station, Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	03-03-2023	03-03-2023	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023	14-04-2023	14-04-2023	26-04-2023	27-04-2023	Government of the Philippines (current year's budget)	44,392,864.36	44,392,864.36	43,617,148.00	43,617,148.00	Nacap Rep, NGO Rep, CDA, CCWI	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023		Awarded with Issued Notice of Award
23F0041	CISIP- Special Road Fund/Motor Vehicle User's Charge (MVUC) per RA 12339 Installation of Traffic Safety Devices along Naga-Caraga-Panapan Road R0438-423 R0443-050, Naga City Camanigan Sur	Construction Section	No	Competitive Bidding	03-03-2023	03-03-2023	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023	14-04-2023	14-04-2023	27-04-2023	27-04-2023	Government of the Philippines (current year's budget)	48,999,972.41	48,999,972.41	48,451,100.00	48,451,100.00	Nacap Rep, NGO Rep, CDA, CCWI	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023		Awarded with Issued Notice of Award
23F0042	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities-Construction of Palatino-Yabo-Caraga Road, CDA Camanigan Sur	Construction Section	No	Competitive Bidding	03-03-2023	03-03-2023	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023	14-04-2023	14-04-2023	24-04-2023	25-04-2023	Government of the Philippines (current year's budget)	76,627,346.93	76,627,346.93	75,863,000.00	75,863,000.00	Nacap Rep, NGO Rep, CDA, CCWI	13-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023		Awarded with Issued Notice of Award
23F0043	SIPAC- Interprovincial Roads and/or Bridges (or roads that traverse multiple CDO jurisdictions) Construction of Balitac-Carayan-Dal Rosario Bypass Road, Pichagan (Balitac to San Rafael, Caranay), Naga City Camanigan Sur	Construction Section	No	Competitive Bidding	07-03-2023	18-03-2023	16-02-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				0.00		16-03-2023	N/A	N/A	N/A	N/A		Failed under Section 45 (c)	
23F0044	002- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Real River Flood Control (Mangayawan Section) Barangay Mangayawan, Camanigan Sur	Construction Section	No	Competitive Bidding	08-03-2023	19-03-2023	17-03-2023	30-03-2023	30-03-2023	03-04-2023	11-04-2023	14-04-2023	14-04-2023	26-04-2023	27-04-2023	Government of the Philippines (current year's budget)	125,282,575.08	125,282,575.08	123,940,000.00	123,940,000.00	Nacap Rep, NGO Rep, CDA, CCWI	17-03-2023	30-03-2023	30-03-2023	03-04-2023	11-04-2023		Awarded with Issued Notice of Award
23F0045	Construction of Multi-Purpose Building, Balitac, Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	14-03-2023	15-03-2023	23-03-2023	04-04-2023	04-04-2023	N/A								0.00		23-03-2023	04-04-2023	04-04-2023	N/A	00-01-1900		Cancelled		
23F0039 (2nd AO)	002- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bantogan Flood Control, Bantogan, Camanigan Sur	Construction Section	No	Competitive Bidding	13-03-2023	18-03-2023	24-03-2023	05-04-2023	05-04-2023	11-04-2023	17-04-2023	10-04-2023	10-05-2023	27-04-2023	27-04-2023	Government of the Philippines (current year's budget)	48,999,972.10	48,999,972.10	48,446,270.00	48,446,270.00	Nacap Rep, NGO Rep, CDA, CCWI	24-03-2023	05-04-2023	05-04-2023	11-04-2023	17-04-2023		Awarded with Issued Notice of Award
23F0046	002- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Paoal Flood Control, Brgy. Paoal, Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	21-03-2023	22-03-2023	30-03-2023	11-04-2023	11-04-2023	12-04-2023	19-04-2023	24-04-2023	24-04-2023	04-05-2023	05-05-2023	Government of the Philippines (current year's budget)	48,990,141.48	48,990,141.48	48,465,000.00	48,465,000.00	Nacap Rep, NGO Rep, CDA, CCWI	30-03-2023	11-04-2023	11-04-2023	12-04-2023	19-04-2023		Awarded with Issued Notice of Award
23F0047	002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverment along Downstream of Namorawan Bridge, Pili, Camanigan Sur	Construction Section	No	Competitive Bidding	21-03-2023	22-03-2023	30-03-2023	11-04-2023	11-04-2023	12-04-2023	19-04-2023	24-04-2023	24-04-2023	05-05-2023	08-05-2023	Government of the Philippines (current year's budget)	96,204,617.75	96,204,617.75	96,160,601.00	96,160,601.00	Nacap Rep, NGO Rep, CDA, CCWI	30-03-2023	11-04-2023	11-04-2023	12-04-2023	19-04-2023		Awarded with Issued Notice of Award
23F0048	Construction of Multi-Purpose Facility (General Court) District 1-Naga National High School, Carangang, Maranan	Construction Section	No	Competitive Bidding	28-03-2023	29-03-2023	05-04-2023	18-04-2023	18-04-2023	19-04-2023	26-04-2023	05-05-2023	05-05-2023	17-05-2023	18-05-2023	Government of the Philippines (current year's budget)	4,949,988.91	4,949,988.91	4,791,588.00	4,791,588.00	Nacap Rep, NGO Rep, CDA	05-04-2023	18-04-2023	18-04-2023	19-04-2023	26-04-2023		Awarded with Issued Notice of Award
23F0049	002- Network Development Program-Construction of By-Pass and Diversion Roads-CT along Old Dal Rosario Carayan San Isidro NBI Carolina Bypass Road Naga City Camanigan Sur (Phase II)	Construction Section	No	Competitive Bidding	31-03-2023	04-04-2023	13-04-2023	25-04-2023	25-04-2023	16-05-2023	22-05-2023	29-05-2023	29-05-2023	07-06-2023	08-06-2023	Government of the Philippines (current year's budget)	19,599,603.20	19,599,603.20	19,139,380.00	19,139,380.00	Nacap Rep, NGO Rep, CDA	13-04-2023	25-04-2023	25-04-2023	16-05-2023	22-05-2023		Awarded with Issued Notice of Award
23F0050	002- Network Development Program- Construction of By-Pass and Diversion Roads-CT along Old Dal Rosario Carayan San Isidro NBI Carolina Bypass Road in Naga City Camanigan Sur (Phase II)	Construction Section	No	Competitive Bidding	31-03-2023	04-04-2023	13-04-2023	25-04-2023	25-04-2023	26-04-2023	04-05-2023	11-05-2023	12-05-2023	24-05-2023	25-05-2023	Government of the Philippines (current year's budget)	9,799,944.82	9,799,944.82	9,701,945.00	9,701,945.00	Nacap Rep, NGO Rep, CDA	13-04-2023	25-04-2023	25-04-2023	26-04-2023	04-05-2023		Awarded with Issued Notice of Award
23F0051	002- Network Development Program-Construction of By-Pass Road and Diversion Roads-Rehabilitation of Mangayawan Avenue/Balitan Carayan/Malibulan (Dal Rosario) Bypass Road, Naga City Camanigan Sur (Phase II)	Construction Section	No	Competitive Bidding	31-03-2023	04-04-2023	13-04-2023	25-04-2023	25-04-2023	16-05-2023	22-05-2023	29-05-2023	29-05-2023	07-06-2023	08-06-2023	Government of the Philippines (current year's budget)	19,344,650.28	19,344,650.28	19,139,550.00	19,139,550.00	Nacap Rep, NGO Rep, CDA	13-04-2023	25-04-2023	25-04-2023	16-05-2023	22-05-2023		Awarded with Issued Notice of Award
23F0052	BP- Flood Mitigation Structures/Protecting Public Infrastructure/Active Construction of Flood Mitigation Structure, Brgy. Shidua (Zone 1) Calabanga, Camanigan Sur	Construction Section	No	Competitive Bidding	31-03-2023	04-04-2023	13-04-2023	25-04-2023	25-04-2023	15-05-2023	24-05-2023	29-05-2023	29-05-2023	08-06-2023	07-06-2023	Government of the Philippines (current year's budget)	4,949,993.14	4,949,993.14	4,749,500.00	4,749,500.00	Nacap Rep, NGO Rep, CDA	13-04-2023	25-04-2023	25-04-2023	15-05-2023	24-05-2023		Awarded with Issued Notice of Award
23F0053	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Sitio Barana, Barangay Barabard to Barangay Dumala, Calabanga Camanigan Sur	Construction Section	No	Competitive Bidding	31-03-2023	04-04-2023	13-04-2023	25-04-2023	25-04-2023	26-04-2023	04-05-2023	11-05-2023	12-05-2023	24-05-2023	25-05-2023	Government of the Philippines (current year's budget)	4,949,989.02	4,949,989.02	4,885,639.00	4,885,639.00	Nacap Rep, NGO Rep, CDA	13-04-2023	25-04-2023	25-04-2023	26-04-2023	04-05-2023		Awarded with Issued Notice of Award
23F0054	002- Flood Management Program-Construction of Flood Mitigation Structures and Drainage Systems Construction of Ibigao Flood Control, Ocampo Camanigan Sur	Construction Section	No	Competitive Bidding	05-04-2023	06-04-2023	14-04-2023	27-04-2023	27-04-2023	28-04-2023	04-05-2023	11-05-2023	12-05-2023	23-05-2023	24-05-2023	Government of the Philippines (current year's budget)	48,999,995.42	48,999,995.42	48,467,900.00	48,467,900.00	Nacap Rep, NGO Rep, CDA	14-04-2023	27-04-2023	27-04-2023	28-04-2023	04-05-2023		Awarded with Issued Notice of Award
23F0055	BP- Construction of Flood Mitigation Structure (Diversion) from 3rd corner to Sta. Isabel Calabanga Camanigan Sur	Construction Section	No	Competitive Bidding	05-04-2023	06-04-2023	14-04-2023	27-04-2023	27-04-2023	15-05-2023	24-05-2023	29-05-2023	29-05-2023	08-06-2023	07-06-2023	Government of the Philippines (current year's budget)	4,949,196.27	4,949,196.27	4,898,210.00	4,898,210.00	Nacap Rep, NGO Rep, CDA	14-04-2023	27-04-2023	27-04-2023	15-05-2023	24-05-2023		Awarded with Issued Notice of Award
23F0056	002- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of San Roque-Langa Creek Flood Control Camanigan Camanigan Sur	Construction Section	No	Competitive Bidding	05-04-2023	06-04-2023	14-04-2023	27-04-2023	27-04-2023	28-04-2023	04-05-2023	11-05-2023	12-05-2023	23-05-2023	24-05-2023	Government of the Philippines (current year's budget)	48,999,916.73	48,999,916.73	48,469,991.00	48,469,991.00	Nacap Rep, NGO Rep, CDA	14-04-2023	27-04-2023	27-04-2023	28-04-2023	04-05-2023		Awarded with Issued Notice of Award
23F0057	Construction/Completion of Multi-Purpose Building/Facilities at Camp Venero Maritima, San Jose Pili, Camanigan Sur	Construction Section	No	Competitive Bidding	13-04-2023	13-04-2023	24-04-2023	04-05-2023	04-05-2023	05-05-2023	12-05-2023	22-05-2023	23-05-2023	01-06-2023	02-06-2023	Government of the Philippines (current year's budget)	1,959,981.88	1,959,981.88	1,930,580.00	1,930,580.00	Nacap Rep, NGO Rep, CDA	24-04-2023	04-05-2023	04-05-2023	05-05-2023	12-05-2023		Awarded with Issued Notice of Award
23F0058	Repair/ Maintenance of San Mateo Creek roadment 1, Brgy. San Mateo, Camanigan, Camanigan Sur	Construction Section	No	Competitive Bidding	13-04-2023	13-04-2023	24-04-2023	04-05-2023	04-05-2023	11-05-2023	12-05-2023	29-05-2023	29-05-2023	07-06-2023	13-06-2023	Government of the Philippines (current year's budget)	2,999,129.88	2,999,129.88	2,954,148.00	2,954,140.00	Nacap Rep, NGO Rep, CDA	24-04-2023	04-05-2023	04-05-2023	11-05-2023	12-05-2023		Awarded with Issued Notice of Award
23F0059	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Brgy. Balitac-Carayan-Dal Rosario Bypass Road with Drainage at Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	17-04-2023	18-04-2023	26-04-2023	09-05-2023	09-05-2023	10-05-2023	16-05-2023	22-05-2023	23-05-2023	10-05-2023	01-06-2023	Government of the Philippines (current year's budget)	48,509,981.98	48,509,981.98	48,015,100.00	48,015,100.00	Nacap Rep, NGO Rep, CDA	26-04-2023	09-05-2023	09-05-2023	10-05-2023	16-05-2023		Awarded with Issued Notice of Award
23F0060	BP- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay Bantogan/Pasiguan to Barangay Bantogan District, Calabanga Camanigan Sur	Construction Section	No	Competitive Bidding	17-04-2023	18-04-2023	26-04-2023	09-05-2023	09-05-2023	10-05-2023	16-05-2023	22-05-2023	23-05-2023	07-06-2023	02-07-2023	Government of the Philippines (current year's budget)	4,949,941.80	4,949,941.80	4,799,119.06	4,799,119.06	Nacap Rep, NGO Rep, CDA	26-04-2023	09-05-2023	09-05-2023	10-05-2023	16-05-2023		Awarded with Issued Notice of Award
23F0061	Construction of Multi-Purpose Building (Schools) District Office, Brgy. Triunfo, Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	25-04-2023	26-04-2023	04-05-2023	16-05-2023	16-05-2023	17-05-2023	24-05-2023	30-05-2023	30-05-2023	08-06-2023	07-06-2023	Government of the Philippines (current year's budget)	7,919,999.94	7,919,999.94	7,809,119.00	7,809,119.00	Nacap Rep, NGO Rep, CDA	04-05-2023	16-05-2023	16-05-2023	17-05-2023	24-05-2023		Awarded with Issued Notice of Award
23F0062	Construction of Multi-Purpose Building, Zone 2, Brgy. Pili-Balabana, Naga City, Camanigan Sur	Construction Section	No	Competitive Bidding	25-04-2023	26-04-2023	04-05-2023	16-05-2023	16-05-2023	17-05-2023	24-05-2023	30-05-2023	30-05-2023	08-06-2023	08-06-2023	Government of the Philippines (current year's budget)	4,949,997.65	4,949,997.65	4,896,500.00	4,896,500.00	Nacap Rep, NGO Rep, CDA	04-05-2023	16-05-2023	16-05-2023	17-05-2023	24-05-2023		Awarded with Issued Notice of Award
23F0063	SIPAC- Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Sitio Bhan, Barangay Tomogadad, Calabanga, Camanigan Sur	Construction Section	No	Competitive Bidding	02-05-2023	03-05-2023	11-05-2023	23-05-2023	23-05-2023	24-05-2023	02-06-2023	08-06-2023	08-06-2023	14-06-2023														

[illegible]

JOSE B. GIGANTONE JR.
Assistant District Engineer