

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities								Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of SAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
409903000000000	23BJ0112: BASIC INFRASTRUCTURE PROGRAM (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	No	Competitive Bidding	29-02-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024	16-12-2024	17-12-2024	26-12-2024	27-12-2024	20-06-2025	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,875,633.99		4,875,633.99	NCAP, COA	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	N/A	Awarded with issued Notice of Award			
409903000000000	23BJ0113: BASIC INFRASTRUCTURE PROGRAM (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Calititan, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	14-12-2023	23-12-2023	05-01-2024	18-01-2024	18-01-2024	19-01-2024	22-01-2024	16-12-2024	17-12-2024	26-12-2024	27-12-2024	20-06-2025	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,860,652.50		4,860,652.50	COA	02-01-2024	02-01-2024	02-01-2024	02-01-2024	02-01-2024	N/A	Awarded with issued Notice of Award			
300226111774000	24BJ0056: BASIC INFRASTRUCTURE PROGRAM (BIP) Multi-Purpose Building/s Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Lupa, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	19-02-2024	23-02-2024	01-03-2024	14-03-2024	14-03-2024	15-03-2024	19-03-2024	21-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,855,702.50		4,855,702.50	PCA, NCAP, PIEP, COA	23-02-2024	23-02-2024	23-02-2024	23-02-2024	23-02-2024	N/A	Awarded with issued Notice of Award			
300226111797000	24BJ0072: BASIC INFRASTRUCTURE PROGRAM (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Brgy. Tadjj, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	26-02-2024	07-03-2024	14-03-2024	27-03-2024	27-03-2024	27-03-2024	01-04-2024	21-04-2025	14-05-2025	19-05-2025	20-05-2025	19-09-2025	Government of the Philippines (continuing budget)	2,970,000.00		2,970,000.00	2,918,167.78		2,918,167.78	COA, NCAP, PIEP	07-03-2024	07-03-2024	07-03-2024	07-03-2024	07-03-2024	N/A	Awarded with issued Notice of Award			
300226111798000	24BJ0086: BASIC INFRASTRUCTURE PROGRAM (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	05-03-2024	15-03-2024	22-03-2024	04-04-2024	05-04-2024	08-04-2024	11-04-2024	21-04-2025	14-05-2025	19-05-2025	20-05-2025	16-02-2026	Government of the Philippines (continuing budget)	19,800,000.00		19,800,000.00	19,404,001.19		19,404,001.19	COA, NCAP, PIEP	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	N/A	Awarded with issued Notice of Award			
409900000000000	24BJ0109 :Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Senior Citizens Building, Barangay Poblacion, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-11-2024	04-12-2024	12-12-2024	24-12-2024	24-12-2024	24-12-2024	24-12-2024	26-12-2024	26-12-2024	02-01-2025	03-01-2025	09-01-2025	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,850,902.25		4,850,902.25	COA, CNBL, NCAP	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	N/A	Awarded with issued Notice of Award			
409900000000000	24BJ0110: Convergence and Special Support Program – Rehabilitation of Disaster – Related Infrastructure and Other Facilities – Rehabilitation/Reconstruction of Tubo River Revetment No. 3, Brgy. Alloy, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	24-02-2025	25-02-2025	28-02-2025	10-03-2025	17-03-2025	29-09-2025	Government of the Philippines (continuing budget)	38,600,000.00		38,600,000.00	37,324,433.68		37,324,433.68	COA, CNBL, NCAP	31-01-2025	09-12-2024	09-12-2024	09-12-2024	09-12-2024	N/A	Awarded with issued Notice of Award			
310103102012000	25BJ0001 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Aritao-Quirino Rd - K0291 + 000 - K0293 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	27-05-2025	Government of the Philippines (current year's budget)	28,375,900.00		28,375,900.00	27,804,556.25		27,804,556.25	COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with issued Notice of Award			
310103102010000	25BJ0002 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0274 + 800 - K0275 + 601, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	28-04-2025	Government of the Philippines (current year's budget)	14,843,080.00		14,843,080.00	14,555,479.20		14,555,479.20	COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with issued Notice of Award			
310103102011000	25BJ0003 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Natl Road-Bitnong-Balance-N Vizcaya Bdry Rd - K0256 + (-804) - K0256 + 000, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	26-04-2025	Government of the Philippines (current year's budget)	13,996,360.00		13,996,360.00	13,719,232.07		13,719,232.07	COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with issued Notice of Award			
310106101308000	25BJ0004 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Aritao-Quirino Rd - K0259 + 830 - K0260 + 602, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	02-09-2025	Government of the Philippines (current year's budget)	27,537,020.00		27,537,020.00	27,137,842.72		27,137,842.72	COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with issued Notice of Award			
310106101309000	25BJ0005 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Aritao-Quirino Rd - K0272 + 620 - K0273 + 197, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	16-08-2025	Government of the Philippines (current year's budget)	20,892,620.00		20,892,620.00	20,579,215.99		20,579,215.99	COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with issued Notice of Award			

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)
					Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
310106101302000	25BJ0006 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0294 + 993 - K0295 + 257, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	28-05-2025		Government of the Philippines (current year's budget)	10,077,340.00		10,077,340.00	9,926,177.04		COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with Issued Notice of Award
310106101310000	25BJ0007 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0303 + 690 - K0303 + 737, K0303 + 849 - K0303 + 1006, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	27-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	21-11-2024	25-11-2024	28-11-2024	03-02-2025	12-02-2025	18-02-2025	06-05-2025		Government of the Philippines (current year's budget)	7,530,320.00		7,530,320.00	7,417,565.55		COA, CSO, NCAP	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Awarded with Issued Notice of Award
310106101303000	25BJ0008 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0296 + 000 - K0297 + 024, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	03-02-2025	12-02-2025	18-02-2025	28-09-2025		Government of the Philippines (current year's budget)	37,909,340.00		37,909,340.00	37,160,764.19		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320101112615000	25BJ0009 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Santa Cruz River, Barangay Pingkian, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025	08-09-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,808,447.95		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320101112685000	25BJ0010 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagumbayan Flood Control Structure along Benay River, Barangay Bagumbayan, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025	12-11-2025		Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	102,141,389.95		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320101112693000	25BJ0011 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manga River, Barangay Munguia, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	28-02-2025	10-03-2025	11-03-2025	02-11-2025		Government of the Philippines (current year's budget)	73,783,900.00		73,783,900.00	71,585,124.16		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320101112703000	25BJ0012 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sta. Cruz River, Sitio Paltug, Barangay San Fabian, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025	28-10-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,662,716.55		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320102107207000	25BJ0013 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santa Fe River, Barangay Banganan, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025	15-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,515.89		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
310304101493000	25BJ0014 :OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Antutot Br. 3 (B03248LZ) along Bambang-Kasibu-Solano Rd, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	03-02-2025	12-02-2025	18-02-2025	09-05-2025		Government of the Philippines (current year's budget)	4,292,400.00		4,292,400.00	4,203,558.37		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
310304101492000	25BJ0015 :OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Lamo Br. (B01256LZ) along DM Jct. Malasin Rd, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	03-02-2025	12-02-2025	18-02-2025	02-06-2025		Government of the Philippines (current year's budget)	8,918,000.00		8,918,000.00	8,741,423.60		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
310304101494000	25BJ0016 :OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Papaya Br. 1 (B04442LZ) along Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	03-02-2025	12-02-2025	18-02-2025	01-05-2025		Government of the Philippines (current year's budget)	5,914,300.00		5,914,300.00	5,797,196.86		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
310106101306000	25BJ0018 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0264 + 290 - K0264 + 731, K0264 + 820 - K0265 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	03-02-2025	12-02-2025	18-02-2025	25-07-2025		Government of the Philippines (current year's budget)	21,667,800.00		21,667,800.00	21,238,772.92		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award
320101113809000	25BJ0019 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Barangay Sta. Clara, Sta. 0+000 - 0+500, Upper Sta. Clara CIS, Barangay Sta. Clara, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	28-02-2025	10-03-2025	11-03-2025	01-08-2025		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,055,163.67		COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
																			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	BM Evaluation	Post Qual	Delivery/Completion (If applicable)	
320101112692000	25BJ0020 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manga River, Barangay Mabasa-Inaban, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025	15-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,466,208.27		140,466,208.27	COA, CSO, NCAP	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	N/A	Awarded with issued Notice of Award
310106101304000	25BJ0021 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadjil-Runruno Rd - K0297 + 987 - K0297 + 1744, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	03-02-2025	12-02-2025	18-02-2025	02-09-2025		Government of the Philippines (current year's budget)	27,885,398.45		27,885,398.45	27,727,653.26		27,727,653.26	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
310106101305000	25BJ0022 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadjil-Runruno Rd - K0301 + 196 - K0302 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	31-12-2024	28-02-2025	10-03-2025	11-03-2025	21-09-2025		Government of the Philippines (current year's budget)	28,913,824.75		28,913,824.75	28,335,073.13		28,335,073.13	COA, CSO, NCAP	29-11-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	N/A	Awarded with issued Notice of Award
320101112704000	25BJ0023 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sta. Cruz River, Barangay Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	23-10-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,537,141.41		93,537,141.41	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
320102107206000	25BJ0024 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santa Fe River, Barangay Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	15-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,518,398.33		140,518,398.33	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
320102107174000	25BJ0025 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sta. Fe River, Barangay Calititan, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	09-09-2025		Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00	51,578,267.33		51,578,267.33	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
320101112614000	25BJ0026 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Tubo River, Barangay Pudi, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	20-10-2025		Government of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	88,943,084.95		88,943,084.95	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
320101113810000	25BJ0027 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Barangay Banganan, Sta. 0+000 - Sta. 0+500, Banganan Communal Irrigation System, Barangay Banganan, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	28-02-2025	10-03-2025	11-03-2025	01-08-2025		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,055,214.86		14,055,214.86	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
300237100051000	25BJ0028 :Convergence and Special Support Program - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Benay River, Benay - Barangay Palabotan, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	15-12-2025		Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	142,559,683.78		142,559,683.78	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
310106101307000	25BJ0029 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0269+612 - K0270+743, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	28-02-2025	10-03-2025	11-03-2025	28-09-2025		Government of the Philippines (current year's budget)	44,050,039.66		44,050,039.66	43,177,848.87		43,177,848.87	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
320101112686000	25BJ0030 :OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seguem Flood Control Structure, Section 2, Barangay Seguem, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	14-09-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	55,595,579.95		55,595,579.95	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award
300226119102000	25BJ0031 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Imugan, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	31-12-2024	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,277.73		5,363,277.73	COA, CSO, NCAP	29-11-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	N/A	Awarded with issued Notice of Award
300226119099000	25BJ0032 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Castillo Village, Kayapa Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	31-12-2024	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,324.72		5,363,324.72	COA, CSO, NCAP	29-11-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	N/A	Awarded with issued Notice of Award
300226119101000	25BJ0033 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Besong, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	31-12-2024	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,070.33		5,363,070.33	COA, CSO, NCAP	29-11-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	N/A	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)			
300237100050000	25BJ0034 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Marang River (D/ S Bridge), Barangay Comon, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	10-02-2025	13-02-2025	14-02-2025	22-10-2025		Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,049,788.56		96,049,788.56	COA, CSO, NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Awarded with issued Notice of Award		
300204101785000	25BJ0035 (REBID) :CONVERGENCE AND SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong-Balance Road in support to the Fruit and Vegetable Processing at Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	23-01-2025	27-01-2025	28-01-2025	19-03-2025	20-03-2025	21-03-2025	28-04-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,802,009.56		4,802,009.56	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300226119107000	25BJ0036 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Mapayao, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	26-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	31-12-2024	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,986.91		4,850,986.91	COA, CSO, NCAP	29-11-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	N/A	Awarded with issued Notice of Award		
310109101740000	25BJ0037 :OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0309 + 550 - K0309 + 574, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	28-02-2025	10-03-2025	11-03-2025	26-05-2025		Government of the Philippines (current year's budget)	3,920,000.00		3,920,000.00	3,881,583.95		3,881,583.95	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
310202101789000	25BJ0038 :OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Nueva Vizcaya - Benguet Rd - K0246 + 326 - K0248 + 000, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	28-02-2025	10-03-2025	11-03-2025	04-11-2025		Government of the Philippines (current year's budget)	64,455,245.00		64,455,245.00	62,455,830.20		62,455,830.20	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300204101786000	25BJ0039 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balete Road connecting Dalacquit and Sinapaoan to Maharlika Highway in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	28-02-2025	10-03-2025	17-03-2025	28-04-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,801,993.32		4,801,993.32	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300221107857000	25BJ0040 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok Everlasting, Barangay Cutar, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	10-02-2025	13-02-2025	14-02-2025	12-06-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,403,788.41		19,403,788.41	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300221107855000	25BJ0041 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Mt. Ynordenan - Barangay Balite, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	10-02-2025	13-02-2025	14-02-2025	19-06-2025		Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,255,125.78		24,255,125.78	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300221107854000	25BJ0042 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 7, Barangay Bone South - Brgy. Ocao-Capinlaan, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	10-02-2025	13-02-2025	14-02-2025	12-06-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,404,076.99		19,404,076.99	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
300226119097000	25BJ0043 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Cabelatan-Alaang, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	23-12-2024	28-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025	28-01-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,336,075.64		5,336,075.64	COA, CSO, NCAP	03-01-2025	03-01-2025	03-01-2025	03-01-2025	03-01-2025	N/A	Awarded with issued Notice of Award		
310204101481000	25BJ0049: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Dupax del Sur Bypass, Nueva Vizcaya - Dupax del Sur	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	14-02-2025	18-02-2025	19-02-2025	21-02-2025	24-02-2025	29-09-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,569,976.61		94,569,976.61	COA, CSO, NCAP	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A	Awarded with issued Notice of Award		
300226119105000	25BJ0050: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Sta. Clara, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,775,756.43		4,775,756.43	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award		
300226119110000	25BJ0051: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Balance High School, Brgy. Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	23-05-2025	30-05-2025	30-08-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,387,236.51		2,387,236.51	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)	
30022611910000	25BJ0052: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Banao, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,266,784.77		5,266,784.77	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30022611910300	25BJ0053: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Tabueng, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,254,580.00		5,254,580.00	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
a. 300226119113000 b. 300226119112000 c. 300226119114000	25BJ0054: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Buildings: (a) Brgy. Ansipisip, Kayapa, Nueva Vizcaya (b) Brgy. Talecabab, Kayapa, Nueva Vizcaya and (c) Brgy. Balangabang, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	18-12-2025		Government of the Philippines (current year's budget)	8,910,000.00		8,910,000.00	8,598,044.94		8,598,044.94	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30022611910400	25BJ0055: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Kayapa Proper East, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,787,395.35		4,787,395.35	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30022611910900	25BJ0056: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Baliling Elementary School, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,791,733.50		4,791,733.50	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30022611909600	25BJ0057: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Balete, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	19-05-2025	20-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,254,251.25		5,254,251.25	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30011620129700	25BJ0058: Concreting of Cabayo-Balete FMR, Brgy. Cabayo-Balete, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	14-05-2025	23-05-2025	30-05-2025	20-08-2025		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,410,055.21		14,410,055.21	COA, CSO, NCAP	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	N/A	Awarded with issued Notice of Award
30022611910600	25BJ0059: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Purok Karaniagan, Brgy. Comon, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	23-05-2025	30-05-2025	30-08-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,354,940.19		2,354,940.19	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
30022611911100	25BJ0060: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Brgy. Babadi, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	23-05-2025	30-05-2025	30-08-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,881,987.11		1,881,987.11	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
30022611911800	25BJ0061: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction/Completion of Multi-Purpose Building Balintugon Elementary School, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	19-05-2025	20-05-2025	19-10-2025		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,765,958.17		3,765,958.17	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
30022611911900	25BJ0062: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Kirang, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,181,458.26		5,181,458.26	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
30022611912000	25BJ0063: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Latar, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	08-11-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,182,728.69		5,182,728.69	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
300205100005000	25BJ0064: Convergence and Special Support Program - Rainwater Collector System: (a) Kirang Elementary School Annex, Brgy. Kirang, Aritao, Nueva Vizcaya (b) Sta. Cruz Ponglan HS, Brgy. Ponglan, Kayapa, Nueva Vizcaya (c) San Fabian Brgy. Hall, Brgy. San Fabian, Kayapa, Nueva Vizcaya (d) Anayo Brgy. Hall, Brgy. Anayo, Aritao, Nueva Vizcaya (e) Anayo PS, Brgy. Anayo, Aritao, Nueva Vizcaya (f) Canarem Brgy. Hall, Brgy. Canarem, Aritao, Nueva Vizcaya (g) Canarem Elementary School, Brgy. Canarem, Aritao, Nueva Vizcaya (h) Oyao Brgy. Hall, Brgy. Oyao, Dupax del Norte, Nueva Vizcaya (i) Ganao Elementary School, Brgy. Ganao, Dupax del Sur, Nueva Vizcaya (j) Ganao Brgy. Hall, Brgy. Ganao, Dupax del Sur, Nueva Vizcaya (k) Malico Brgy. Hall, Brgy. Malico, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	09-09-2025		Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,485,647.00		2,485,647.00	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award
300215105305000	25BJ0065: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Bridge at Purok 7 and 8, Poblacion, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	30-12-2025		Government of the Philippines (current year's budget)	49,215,000.00		49,215,000.00	47,724,098.14		47,724,098.14	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Actual Procurement Activities										ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
								Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (If applicable)
300226119098000	25BJ0066: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Brgy. Tucanon, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	19-09-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,822,688.00		2,822,688.00	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with Issued Notice of Award
310108102109000	25BJ0067: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Vizcaya-Benguet Rd - K0245 + 025 - K0245 + 168, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	21-03-2025	28-03-2025	04-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	21-05-2025	22-05-2025	04-09-2026		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,280,386.50		47,280,386.50	COA, CSO, NCAP	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025	N/A	Awarded with Issued Notice of Award
300101200001000	25BJ0068: CY 2025 - Basic Educational Facilities Fund (BEFF) : Construction of Elementary and Secondary Classrooms : Construction of School Building, Unib Primary School, Brgy. Unib, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-03-2025	04-04-2025	11-04-2025	24-04-2025	24-04-2025	25-04-2025	29-04-2025	02-05-2025	14-05-2025	23-05-2025	30-05-2025	04-09-2025		Government of the Philippines (current year's budget)	9,974,940.00		9,974,940.00	9,665,724.53		9,665,724.53	COA, CSO, NCAP	04-04-2025	04-04-2025	04-04-2025	04-04-2025	04-04-2025	N/A	Awarded with Issued Notice of Award
310305102294000	25BJ0069: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Sta. Cruz Br. (B01251LZ) along Nueva Vizcaya-Benguet Rd, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	02-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	05-05-2025	07-05-2025	06-02-2025	06-03-2025	06-04-2025	07-04-2026		Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	111,976,944.92		111,976,944.92	COA, CSO, NCAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025	N/A	Awarded with Issued Notice of Award
300226119108000	25BJ0070: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Balance Elementary School & Binnuangan Elementary School, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	14-05-2025	19-05-2025	20-05-2025	28-11-2025		Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,654,597.89		7,654,597.89	COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awarded with Issued Notice of Award
300226119116000	25BJ0071: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Brgy. Binogawan, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	14-05-2025	21-05-2025	22-05-2025	08-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,760,901.10		4,760,901.10	COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awarded with Issued Notice of Award
300226119115000	25BJ0072: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Kavana, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	14-05-2025	19-05-2025	20-05-2025	03-12-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,578,002.51		9,578,002.51	COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awarded with Issued Notice of Award
300226119095000	25BJ0073: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	14-05-2025	19-05-2025	20-05-2025	18-12-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,382,556.18		14,382,556.18	COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awarded with Issued Notice of Award
300226119117000	25BJ0074: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	14-05-2025	19-05-2025	20-05-2025	17-11-2026		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,186,605.97		19,186,605.97	COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awarded with Issued Notice of Award
200000100019000	25BJ0076: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Other Public Buildings - Repair/Maintenance of DPWH Building, Nueva Vizcaya 2nd District Engineering Office, Weighbridge Station, Calititan, Aritao, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	02-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	30-05-2025	02-06-2025	04-06-2025	05-06-2025	09-06-2025	10-06-2025	26-08-2025		Government of the Philippines (current year's budget)	1,998,873.49	1,998,873.49		1,932,882.49	1,932,882.49		COA, CSO, NCAP	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025	N/A	Awarded with Issued Notice of Award
200000100020000	25BJ0077: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems Structures and Related Facilities - Repair and Maintenance of Flood Control Projects - Repair/Maintenance of Sta. Cruz River Revetment 6, Brgy. Pingkian, Kayapa, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	16-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	16-06-2025	18-06-2025	19-06-2025	27-06-2025	04-07-2025	04-10-2025		Government of the Philippines (current year's budget)	4,391,609.42	4,391,609.42		4,237,821.00	4,237,821.00		COA, CSO, NCAP	21-05-2025	21-05-2025	21-05-2025	21-05-2025	21-05-2025	N/A	Awarded with Issued Notice of Award
	24BJ0087: Asset Preservation Program: Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Road, K0285+000 - K0288+690 (Section 1) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00			COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0088: Asset Preservation Program: Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Road, K0288+690 - K0292+680 (Section 2) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00			COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0089: Asset Preservation Program: Preventive Maintenance along Tertiary Roads, Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road, K0294+000 - K0297+980 (Section 3) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00			COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0090: Asset Preservation Program: Preventive Maintenance along Tertiary Roads, Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road, K0297+980 - K0301+821 (Section 4) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00			COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0091: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Inaban Section, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00			COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of EB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)
	24BJ0092: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Marang River (Section 1), Beti, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0093: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Marang River (Section 2), Beti, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0094: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Marang River (Section 3), Sta. Clara, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0095: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Marang River (Section 1), Crame, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0096: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Siguem Section, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0097: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Lamo Section, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0098: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Sta. Cruz River, Pingkian Section, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0099: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, along Sta. Fe River, Bailing Section, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0100: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Bagumbayan-Sta. Maria Section, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0101: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Biyoy Section, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0102: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures along Santa Fe River, Nagpartalan, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	147,000,000.00		147,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0103: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sta. Maria-Mangayang Flood Control Structures along Benay River, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	13-06-2024	14-06-2024	19-06-2024	21-06-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0104: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Bone South Flood Control Structures along Sta. Fe River, Brgy. Bone South, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	17-03-2024	27-03-2024	03-04-2024	03-05-2024	03-05-2024	06-05-2024	08-05-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Failed under Section 41 (c)
	24BJ0105: Asset Preservation Program - Preventive Maintenance along Tertiary Roads, Aritao-Quirino Road-K0290+700-K0293+000 (Package 6) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024	02-07-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	N/A	Failed under Section 41 (c)
	24BJ0106: Asset Preservation Program - Preventive Maintenance along Tertiary Roads, Aritao-Quirino Road-K0278+875-K0280+799 (Package 7) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024	02-07-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	N/A	Failed under Section 41 (c)
	24BJ0107: Asset Preservation Program - Preventive Maintenance along Tertiary Roads, Aritao-Quirino Road-K0275+975-K0278+875 (Package 8) Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024	02-07-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	N/A	Failed under Section 41 (c)
	24BJ0108: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Lamo-Inaban Section, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024	02-07-2024							Government of the Philippines (continuing budget)	98,000,000.00		98,000,000.00	0.00		COA, NCAP, PIEP	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	N/A	Failed under Section 41 (c)
	24GBJ20: Supply and Delivery of Materials for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction under Work Category 10 - Pavement Maintenance 1. Activity No. 111: Premix Patching Bituminous Pavements - Placing bituminous premix to correct potholes, edge breaks failures and other similar defects and to level short section of surface depressions 2. Activity No. 121: Patching Concrete Pavements - Repairing spalls, potholes and similar defects in concrete pavements using bituminous premix or penetration patching	DPWH NV 2ND DEO	No	Competitive Bidding	03-01-2025	10-01-2025	22-01-2025	04-02-2025	04-02-2025	06-02-2025	10-02-2025	25-02-2025	26-02-2025	27-02-2025	28-02-2025	03-03-2025	12-03-2025	Government of the Philippines (continuing budget)	4,999,200.00		4,999,200.00	4,995,034.00	4,995,034.00	COA, CSO, PCCI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025	N/A	Completed
	PR No. 2025-01-003: 18 cart WFC 21000 black toner Ink etc. for use of high speed multi function copier of various section of the district	DPWH NV 2ND DEO	No	Direct Contracting	N/A	28-01-2025	N/A	28-01-2025	28-01-2025	N/A	N/A	28-01-2025	28-01-2025	28-01-2025	N/A	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	974,148.00		974,148.00	974,148.00	974,148.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	25GBJ01: Supply and Delivery of Materials for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction under Work Categories 10 and 18 - Pavement Maintenance and Traffic Service Maintenance 1. Activity No. 111: Premix Patching Bituminous Pavements - Placing bituminous premix to correct potholes, edge breaks/failures and other similar defects and to level short section of surface depressions 2. Activity No. 113: Sealing Bituminous Pavements - Sealing cracks and short sections and of ravelled bituminous pavements, including paved shoulders, by placing liquid asphalt and aggregate cover. Includes sealing of individual cracks and/or areas. 3. Activity No. 121: Patching Concrete Pavements - Repairing spalls, potholes and similar defects in concrete pavements using bituminous premix or penetration patching	DPWH NV 2ND DEO	No	Competitive Bidding	31-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	18-03-2025	19-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	2,499,000.00		2,499,000.00	2,497,530.00	2,497,530.00	COA, CSO, PCCI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (If applicable)
	25GBJ00: Supply and Delivery of Materials for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction under Work Categories 10, 18 & 19 - Pavement Maintenance, Erosion Control and Traffic Service Maintenance 1. Activity No. 111: Premix Patching Bituminous Pavements - Paving Bituminous premix to correct potholes, edge breaks/failure and other defects and to level short section of surface depressions 2. Activity No. 113: Sealing Bituminous Pavements - Sealing cracks and short sections and of sealed bituminous pavements, including paved shoulders, by placing liquid asphalt and aggregate cover. Includes sealing of individual cracks and/or areas. 3. Activity No. 121: Patching Concrete Pavements - Repairing spalls, potholes and similar defects in concrete pavements using bituminous premix or penetration patching 4. Activity No. 209: Other Roadside Maintenance - Painting concrete bridges railings 5. Activity No. 303: Guardrail Maintenance - Repairing of guardrails and posts 6. Activity No. 302: Centerline and Lane Line - Repainting of centerline and lane line 7. Activity No. 309: Other Traffic Services - Repainting of edgelines, pedestrian crosswalks, stoplines, pavement markings and repainting centerlines and lane lines by machine	DPWH NV 2ND DEO	No	Competitive Bidding	31-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	10-03-2025	10-03-2025	11-03-2025	12-03-2025	12-03-2025	12-03-2025	Government of the Philippines (current year's budget)	3,500,940.00		3,500,940.00	3,338,905.00		3,338,905.00	COA, CSO, PCCI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A	Completed
	PR No. 2025-02-006: 8 cyl. Lpg 50 kgs, refill etc. for use of two unit kneading machine in the application of thermoplastic paints for pavement markings along various national roads, for the period February 2025 until consumed	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-02-2025	10-02-2025	11-02-2025	N/A	12-02-2025	13-02-2025	Government of the Philippines (current year's budget)	49,432.00		49,432.00	49,360.00		49,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-02-007: 1 unit cheque printer etc. for use in the printing of data on check in the cash unit	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	21-02-2025	21-02-2025	21-02-2025	N/A	24-02-2025	25-02-2025	26-02-2025	N/A	28-02-2025	28-02-2025	Government of the Philippines (current year's budget)	26,200.00		26,200.00	25,900.00		25,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	24GBJ21: Supply and delivery of Solar LED Roadway Lighting and Solar Pavement Studs for use in the Maintenance of roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction	DPWH NV 2ND DEO	No	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	13-03-2025	17-03-2025	18-03-2025	19-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	Government of the Philippines (continuing budget)	9,987,123.01		9,987,123.01	9,980,273.00		9,980,273.00	COA, CSO, PCCI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025	N/A	Completed
	24GBJ22: Supply, Delivery and Installation of Bituminous Materials for use in the Repair/Maintenance of national road along Aritao - Quirino Road K0245+910 - K0246+367, Malasin, Dupax del Norte, Nueva Vizcaya	DPWH NV 2ND DEO	No	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	13-03-2025	17-03-2025	18-03-2025	19-03-2025	26-03-2025	27-03-2025	31-03-2025	02-04-2025	Government of the Philippines (continuing budget)	4,828,131.00		4,828,131.00	4,813,300.00		4,813,300.00	COA, CSO, PCCI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025	N/A	Completed
	PR No. 2025-02-011: 185 bags portland cement, 40 kgs. for use in the installation of new guardrail posts along various national roads of the district	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	24-02-2025	24-02-2025	24-02-2025	N/A	25-02-2025	25-02-2025	26-02-2025	N/A	04-03-2025	05-03-2025	Government of the Philippines (current year's budget)	49,765.00		49,765.00	48,840.00		48,840.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	24GBJ23: Supply, Delivery and Installation of Bituminous Materials for use in the Repair/Maintenance of national road along Aritao - Quirino Road K0244+459 - K0244+949, Bagumbayan, Dupax del Sur, Nueva Vizcaya	DPWH NV 2ND DEO	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	31-03-2025	31-03-2025	Government of the Philippines (continuing budget)	4,830,147.00		4,830,147.00	4,826,361.00		4,826,361.00	COA, CSO, PCCI	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	N/A	Completed
	PR No. 2025-02-013: 1 pc. filter imv etc. for use in the 70,000 kms preventive maintenance service of H1-8677/CBL-4561, Toyota Innova service vehicle assigned in the finance section of the district	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2025	27-02-2025	28-02-2025	N/A	02-04-2025	04-04-2025	Government of the Philippines (current year's budget)	20,668.24		20,668.24	20,668.24		20,668.24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-03-014: 400 reams paper, multicopy, A4, 80gsm etc. office supplies for use of various sections of the district	DPWH NV 2ND DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2025	10-03-2025	11-03-2025	N/A	21-03-2025	24-03-2025	Government of the Philippines (current year's budget)	85,544.00		85,544.00	85,544.00		85,544.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-03-015: 420 bags portland cement etc. supply and delivery of construction materials for the maintenance of Nueva Vizcaya-Benguet road (drainage improvement at pingkian section)	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	14-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	N/A	18-03-2025	19-03-2025	20-03-2025	20-03-2025	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	539,518.00		539,518.00	537,939.40		537,939.40	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-03-016: 730 box cold mix asphalt (20kg/box) 25GBJ03	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	17-03-2025	17-03-2025	N/A	N/A	12-03-2025	19-03-2025	20-03-2025	21-03-2025	27-03-2025	02-04-2025	Government of the Philippines (current year's budget)	2,993,000.00		2,993,000.00	2,993,000.00		2,993,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-03-017: 64 gal. paint thinner etc. for use in the repair/maintenance of various national roads and bridges along NV2nd DEO jurisdiction under work category 18 - traffic service maintenance 301: sign maintenance-repairing of traffic sign posts	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	24-03-2025	24-03-2025	24-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	N/A	31-03-2025	02-04-2025	Government of the Philippines (current year's budget)	49,975.00		49,975.00	43,835.00		43,835.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-03-018: 1 unit air conditioning unit, split type, 2hp etc. for use in the replacement of damaged split-type airconditioning unit in the finance section-office of the finance section chief	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	24-03-2025	24-03-2025	24-03-2025	N/A	25-03-2025	26-03-2025	27-03-2025	N/A	31-03-2025	02-04-2025	Government of the Philippines (current year's budget)	49,300.00		49,300.00	46,500.00		46,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-04-019: 2 pcs. Tire 7.50x16 etc. for use in the replacement of worn-out tires of various vehicles and heavy equipment assigned in the maintenance section of the district	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	07-04-2025	07-04-2025	08-04-2025	N/A	10-04-2025	11-04-2025	14-04-2025	14-04-2025	22-04-2025	24-04-2025	Government of the Philippines (current year's budget)	259,000.00		259,000.00	233,796.00		233,796.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	25GBJ04: Supply, Delivery and Installation of Bituminous Materials for use in the Repair/Maintenance of national road along Aritao - Quirino Road K0242+200 - K0242+505, Brgy. Sta. Maria, Dupax del Sur, Nueva Vizcaya	DPWH NV 2ND DEO	No	Competitive Bidding	02-04-2025	08-04-2025	15-04-2025	08-05-2025	08-05-2025	13-05-2025	15-05-2025	16-05-2025	19-05-2025	20-05-2025	21-05-2025	23-05-2025	26-05-2025	Government of the Philippines (current year's budget)	4,789,318.29		4,789,318.29	4,754,196.50		4,754,196.50	COA, CSO, PCCI	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025	N/A	Completed
	PR No. 2025-04-021: 1 lot cctv system purchase and installation of CCTV System for security, and monitoring of employee activity	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	11-04-2025	11-04-2025	11-04-2025	N/A	14-04-2025	15-04-2025	16-04-2025	16-04-2025	21-04-2025	21-04-2025	Government of the Philippines (current year's budget)	187,888.75		187,888.75	157,800.00		157,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-04-022: 8 pc. Oring etc. labor and parts of H1-7972, ford ranger, 2.2L XLT service vehicle assigned to the chief of construction section	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	14-04-2025	N/A	15-04-2025	16-04-2025	21-04-2025	N/A	27-04-2025	27-04-2025	Government of the Philippines (current year's budget)	28,714.11		28,714.11	28,714.11		28,714.11	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-04-023: 1 pc. Nwb wiper blade #18 for use in the replacement of worn-out parts of H1-5054, Toyota Hi-Lux Pick up service vehicle assigned in the maintenance section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	21-04-2025	22-04-2025	23-04-2025	N/A	28-04-2025	29-04-2025	Government of the Philippines (current year's budget)	30,899.00		30,899.00	29,994.00		29,994.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-04-024: 8 cyl. Lpg, 50 kgs. Refill for use of two unit kneading machine in the application of thermoplastic paints for pavement markings along various national roads, for the period April 2025 until consumed	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	14-04-2025	14-04-2025	14-04-2025	N/A	15-04-2025	21-04-2025	21-04-2025	N/A	22-04-2025	23-04-2025	Government of the Philippines (current year's budget)	49,360.00		49,360.00	49,360.00		49,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-IB Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Complete ment/ Acceptance (If applicable)		
	PR No. 2025-04-026: 1 pc clutch disc etc. for the use in the replacement of worn-out parts of H1M-5608, Mitsubishi Pajero, service vehicle assigned in the maintenance section of the district	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	N/A	28-04-2025	29-04-2025	30-04-2025	30-04-2025	12-05-2025	13-05-2025	Government of the Philippines (current year's budget)	165,418.00		165,418.00	160,588.00		160,588.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-04-027: 3 cyl. 50 kgs tank w/content etc. for replacement of unserviceable lpg cylinder tanks for use of kneading machine	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	24-04-2025	24-04-2025	24-04-2025	N/A	25-04-2025	28-04-2025	29-04-2025	N/A	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	49,341.00		49,341.00	49,341.00		49,341.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	25GBJ06: Contract for Supply/Provision of Blended Diesel Fuel, Unleaded Gasoline and Lubricants for use of various service vehicles, heavy equipment and grasscutters and generator set of the district	DPWH NV 2ND DEO	No	Competitive Bidding	25-04-2025	30-04-2025	07-05-2025	03-06-2025	03-06-2025									Government of the Philippines (current year's budget)	3,025,593.56		3,025,593.56	0.00			COA, CSO, PCCI	30-04-2025	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed under Section 35.1 (a)	
	PR No. 2025-04-029: 1 set wiper, 18"x20" w/arm etc. for use in the Preventive Maintenance Service (PMS) and replacement of worn-out parts of H1-7972, ford ranger, service vehicle assigned in the construction section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05-05-2025	05-05-2025	05-05-2025	N/A	07-05-2025	08-05-2025	09-05-2025	N/A	15-05-2025	16-05-2025	Government of the Philippines (current year's budget)	21,380.00		21,380.00	20,436.00		20,436.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	25GBJ07: Supply and Delivery of Materials for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction under Work Category 18 - Traffic Services Maintenance: 1. Activity No. 303 - Guardrail Maintenance 2. Activity No. 301 - Sign Maintenance	DPWH NV 2ND DEO	No	Competitive Bidding	02-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	30-05-2025	03-06-2025	04-06-2025	05-06-2025	09-06-2025	10-06-2025	11-06-2025	16-06-2025	Government of the Philippines (current year's budget)	4,997,120.00		4,997,120.00	4,985,375.00		4,985,375.00	COA, CSO, PCCI	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025	N/A	Completed	
	25GBJ08: Supply, Delivery and Installation of Bituminous Materials for use in the Repair/Maintenance of national road along Artao - Quirino Road K246+367-K246+655 & K246+911-K247+113, Malasin, Dupax del Norte, Nueva Vizcaya	DPWH NV 2ND DEO	No	Competitive Bidding	02-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	30-05-2025	03-06-2025	04-06-2025	05-06-2025	09-06-2025	10-06-2025	16-06-2025	17-06-2025	Government of the Philippines (current year's budget)	4,830,147.00		4,830,147.00	4,826,361.00		4,826,361.00	COA, CSO, PCCI	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025	N/A	Completed	
	PR No. 2025-05--032: 1 pc rust remover etc. for use in the Preventive Maintenance Service (PMS) and replacement of worn-out parts of H1-8989, suzuki carry van, service vehicle assigned in the planning and design section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	09-05-2025	09-05-2025	09-05-2025	N/A	14-05-2025	15-05-2025	16-05-2025	N/A	19-05-2025	20-05-2025	Government of the Philippines (current year's budget)	21,410.00		21,410.00	20,089.05		20,089.05	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-05-033: 28 roll 5.1 (1.55m) x 164 ft (50m) tarpaulin for use in the NV2nd DEO	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2025	N/A	13-05-2025	13-05-2025	14-05-2025	N/A	15-05-2025	16-05-2025	19-05-2025	19-05-2025	23-05-2025	26-05-2025	Government of the Philippines (current year's budget)	117,600.00		117,600.00	112,000.00		112,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-05-034: 1 unit automatic A3 heavy duty binder machine for the preparation of construction and QAS logbook of various projects of the distric	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2025	N/A	13-05-2025	13-05-2025	14-05-2025	N/A	15-05-2025	16-05-2025	19-05-2025	19-05-2025	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	750,000.00		750,000.00	747,000.00		747,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-05-035: 264 bags portland cement, 40 kg. supply and delivery of matrials for use in the construction of maintenance section storage area - DPWH NV2nd District Engineering Office - Barangay Malasin, Dupax del Norte, Nueva Vizcaya	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2025	N/A	14-05-2025	14-05-2025	14-05-2025	N/A	15-05-2025	16-05-2025	20-05-2025	20-05-2025	26-05-2025	27-05-2025	Government of the Philippines (current year's budget)	510,955.17		510,955.17	505,957.86		505,957.86	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-05-036: 1 pc aircon cabin filter etc. for use in the Preventive Maintenance Service of H1-9434, Ford Ranger service vehicle assigned to the Assistant District Engineer	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	23-05-2025	23-05-2025	23-05-2025	N/A	27-05-2025	28-05-2025	29-05-2025	N/A	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	26,475.00		26,475.00	23,592.00		23,592.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-037: 46 bags portland cement etc. supply and delivery of construction materials for use of the rehab/repair of DPWH-Nueva Vizcaya Second District Engineering Office Water System, Malasin, Dupax del Norte	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	21-05-2025	N/A	26-05-2025	26-05-2025	26-05-2025	N/A	27-05-2025	02-06-2025	03-06-2025	03-06-2025	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	469,157.64		469,157.64	464,775.54		464,775.54	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-05-038: 2 pc tail light, L/R etc. for use in the repair/maintenance of H1-5781, Isuzu D Max, service vehicle assigned in the construction section of the district	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	22-05-2025	N/A	26-05-2025	26-05-2025	27-05-2025	N/A	28-05-2025	29-05-2025	30-05-2025	30-05-2025	05-06-2025	09-06-2025	Government of the Philippines (current year's budget)	124,813.40		124,813.40	121,028.00		121,028.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-040: 1 gal fully synthetic oil 5W30 etc. for use in the Preventive Maintenance Service (change oil) of H1-8676, Toyota Innova, service vehicle assigned in the administrative section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	27-05-2025	27-05-2025	27-05-2025	N/A	29-05-2025	30-05-2025	02-06-2025	N/A	03-06-2025	03-06-2025	Government of the Philippines (current year's budget)	10,400.00		10,400.00	8,990.00		8,990.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-041: 2 pc tire 215 x 70 x R16 for use in the repair/replacement of worn-out parts of H1-9142, Toyota HI-ACE commuter, service vehicle assigned in the Planning and Design section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	30-05-2025	30-05-2025	02-06-2025	N/A	03-06-2025	04-06-2025	05-06-2025	N/A	10-06-2025	11-06-2025	Government of the Philippines (current year's budget)	16,540.00		16,540.00	15,515.00		15,515.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-042: 2 pc tire, 265 x 60 x R18, Tubeless etc. for use in the replacement of worn-out parts of H1-7398, Nissan Navara, service vehicle assigned in the Planning and Design section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	N/A	05-06-2025	09-06-2025	10-06-2025	N/A	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	45,286.00		45,286.00	42,600.00		42,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-043: 2 pc tire, 245 x 70 x R15, Tubeless etc. for use in the Preventive Maintenance Service (PMS) & replacement of worn-out parts of H1-5780, Nissan Frontier Baravdo, service vehicle assigned in the Quality Assurance Section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	09-06-2025	09-06-2025	10-06-2025	N/A	11-06-2025	13-06-2025	16-06-2025	N/A	17-06-2025	18-06-2025	Government of the Philippines (current year's budget)	25,378.00		25,378.00	23,765.10		23,765.10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-044: 400 reams paper, multicopy, A4, 80gsm, 210 mm x 297 mm use of various sections of the district office	DPWH NV 2ND DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2025	04-06-2025	05-06-2025	N/A	10-06-2025	13-06-2025	Government of the Philippines (current year's budget)	96,926.00		96,926.00	96,926.00		96,926.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PR No. 2025-06-045: 1 pc oil filter etc. for use in the preventive maintenance service of H1-6102, hyundai starex service vehicle assigned in the finance section	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	13-06-2025	13-06-2025	16-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	N/A	25-06-2025	25-06-2025	Government of the Philippines (current year's budget)	11,400.00		11,400.00	10,150.00		10,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)		
	PR No. 2025-06-046: 1 pc expansion valve etc. for use in the replacement & preventive maintenance service of H1-6955, Hilux Pick Up, service vehicle assigned in the construction section	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	N/A	24-06-2025	25-06-2025	Government of the Philippines (current year's budget)	21,260.00		21,260.00	19,981.00		19,981.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-047: 2 pc shock mount bushing for use in the replacement of worn-out parts of H1-8989, suzuki carry van, service vehicle assigned in the Planning and Design section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	13-06-2025	13-06-2025	16-06-2025	N/A	17-06-2025	18-06-2025	19-06-2025	N/A	23-06-2025	24-06-2025	Government of the Philippines (current year's budget)	10,230.00		10,230.00	9,628.00		9,628.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-049: 2 pc chamber assembly brake front etc. for use in the replacement of worn-out parts of H3-6515 Dumptruck, heavy equipment assigned in the maintenance section of the district	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-06-2025	17-06-2025	18-06-2025	N/A	24-06-2025	24-06-2025	Government of the Philippines (current year's budget)	101,348.00		101,348.00	101,348.00		101,348.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-050: 10 ltrs. Blended diesel fuel for use in various service vehicles, heavy equipment of the district	DPWH NV 2ND DEO	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-06-2025	13-06-2025	16-06-2025	N/A			Government of the Philippines (current year's budget)	648,000.00		648,000.00	648,000.00		648,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-051: 6 pcs. P/R caliper kit etc. preventive maintenance/replacement of worn-out parts of H1-8677 and CBL-4561	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	20-06-2025	20-06-2025	N/A	N/A	24-06-2025	25-06-2025	26-06-2025	N/A			Government of the Philippines (current year's budget)	15,007.63		15,007.63	15,007.30		15,007.30	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-052: 2 pcs. tires, 265 x 65 x R17, tubeless repair/replacement of worn-out parts of H1-7969	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	20-06-2025	20-06-2025	23-06-2025	N/A	24-06-2025	25-06-2025	26-06-2025	N/A			Government of the Philippines (current year's budget)	42,191.00		42,191.00	39,744.10		39,744.10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-053: 2 pcs. 265 x 165 x R17 tire tubeless etc. replacement of worn-out tire of H1-7969	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	23-06-2025	23-06-2025	24-06-2025	N/A	25-06-2025	26-06-2025	27-06-2025	N/A	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	37,900.00		37,900.00	33,118.00		33,118.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-054: 8 cyl. Lpg 50 kgs, refill etc. for use of two units kneading machine	DPWH NV 2ND DEO	No	Direct Contracting	N/A	N/A	N/A	23-06-2025	23-06-2025	N/A	N/A	23-06-2025	24-06-2025	25-06-2025	N/A	26-06-2025	27-06-2025	Government of the Philippines (current year's budget)	49,360.00		49,360.00	49,360.00		49,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-056: 4 pc External Hard Drive, 2 TB IT accessories for use of the Information and Communication Technology Staff (ICTS), Office of the District Engineer	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	24-06-2025	24-06-2025	25-06-2025	N/A	26-06-2025	27-06-2025	30-06-2025	N/A			Government of the Philippines (current year's budget)	44,700.00		44,700.00	42,500.00		42,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-057: 1 pc air cleaner hose etc. repair/maintenance of H1-5744	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	24-06-2025	24-06-2025	25-06-2025	N/A	26-06-2025	27-06-2025	30-06-2025	30-06-2025	30-06-2025	01-07-2025	Government of the Philippines (current year's budget)	155,277.00		155,277.00	150,292.00		150,292.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-058: 1 pc mass airflow censor with socket replacement of worn-out parts of H1-5847 and H1-5805	DPWH NV 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	24-06-2025	24-06-2025	25-06-2025	N/A	26-06-2025	27-06-2025	30-06-2025	30-06-2025			Government of the Philippines (current year's budget)	97,514.00		97,514.00	94,013.00		94,013.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PR No. 2025-06-061: 1 gal fully synthetic oil 5W30, 6 ltrs./gal etc for use in the Preventive Maintenance Service (change oil) of H1-8676, Toyota Innova, service vehicle assigned in the administrative section of the district	DPWH NV 2ND DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS.	N/A	N/A	N/A	24-06-2025	24-06-2025	24-06-2025	N/A	26-06-2025	27-06-2025	30-06-2025	N/A	30-06-2025	30-06-2025	Government of the Philippines (current year's budget)	10,400.00		10,400.00	7,750.00		7,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Total Allotted Budget of Procurement Activities																			4,915,639,610.57	6,390,482.91	4,909,249,127.66												
Total Contract Price of Procurement Activities Conducted																						2,339,984,695.48	6,170,703.49	2,333,813,991.99									
Total Savings (Total Allotted Budget - Total Contract Price)																			2,575,654,915.09														
ONGOING PROCUREMENT ACTIVITIES																																	
	24BJ0073: CY 2024 Basic Education Facilities Fund (BEFF) Construction of Classroom Construction of School Building in Macdu Elementary School, Barangay Pinayag, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	26-02-2024	07-03-2024	14-03-2024	27-03-2024	27-03-2024	27-03-2024	01-04-2024							Government of the Philippines (continuing budget)	2,970,000.00		2,970,000.00	0.00			COA, NCAP, PIEP	07-03-2024	07-03-2024	07-03-2024	07-03-2024	07-03-2024	N/A	Ongoing Request for Modification	
300221107856000	25BJ0075: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slab Bridge located at Barangay Baracbac, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, CSO, NCAP	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	N/A	Awaiting for the Release of Fund	
	25GBJ09: Supply and Delivery of Materials for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction under Work Category 18 - Traffic Services Maintenance along Aritao - Quirino Road K0249+165-K0253+827: 1. Activity 301 - Sign Maintenance	DPWH NV 2ND DEO	No	Competitive Bidding	05-06-2025	11-06-2025	19-06-2025	02-07-2025	02-07-2025									Government of the Philippines (current year's budget)	4,999,237.58		4,999,237.58	4,996,250.00		4,996,250.00	COA, CSO, PCCI	11-06-2025	11-06-2025	11-06-2025	11-06-2025	11-06-2025	N/A	Awarded with issued Notice of Award	
	25GBJ10: Supply, Delivery and Installation of Bituminous Materials for use in the Repair/Maintenance of National road along Aritao-Quirino Road K244+972 - K245+910, Dupax del Sur, Nueva Vizcaya	DPWH NV 2ND DEO	No	Competitive Bidding	16-06-2025	20-06-2025	27-06-2025	10-07-2025	10-07-2025									Government of the Philippines (current year's budget)	9,654,456.00		9,654,456.00	0.00			COA, CSO, PCCI	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	Ongoing Procurement Process	

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	25GBJ12: Supply and Delivery of Thermoplastic Powder, Primer, Reflectorized Traffic Paint and Paint Thinner for use in the Repair/Maintenance of various national roads and bridges of Nueva Vizcaya 2nd DEO Jurisdiction under Work Category 18 - Traffic Services Maintenance: 1. Activity No. 302: Centerline and Laneline Repainting - for repainting centerline and lane lines using labor-intensive methods to adequately guide the travelling public. 2. Activity No. 303: Guardrail Maintenance - for repairing, repainting or replacing guardrails and posts.	DPWH NV 2ND DEO	No	Competitive Bidding	19-06-2025	24-06-2025	01-07-2025	16-07-2025								Government of the Philippines (current year's budget)	4,999,360.00	4,999,360.00		0.00			COA, CSO, PCCI	24-06-2025	24-06-2025	24-06-2025	24-06-2025	24-06-2025	N/A	Ongoing Procurement Process	
											Total Allotted Budget of On-going Procurement Activities					27,573,053.58	4,999,360.00	22,573,693.58	4,996,250.00	0.00	4,996,250.00										

Prepared by:


ROVERLYN M. URRO
BAC Secretariat

Recommended for Approval by:


DANILO A. BERNABE
BAC Chairperson

APPROVED:


ROSITA A. TINAWIN
District Engineer