


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
310305101845000	23KB0182 - Widening of Permanent Bridges, Manuto Bridge (B01380MN) along Bukidnon-Davao City Road. Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	17-10-2024	28-10-2024	04-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	14-02-2025	21-02-2025	24-02-2025			Government of the Philippines (continuing budget)	35,438,068.00		35,438,068.00	35,364,884.48		35,364,884.48	COA, BUCA, CRIMEWATCH	29-10-2024	15-11-2024	15-11-2024	15-11-2024	09-12-2024	N/A	
	24KB0212 - Concreting of Brgy. Paitan FMR, Brgy. Paitan, Quezon, Bukidnon (LGU Counterpart). Paitan, Quezon, Bukidnon	Construction	YES	Competitive Bidding	23-12-2024	26-12-2024	03-01-2025	03-02-2025	03-02-2025	04-02-2025	21-02-2025	21-02-2025	04-03-2025	12-03-2025	14-03-2025			Government of the Philippines (current year's budget)	3,500,000.00		3,500,000.00	3,494,819.91		3,494,819.91	COA, BUCA, CRIMEWATCH	27-12-2024	27-12-2024	27-12-2024	27-12-2024	03-02-2025	N/A	
	24KB0213 - Concreting of Jct. Bukidnon-Davao City Road, Brgy. Cebole to Purok San Miguel FMR, Brgy. Cebole, Quezon, Bukidnon (LGU Counterpart). Cebole, Quezon, Bukidnon	Construction	YES	Competitive Bidding	23-12-2024	26-12-2024	03-01-2025	15-01-2025	15-01-2025	16-01-2025	03-02-2025	03-02-2025	10-02-2025	18-02-2025	20-02-2025			Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,499,506.85		1,499,506.85	COA, BUCA, CRIMEWATCH	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	N/A	
	24KB0214 - Concreting of Purok 7, Brgy. Sta. Felomina FMR, Brgy. Sta. Felomina, Quezon, Bukidnon (LGU Counterpart). Sta. Felomina, Quezon, Bukidnon	Construction	YES	Competitive Bidding	23-12-2024	26-12-2024	03-01-2025	15-01-2025	15-01-2025	16-01-2025	03-02-2025	03-02-2025	10-02-2025	18-02-2025	20-02-2025			Government of the Philippines (current year's budget)	500,000.00		500,000.00	497,204.73		497,204.73	COA, BUCA, CRIMEWATCH	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	N/A	
310304101584000	25KB0001 - Rehabilitation/Major Repair of Permanent Bridges, Mulita Br. (B01415MN) along Don Carlos- Kadingilan Rd. San Nicolas, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	05-09-2024	10-09-2024	17-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	1,470,000.00		1,470,000.00	1,460,421.70		1,460,421.70	COA, BUCA, CRIMEWATCH	10-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
310208100675000	25KB0002 - Off-Carriageway Improvement along Maramag-Maradugao Rd K1565+815- K1567+000. Maramag, Bukidnon	Construction	YES	Competitive Bidding	05-09-2024	10-09-2024	17-09-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	11-03-2025	19-03-2025	21-03-2025			Government of the Philippines (current year's budget)	23,814,000.00		23,814,000.00	23,760,649.87		23,760,649.87	COA, BUCA, CRIMEWATCH	10-09-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	
300226122662000	25KB0003 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Damulog, Bukidnon	Construction	YES	Competitive Bidding	05-09-2024	10-09-2024	17-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,248.16		4,934,248.16	COA, BUCA, CRIMEWATCH	10-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
300221108904000	25KB0004 - Construction of Road, Junction Bukidnon Davao City Road – Cotabato Bdry to Purok 6, Barangay Poblacion, Eusebio Pabualan Drive, Kitaotao, Bukidnon. Barangay Poblacion, Eusebio Pabualan Drive, Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	05-09-2024	10-09-2024	17-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,425.33		9,894,425.33	COA, BUCA, CRIMEWATCH	10-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
300226122678000	25KB0005 - Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay South Poblacion, Maramag, Bukidnon	Construction	YES	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,133.97		4,930,133.97	COA, BUCA, CRIMEWATCH	18-09-2024	02-12-2024	02-12-2024	02-12-2024	10-10-2024	N/A	
300226122679000	25KB0006 - Construction of Multi-Purpose Building (Covered Court), Purok 10, Barangay South Poblacion, Maramag, Bukidnon	Construction	YES	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,993.30		4,939,993.30	COA, BUCA, CRIMEWATCH	18-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
300221108902000	25KB0007 - Construction of Road, Barangay Don Carlos Norte, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,919,987.49		4,919,987.49	COA, BUCA, CRIMEWATCH	18-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
31010510151300	25KB0008 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Maramag-Maradugao Rd – K1562+100-K1562+600, K1562+850-K1563+100. Maramag, Bukidnon	Construction	YES	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	07-10-2024	07-10-2024	08-10-2024	25-10-2024	25-10-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	35,182,000.00		35,182,000.00	34,995,166.17		34,995,166.17	COA, BUCA, CRIMEWATCH	18-09-2024	07-10-2024	07-10-2024	07-10-2024	10-10-2024	N/A	
300221108903000	25KB0009 - Construction of Road, Barangay Palma, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	19-09-2024	24-09-2024	01-10-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,846,129.32		9,846,129.32	COA, BUCA, CRIMEWATCH	04-09-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
300226122682000	25KB0010 - Construction (Completion) of Multi-Purpose Building (Administration Building), Barangay Lumintao, Quezon, Bukidnon	Construction	YES	Competitive Bidding	19-09-2024	24-09-2024	01-10-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,922.45		4,947,922.45	COA, BUCA, CRIMEWATCH	04-09-2024	25-11-2024	25-11-2024	25-11-2024	09-12-2024	N/A	
300221106731000	25KB0011 - Construction of Road, Barangay Poblacion Sur, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	01-10-2024	08-10-2024	15-10-2024	06-11-2024	06-11-2024	07-11-2024	25-11-2024	25-11-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,850,908.24		9,850,908.24	COA, BUCA, CRIMEWATCH	05-11-2024	17-12-2024	17-12-2024	17-12-2024	13-11-2024	N/A	
300230100461000	25KB0012 - Construction (Completion) of Water Supply System, Barangay Kapalaran, Danggagan, Bukidnon	Construction	YES	Competitive Bidding	01-10-2024	08-10-2024	15-10-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,932,654.41		4,932,654.41	COA, BUCA, CRIMEWATCH	09-10-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	

300221108905000	25KB0013 - Construction of Road, Junction Bukidnon Davao City Road – Cotabato Bdry to Purok 2 Barangay Poblacion connecting By Pass Road to Barangay Kalumihan, Kitaotao and Maraymaray, Don Carlos, Bukidnon. Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	01-10-2024	08-10-2024	15-10-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,919,699.01		4,919,699.01	COA, BUCA, CRIMEWATCH	09-10-2024	25-11-2024	25-11-2024	25-11-2024	09-12-2024	N/A	
300226122680000	25KB0014 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Panadtalan, Maramag, Bukidnon	Construction	YES	Competitive Bidding	03-10-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,001.24		4,920,001.24	COA, BUCA, CRIMEWATCH	27-11-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	
300226122677000	25KB0015 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay North Poblacion, Maramag, Bukidnon	Construction	YES	Competitive Bidding	01-10-2024	08-10-2024	15-10-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,903.30		4,938,903.30	COA, BUCA, CRIMEWATCH	09-10-2024	25-11-2024	25-11-2024	25-11-2024	09-12-2024	N/A	
320101113377000	25KB0016 - Construction of Revetment, Downstream and Upstream of Migpajo Bridge (B01435MN) along Maramag-Maradugao Road, Maramag, Bukidnon	Construction	YES	Competitive Bidding	03-10-2024	08-10-2024	15-10-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	07-02-2025	17-02-2025	19-02-2025			Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,263,623.27		57,263,623.27	COA, BUCA, CRIMEWATCH	09-10-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	
320101113376000	25KB0017 - Construction of Revetment Downstream and Upstream of Maramag Bridge along Maramag River, Maramag, Bukidnon	Construction	YES	Competitive Bidding	14-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	07-11-2024	25-11-2024	25-11-2024	07-02-2025	17-02-2025	19-02-2025			Government of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	91,212,479.05		91,212,479.05	COA, BUCA, CRIMEWATCH	05-11-2024	06-11-2024	06-11-2024	06-11-2024	13-11-2024	N/A	
310104100910000	25KB0018 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Bukidnon-Davao City Rd - K1611+981-K1612+072, K1612+090-K1612+243	Construction	YES	Competitive Bidding	14-10-2024	18-10-2024	25-10-2024	03-12-2024	03-12-2024	04-12-2024	19-12-2024	19-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	11,564,000.00		11,564,000.00	11,510,791.31		11,510,791.31	COA, BUCA, CRIMEWATCH	21-10-2024	26-11-2024	26-11-2024	26-11-2024	06-12-2024	N/A	
300226122676000	25KB0019 - Construction of Multi-Purpose Building Purok 3, Barangay Anahawon, Maramag, Bukidnon	Construction	YES	Competitive Bidding	14-10-2024	18-10-2024	25-10-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,889,987.38		9,889,987.38	COA, BUCA, CRIMEWATCH	21-10-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	
310108102194000	25KB0020 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - K1573+350 - K1573+450, K1603+435 - K1603+470, K1604+890 - K1604+910	Construction	YES	Competitive Bidding	14-10-2024	18-10-2024	25-10-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	46,550,000.00		46,550,000.00	46,335,579.90		46,335,579.90	COA, BUCA, CRIMEWATCH	21-10-2024	12-12-2024	12-12-2024	12-12-2024	23-12-2024	N/A	
300226122674000	25KB0021 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Old Kibawe, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	17-10-2024	28-10-2024	04-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,764.94		4,899,764.94	COA, BUCA, CRIMEWATCH	29-10-2024	25-11-2024	25-11-2024	25-11-2024	09-12-2024	N/A	
300226122675000	25KB0022 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampaguita, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	17-10-2024	28-10-2024	04-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,227.17		4,945,227.17	COA, BUCA, CRIMEWATCH	29-10-2024	25-11-2024	25-11-2024	25-11-2024	09-12-2024	N/A	
320101114281000	25KB0023 - Construction of Revetment, downstream and Upstream of Sumal-ang Bridge (B01434MN) along Maramag – Maradugao Road, Maramag, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,554,575.13		19,554,575.13	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
320101113397000	25KB0025 - Construction of Revetment in Multita Bridge (B01447MN) along Kibawe-Kadingilan-Kallangan Road, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	07-02-2025	17-02-2025	19-02-2025			Government of the Philippines (current year's budget)	49,890,500.00		49,890,500.00	49,844,826.74		49,844,826.74	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
300226122671000	25KB0026 - Construction (Completion) of Multi-Purpose Building, Purok 7, Barangay Poblacion, Dangcagan, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,880,000.00		9,880,000.00	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
300226122670000	25KB0027 - Construction of Multi-Purpose Building (Barangay Hall), Barangay New Compostela, Damulog, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,758.10		4,942,758.10	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
320101113375000	25KB0028 - Construction of Revetment, Downstream of Musuan Bridge along Taganibong Creek, Maramag, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	07-02-2025	17-02-2025	19-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,384,586.84		96,384,586.84	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
310110100637000	25KB0029 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Sayre Highway – K1549+380-K1549+610, K1551+718-K1553+025, Maramag, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	20,776,000.00		20,776,000.00	20,669,407.91		20,669,407.91	COA, BUCA, CRIMEWATCH	07-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
300226122673000	25KB0030 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Pay-as, Kadingilan, Bukidnon	Construction	YES	Competitive Bidding	08-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	19-12-2024	19-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,949,000.00		4,949,000.00	COA, BUCA, CRIMEWATCH	14-11-2024	02-12-2024	02-12-2024	02-12-2024	06-12-2024	N/A	
310107100801000	25KB0031 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Rd –K1603+385-K1603+484, Quezon, Bukidnon	Construction	YES	Competitive Bidding	15-11-2024	21-11-2024	28-11-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	31,080,700.00		31,080,700.00	30,932,757.32		30,932,757.32	COA, BUCA, CRIMEWATCH	20-11-2024	12-12-2024	12-12-2024	12-12-2024	23-12-2024	N/A	

300226122672000	25KB0032 - Construction of Multi-Purpose Building (Function Hall), Barangay Poblacion, Kadingilan, Bukidnon.	Construction	YES	Competitive Bidding	15-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,868,991.85	9,868,991.85	COA, BUCA, CRIMEWATCH	20-11-2024	09-12-2024	09-12-2024	09-12-2024	16-12-2024	N/A	
320101114280000	25KB0033 - Construction of Protection Dike Roxas-Kuya Dam (Maramag River), Roxas-Kuya RIS, Maramag, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	11-03-2025	19-03-2025	21-03-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,684,415.41	14,684,415.41	COA, BUCA, CRIMEWATCH	26-11-2024	26-11-2024	26-11-2024	26-11-2024	23-12-2024	N/A	
310305102488000	25KB0034 - Widening of Permanent Bridge, Maluos Br. 2 (B01815MN) along Bukidnon-Davao City Rd. Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	13,230,000.00		13,230,000.00	12,215,276.15	12,215,276.15	COA, BUCA, CRIMEWATCH	26-11-2024	12-12-2024	12-12-2024	12-12-2024	23-12-2024	N/A	
300221108911000	25KB0035 - Construction of Road, Balangay 6, Barangay Poblacion, Quezon, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	13-12-2024	13-12-2024	16-12-2024	23-12-2024	23-12-2024	06-02-2025	17-02-2025	19-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,868,608.27	9,868,608.27	COA, BUCA, CRIMEWATCH	26-11-2024	13-12-2024	13-12-2024	13-12-2024	16-12-2024	N/A	
300105201761000	25KB0036 - Construction (Completion) of DPWH Bukidnon 2nd DEO Building, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,754,962.72	48,754,962.72	COA, BUCA, CRIMEWATCH	26-11-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	N/A	
300226122681000	25KB0037 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Panalsalan, Maramag, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	26-12-2024	03-02-2025	12-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,135.15	4,945,135.15	COA, BUCA, CRIMEWATCH	26-11-2024	13-12-2024	13-12-2024	13-12-2024	23-12-2024	N/A	
300226122661000	25KB0038 - Construction of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	25-03-2025	02-04-2025	03-04-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,869,997.47	9,869,997.47	COA, BUCA, CRIMEWATCH	26-11-2024	16-12-2024	16-12-2024	16-12-2024	23-12-2024	N/A	
320101114279000	25KB0039 - Construction of Protection Dike, Magsaysay Dam (Muleta River), Muleta RIS, Maramag, Bukidnon	Construction	YES	Competitive Bidding	22-11-2024	23-11-2024	02-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	11-03-2025	19-03-2025	21-03-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,694,968.59	14,694,968.59	COA, BUCA, CRIMEWATCH	26-11-2024	16-12-2024	16-12-2024	16-12-2024	23-12-2024	N/A	
300226122663000	25KB0040 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Kapalaran, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	03-02-2025	03-02-2025	04-02-2025	21-02-2025	21-02-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,949,120.75	4,949,120.75	COA, BUCA, CRIMEWATCH	14-01-2025	14-01-2025	14-01-2025	14-01-2025	03-02-2025	N/A	
300226122664000	25KB0041 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Macarthur, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	03-02-2025	03-02-2025	03-02-2025	21-02-2025	21-02-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,949,326.46	4,949,326.46	COA, BUCA, CRIMEWATCH	14-01-2025	14-01-2025	14-01-2025	14-01-2025	03-02-2025	N/A	
300226122665000	25KB0042 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Cabadiangan, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	13-03-2025	13-03-2025	13-03-2025	01-04-2025	02-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00	4,945,000.00	COA, BUCA, CRIMEWATCH	04-02-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122666000	25KB0043 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Palma, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	03-02-2025	03-02-2025	04-02-2025	21-02-2025	21-02-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,447.93	4,945,447.93	COA, BUCA, CRIMEWATCH	14-01-2025	14-01-2025	14-01-2025	14-01-2025	03-02-2025	N/A	
300226122667000	25KB0044 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Sanipon, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	13-03-2025	13-03-2025	13-03-2025	01-04-2025	02-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,121.63	4,946,121.63	COA, BUCA, CRIMEWATCH	14-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122668000	25KB0045 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Malobalo, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	03-02-2025	03-02-2025	04-02-2025	21-02-2025	21-02-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,996.35	4,944,996.35	COA, BUCA, CRIMEWATCH	14-01-2025	14-01-2025	14-01-2025	14-01-2025	03-02-2025	N/A	
300226122669000	25KB0046 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Bolocaon, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	10-01-2025	14-01-2025	21-01-2025	13-03-2025	13-03-2025	13-03-2025	01-04-2025	02-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00	4,945,000.00	COA, BUCA, CRIMEWATCH	04-02-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300116201297000	25KB0083 - Concreting of Purok 1, Brgy. Sibonga FMR, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	04-03-2025	04-03-2025	05-03-2025	14-03-2025	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,902,019.00	14,902,019.00	COA, BUCA, CRIMEWATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	06-03-2025	N/A	
300116201297000	25KB0086 - Concreting of Brgy. Poblacion to Brgy. Migcuya to Brgy. Miaray FMR, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	04-03-2025	04-03-2025	05-03-2025	14-03-2025	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,914,088.46	14,914,088.46	COA, BUCA, CRIMEWATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	06-03-2025	N/A	
310107100758000	25KB0094 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon – Davao City Rd – K1607+455 - K1607+580. Palacapao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	01-03-2025	10-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025			Government of the Philippines (current year's budget)	49,215,000.00		49,215,000.00	48,728,437.78	48,728,437.78	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
310108102195000	25KB0095 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1605+560 K1605+675 (RS). Omonay, Damulog, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	01-03-2025	10-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025			Government of the Philippines (current year's budget)	48,020,000.00		48,020,000.00	47,539,696.89	47,539,696.89	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
31010710075900	25KB0096 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1591+120 - K1591+185 (RS). Palacapao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	01-03-2025	10-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025			Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00	24,090,023.25	24,090,023.25	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
310107100760000	25KB0097 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1616+346 - K1616+458. Simuda, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	01-03-2025	10-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025			Government of the Philippines (current year's budget)	120,625,000.00		120,625,000.00	119,422,151.45	119,422,151.45	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	

300101200001000	25KB0098 - Construction of School Building, New Nongnongan National High School, Barangay New Nongnongan, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,969,079.51		4,969,079.51	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A																				
300101200001000	25KB0099 - Construction of School Building, Anahawon Elementary School, Barangay Anahawon, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,969,796.78		4,969,796.78	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	14-04-2025	N/A																				
300101200001000	25KB0100 - Construction of School Building, Danggawan Elementary School, Barangay Danggawan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,964,620.71		4,964,620.71	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A																				
300101200001000	25KB0101 - Construction of School Building, San Miguel Elementary School, Barangay San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,969,796.78		4,969,796.78	COA, BUCA, CRIMEWATCH	04-03-2025	21-03-2025	21-03-2025	21-03-2025	14-04-2025	N/A																				
300205100014000	25KB0105 - Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities, Don Carlos, Maramag, Kadingilan, and Damulog, Bukidnon (Seven Locations)	Construction	NO	Competitive Bidding	27-02-2025	05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025			Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,600,652.56		2,600,652.56	COA, BUCA, CRIMEWATCH	05-03-2025	05-03-2025	05-03-2025	05-03-2025	26-03-2025	N/A																				
300230100463000	25KB0129 - Construction of Water System, Brgy. San Isidro, Damulog, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	14-05-2025	21-05-2025	23-05-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,963.56		9,894,963.56	COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A																				
200000100019000	25KB0130 - Repair/ Maintenance of DILG Building, Philippine National Police - Kibawe Municipal Station, Main Building, Brgy. West Kibawe, Kibawe, Bukidnon	Maintenance	NO	Competitive Bidding	29-04-2025	30-04-2025	07-05-2025	20-05-2025	20-05-2025	21-05-2025	26-05-2025	26-05-2025	16-06-2025	23-06-2025	23-06-2025			Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,998,906.51	1,998,906.51		COA, BUCA, CRIMEWATCH	30-04-2025	30-04-2025	30-04-2025	30-04-2025	21-05-2025	N/A																				
Total Allotted Budget of Procurement Activities																			1,107,960,768.00	2,000,000.00	1,105,960,768.00																														
Total Contract Price of Procurement Activities Conducted																																																			
Total Savings (Total Allotted Budget - Total Contract Price)																			6,206,141.04																																

ONGOING PROCUREMENT ACTIVITIES																																
	25KB0024 - Rehabilitation / Reconstruction of Roads with Slip, Slope Collapse and Landslide along Bukidnon-Davao City Rd - K1612+308-K1612+343, K1613+032-K1613+070, K1613+410-K1613+442, K1614+270-K1614+330 Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	24-10-2024	06-11-2024	13-11-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	-	-	-			Government of the Philippines (current year's budget)	49,215,000.00		49,215,000.00	0.00			COA, BUCA, CRIMEWATCH	07-11-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	N/A	For Modification
300226122721000	25KB0047 - Construction of Barangay Hall, Brgy. La Roxas, Maramag, Bukidnon (Phase 1). Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122705000	25KB0048 - Construction of Brgy. Hall, Brgy. Kiara, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	03-04-2025	N/A	
300226122717000	25KB0049 - Construction of Brgy. Hall (Phase 1), Brgy. Pinilayan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	12-03-2025	12-03-2025	12-03-2025	25-03-2025	N/A	
300226122714000	25KB0050 - Construction of Multi-Purpose Building Barangay Hall, Brgy. Merangeran, Quezon, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122709000	25KB0051 - Construction of Barangay Hall (Phase 1), Brgy. San Roque, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122708000	25KB0052 - Construction of Barangay Hall (Phase 1), Brgy. Dagumbaan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122707000	25KB0053 - Construction of Barangay Hall, Brgy. North Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	13-03-2025	13-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122704000	25KB0054 - Construction of Barangay Hall, Brgy. San Nicolas, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122703000	25KB0055 - Construction of Barangay Hall, Brgy. Pinamaloy, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	13-03-2025	13-03-2025	13-03-2025	03-04-2025	N/A	
300226122700000	25KB0056 - Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Bugwak, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122694000	25KB0057 - Construction of Barangay Hall, Brgy. Sibonga, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122692000	25KB0058 - Construction of Barangay Hall, Brgy. Cabadiangan, Kadingilan, Bukidnon (Phase 1). Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122687000	25KB0059 - Completion of Barangay Hall, Brgy. New Kidapawan, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	

300226122702000	25KB0060 - Completion of Multi-Purpose Building, Brgy. New Nongnongan, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300226122685000	25KB0061 - Construction of Multi-Purpose Building, Bobong Elementary School, Brgy. Bobong, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00				COA, BUCA, CRIMEWATCH	28-01-2025	20-03-2025	20-03-2025	20-03-2025	14-04-2025	N/A	
300226122719000	25KB0062 - Construction of Multi-Purpose Building Brgy. Minsalirac, Quezon, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	14-03-2025	14-03-2025	14-03-2025	01-04-2025	01-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	28-01-2025	07-03-2025	07-03-2025	07-03-2025	25-03-2025	N/A	
300230100469000	25KB0063 - Construction of Water System, Brgy. Tubigon, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	28-01-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300221108907000	25KB0064 - Construction of Barangay Road, Brgy. Dologon, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	18-03-2025	18-03-2025	18-03-2025	14-04-2025	N/A	
300230100462000	25KB0065 - Construction of Water System, Barangay Sibonga, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300230100467000	25KB0066 - Construction of Water System, Brgy. Sinangguyan, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300230100465000	25KB0067 - Construction of Water System, Brgy. Miaray, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300230100468000	25KB0068 - Construction of Water System, Brgy. Pualas, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300230100470000	25KB0069 - Construction of Water System, Brgy. Kisanday, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	14-03-2025	14-03-2025	14-03-2025	03-04-2025	N/A	
300226122684000	25KB0070 - Completion of Covered Court, Brgy. White Kulaman, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
300226122689000	25KB0071 - Construction of Covered Court, Purok 4A, Brgy. East Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
300226122691000	25KB0072 - Completion of Covered Court, Brgy. San Andres, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
300226122697000	25KB0073 - Construction of Covered Court, Old Damulog Elementary School, Brgy. Old Damulog, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	20-03-2025	20-03-2025	20-03-2025	14-04-2025	N/A	
300226122701000	25KB0074 - Construction of Covered Court, Brgy. Calacalao, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
300226122711000	25KB0075 - Completion of Covered Court, San Miguel National High School. San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
300226122712000	25KB0076 - Construction of Covered Court, Camp 1 Elementary School, Brgy. Camp 1, Maramag, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	03-04-2025	N/A	
300226122713000	25KB0077 - Construction of Covered Court, Delapa Integrated School, Brgy. Delapa, Quezon, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	26-03-2025	N/A	
300221108906000	25KB0078 - Construction of Barangay Road, Brgy. Kibalagon, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
	25KB0079 - Construction of Slope Protection (Rip-Rap), Purok 10, Brgy. Poblacion, Quezon, Bukidnon	Construction	NO	Competitive Bidding	30-01-2025	04-02-2025	11-02-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	04-02-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
	25KB0080 - Concreting of Brgy. White Kulaman to Brgy. Pagan FMR, Brgy. White Kulaman and Brgy. Pagan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	19-03-2025	19-03-2025	20-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	0.00				COA, BUCA, CRIMEWATCH	12-02-2025	11-03-2025	11-03-2025	11-03-2025	20-03-2025	N/A	
	25KB0081 - Concreting of Brgy. Kisawa FMR, Brgy. Kisawa, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	12-03-2025	12-03-2025	13-03-2025	21-03-2025	21-03-2025	-	-	-			Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	0.00				COA, BUCA, CRIMEWATCH	12-02-2025	05-03-2025	05-03-2025	05-03-2025	12-03-2025	N/A	
	25KB0084 - Concreting of Brgy. Sampagar Proper to Sitio Langahan FMR, Brgy. Sampagar, Damulog, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	21-03-2025	21-03-2025	21-03-2025	07-04-2025	07-04-2025	-	-	-			Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00				COA, BUCA, CRIMEWATCH	12-02-2025	27-02-2025	27-02-2025	27-02-2025	03-04-2025	N/A	
	25KB0085 - Concreting of Jct. Provincial Road, Sitio Sta Cruz to Sitio Kikipot, Brgy. Talahiron FMR, Sitio Sta Cruz to Sitio Kikipot, Brgy. Talahiron, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	05-02-2025	11-02-2025	19-02-2025	04-03-2025	04-03-2025	05-03-2025	21-03-2025	21-03-2025	-	-	-			Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	0.00				COA, BUCA, CRIMEWATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-03-2025	N/A	

300105201762000	25KB0087 - Construction of Multi-Purpose Building (Quezon Civic Arena), Quezon, Bukidnon (Phase 5), Barangay Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300235100098000	25KB0088 - Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon (Phase 2), Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300230100464000	25KB0089 - Construction of Water System, Brgy. Digongan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	25-03-2025	25-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	20-03-2025	20-03-2025	20-03-2025	26-03-2025	N/A	
300230100466000	25KB0090 - Construction of Water System, Brgy. Kianggat, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	25-03-2025	25-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	20-03-2025	20-03-2025	20-03-2025	26-03-2025	N/A	
	25KB0091 - Construction of Road, Sitio Bagong Silang, Barangay Kahusayan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300215107769000	25KB0092 - Construction of Road at Jct. Provincial Road, Sitio Sta. Cruz to Sitio Kikipot, Brgy. Talahiron, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	88,200,000.00		88,200,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300235100099000	25KB0093 - Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon (Phase 5), Barangay Panadtalan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	14-02-2025	22-02-2025	03-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	66,640,000.00		66,640,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
	25KB0102 - Construction of Farm-to-Mill Road, Brgy. Kalubihon to Brgy. Bismartz, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	46,571,102.36		46,571,102.36	0.00				COA, BUCA, CRIMEWATCH	04-03-2025	25-03-2025	25-03-2025	25-03-2025	08-04-2025	N/A	
	25KB0103 - Construction of Farm-to-Mill Road, OAFILA Blocok Farm Villa Ocaya (Phase II), Brgy. Kuya, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	17,910,000.00		17,910,000.00	0.00				COA, BUCA, CRIMEWATCH	04-03-2025	25-03-2025	25-03-2025	25-03-2025	08-04-2025	N/A	
	25KB0104 - Construction of Farm-to-Mill Road, TOSI Block Farm, Saroyon Hills (Phase II), Brgy. Kuya, Maramag, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	6,447,600.00		6,447,600.00	0.00				COA, BUCA, CRIMEWATCH	04-03-2025	04-03-2025	04-03-2025	04-03-2025	26-03-2025	N/A	
	25KB0106 - LGU Hospitals, Bukidnon Provincial Hospital – Kibawe, Bukidnon	Construction	NO	Competitive Bidding	27-02-2025	05-03-2025	12-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	0.00				COA, BUCA, CRIMEWATCH	05-03-2025	25-03-2025	25-03-2025	25-03-2025	08-04-2025	N/A	
300230100471000	25KB0107 - Construction of Water System at Kipolot, Brgy. Palacapao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	21-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300221108910000	25KB0108 - Construction of Barangay Road, Brgy. Puntian, Quezon, Bukidnon	Construction	NO	Competitive Bidding	21-02-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	N/A	
300221108909000	25KB0109 - Construction of Barangay Road, Purok 3, Brgy. Danggawan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	21-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	06-03-2025	06-03-2025	06-03-2025	26-03-2025	N/A	
300226122686000	25KB0110 - Construction of Barangay Hall, Brgy. Gutapol, Kibawe, Bukidnon (Phase 1), Brgy. Gutapol, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	21-02-2025	06-03-2025	13-03-2025	21-04-2025	21-04-2025	21-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	08-04-2025	08-04-2025	08-04-2025	23-04-2025	N/A	
300226122688000	25KB0111 - Completion of Barangay Hall, Brgy. Brgy. Bukangliwayway, Kibawe, Bukidnon (Phase 1), Barangay Bukangliwayway, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	21-02-2025	06-03-2025	13-03-2025	29-04-2025	29-04-2025	30-04-2025	16-05-2025	16-05-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	06-03-2025	14-04-2025	14-04-2025	14-04-2025	30-04-2025	N/A	
300226122720000	25KB0112 - Construction of Multi-Purpose Building (PNP Building), Barangay San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	29-04-2025	29-04-2025	30-04-2025	16-05-2025	16-05-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	14-04-2025	14-04-2025	14-04-2025	30-04-2025	N/A	
300226122706000	25KB0113 - Construction of Brgy. Hall, Brgy. Don Carlos Sur, Don Carlos, Bukidnon (Phase 1), Barangay Don Carlos Sur, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	14-04-2025	N/A	
300226122683000	25KB0114 - Construction of Multi-Purpose Building (Kadingilan Tourism Hall), Poblacion, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	06-05-2025	06-05-2025	30-04-2025	16-05-2025	16-05-2025	-	-	-			Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	22-04-2025	22-04-2025	22-04-2025	23-05-2025	N/A	
300226122716000	25KB0115 - Completion of Barangay Hall (Phase 1), Brgy. Sta. Cruz, Quezon, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	08-04-2025	N/A	
300226122690000	25KB0116 - Construction of Legislative Building, Brgy. West Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	08-04-2025	N/A	

300226122715000	25KB0117 - Completion of Barangay Hall (Phase 1), Brgy. Milbantang, Quezon, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	06-05-2025	06-05-2025	07-05-2025	23-05-2025	23-05-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	22-04-2025	22-04-2025	22-04-2025	23-05-2025	N/A	
300226122698000	25KB0118 - Completion of Barangay Hall, Brgy. Omonay, Damulog, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
	25KB0119 - Construction of Pedestrian Overpass at Central Mindanao University, Sayre Highway (Package 2), Maramag, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
300226122696000	25KB0120 - Completion of Multi-Purpose Building, Brgy. Lagandang, Damulog, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	14-04-2025	N/A	
300226122718000	25KB0121 - Construction of Brgy. Hall (Phase 1), (New Barangay Site), Brgy. Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
300105201763000	25KB0122 - Construction of Multi-Purpose Building, Brgy. Salawagan, Quezon, Bukidnon (Phase 2), Quezon, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	06-05-2025	06-05-2025	07-05-2025	23-05-2025	23-05-2025	-	-	-			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	22-04-2025	22-04-2025	22-04-2025	23-05-2025	N/A	
300226122695000	25KB0123 - Completion of Multi-Purpose Building, Brgy. Poblacion, Damulog, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	11-04-2025	11-04-2025	11-04-2025	29-04-2025	29-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	14-04-2025	N/A	
300226122699000	25KB0124 - Completion of Covered Court, Brgy. Barongcot, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	08-04-2025	N/A	
300226122693000	25KB0125 - Construction of Barangay Hall, Brgy. Pinamanguan, Kadingilan, Bukidnon (Phase 1), Brgy. Pinamanguan, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	22-04-2025	-	-	-			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	21-03-2025	21-03-2025	21-03-2025	08-04-2025	N/A	
300221108908000	25KB0126 - Construction of Barangay Road, Purok 2A, Brgy. Panadtalan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
300226122710000	25KB0127 - Construction of School Building, San Miguel Elementary School, San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
	25KB0128 - Concreting of Purok 6 to IP Village, Brgy. Lorega FMR, Brgy. Lorega, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	14-04-2025	-	-	-			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0.00				COA, BUCA, CRIMEWATCH	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
Total Allotted Budget of On-going Procurement Activities																		1,022,403,702.36	0.00	1,022,403,702.36	0.00	0.00	0.00										

DPWH-Bukidnon Second District Engineering Office

Procurement Monitoring Report for Consulting Services as of June 30, 2025

ONGOING PROCUREMENT ACTIVITIES																															
25CSKB01	Subsurface Exploration and Geotechnical Investigation for Three (30 Infrastructure Projects under GAA 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11-06-2025	14-06-2025	N/A	23-06-2025	23-06-2025	24-06-2025	30-06-2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	535,525.00		535,525.00	0.00			COA, PICE, CRIMEWATCH	N/A	13-06-2025	13-06-2025	13-06-2025	N/A	N/A
Total Allotted Budget of On-going Procurement Activities																		535,525.00	0.00	535,525.00	0.00	0.00	0.00								

DPWH-Bukidnon Second District Engineering Office

Procurement Monitoring Report for Goods and Services as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
24GKB0017	Supply and Delivery of 1 unit 6-wheeler drop side body with boom crane to be used in the reconstruction, improvement, rehabilitation of roads and bridges within Bukidnon 2nd DEO	Maintenance Section	NO	Competitive Bidding	14-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	18-12-2024	18-12-2024	15-01-2025	16-01-2025	12-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	5,800,000.00		5,800,000.00	5,798,000.00		5,798,000.00	COA, BCCI, Crime Watch	14-11-2024	26-11-2024	26-11-2024	26-11-2024	12-12-2025	N/A	
24GKB0021	Procurement of 81,220 liters Diesel and 30,600 liters Gasoline Fuel to be used in the operation of DPWH Bukidnon 2nd DEO service vehicles and equipment	Administrative Section	NO	Competitive Bidding	15-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	18-12-2024	07-01-2025	09-01-2025	19-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	8,223,379.60		8,223,379.60	8,201,110.00		8,201,110.00	COA, BCCI, Crime Watch	20-11-2024	04-12-2024	04-12-2024	04-12-2024	12-12-2025	N/A	
24GKB0022	Supply, Delivery and Installation of Network Infrastructure for Quality Assurance Section Building	Quality Assurance Section	NO	Competitive Bidding	26-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	22-12-2024	07-01-2025	09-01-2025	19-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	3,341,318.87		3,341,318.87	3,336,318.00		3,336,318.00	COA, BCCI, Crime Watch	27-11-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2025	N/A	

24GKB0023	Supply and Delivery of 1 unit Excavator Loader to be used in the reconstruction, improvement, rehabilitation of Roads and bridges and other infrastructure facilities including waste management, flood control and flood mitigation works within the Bukidnon 2nd DEO for 4th Quarter CY 2024	Maintenance Section	NO	Competitive Bidding	26-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	15-01-2025	16-01-2025	12-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	4,550,000.00		4,550,000.00	4,547,000.00		4,547,000.00	COA, BCCI, Crime Watch	27-11-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2025	N/A	
24GKB0024	Supply and Delivery of 5 units Desktop Computer to be used in the operation of Finance Section for 4th Quarter CY 2024	Finance Section	NO	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	07-01-2025	09-01-2025	17-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	750,000.00		750,000.00	COA, BCCI, Crime Watch	28-11-2024	28-11-2024	28-11-2024	28-11-2024	13-12-2025	N/A	
24GKB0029	Supply and Delivery of Liquid Crystal Display and Uninterruptible Power Supply (UPS) to be used in the Office of ICT Unit	ICT UNIT	NO	Competitive Bidding	26-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	19-12-2024	07-01-2025	07-01-2025	09-01-2025	19-02-2025	19-02-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	1,025,000.00		1,025,000.00	1,024,000.00		1,024,000.00	COA, BCCI, Crime Watch	10-12-2024	10-12-2024	10-12-2024	10-12-2024	02-01-2025	N/A	
25GKB0001	Supply of 81,220 liters Diesel Fuel and 30,600 liters Gasoline Fuel to be used in the service vehicle of DPWH Bukidnon 2nd DEO for 2nd Quarter CY 2025	Administrative Section	NO	Competitive Bidding	21-02-2025	27-02-2025	06-03-2025	18-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	19-05-2025	02-06-2025	03-06-2025	03-07-2025	03-07-2025	Government of the Philippines (current year's budget)	8,223,379.60		8,223,379.60	8,222,555.00		8,222,555	COA, BCCI, Crime Watch	03-03-2025	03-03-2025	03-03-2025	03-03-2025	26-03-2025	N/A	
25GKB0002	Supply of 19,000 liters Diesel Fuel and 9,950 liters Gasoline Fuel to be used in the operation of grasscutters, service vehicles and heavy equipment of Maintenance Section	Maintenance Section	NO	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	21-04-2025	24-04-2025	24-05-2025	24-05-2025	Government of the Philippines (current year's budget)	1,999,350.00	1,999,350.00		1,994,457.50	1,994,457.50		COA, BCCI, Crime Watch	10-03-2025	10-03-2025	10-03-2025	10-03-2025	26-03-2025	N/A	
25GKB0003	Supply and Delivery of Electrical Resistivity Equipment to be used as a tool in the determination/investigation of the properties of subsurface layers such as watertable, soil layers, bedrocks types, plumes, faults and archeological remnants in the Pre Engineering Planning and Design works of projects to be implemented by DPWH Bukidnon 2nd District Engineering Office	Quality Assurance Section	NO	Competitive Bidding	06-05-2025	13-05-2025	20-05-2025	11-06-2025	11-06-2025	23-06-2025	23-06-2025	23-06-2025	30-06-2025	-	-	-	-	Government of the Philippines (current year's budget)	11,089,388.33		11,089,388.33	11,078,134.15		11,078,134	COA, BCCI, Crime Watch	14-05-2025	05-06-2025	05-06-2025	05-06-2025	17-06-2025	N/A	
2024-11-0489	Supply and Delivery of 2 units Desktop Computer to be used in the Office of the Administrative Section - RMU (DoTS Center) for 4th Quarter CY 2024	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	16-12-2024	N/A	N/A	23-12-2024	23-12-2024	n/a	26-12-2024	13-01-2025	15-01-2025	20-02-2025	22-03-2025	22-03-2025	Government of the Philippines (current year's budget)	400,000.00		400,000.00	330,000.00		330,000.00	COA, BCCI, Crime Watch	N/A	N/A	16-12-2024	N/A	N/A	N/A	
2024-12-0531	Supply and Delivery of Materials for the repainting of DPWH Bukidnon 2nd DEO Administrative Building	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	16-12-2024	N/A	N/A	23-12-2024	23-12-2024	n/a	26-12-2024	14-01-2025	15-01-2025	20-02-2025	22-03-2025	22-03-2025	Government of the Philippines (current year's budget)	898,283.00		898,283.00	897,358.21		897,358.21	COA, BCCI, Crime Watch	N/A	N/A	16-12-2024	N/A	N/A	N/A	
2024-11-0452	Supply and Delivery of 5 units Smart Phone to be used in the Project Geotagging, monitoring and validation of Project Engineers assigned in the Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	13-01-2025	15-01-2025	21-02-2025	23-03-2025	23-03-2025	Government of the Philippines (current year's budget)	539,435.00		539,435.00	539,000.00		539,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0465	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon-Kisanday-Ginuoran and Dologon-Panadtalan Road for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	21-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0466	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 - Overview, Palacapao Section) for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	09-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0467	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	21-01-2025	24-01-2025	26-01-2002	25-02-2002	25-02-2002	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0468	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1-Omonay) for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	21-01-2025	24-01-2025	26-01-2002	25-02-2002	25-02-2002	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0469	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao-Tawas Section) for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	09-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	
2024-11-0470	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadigilan Road for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	21-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A	

2024-11-0471	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadingilan-Kalilangan Road for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	09-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A		
2024-11-0472	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period January 27 - February 13, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	21-01-2025	24-01-2025	26-01-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A		
2024-12-0511	Supply and Delivery Glass Railings at the Roof Top of GAD Building of DPWH-Buk2nd DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	14-01-2025	15-01-2025	20-02-2025	22-03-2025	22-03-2025	Government of the Philippines (current year's budget)	527,825.00		527,825.00	526,825.00		526,825.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A		
2024-12-0536	Supply and Delivery of Spare Parts for the repair/ maintenance of Service Vehicle with Plate No. KAF 5470 Ford Raptor for the 4th Quarter CY 2024	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	26-12-2024	26-12-2024	n/a	27-12-2024	14-01-2025	16-01-2025	20-02-2025	22-03-2025	22-03-2025	Government of the Philippines (current year's budget)	91,490.00		91,490.00	91,310.00		91,310.00	COA, BCCI, Crime Watch	N/A	N/A	23-12-2024	N/A	N/A	N/A		
2024-12-0521	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 - Overview, Palacapao Road) for the period February 14 - March 5, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	12-02-2025	13-02-2025	13-02-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2024-12-0523	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period February 14 - March 5, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	12-02-2025	13-02-2025	13-02-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2024-12-0526	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadingilan Road for the period February 14 - March 5, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	12-02-2025	13-02-2025	13-02-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2024-12-0528	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period February 14 - March 5, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	12-02-2025	13-02-2025	13-02-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2025-01-0017	Supply and Delivery of Lubricants to be used in the preventive maintenance of various service vehicles of DPWH Bukidnon 2nd DEO for 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	17-02-2025	20-02-2025	28-02-2025	30-03-2025	30-03-2025	Government of the Philippines (current year's budget)	344,600.00		344,600.00	343,700.00		343,700.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2025-01-0018	Supply and Delivery of Sectional Sofa and Console Table to be used in the Office of the District Engineer for 1st Quarter CY 2025	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	N/A	04-02-2025	N/A	N/A	11-02-2025	11-02-2025	n/a	12-02-2025	17-02-2025	20-02-2025	05-03-2025	04-04-2025	04-04-2025	Government of the Philippines (current year's budget)	123,500.00		123,500.00	123,250.00		123,250.00	COA, BCCI, Crime Watch	N/A	N/A	05-02-2025	N/A	N/A	N/A		
2025-02-0027	Supply and Delivery of Materials to be used for the Installation of Steel, gate, ramps and retaining wall of DPWH Bukidnon 2nd DEO	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	12-02-2025	N/A	N/A	19-02-2025	19-02-2025	n/a	20-02-2025	28-02-2025	3/3/0205	10-03-2025	09-04-2025	09-04-2025	Government of the Philippines (current year's budget)	974,978.70		974,978.70	974,495.00		974,495.00	COA, BCCI, Crime Watch	N/A	N/A	14-02-2025	N/A	N/A	N/A		
2025-02-0028	Procurement of firewood (wooden waste scrap from lumberyard) to be used in resealing and patching of national roads and bridges for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	12-02-2025	N/A	N/A	19-02-2025	19-02-2025	n/a	20-02-2025	28-02-2025	03-03-2025	18-03-2025	17-04-2025	17-04-2025	Government of the Philippines (current year's budget)	49,400.00	49,400.00		49,352.50		49,352.50	COA, BCCI, Crime Watch	N/A	N/A	14-02-2025	N/A	N/A	N/A		
2025-02-0029	Supply and Delivery of Materials to be used for the repair and improvement of parking space and driveway of DPWH Bukidnon 2nd DEO	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	12-02-2025	N/A	N/A	19-02-2025	19-02-2025	n/a	20-02-2025	28-02-2025	03-03-2025	10-03-2025	09-04-2025	09-04-2025	Government of the Philippines (current year's budget)	817,150.00		817,150.00	817,150.00		817,150.00	COA, BCCI, Crime Watch	N/A	N/A	14-02-2025	N/A	N/A	N/A		
2025-02-0030	Supply and Delivery of Bamboo and other materials to be used in roadside facilities along national roads for 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	12-02-2025	N/A	N/A	19-02-2025	19-02-2025	n/a	20-02-2025	28-02-2025	03-03-2025	18-03-2025	17-04-2025	17-04-2025	Government of the Philippines (current year's budget)	186,095.00	186,095.00		185,565.00	185,565.00		185,565.00	COA, BCCI, Crime Watch	N/A	N/A	14-02-2025	N/A	N/A	N/A	
2025-02-0021	Supply and Delivery of spare parts to be used in the preventive maintenance of Hino Dumptruck H3-6647 for 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	27-02-2025	27-02-2025	n/a	03-03-2025	05-03-2025	07-03-2025	17-03-2025	16-04-2025	16-04-2025	Government of the Philippines (current year's budget)	76,900.00		76,900.00	76,800.00		76,800.00	COA, BCCI, Crime Watch	N/A	N/A	21-02-2025	N/A	N/A	N/A		
2025-02-0022	Supply and Delivery of spare parts to be used in the preventive maintenance of backhoe loader ZDX for 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	27-02-2025	27-02-2025	n/a	03-03-2025	05-03-2025	07-03-2025	17-03-2025	16-04-2025	16-04-2025	Government of the Philippines (current year's budget)	21,486.60		21,486.60	21,476.00		21,476.00	COA, BCCI, Crime Watch	N/A	N/A	21-02-2025	N/A	N/A	N/A		
2025-02-0025	Supply and Delivery of Spare Parts to be used in the corrective maintenance of GAT 4558, Ford Raptor Bukidnon 2nd DEO for 1st Quarter CY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	27-02-2025	27-02-2025	n/a	03-03-2025	05-03-2025	07-03-2025	17-03-2025	16-04-2025	16-04-2025	Government of the Philippines (current year's budget)	81,500.00		81,500.00	81,450.00		81,450.00	COA, BCCI, Crime Watch	N/A	N/A	21-02-2025	N/A	N/A	N/A		
2025-02-0026	Supply and Delivery of Tarpaulin to be used in the celebration of Kaamulan Festival CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	27-02-2025	27-02-2025	n/a	03-03-2025	05-03-2025	07-03-2025	27-03-2025	26-04-2025	26-04-2025	Government of the Philippines (current year's budget)	108,000.00		108,000.00	108,000.00		108,000.00	COA, BCCI, Crime Watch	N/A	N/A	21-02-2025	N/A	N/A	N/A		

2025-02-0036	Rental of 4 units printer to be used in the Auditor's Office of Bukidnon 2nd DEO	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	13-03-2025	26-05-2025	28-05-2025	27-06-2025	Government of the Philippines (current year's budget)	66,000.00		66,000.00	59,400.00		59,400.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A		
2025-02-0038	Supply and Delivery of Papers and Inks to be used in the Office of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	17-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	909,600.00		909,600.00	896,250.00		896,250.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0046	Supply and Delivery of 500 kls Nylon to be used in the operation of grasscutters along national roads within Bukidnon 2nd DEO for the period 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	350,000.00	350,000.00			350,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0047	Supply and Delivery of 1,000 ltrs 2T Oil and 90 ltrs 4T Oil to be used in the operation of grasscutters along national roads within Bukidnon 2nd DEO for the period 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	386,000.00	386,000.00			383,550.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0052	Furnishing of materials for the repainting of pavement markings along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	983,606.25	983,606.25			980,190.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0053	Furnishing of materials for the repainting of pavement markings along Kibawe-Kadigilan-Kailangan Rd and Don Carlos-Kadigilan Rd for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	983,606.25	983,606.25			980,190.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0054	Furnishing of materials for the repainting of pavement markings along Bukidnon-Davao City Road for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	983,606.25	983,606.25			980,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0055	Furnishing of materials for the repainting of pavement markings along Maramag-Maradugao Rd and Jct. Dologon-BUSCO-Quezon Rd for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	983,606.25	983,606.25			980,625.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0056	Furnishing of Materials for patching of bituminous pavements along Bukidnon-Davao City Rd for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	974,950.00	974,950.00			969,326.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0057	Furnishing of Materials for patching of bituminous pavements along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	974,950.00	974,950.00			969,326.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0058	Furnishing of Materials for Cracks and joints sealing of concrete pavements along Bukidnon-Davao City Road for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	984,600.00	984,600.00			981,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0059	Furnishing of Materials for Cracks and joints sealing of concrete pavements along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	984,600.00	984,600.00			981,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0063	Furnishing of Materials for Patching of gap and concrete pavements along Jct. Dologon-BUSCO-Quezon Rd for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	671,830.70	671,830.70			671,805.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0064	Supply and Delivery of Safety Roller Barrier to be used along Bukidnon-Davao City Rd - K1597+480-K1597+504 for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	994,560.00	994,560.00			992,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0065	Supply and Delivery of Safety Roller Barrier to be used along Bukidnon-Davao City Rd - K1596+185-K1596+209 for the 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	07-03-2025	07-03-2025	n/a	10-03-2025	10-03-2025	19-03-2025	25-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	994,560.00	994,560.00			992,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0032	Supply and Delivery of Spare Parts to be used in the repair/ replacement of worn out part of Develop Ineo+281 printer assigned in Construction Section CY 2025	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	24-03-2025	15-04-2025	28-04-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	54,106.00		54,106.00		54,106.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0040	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon-Kisanday-Guinoyuran and Dologon-Panadtalan Road for the period March 17 - April 3, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	25-03-2025	22-04-2025	23-04-2025	23-05-2025	23-05-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0041	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) (Camp 1 - Omonay) for the period March 17 - April 3, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	25-03-2025	22-04-2025	23-04-2025	23-05-2025	23-05-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00		84,000.00		COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	

2025-02-0042	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao-Tawas Section) for the period March 17 - April 3, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	25-03-2025	22-04-2025	23-04-2025	23-05-2025	23-05-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0043	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadingilan-Kailangan Road for the period March 17 - April 3, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	25-03-2025	22-04-2025	23-04-2025	23-05-2025	23-05-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0045	Supply and Delivery of Office Equipment to be used in the operation of General Services Unit	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	24-03-2025	28-03-2025	03-04-2025	03-05-2025	03-05-2025	Government of the Philippines (current year's budget)	42,257.00		42,257.00	42,154.00		42,154.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0062	Supply and Delivery of 1 unit Airconditioner to be used at Administrative Section for CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	24-03-2025	28-03-2025	14-04-2025	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	53,500.00		53,500.00	52,500.00		52,500.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0067	Supply and Delivery of 1 unit Laptop Computer and 1 unit Computer Monitor to be used in the Office of the Auditor	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	27-03-2025	27-03-2025	23-04-2025	28-04-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	200,000.00		200,000.00	198,900.00		198,900.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0068	Procurement of Smartphones for the National Government Owned Buildings Inventory Application's (NGOBIA) Database Building and Nationwide Implementation	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	25-03-2025	25-03-2025	23-04-2025	07-04-2025	07-05-2025	07-05-2025	Government of the Philippines (current year's budget)	80,000.00		80,000.00	80,000.00		80,000.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0070	Supply and Delivery of Spare Parts to be used in the replacement of parts for Develop Ineo+308 Multifunction Printer of Public Affairs and Information Unit	Public Affairs and Information Unit	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	24-03-2025	15-04-2025	06-05-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	52,097.00		52,097.00	52,097.00		52,097.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-03-0071	Supply and Delivery of Clutch Fan Bracket for corrective maintenance of KAF-5470 (Ford Raptor) assigned at Administrative Section (COA Unit) for CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	18-03-2025	18-03-2025	n/a	19-03-2025	24-03-2025	28-03-2025	03-04-2025	03-05-2025	03-05-2025	Government of the Philippines (current year's budget)	21,000.00		21,000.00	20,800.00		20,800.00	COA, BCCI, Crime Watch	N/A	N/A	03-03-2025	N/A	N/A	N/A	
2025-02-0039	Supply and Delivery of Office and Janitorial Supplies to be used at DPWH - Bukidnon 2nd DEO for the 1st Quarter CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	16-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	830,465.00		830,465.00	778,410.00		778,410.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-02-0044	Supply and Delivery of Materials to be used for the repiping of water system at DPWH compound, Bukidnon 2nd DEO, Pinamaloy, Don Carlos, Bukidnon	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	16-05-2025	27-05-2025	26-06-2025	26-06-2025	Government of the Philippines (current year's budget)	139,815.00		139,815.00	137,800.00		137,800.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-02-0051	Supply and Delivery of TN216 (with free use of printer) to be used in the operation of Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	19-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	176,000.00		176,000.00	136,000.00		136,000.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0072	Procurement of spare parts to be used for the repair of Ford Everest 101204 for CY 2025	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	16-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	19,000.00		19,000.00	19,000.00		19,000.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0073	Supply and Delivery of Oil Cooler and Gasket to be used in the repair/maintenance of SDLG Wheel Loader L2-1584 for 1st Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	14-05-2025	16-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	32,981.00		32,981.00	32,850.00		32,850.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0074	Procurement of spare parts to be used for the repair of FORD Ranger Raptor C5L271 Bukidnon 2nd DO for 1st Quarter CY 2025	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	14-05-2025	21-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	120,000.00		120,000.00	105,068.00		105,068.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0075	Procurement of spare parts to be used in the preventive maintenance of various service vehicle of DPWH Bukidnon 2nd DEO for 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	14-05-2025	-	-	-	-	Government of the Philippines (current year's budget)	480,600.00		480,600.00	441,025.00		441,025.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0078	Procurement of spare parts to be used for the repair of NEW 2406, FORD TRANSIT of DPWH Bukidnon 2nd for 1st Quarter CY 2025	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	16-05-2025	27-05-2025	26-06-2025	26-06-2025	Government of the Philippines (current year's budget)	39,000.00		39,000.00	38,900.00		38,900.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0080	Supply and Delivery of Alternator to be used in the repair/maintenance of Ford Ranger Raptor ZAB 9309 for 1st Quarter CY 2025	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-03-2025	27-03-2025	n/a	02-04-2025	15-05-2025	16-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	36,000.00		36,000.00	35,500.00		35,500.00	COA, BCCI, Crime Watch	N/A	N/A	21-03-2025	N/A	N/A	N/A	
2025-03-0076	Supply and Delivery of various spare parts to be used in the repair and maintenance of service vehicle of Bukidnon 2nd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	30-06-2025	-	-	-	-	Government of the Philippines (current year's budget)	490,550.00		490,550.00	376,680.00		376,680.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0084	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1 - Overview, Palacapao Section) for the period April 10-29, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	14-05-2025	16-05-2025	19-05-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	

2025-03-0085	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period April 10-29, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	14-05-2025	16-05-2025	19-05-2025	18-06-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0086	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadigilan Road for the period April 10-29, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	14-05-2025	16-05-2025	19-05-2025	18-06-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0087	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period April 10-29, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	14-05-2025	16-05-2025	19-05-2025	18-06-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0090	Supply and Delivery of Noblesse Blinds and Combi Blinds to be used in the New Office Building (Maintenance & Construction) of Bukidnon 2nd DEO	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	14-05-2025	02-06-2025	11-06-2025	11-07-2025	Government of the Philippines (current year's budget)	485,945.60		485,945.60	397,202.40		397,202.40	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0091	Supply and Delivery of Oil and Lubricants to be used in the preventive maintenance of various service vehicle DPWH Bukidnon 2nd DEO for 2nd Quarter CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	30-06-2025	-	-	-	Government of the Philippines (current year's budget)	527,400.00		527,400.00	295,400.00		295,400.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0093	Supply and Delivery of Electrical Supplies and Fixtures to be used in the Bukidnon 2nd DEO Main Building, Perimeter Fence and other areas of the compound	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	26-05-2025	03-06-2025	11-06-2025	11-07-2025	Government of the Philippines (current year's budget)	123,245.00		123,245.00	114,940.00		114,940.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-03-0094	Supply and Delivery of Ink Supply (Colored and Black) to be used in the operation of Maintenance Section (2nd Quarter CY 2025)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	04-04-2025	04-04-2025	n/a	08-04-2025	15-05-2025	16-05-2025	28-05-2025	27-06-2025	Government of the Philippines (current year's budget)	43,000.00		43,000.00	42,850.00		42,850.00	COA, BCCI, Crime Watch	N/A	N/A	31-03-2025	N/A	N/A	N/A	
2025-02-0050	Supply and Delivery of various IT Accessories to be used in the operation of Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	26-05-2025	03-06-2025	17-06-2025	17-07-2025	Government of the Philippines (current year's budget)	24,000.00		24,000.00	23,710.00		23,710.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-03-0077	Supply and Delivery of various spare parts to be used in the repair and maintenance of service vehicle of Buk 2nd DEO for 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	26-05-2025	03-06-2025	-	-	Government of the Philippines (current year's budget)	482,000.00		482,000.00	455,600.00		455,600.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-03-0088	Supply and Delivery of Office Furnitures to be used in the Planning and Design Section for 2nd Quarter CY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	26-05-2025	03-06-2025	23-06-2025	23-07-2025	Government of the Philippines (current year's budget)	264,000.00		264,000.00	243,800.00		243,800.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-03-0098	Supply and Delivery of Bread Toaster and 17 other items to be used in the Administrative Section	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	26-05-2025	03-06-2025	11-06-2025	11-07-2025	Government of the Philippines (current year's budget)	41,870.00		41,870.00	41,808.00		41,808.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-03-0100	Supply and Delivery of workstation cubicle desk to be used in the Construction Section	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	26-05-2025	03-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	943,875.00		943,875.00	935,000.00		935,000.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-04-0110	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Boundary) (Camp 1, Omonay) for the period May 7-26, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	19-05-2025	10-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-04-0111	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadigilan-Kallangan Road for the period May 7-26, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	19-05-2025	10-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-04-0112	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapao-Tawas Section) for the period May 7-26, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	19-05-2025	10-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-04-0113	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon-Kisanday-Guinyoran and Dologon-Panadtalan Road for the period May 7-26, 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	N/A	21-04-2025	21-04-2025	n/a	22-04-2025	19-05-2025	10-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	84,000.00		84,000.00	COA, BCCI, Crime Watch	N/A	N/A	14-04-2025	N/A	N/A	N/A	
2025-03-0101	Supply and Delivery of Workstation Cubicle Desks to be used in the New Office of Maintenance Section	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	N/A	29-04-2025	29-04-2025	n/a	30-04-2025	26-05-2025	03-06-2025	11-06-2025	11-07-2025	Government of the Philippines (current year's budget)	934,700.00		934,700.00	929,800.00		929,800.00	COA, BCCI, Crime Watch	N/A	N/A	22-04-2025	N/A	N/A	N/A	
2025-03-0104	Supply and Delivery of Foldable Chair and Monoblock Chair to be used in the Office of the Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	N/A	29-04-2025	29-04-2025	n/a	30-04-2025	14-05-2025	16-05-2025	27-05-2025	26-06-2025	Government of the Philippines (current year's budget)	19,800.00		19,800.00	19,620.00		19,620.00	COA, BCCI, Crime Watch	N/A	N/A	22-04-2025	N/A	N/A	N/A	
2025-04-0109	Supply and Delivery of Spare Parts to be used in the replacement of worn-out parts of Develop Ineo + 258 printer assigned in Procurement Unit for 2nd Quarter CY 2025	Procurement Unit	NO	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	N/A	29-04-2025	29-04-2025	n/a	30-04-2025	21-05-2025	03-06-2025	10-06-2025	10-07-2025	Government of the Philippines (current year's budget)	36,066.00		36,066.00	35,109.00		35,109.00	COA, BCCI, Crime Watch	N/A	N/A	22-04-2025	N/A	N/A	N/A	

2025-04-0114	Supply and Delivery of Materials to be used in the construction of Water Supply project (drilling) at the compound of Bukidnon 2nd DEO CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	N/A	29-04-2025	29-04-2025	n/a	30-04-2025	15-05-2025	21-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	897,330.15		897,330.15	888,460.00		888,460.00	COA, BCCI, Crime Watch	N/A	N/A	22-04-2025	N/A	N/A	N/A	
2025-04-0116	Supply and Delivery of assorted uniforms and tarpaulin to be used during 127th DPWH Anniversary Sportsfest on June 18-20, 2025 to be held at Regional Office, Cagayan de Oro City	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	N/A	06-05-2025	06-05-2025	n/a	07-05-2025	15-05-2025	15-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	149,100.00		149,100.00	147,340.00		147,340.00	COA, BCCI, Crime Watch	N/A	N/A	29-04-2025	N/A	N/A	N/A	
2025-04-0117	Supply and Delivery of Office Table and Office Chairs to be used in the operation of COA Unit	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	N/A	06-05-2025	06-05-2025	n/a	07-05-2025	16-05-2025	20-05-2025	28-05-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	49,500.00		49,500.00	49,475.00		49,475.00	COA, BCCI, Crime Watch	N/A	N/A	29-04-2025	N/A	N/A	N/A	
2025-04-0118	Supply and Delivery of Windshield with installation to be used in the corrective maintenance of Toyota Conquest with Plate No. KAP 6486 assigned in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	04-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	26,700.00		26,700.00	26,600.00		26,600.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0121	Furnishing of Materials for patching of gap and concrete pavements along Jct. Dologon-Busco-Quezon Rd for the 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	27-05-2025	02-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	408,330.70	408,330.70		407,830.00		407,830.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0122	Supply and Delivery of Epson Ecotank L5190 Black and Colored Ink to be used in the operation of Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	04-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	37,911.00		37,911.00	37,635.00		37,635.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0123	Supply and Delivery of Fujifilm Apeos C3070 Toner Cartridge (Black and Colored) to be used in the operation of HRU- Administrative Section for 2nd Quarter CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	27-05-2025	03-06-2025	11-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	263,500.00		263,500.00	263,500.00		263,500.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0124	Supply and Delivery of Sports Equipment to be used in the Bukidnon 2nd DEO Sports Activities	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	27-05-2025	03-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	98,963.70		98,963.70	98,954.00		98,954.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0127	Supply and Delivery of various musical instruments and accessories to be used by DPWH Bukidnon 2nd DEO Band during events and activities	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	04-06-2025	05-06-2025	-	-	-	Government of the Philippines (current year's budget)	370,974.50		370,974.50	370,830.00		370,830.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0130	Supply and Delivery of Materials for the completion of Louver Installation and stage backdrop at DPWH Covered Court	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	04-06-2025	05-06-2025	11-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	303,160.00		303,160.00	302,860.00		302,860.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0132	Supply and Delivery of Junior Executive Chair with armrest mesh type to be used for the operation of Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	23-05-2025	23-05-2025	n/a	27-05-2025	04-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	32,500.00		32,500.00	32,500.00		32,500.00	COA, BCCI, Crime Watch	N/A	N/A	16-05-2025	N/A	N/A	N/A	
2025-05-0126	Supply and Delivery of 12A Toner for Canon LBP2900 printer to be used in the operation of Bukidnon 2nd DEO for 2nd Quarter CY 2025	Admin Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	11-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	96,000.00		96,000.00	88,000.00		88,000.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0131	Supply and Delivery of assorted tools and equipment to be used in DPWH Bukidnon 2nd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	09-06-2025	10-06-2025	-	-	-	Government of the Philippines (current year's budget)	247,000.00		247,000.00	245,000.00		245,000.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0138	Supply and Delivery of Plastic Crates to be used in the office of Administrative Section (COA Unit) for CY 2025	admin Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	11-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	49,500.00		49,500.00	49,500.00		49,500.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0140	Supply and Installation of Laminated windshield and overall tint for Toyota Conquest with Plate No. KAI 3251 assigned in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	11-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	26,700.00		26,700.00	26,700.00		26,700.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0143	Supply and Delivery of Spare Parts to be used in the Corrective Maintenance of Ford Transit with Plate No. NEW 2405 assigned in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	11-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	94,665.00		94,665.00	94,450.00		94,450.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0144	Supply and Delivery of Steel Cabinets to be used in the Office of Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	N/A	02-06-2025	02-06-2025	n/a	03-06-2025	11-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	60,000.00		60,000.00	59,930.00		59,930.00	COA, BCCI, Crime Watch	N/A	N/A	26-05-2025	N/A	N/A	N/A	
2025-05-0141	Supply and Delivery of Spare Parts to be used in the corrective maintenance of BD25 Nissan Pick-Up (LBZ 196) DPWH Bukidnon 2nd DEO for 2nd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	34,430.00		34,430.00	34,390.00		34,390.00	COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-05-0142	Supply and Delivery of Radiator to be used in the corrective maintenance of SDLG Wheel Loader with Plate No. L2-1584 assigned in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	100,390.00		100,390.00	100,000.00		100,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-05-0147	Furnishing of Materials for Cracks and joints sealing of concrete pavements along National Roads for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	984,600.00	984,600.00		981,000.00	981,000.00	981,000.00	COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	

2025-05-0148	Furnishing of Materials for patching of bituminous pavements along National Roads for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	974,950.00	974,950.00		962,000.00	962,000.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-06-0150	Furnishing of Materials for the repainting of pavement markings along Sayre Highway (Jct. Bukidnon-Davao City Road - Cotabato Bdry Rd) for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	984,375.00	984,375.00		984,369.00	984,369.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-06-0151	Furnishing of Materials for the repainting of pavement markings along Bukidnon-Davao City Road for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	984,375.00	984,375.00		984,369.00	984,369.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-06-0152	Furnishing of Materials for the repainting of pavement markings along Kibawe-Kadilinglan-Kallilangan Rd and Don Carlos-Kadilinglan Road for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	983,825.00	983,825.00		971,500.00	971,500.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-06-0153	Procurement of Reflective Sheeting to enhance visibility of road signs and safety devices along national roads within Bukidnon 2nd DEO for the 3rd Quarter of CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	300,300.00	300,300.00		299,400.00	299,400.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
2025-06-0155	Procurement of Hazard Marker (Chevron-double face) to be used along national roads for the 3rd Quarter CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	11-06-2025	11-06-2025	n/a	16-06-2025	16-06-2025	17-06-2025	-	-	-	Government of the Philippines (current year's budget)	966,000.00	966,000.00		965,000.00	965,000.00		COA, BCCI, Crime Watch	N/A	N/A	05-06-2025	N/A	N/A	N/A	
Total Allotted Budget of Procurement Activities																		81,032,888.05	20,072,076.40	60,960,811.65												
Total Contract Price of Procurement Activities Conducted																					79,908,189.76	19,538,672.50	60,369,517.26									
Total Savings (Total Allotted Budget - Total Contract Price)																		1,144,698.29														


Prepared by:


ROSEMARIE B. CAJELO
BAC Secretariat Head

Recommended for Approval by:


JUN F. PAULICAN
BAC Chairperson

APPROVED:


VIRGINA G. BATOCAIL
Head of the Procuring Entity