

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

June 29, 2017

## MEMORANDUM

FOR

Secretary MARK A. VILLAR

This has reference to the Memorandum dated June 28, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsing the project modification of Cebu City District Engineering Office under the FY2017 General Appropriations Act (GAA), to wit:

FROM	ТО
Locally-Funded Projects	Locally-Funded Projects
LIP - Buildings and Other Structures - Multipurpose/Facilities	LIP - Buildings and Other Structures -
IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. COGON RAMOS, CEBU CITY	Multipurpose/Facilities  CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. COGON
Allocation - P 2 Million	RAMOS, CEBU CITY Allocation - P 2 Million
Physical Target -	Physical Target - 1 building
Unit Cost -	Unit Cost P 2 Million / Building

## JUSTIFICATION:

The modification is requested in order to correct the project work scope from **improvement to construction**, considering that the said project is a new multi-purpose building facility.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL YABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

Cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas

3.4 MBB/APJ/RRB