



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 17 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects: LIP – Buildings and Other Structures – Multipurpose/Facilities Construction of Multipurpose Building (Covered Court), Brgy. Consolacion, Dapa, Surigao del Norte Allocation: ₱ 3,000,000.00 Physical Target: 1 Number of Buildings Unit Cost: ₱ 3,000,000.00/number of building	Locally-Funded Projects: LIP – Buildings and Other Structures – Multipurpose/Facilities Completion of the Construction of the Multipurpose Covered Court (Phase I), Brgy. Consolacion, Dapa, Surigao del Norte Allocation: ₱ 3,000,000.00 Physical Target: 1 Number of Buildings Unit Cost: ₱ 3,000,000.00/number of building

JUSTIFICATION:

Modification is requested to change the type of work from Construction of Multipurpose Building (Covered Court), Brgy. Consolacion, Dapa, Surigao del Norte, as reflected in the FY 2017 GAA, to Completion of the Construction of the Multipurpose Covered Court (Phase I), Brgy. Consolacion, Dapa, Surigao del Norte because there is already an existing concrete structure for the said project.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

