
Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

COMPLETED PROCUREMENT ACTIVITIES

30
01

03
20

34
40

00
0

Construction (Completion) of Multi-
Purpose Building (Covered Court), 
Brgy. Isok II, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 02/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04-08/2021 03/09-12/2021 03/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,845,337.66 4,845,337.66             

 a. COA            
 b. PCAI   
 c. MFSM

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

_ no changes

30
01

03
20

34
25

00
0

Construction of Multi-Purpose 
Building (Covered Court) Brgy. 
Buliasnin, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

0/05/2021 02/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04-08/2021 03/09-12/2021 03/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                   11,383,000.00 11,383,000.00 11,103,886.76 11,103,886.76           

 a. COA            
 b. PCAI   
 c. MFSM

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

a. 02/12/2021
b.02/12/2021
c. 02/12/2021

_ no changes

30
01

03
20

34
35

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. 
Danao, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2021 02/19/2021 02/26/2021 03/10/2021 03/10/2021 03/11-12/2021 03/13-17/2021 03/18/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     8,908,000.00 8,908,000.00 8,720,040.26 8,720,040.26             

 a. COA            
 b. PCAI   
 c. MFSM

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

_ no changes

30
01

03
20

34
42

00
0

Construction (Completion) of Multi-
purpose Building (Covered Court), 
Brgy. Mansiwat, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 02/19/2021 02/26/2021 03/10/2021 03/10/2021 03/11-12/2021 03/13-17/2021 03/18/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     3,958,000.00 3,958,000.00 3,879,386.92 3,879,386.92             

 a. COA            
 b. PCAI   
 c. MFSM

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

a. 02/19/2021
b.02/19/2021
c. 02/19/2021

_ no changes

30
01

03
20

34
34

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. 
Argao, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/26/2021 03/05/2021 03/12/2021 03/24/2021 03/24/2021 03/25-26/2021 03/27-30/2021 03/31/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                   11,383,000.00 11,383,000.00 11,143,894.82 11,143,894.82           

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/05/2021
b.03/05/2021
c.  03/05/2021

a. 03/05/2021
b.03/05/2021
c.  03/05/2021

a. 03/05/2021
b.03/05/2021
c.  03/05/2021

a. 03/05/2021
b.03/05/2021
c.  03/05/2021

a. 03/05/2021
b.03/05/2021
c.  03/05/2021

_ no changes

30
01

03
20

34
37

00
0

Construction (Completion) of Multi-
Purpose Building, Brgy. Taytay, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/29/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     5,938,000.00 5,938,000.00 5,815,586.09 5,815,586.09             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
41

00
0

Construction (Completion) of Multi-
Purpose Building (Brgy. Hall), 
Brgy. Daypay, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,720,155.23 6,720,155.23             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
33

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. 
Anapog Sibucao, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     7,918,000.00 7,918,000.00 7,752,765.39 7,752,765.39             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
29

00
0

Construction of Multi-purpose 
Building (Covered Court), Brgy. 
Cabugao, Gasan,  Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,756,211.07 6,756,211.07             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
28

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. IV, 
Buenavista,  Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                   11,383,000.00 11,383,000.00 11,098,386.89 11,098,386.89           

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
38

00
0

Rehabilitation/Improvement of 
Multi-Purpose Building, Brgy. 
Matalaba, Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 03/12/2021 03/19/2021 03/31/2021 03/31/2021 04/01-07/2021 04/08-14/2021 04/15/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     2,968,000.00 2,968,000.00 2,878,960.00 2,878,960.00             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
27

00
0

Construction of Multi-purpose 
Building (Covered Court), Brgy. 
Sihi, Buenavista,  Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/11/2021 03/18/2021 03/26/2021 04/07/2021 04/07/2021 04/08-13/2021 04/14-19/2021 04/20/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,686,512.21 9,686,512.21             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/18/2021
b.03/18/2021
c. 03/18/2021

a. 03/18/2021
b.03/18/2021
c. 03/18/2021

a. 03/18/2021
b.03/18/2021
c. 03/18/2021

a. 03/18/2021
b.03/18/2021
c. 03/18/2021

a. 03/18/2021
b.03/18/2021
c. 03/18/2021

_ no changes

30
01

03
20

34
39

00
0

Construction (Completion) of Multi-
Purpose Building  (Covered Court) 
at Marinduque National High 
School, Boac

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 03/19/2021 03/26/2021 04/07/2021 04/07/2021 04/08-13/2021 04/14-19/2021 04/20/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     3,958,000.00 3,958,000.00 3,878,351.27 3,878,351.27             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

_ no changes

30
01

03
20

34
32

00
0

Construction of Multi-purpose 
Building (Covered Court), Brgy. 
Dili, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/11/2021 03/19/2021 03/26/2021 04/07/2021 04/07/2021 04/08-13/2021 04/14-19/2021 04/20/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                   11,383,000.00 11,383,000.00 11,149,075.25 11,149,075.25           

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

_ no changes

30
01

03
20

34
31

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. 
Tapuyan, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/19/2021 03/26/2021 04/07/2021 04/07/2021 04/08-13/2021 04/14-19/2021 04/20/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     7,918,000.00 7,918,000.00 7,812,282.80 7,812,282.80             

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

a. 03/19/2021
b.03/19/2021
c. 03/19/2021

_ no changes

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

ANNEX A

CIVIL WORKS

 First Semester (January to June 2022)

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MARINDUQUE DISTRICT ENGINEERING OFFICE

Boac, Marinduque



FY 2022_PMR_Civil Works_1st Semester
Page 2 of 17

Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
01

03
20

34
47

00
0

Completion of Multi-purpose 
Building (2nd Storey) at Torrijos 
White Beach, Brgy. Poctoy, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 04/08/2021 04/15/2021 04/24/2021 04/24/2021 04/28-30/2021 05/01-05/2021 05/06/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     3,958,000.00 3,958,000.00 3,858,861.97 3,858,861.97             

 a. COA            
 b. PCAI   
 c. MFSM

a. 04/08/2021
b.04/08/2021
c. 04/08/2021

a. 04/08/2021
b.04/08/2021
c. 04/08/2021

a. 04/08/2021
b.04/08/2021
c. 04/08/2021

a. 04/08/2021
b.04/08/2021
c. 04/08/2021

a. 04/08/2021
b.04/08/2021
c. 04/08/2021

_ no changes

30
01

18
20

03
81

00
0

Completion of Pulong Parang 
Bridge and Approaches, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 03/12/2021 03/19/2021 03/31/2021 03/31/2021
04/01-07/2021; 
04/28-30/2021

04/08-14/2021; 
05/01-05/2021

05/06/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                   24,500,000.00 24,500,000.00 23,760,908.34 23,760,908.34           

 a. COA            
 b. PCAI   
 c. MFSM

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

a. 03/12/2021
b.03/12/2021
c. 03/12/2021

_ no changes

30
01

03
20

34
36

00
0

Construction (Completion) of Multi-
Purpose Building (Barangay Hall), 
Brgy. Kamandugan, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     2,968,000.00 2,968,000.00 2,864,085.25 2,864,085.25             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
43

00
0

Construction (Completion) of Multi-
Purpose Building (Evacuation 
Center), Brgy. Bayakbakin, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/11/2021 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     5,443,000.00 5,443,000.00 5,334,132.40 5,334,132.40             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
45

00
0

Construction (Completion) of Multi-
Purpose Building, Brgy. Bagacay, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,774,502.02 4,774,502.02             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
48

00
0

Construction of Eight (8)Units of 
Multi-purpose Building at Torrijos 
White Beach, Brgy. Poctoy, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,774,830.27 4,774,830.27             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
30

00
0

Construction of Multi-purpose 
Building (Covered Court) Brgy. 
Banuyo, Gasan,  Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/11/2021 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     7,918,000.00 7,918,000.00 7,878,401.92 7,878,401.92             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
44

00
0

Construction of Multi-Purpose 
Building (Evacuation Center), 
Nangka II ,Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/05/2021 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,451.18 6,789,451.18             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
49

00
0

Construction(Completion) of Multi-
purpose Building, Brgy. 
Hinanggayon, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     3,463,000.00 3,463,000.00 3,437,051.68 3,437,051.68             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
01

03
20

34
46

00
0

Rehabilitation/ Improvement of 
Multi-Purpose Building, Matandang 
Gasan, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 05/05/2021 05/12/2021 05/25/2021 05/25/2021
05/26/2021 - 
06/01/2021

06/02-11/2021 06/14/2021 02/15/2022 02/22/2022 02/23/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,774,498.46 4,774,498.46             

 a. COA            
 b. PCAI   
 c. MFSM

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

a. 05/05/2021
b.05/05/2021
c. 05/05/2021

_ no changes

30
02

21
10

11
66

00
0

Construction of Road, Barangay 
Dili, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/05/2021 10/12/2021 10/26/2021 10/26/2021
10/27/2021 - 
11/02/2021

11/03-12/2021 11/15/2021 01/31/2022 02/10/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,799,276.55 4,799,276.55             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

_ no changes

30
02

21
10

11
67

00
0

Construction of Road, Barangay 
Ino, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/05/2021 10/12/2021 10/26/2021 10/26/2021
10/27/2021 - 
11/02/2021

11/03-12/2021 11/15/2021 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,788,017.06 4,788,017.06             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

_ no changes

30
02

21
10

11
74

00
0

Construction of Road, Barangay 
Libtangin, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/05/2021 10/12/2021 10/26/2021 10/26/2021
10/27/2021 - 
11/02/2021

11/03-12/2021 11/15/2021 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,846,168.81 4,846,168.81             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

_ no changes

30
02

21
10

11
75

00
0

Construction of Road, Purok 
Camia, Barangay Poras, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/05/2021 10/12/2021 10/26/2021 10/26/2021
10/27/2021 - 
11/02/2021

11/03-12/2021 11/15/2021 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,846,899.61 4,846,899.61             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

_ no changes

30
02

21
10

11
76

00
0

Construction of Road, Sitio 
Malagundi, Barangay Danao, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/05/2021 10/12/2021 10/26/2021 10/26/2021
10/27/2021 - 
11/02/2021

11/03-12/2021 11/15/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,797,061.07 4,797,061.07             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

a. 10/05/2021
b. 10/05/2021
c. 10/05/2021
d. 10/05/2021

_ no changes

30
02

21
10

11
65

00
0

Construction of Road, Barangay 
Dampulan to Barangay Malibago, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,849,381.99 4,849,381.99             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes

30
02

21
10

11
73

00
0

Construction of Road, Barangay 
Tungib-Lipata, Buenavista, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,849,040.09 4,849,040.09             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

25
10

04
08

00
0

Construction of Amoingon Flood 
Control, Barangay Amoingon, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     2,968,000.00 2,968,000.00 2,908,347.40 2,908,347.40             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes

30
02

25
10

04
10

00
0

Construction of Catubugan Flood 
Control, Barangay Catubugan, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/07/2021 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,784,588.01 6,784,588.01             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes

30
02

25
10

04
12

00
0

Construction of Ihatub Flood 
Control, Barangay Ihatub, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/07/2021 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     5,938,000.00 5,938,000.00 5,818,384.17 5,818,384.17             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes

30
02

21
10

11
63

00
0

Construction of Road, Barangay 
Banogbog, Santa Cruz, Marinduqe

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/14/2021 10/21/2021 11/03/2021 11/03/2021 11/04-09/2021 11/10-19/2021 11/22/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,849,555.50 4,849,555.50             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

a. 10/14/2021
b. 10/14/2021
c. 10/14/2021
d. 10/15/2021

_ no changes

30
02

21
10

11
70

00
0

Construction of Road, Barangay 
Marlangga, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/20/2021 10/28/2021 11/09/2021 11/09/2021 11/10-15/2021
11/16/2021 - 
12/02/2021

12/03/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,848,992.93 4,848,992.93             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

_ no changes

30
02

25
10

04
13

00
0

Construction of Pili Flood Control, 
Barangay Pili, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

N/A 10/20/2021 10/28/2021 11/09/2021 11/09/2021 11/10-15/2021
11/16/2021 - 
12/02/2021

12/03/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,848,665.00 4,848,665.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

_ no changes

30
02

25
10

04
15

00
0

Construction of Tugos Flood 
Control, Barangay Tugos, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/13/2021 10/20/2021 10/28/2021 11/09/2021 11/09/2021 11/10-15/2021
11/16/2021 - 
12/02/2021

12/03/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,721,284.10 6,721,284.10             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

_ no changes

30
02

25
10

04
11

00
0

Construction of Hupi Flood 
Control, Barangay Hupi, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/13/2021 10/20/2021 10/28/2021 11/09/2021 11/09/2021 11/10-15/2021 11/16-25/2021 11/26/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,552,370.88 9,552,370.88             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

a. 10/20/2021
b. 10/21/2021
c. 10/21/2021
d. 10/20/2021

_ no changes

30
02

25
10

04
20

00
0

Construction of Villa Mendez Flood 
Control, Barangay Villa Mendez, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
01/13/2022

01/14/2022 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,746,356.74 9,746,356.74             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
20

00
0

Construction of Multi-Purpose 
Building, Barangay Agumaymayan, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,821,292.24 6,821,292.24             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
23

00
0

Construction of Multi-Purpose 
Building, Barangay Bagacay, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
01/03/2022

01/04/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,019.68 6,788,019.68             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
26

00
0

Construction of Multi-Purpose 
Building, Barangay Balagasan, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,250.86 6,789,250.86             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
30

00
0

Construction of Multi-Purpose 
Building, Barangay Bamban, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,823,322.29 6,823,322.29             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
51

00
0

Construction of Multi-Purpose 
Building, Barangay Janagdong, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,703,403.97 6,703,403.97             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
95

00
0

Construction of Multi-Purpose 
Building, Barangay Timbo, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,312.79 6,789,312.79             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

26
10

19
96

00
0

Construction of Multi-Purpose 
Building, Barangay Yook, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/21/2021 10/28/2021 11/04/2021 11/16/2021 11/16/2021 11/17-22/2021
11/23/2021 - 
12/03/2021

12/06/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,362.17 6,789,362.17             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

a. 10/29/2021
b. 10/29/2021
c. 10/29/2021
d. 10/29/2021

_ no changes

30
02

21
10

11
69

00
0

Construction of Road, Barangay 
Maniwaya, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,495,865.24 9,495,865.24             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

21
10

11
71

00
0

Construction of Road, Barangay 
Mongpong, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     9,948,000.00 9,948,000.00 9,553,071.15 9,553,071.15             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

30
02

21
10

11
72

00
0

Construction of Road, Barangay 
Polo, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     9,948,000.00 9,948,000.00 9,548,397.15 9,548,397.15             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

31
01

06
10

07
70

00
0 Asset Preservation Program - 

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 
Roads - Tertiary Roads, Dr Damian 
Reyes Rd (Torrijos Side) - K0049 
+ 373 - K0049 + 423

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     2,252,000.00 2,252,000.00 2,167,535.87 2,167,535.87             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

31
01

06
10

07
71

00
0 Asset Preservation Program - 

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 
Roads - Tertiary Roads, Tigwi-
Dampulan-Lipata-Yook-Buenavista 
Rd - K0090 + 186 - K0090 + 372

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     7,585,055.50 7,585,055.50 7,390,718.31 7,390,718.31             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

30
02

26
10

19
35

00
0

Construction of Multi-Purpose 
Building, Barangay Bicas-bicas, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,375.92 6,789,375.92             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

30
02

26
10

19
40

00
0

Construction of Multi-Purpose 
Building, Barangay Bunganay, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,422.21 6,789,422.21             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

30
02

26
10

19
62

00
0

Construction of Multi-Purpose 
Building, Barangay Maligaya, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,408.65 6,789,408.65             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

30
02

26
10

19
66

00
0

Construction of Multi-Purpose 
Building, Barangay Masiga, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

10/28/2021 11/04/2021 11/11/2021 11/23/2021 11/23/2021 11/24-29/2021
11/30/2021 - 
12/10/2021

12/13/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,433,000.00 6,433,000.00 6,304,326.55 6,304,326.55             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

a. 11/05/2021
b. 11/05/2021
c. 11/05/2021
d. 11/05/2021

_ no changes

31
02

02
10

11
10

00
0

Network Development Program – 
Road Widening – Secondary 
Roads, Marinduque Circumferential 
Rd – K0046+000 – K0046+683

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                   29,103,843.25 29,103,843.25 28,135,540.78 28,135,540.78           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

31
02

02
10

09
69

00
0

Network Development Program – 
Road Widening – Secondary 
Roads, Marinduque Circumferential 
Rd – K0105+400 – K0106+516

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 02/08/2022 02/18/2022 02/21/2022 - -

G
oP                   52,190,529.75 52,190,529.75 49,749,872.98 49,749,872.98           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

32
01

01
10

75
17

00
0 Construction/Maintenance of Flood 

Mitigation Structures and Drainage 
Systems – Construction of Sawi 
Flood Control Sta. 0+000 – Sta. 
0+680, Brgy. Sawi, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   86,848,000.00 86,848,000.00 85,097,652.90 85,097,652.90           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

32
01

02
10

46
24

00
0 Construction/Rehabilitation of 

Flood Mitigation Facilities within 
Major River Basins and Principal 
Rivers – Construction of Flood 
Control Structure along Boac River, 
Sta. 0+000 – Sta. 0+670, Brgy. 
Sawi, Boac, Marinduque C

on
st

ru
ct

io
n 

Se
ct

io
n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-24/2021 12/27/2021 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   86,848,000.00 86,848,000.00 85,097,230.95 85,097,230.95           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

31
02

02
10

09
67

00
0

Network Development Program - 
Road Widening - Secondary Roads, 
Marinduque Circumferential Rd - 
K0048 + 000 - K0050 + 000

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 02/08/2022 02/18/2022 02/21/2022 - -

G
oP                   94,729,059.00 94,729,059.00 91,942,028.15 91,942,028.15           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

32
01

02
10

46
29

00
0 Construction/ Rehabilitation of 

Flood Mitigation Facilities within 
Major River Basins and Principal 
Rivers – Construction of Flood 
Control Structure along Boac River, 
Sta. 0+000 - Sta. 0+950, Brgy. 
Mainit, Boac, Marinduque C

on
st

ru
ct

io
n 

Se
ct

io
n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 02/10/2022 02/18/2022 02/21/2022 - -

G
oP                   86,848,000.00 86,848,000.00 84,676,512.07 84,676,512.07           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

32
01

02
10

46
31

00
0 Construction/ Rehabilitation of 

Flood Mitigation Facilities within 
Major River Basins and Principal 
Rivers –Construction of Tawiran 
Flood Control, Sta. 0+000 - Sta. 
0+900, Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 02/10/2022 02/18/2022 02/21/2022 - -

G
oP                   84,879,400.00 84,879,400.00 83,181,772.93 83,181,772.93           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

30
02

26
10

19
76

00
0

Construction of Multi-Purpose 
Building, Barangay Puting 
Buhangin, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-20/2021 12/21/2021 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,829,519.46 6,829,519.46             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

30
02

26
10

19
79

00
0

Construction of Multi-Purpose 
Building, Barangay Sawi, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-20/2021 12/21/2021 01/31/2022 02/15/2022 02/17/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,219.57 6,789,219.57             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

31
02

05
10

08
02

00
0

Network Development Program - 
Construction of Missing Links/ New 
Roads, Dr. Damian Reyes 
Memorial Road, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/05/2021 11/12/2021 11/19/2021 12/01/2021 12/01/2021 12/02-07/2021 12/08-17/2021 12/20/2021 02/10/2022 02/18/2022 02/21/2022 - -

G
oP                   96,494,000.00 96,494,000.00 93,405,901.52 93,405,901.52           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

a. 11/12/2021
b. 11/12/2021
c. 11/12/2021
d. 11/12/2021

_ no changes

30
02

26
10

19
25

00
0

Construction of Multi-Purpose 
Building, Barangay Bahi, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/11/2021 11/18/2021 11/25/2021 12/07/2021 12/07/2021 12/08-13/2021 12/14-22/2021 12/23/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,755,469.95 6,755,469.95             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

_ no changes

30
02

26
10

19
33

00
0

Construction of Multi-Purpose 
Building, Barangay Bangwayin, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/11/2021 11/18/2021 11/25/2021 12/07/2021 12/07/2021 12/08-13/2021 12/14-22/2021 12/23/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,757,209.92 6,757,209.92             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

_ no changes

30
02

26
10

19
50

00
0

Construction of Multi-Purpose 
Building, Barangay IV, Buenavista, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/11/2021 11/18/2021 11/25/2021 12/07/2021 12/07/2021 12/08-13/2021 12/14-22/2021 12/23/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,440.79 6,789,440.79             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

_ no changes

30
02

26
10

19
98

00
0

Construction of Multi-Purpose 
Building, Sitio Escolta, Barangay 
Libas, Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/11/2021 11/18/2021 11/25/2021 12/07/2021 12/07/2021 12/08-13/2021 12/14-22/2021 12/23/2021 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,395.26 6,789,395.26             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

a. 11/18/2021
b. 11/18/2021
c. 11/18/2021
d. 11/18/2021

_ no changes

30
02

21
10

11
68

00
0

Construction of Road, Barangay 
Mampaitan, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/10/2022 02/14/2022 - -

G
oP                     4,973,000.00 4,973,000.00 4,848,792.83 4,848,792.83             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
17

00
0

Construction of Multi-Purpose 
Building (Evacuation Center), 
Barangay Sibuyao, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,784,673.37 6,784,673.37             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
18

00
0

Construction of Multi-Purpose 
Building at Matalaba ES, Barangay 
Matalaba, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,744,545.35 6,744,545.35             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
21

00
0

Construction of Multi-Purpose 
Building, Barangay Antipolo, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,747,823.03 6,747,823.03             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
22

00
0

Construction of Multi-Purpose 
Building, Barangay Bachao Ibaba, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,745,891.51 6,745,891.51             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
29

00
0

Construction of Multi-Purpose 
Building, Barangay Balogo, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/15/2022 02/17/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,189.46 6,789,189.46             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

31
01

11
10

04
14

00
0 Asset Preservation Program - 

Construction/ Upgrading/ 
Rehabilitation of Drainage along 
National Roads - Secondary Roads, 
Marinduque Circumferential Rd - 
K0118 + 736 - K0118 + 1076

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/09/2022 02/14/2022 - -
G

oP                     9,797,895.50 9,797,895.50 9,407,833.48 9,407,833.48             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
74

00
0

Construction of Multi-Purpose 
Building, Barangay Punong, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,748,487.10 6,748,487.10             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

25
10

04
09

00
0

Construction of Argao 
Breakwater/Seawall, Barangay 
Argao, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,611,877.10 9,611,877.10             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
89

00
0

Construction of Multi-Purpose 
Building, Barangay Tambunan, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,786,616.50 6,786,616.50             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

26
10

19
91

00
0

Construction of Multi-Purpose 
Building, Barangay Tanza, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/18/2021 11/25/2021 12/02/2021 12/14/2021 12/14/2021 12/15-21/2021
12/222021 - 
01/04/2022

01/05/2022 01/31/2022 02/09/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,494.13 6,789,494.13             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

a. 11/26/2021
b. 11/25/2021
c. 11/25/2021
d. 11/25/2021

_ no changes

30
02

21
10

00
21

00
0

Construction of Balogo – Kilo-Kilo 
Road, Sta Cruz, Marinduque, 
Phase 1

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/02/2021 12/09/2021 12/21/2021 12/21/2021 12/22-28/2021
12/29/2021 - 
01/07/2022

01/10/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   98,994,000.00 98,994,000.00 96,503,904.48 96,503,904.48           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

32
01

01
10

75
11

00
0

Construction/Maintenance of Flood 
Mitigation Structures and Drainage 
Systems – Construction of Flood 
Control Structure Along Tipo River 
(Package 1), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/02/2021 12/09/2021 12/21/2021 12/21/2021 12/22-28/2021
12/29/2021 - 
01/07/2022

01/10/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,498,000.00 96,498,000.00 94,085,224.30 94,085,224.30           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

a. 12/02/2021
b. 12/02/2021
c. 12/02/2021
d. 12/02/2021

_ no changes

30
02

26
10

19
28

00
0

Construction of Multi-Purpose 
Building, Barangay Balaring, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,400.03 6,789,400.03             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
43

00
0

Construction of Multi-Purpose 
Building, Barangay Candahon, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,511,175.76 6,511,175.76             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
53

00
0

Construction of Multi-Purpose 
Building, Barangay Kamandugan, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 02/17/2022 02/24/2022 02/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,706,935.58 6,706,935.58             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
54

00
0

Construction of Multi-Purpose 
Building, Barangay Kay Duke, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,787,067.17 6,787,067.17             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
63

00
0

Construction of Multi-Purpose 
Building, Barangay Maranlig, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,474.81 6,789,474.81             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
75

00
0

Construction of Multi-Purpose 
Building, Barangay Puting 
Buhangin (ES), Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,385.13 6,789,385.13             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

31
02

08
10

04
32

00
0

Network Development Program - 
Off-Carriageway Improvement - 
Secondary Roads, Marinduque 
Circumferential Rd - K0002 + 210 - 
K0003 + 077

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/02/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                   24,222,973.00 24,222,973.00 23,018,534.16 23,018,534.16           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
82

00
0

Construction of Multi-Purpose 
Building, Barangay Sihi, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/02/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,433,000.00 6,433,000.00 6,304,744.18 6,304,744.18             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

15
10

02
32

00
0

Rehabilitation of Makulapnit Road, 
Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 02/09/2022 02/18/2022 02/21/2022 - -

G
oP                   72,373,000.00 72,373,000.00 64,851,829.16 64,851,829.16           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

15
10

15
64

00
0

Rehabilitation of Talawan Road, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/02/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 02/07/2022 02/18/2022 02/21/2022 - -

G
oP                   48,998,000.00 48,998,000.00 43,901,705.81 43,901,705.81           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

21
10

00
22

00
0

Construction of Balogo - Kilo-Kilo 
Road, Sta. Cruz, Marinduque, 
Phase 2

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 03/24/2022 03/28/2022 03/29/2022 - -
G

oP                   98,994,000.00 98,994,000.00 96,703,019.27 96,703,019.27           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

21
10

00
23

00
0

Construction of Balogo - Kilo-Kilo 
Road, Sta. Cruz, Marinduque, 
Phase 3

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

11/25/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   98,994,000.00 98,994,000.00 96,022,105.83 96,022,105.83           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

21
10

00
24

00
0

Improvement of Lapu-Lapu - 
Buyabod Road, Sta. Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/02/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   84,146,259.47 84,146,259.47 79,973,219.09 79,973,219.09           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

21
10

11
53

00
0

Rehabilitation of Matuyatuya - 
Suha Road, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/02/2021 12/09/2021 12/06/2021 12/28/2021 12/28/2021
12/29/2021 - 
01/04/2022

01/05-16/2022 01/17/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   29,698,000.00 29,698,000.00 29,088,391.34 29,088,391.34           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

a. 12/10/2021
b. 12/09/2021
c. 12/09/2021
d. 12/09/2021

_ no changes

30
02

26
10

19
16

00
0

Construction of Multi-Purpose 
Building (Evacuation Center), 
Barangay Kasili, Sta. Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,847,199.01 4,847,199.01             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes

30
02

26
10

19
48

00
0

Construction of Multi-Purpose 
Building, Barangay Hinadharan, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,794,413.69 6,794,413.69             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

26
10

19
69

00
0

Construction of Multi-Purpose 
Building, Barangay Pawa, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,793,483.28 6,793,483.28             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes

30
02

26
10

19
70

00
0

Construction of Multi-Purpose 
Building, Barangay Payanas, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 01/31/2022 02/11/2022 02/14/2022 - -

G
oP                     7,423,000.00 7,423,000.00 7,270,127.07 7,270,127.07             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes

30
02

26
10

19
85

00
0

Construction of Multi-Purpose 
Building, Barangay Tagum, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 01/31/2022 02/11/2022 02/14/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,795,153.79 6,795,153.79             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes

30
02

26
10

19
88

00
0

Construction of Multi-Purpose 
Building, Barangay Tambangan, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

Yes

C
om

pe
tit

iv
e 

Bi
dd

in
g

12/09/2021 12/16/2021 12/23/2021 01/04/2021 01/04/2021 01/05-11/2022 01/12-21/2022 01/24/2022 02/11/2022 02/18/2022 02/21/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,786,506.57 6,786,506.57             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

a. 12/16/2021
b. 12/16/2021
c. 12/16/2021
d. 12/16/2021

_ no changes

30
02

21
10

11
61

00
0

Construction of Road with Line 
Canal, Barangay Bachao Ibaba, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 01/14/2022 01/21/2022 02/02/2022 02/02/2022 02/03-08/2022 02/09-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,886,845.66 4,886,845.66             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

_ no changes

30
02

21
10

11
62

00
0

Rehabilitation of Road, Barangay 
Bangcuangan, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 01/14/2022 01/21/2022 02/02/2022 02/02/2022 02/03-08/2022 02/09-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,816,847.32 4,816,847.32             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

_ no changes

30
02

25
10

04
14

00
0

Construction of San Miguel 
Drainage System, Barangay San 
Miguel, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/06/2022 01/14/2022 01/21/2022 02/02/2022 02/02/2022 02/03-08/2022 02/09-15/2022 02/16/2022 02/17/2022 02/24/2022 02/28/2022 - -

G
oP                   14,848,000.00 14,848,000.00 14,624,774.82 14,624,774.82           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

_ no changes

30
02

15
10

02
05

00
0

Construction of Balogo-Kilo-kilo 
Road, Sta. Cruz, Marinduque, 
Phase 4

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/06/2022 01/14/2022 01/21/2022 02/02/2022 02/02/2022 02/03-08/2022 02/09-15/2022 02/16/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   98,994,000.00 98,994,000.00 96,722,851.51 96,722,851.51           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

_ no changes

30
02

15
10

02
06

00
0

Construction of Balogo-Kilo-kilo 
Road, Sta. Cruz, Marinduque, 
Phase 5

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/06/2022 01/14/2022 01/21/2022 02/02/2022 02/02/2022 02/03-08/2022 02/09-15/2022 02/16/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   59,394,000.00 59,394,000.00 57,612,001.81 57,612,001.81           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

a. 01/14/2022
b. 01/14/2022
c. 01/14/2022
d. 01/14/2022

_ no changes

30
02

14
10

02
41

00
0

Installation of Solar Street Lights 
along Mogpog – Balanacan Port 
Rd, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   48,244,000.00 48,244,000.00 48,018,544.32 48,018,544.32           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

14
10

02
39

00
0

Installation of Solar Street Lights 
along Dr. Damian Reyes  Rd (Boac 
Side), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                   48,244,000.00 48,244,000.00 48,018,544.32 48,018,544.32           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

19
10

08
51

00
0

Construction (Completion) of Flood 
Control Structure at Barangay Uno 
Creek, Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     2,938,000.00 2,938,000.00 2,879,239.98 2,879,239.98             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

19
10

08
52

00
0

Construction of Bagong Silang 
Flood Control Structure, Sta. Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -
G

oP                     9,798,000.00 9,798,000.00 9,536,691.23 9,536,691.23             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

19
10

08
53

00
0

Construction of Buenavista 
Seawall, Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   14,698,000.00 14,698,000.00 14,117,285.63 14,117,285.63           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

19
10

08
56

00
0

Construction of Flood Control 
Structure at Brgy. Malbog, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                     9,798,000.00 9,798,000.00 9,596,042.28 9,596,042.28             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

21
10

11
54

00
0

Rehabilitation of Maranlig - Nangka 
Road, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/12/2022 01/19/2022 01/26/2022 02/08/2022 02/08/2022 02/09-10/2022 02/11-15/2022 02/16/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   24,748,000.00 24,748,000.00 24,131,149.60 24,131,149.60           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

a. 01/19/2022
b. 01/19/2022
c.01/19/2022
d. 01/19/2022

_ no changes

30
02

26
10

19
24

00
0

Construction of Multi-Purpose 
Building, Barangay Baguidbirin, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/24/2022 02/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,758,245.78 6,758,245.78             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
34

00
0

Construction of Multi-Purpose 
Building, Barangay Bayuti, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 03/04/2022 03/07/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,721,617.32 6,721,617.32             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

26
10

19
37

00
0

Construction of Multi-Purpose 
Building, Barangay Binunga, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 03/04/2022 03/07/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,722,317.84 6,722,317.84             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
58

00
0

Construction of Multi-Purpose 
Building, Barangay Lusok, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/24/2022 02/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,154.01 6,788,154.01             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

31
03

05
10

16
02

00
0

Widening of Permanent Bridges, 
Bacong-Bacong Br. (B00020MQ) 
along Marinduque Circumferential 
Rd

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - - G
oP                     5,683,992.17 5,683,992.17 5,570,419.22 5,570,419.22             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
83

00
0

Construction of Multi-Purpose 
Building, Barangay Sumangga, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,717,143.88 6,717,143.88             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

21
10

11
51

00
0

Construction of Bagtingon Bridge, 
Barangay Bagtingon, Buenavista, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - -

G
oP                   29,699,985.94 29,699,985.94 28,947,265.31 28,947,265.31           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

31
03

05
10

16
03

00
0

Widening of Permanent Bridges, 
Bangbang Br. (B00023MQ) along 
Marinduque Circumferential Rd

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - - G
oP                   10,289,998.07 10,289,998.07 10,080,458.66 10,080,458.66           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
93

00
0

Construction of Multi-Purpose 
Building, Barangay Taytay, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,776,528.62 6,776,528.62             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

21
10

11
60

00
0

Construction of Nangka II Hanging 
Bridge, Barangay Nangka II, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 02/18/2022 02/22/2022 02/23/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,698,861.37 9,698,861.37             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

02
40

00
0

Installation of Solar Street Lights 
along Dr. Damian Reyes Rd 
(Torrijos Side), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   48,244,000.00 48,244,000.00 48,018,544.32 48,018,544.32           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

00
57

00
0

Installation of Solar Street Lights 
along Marinduque Circumferential 
Rd (Package 1), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   96,494,000.00 96,494,000.00 94,569,652.02 94,569,652.02           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

00
58

00
0

Installation of Solar Street Lights 
along Marinduque Circumferential 
Rd (Package 2), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,494,000.00 96,494,000.00 94,569,652.02 94,569,652.02           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

00
59

00
0

Installation of Solar Street Lights 
along Marinduque Circumferential 
Rd (Package 3), Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,494,000.00 96,494,000.00 94,569,652.02 94,569,652.02           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

00
60

00
0

Installation of Solar Street Lights 
along Tigwi-Dampulan-Lipata-Yook 
Buenavista Rd, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/24/2022 03/28/2022 03/29/2022 - -
G

oP                   67,544,000.00 67,544,000.00 66,191,998.60 66,191,998.60           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
12

00
0

Construction of Multi-Purpose 
Building at Daykitin Elementary 
School, Barangay Daykitin, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,788,153.99 6,788,153.99             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

14
10

02
38

00
0

Installation of Solar Street Lights 
along Boac - Mogpog & Boac 
Bypass Road, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   48,244,000.00 48,244,000.00 48,018,544.32 48,018,544.32           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ no changes

30
02

26
10

19
19

00
0

Construction of Multi-Purpose 
Building at Purok 1, Barangay 
Poblacion, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 02/24/2022 03/09/2022 03/11/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,802,955.92 6,802,955.92             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

26
10

19
31

00
0

Construction of Multi-Purpose 
Building, Barangay Banahaw 
Poblacion, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 02/24/2022 03/04/2022 03/07/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,788,322.36 6,788,322.36             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

26
10

19
32

00
0

Construction of Multi-Purpose 
Building, Barangay Bangbangalon, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 02/24/2022 03/04/2022 03/07/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,787,760.15 6,787,760.15             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

26
10

19
65

00
0

Construction of Multi-Purpose 
Building, Barangay Masaguisi, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 02/24/2022 03/09/2022 03/11/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,800,724.24 6,800,724.24             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

26
10

19
71

00
0

Construction (Completion) of Multi-
Purpose Building, Barangay Paye, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     5,938,000.00 5,938,000.00 5,846,576.15 5,846,576.15             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

26
10

19
97

00
0

Construction of Multi-Purpose 
Building, Mahinhin Elementary 
School, Barangay Mahinhin, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 02/24/2022 03/09/2022 03/11/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,750,369.97 6,750,369.97             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

15
10

02
29

00
0

Construction of Dampulan-
Malibago Road, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 05/12/2022 05/20/2022 05/23/2022 - -

G
oP                   67,548,000.00 67,548,000.00 56,638,883.55 56,638,883.55           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

15
10

15
73

00
0

Construction of Road, Bangwayin, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   19,798,000.00 19,798,000.00 19,280,174.30 19,280,174.30           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

15
10

15
80

00
0

Rehabilitation of Bangbangalon 
Road, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                   14,848,000.00 14,848,000.00 14,648,446.71 14,648,446.71           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

15
10

15
81

00
0

Rehabilitation of Brgy. Pakaskasan-
Brgy. Bangwayin Road, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/21/2022 01/28/2022 02/04/2022 02/16/2022 02/16/2022 02/17-18/2022 02/19-22/2022 02/23/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   48,998,000.00 48,998,000.00 48,010,199.80 48,010,199.80           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

a. 01/28/2022
b. 01/28/2022
c. 01/28/2022
d. 01/28/2022

_ no changes

30
02

26
10

19
45

00
0

Construction of Multi-Purpose 
Building, Barangay Daypay, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/18/2022 03/25/2022 03/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,413.33 6,789,413.33             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

26
10

19
67

00
0

Construction of Multi-Purpose 
Building, Barangay Morales, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/18/2022 03/25/2022 03/28/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,752,301.79 6,752,301.79             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

26
10

19
92

00
0

Construction of Multi-Purpose 
Building, Barangay Tarug, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/18/2022 03/25/2022 03/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,784,847.77 6,784,847.77             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

26
10

20
03

00
0

Construction of Multi-Purpose 
Building, Sitio Pag-asa, Barangay 
Caigangan, Buenavista, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/18/2022 03/25/2022 03/28/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,854,432.16 6,854,432.16             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

21
10

11
57

00
0

Construction of Road, Brgy. Dating 
Bayan, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,698,853.59 9,698,853.59             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

19
10

08
54

00
0

Construction of Candahon Flood 
Control Structure, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   39,198,000.00 39,198,000.00 35,340,916.79 35,340,916.79           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

19
10

08
57

00
0

Construction of Flood Control 
Structure at Brgy. Tapuyan, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     9,797,999.99 9,797,999.99 9,700,095.72 9,700,095.72             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

19
10

08
58

00
0

Construction of Flood Control 
Structure, Brgy. Bantay, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                   19,598,000.00 19,598,000.00 19,009,830.58 19,009,830.58           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

19
10

08
59

00
0

Construction of Flood Control 
Structure, Brgy. Ogbac, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   30,378,000.00 30,378,000.00 29,744,789.93 29,744,789.93           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

19
10

08
63

00
0

Construction of Sumangga  Flood 
Control Structure, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   29,398,000.00 29,398,000.00 22,481,783.64 22,481,783.64           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

22
EA

02
44 Construction of Moriones Museum, 

Moriones Arena, Brgy. San Miguel, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                   24,873,000.00 24,873,000.00 24,509,050.74 24,509,050.74           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

22
EA

02
46 Improvement of Building and Site 

Development of the Rizal Park, 
Boac Plaza, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/28/2022 02/04/2022 02/11/2022 02/23/2022 02/23/2022 02/24-28/2022 03/1-10/2022 03/09/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                   19,898,000.00 19,898,000.00 19,567,869.05 19,567,869.05           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

a. 02/04/2022
b. 02/04/2022
c. 02/04/2022
d. 02/04/2022

_ no changes

30
02

26
10

19
36

00
0

Construction of Multi-Purpose 
Building, Barangay Biga, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/18/2022 03/25/2022 03/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,795,145.47 6,795,145.47             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

26
10

19
41

00
0

Construction (Completion) of Multi-
Purpose Building, Barangay 
Buyabod, Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,680,339.13 6,680,339.13             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

26
10

19
46

00
0

Construction of Multi-Purpose 
Building, Barangay Devilla, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/18/2022 03/25/2022 03/28/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,769,321.13 6,769,321.13             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

26
10

19
56

00
0

Construction (Completion) of Multi-
Purpose Building, Barangay 
Lamesa, Mogpog

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,753,579.00 6,753,579.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

26
10

19
84

00
0

Construction of Multi-Purpose 
Building, Barangay Tabionan, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/18/2022 03/25/2022 03/28/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,761,690.36 6,761,690.36             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

20
10

07
42

00
0

Construction of Multi-Purpose 
Building, Mogpog Central School, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,626,023.88 6,626,023.88             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

21
10

11
56

00
0

Construction of Puting Buhangin 
Road, Mogpog-Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   14,848,000.00 14,848,000.00 14,579,075.96 14,579,075.96           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

25
10

04
16

00
0

Construction of Flood Control 
Structure at Brgy. Buangan, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   19,798,000.00 19,798,000.00 19,393,919.08 19,393,919.08           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

25
10

04
17

00
0

Construction of Flood Control 
Structure at Brgy. Marlangga, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   14,847,999.99 14,847,999.99 14,563,237.53 14,563,237.53           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

25
10

04
18

00
0

Construction of Flood Control 
Structure at Brgy. Tigwi, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - - G
oP                   47,517,999.99 47,517,999.99 46,436,234.37 46,436,234.37           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

25
10

04
19

00
0

Construction of Flood Control 
Structure, Brgy. Bintakay, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/04/2022 02/11/2022 02/18/2022 03/02/2022 03/02/2022 03/03-07/2022 03/08-14/2022 03/15/2022 03/22/2022 03/28/2022 03/29/2022 - -

G
oP                   10,888,000.00 10,888,000.00 8,922,202.53 8,922,202.53             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

a. 02/11/2022
b. 02/11/2022
c. 02/11/2022
d. 02/11/2022

_ no changes

30
02

26
10

19
39

00
0

Construction of Multi-Purpose 
Building, Barangay Bolo, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,780,552.04 6,780,552.04             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

26
10

19
55

00
0

Construction of Multi-Purpose 
Building, Barangay Labo, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,779,203.48 6,779,203.48             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

26
10

19
68

00
0

Construction of Multi-Purpose 
Building, Barangay Nangka I, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,687,252.00 6,687,252.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

26
10

19
78

00
0

Construction of Multi-Purpose 
Building, Barangay San Isidro, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,358.53 6,788,358.53             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

26
10

19
99

00
0

Construction of Multi-Purpose 
Building, Sitio Ibaba Barangay 
Capayang, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,687,252.00 6,687,252.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

21
10

11
64

00
0

Construction of Road, Barangay 
Banot, Gasan

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,832,913.77 4,832,913.77             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

19
10

08
55

00
0

Construction of Flood Control 
Structure at Brgy. Bachao Ilaya, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - - G
oP                     5,878,000.00 5,878,000.00 5,759,346.41 5,759,346.41             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

19
10

08
62

00
0

Construction of Seawall, Brgy. 
Guisian, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/11/2022 02/21/2022 02/28/2022 03/14/2022 03/14/2022 03/15-16/2022 03/17-21/2022 03/22/2022 03/23/2022 03/28/2022 03/29/2022 - -

G
oP                     9,798,000.00 9,798,000.00 9,398,830.03 9,398,830.03             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

a. 02/21/2022
b. 02/21/2022
c. 02/21/2022
d. 02/21/2022

_ no changes

30
02

26
10

19
11

00
0

Construction of Multi-Purpose 
Building (Evacuation Center), 
Barangay Bonliw, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/15/2022 02/23/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,448.39 6,789,448.39             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

_ no changes

30
02

26
10

19
52

00
0

Construction of Multi-Purpose 
Building, Barangay Jolo, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/15/2022 02/23/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,783,557.10 6,783,557.10             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

_ no changes

30
02

26
10

19
73

00
0

Construction of Multi-Purpose 
Building, Barangay Pulong-Parang, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/15/2022 02/23/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,357.22 6,788,357.22             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

_ no changes

30
02

26
10

19
87

00
0

Construction of Multi-Purpose 
Building, Barangay Talawan, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/15/2022 02/23/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,787,755.64 6,787,755.64             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

_ no changes

30
02

15
10

15
79

00
0

Construction of Tabi Bridge along 
Boac Bypass Road, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/15/2022 02/23/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   24,749,994.33 24,749,994.33 23,948,585.67 23,948,585.67           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

a. 02/23/2022
b. 02/23/2022
c. 02/23/2022
d. 02/23/2022

_ no changes

31
02

02
10

09
68

00
0 Network Development Program - 

Road Widening - Secondary Roads, 
Marinduque Circumferential Rd - 
K0046 + 704 - K0047 + 589, 
K0050+000 – K0050+240, 
K0050+660 – K0051+329

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/12/2022 05/20/2022 05/23/2022 - -

G
oP                   56,819,425.25 56,819,425.25 55,391,662.41 55,391,662.41           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
03

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road (Package 3), Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   95,384,250.00 95,384,250.00 93,474,598.54 93,474,598.54           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
05

00
0

Network Development - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, (Phase 1), Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,494,000.00 96,494,000.00 94,564,117.66 94,564,117.66           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
06

00
0

Network Development - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, (Phase 2), Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   96,494,000.00 96,494,000.00 94,467,624.15 94,467,624.15           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
07

00
0

Network Development – 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, (Phase 3), Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,494,000.00 96,494,000.00 93,598,624.41 93,598,624.41           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
08

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, Sta. 35+940 – 
Sta. 36+890

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/12/2022 05/20/2022 05/23/2022 - -
G

oP                   94,371,000.00 94,371,000.00 92,477,052.51 92,477,052.51           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
09

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, Sta. 36+890 – 
Sta. 37+860

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/12/2022 05/31/2022 06/01/2022 - -

G
oP                   96,011,500.00 96,011,500.00 93,142,835.64 93,142,835.64           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
10

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, Sta. 37+860 – 
Sta. 38+830

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/12/2022 05/26/2022 05/27/2022 - - G
oP                   96,011,500.00 96,011,500.00 93,192,744.12 93,192,744.12           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
11

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road, Sta. 38+830 – 
Sta. 39+800

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/12/2022 05/26/2022 05/27/2022 - -

G
oP                   96,011,500.00 96,011,500.00 93,037,301.83 93,037,301.83           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

30
02

15
10

02
50

00
0

Construction of Gasan Boulevard, 
Section 1, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   96,498,000.00 96,498,000.00 71,086,219.30 71,086,219.30           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

30
02

15
10

15
66

00
0

Construction of Bridge, Barangay 
Ipil, Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   24,749,997.14 24,749,997.14 24,252,442.16 24,252,442.16           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

15
10

15
67

00
0

Construction of Bridge, Barangay 
Puyog, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   49,499,995.19 49,499,995.19 48,014,995.33 48,014,995.33           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

30
02

19
10

08
61

00
0

Construction of Santol Flood 
Control Structure, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   19,598,000.00 19,598,000.00 18,152,640.90 18,152,640.90           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

05
10

08
04

00
0

Network Development Program - 
Construction of Missing Links/New 
Roads, Dr. Damian Reyes 
Memorial Road (Package 2), Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/17/2022 02/24/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   95,046,500.00 95,046,500.00 85,691,397.30 85,691,397.30           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

a. 02/24/2022
b. 02/24/2022
c. 02/24/2022
d. 02/24/2022

_ no changes

31
02

03
20

77
85

00
0

Concreting of Brgy. Mangiliol FMR, 
Brgy. Mangiliol, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,155,887.65            12,155,887.65 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
82

00
0

Concreting of Brgy. Bognuyan 
FMR, Brgy. Bognuyan, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   12,435,500.00 12,435,500.00 11,691,977.67            11,691,977.67 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
87

00
0

Concreting of Brgy. Mendez FMR, 
Brgy. Mendez, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,002,920.33            12,002,920.33 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
02

00
0

Concreting of Brgy. Masalukot FMR 
Phase 2, Brgy. Masalukot, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,104,592.08            12,104,592.08 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Magapua-
Malayak FMR, Brgy. Magapua, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,099,883.27            12,099,883.27 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Bintakay FMR 
Phase 2, Brgy. Bintakay, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   12,435,500.00 12,435,500.00 11,102,507.75            11,102,507.75 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Tiguion FMR, 
Brgy. Tiguion, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,091,111.71            12,091,111.71 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. San Antonio 
FMR Phase 2, Brgy. San Antonio, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,185,403.90            12,185,403.90 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
08

00
0

Concreting of Brgy. Cabuyo to 
Payanas FMR, Brgy. Cabuyo to 
Payanas, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   15,918,000.00 15,918,000.00 15,583,856.28            15,583,856.28 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Opening and Concreting of Sitio 
Ilaya, Brgy. Balanacan FMR Phase 
2, Brgy. Balanacan, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - -
G

oP                   12,435,500.00 12,435,500.00 11,761,115.67            11,761,115.67 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Mainit to 
Binunga FMR Phase 2, Brgy. 
Binunga, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - -

G
oP                   13,928,000.00 13,928,000.00 13,579,971.28            13,579,971.28 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Tamayo FMR, 
Brgy. Tamayo, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,155,011.94            12,155,011.94 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
01

16
20

12
97

00
0

Concreting of Brgy. Kalangkang 
FMR, Brgy. Kalangkang, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,163,191.99            12,163,191.99 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
93

00
0

Concreting of Brgy. Kaganhao 
FMR, Brgy. Kaganhao, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 03/24/2022 03/28/2022 03/29/2022 - - G
oP                   12,435,500.00 12,435,500.00 12,103,575.24            12,103,575.24 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
66

00
0

Concreting of Brgy. Janagdong 
FMR, Brgy. Janagdong, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - -

G
oP                   11,938,000.00 11,938,000.00 10,790,666.99            10,790,666.99 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

31
02

03
20

77
84

00
0

Opening and Concreting of Purok 
5, Brgy. Cabugao FMR, Brgy. 
Cabugao, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,167,215.60            12,167,215.60 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
12

00
0 Concreting of Purok Waling-

Waling, Brgy. Mahinhin to Sitio 
Daisy, Brgy. Puting Buhangin FMR, 
Purok Waling-Waling Brgy. 
Mahinhin Boac and Sitio Daisy, 
Brgy. Puting Buhangin, Mogpog, 
Marinduque C

on
st

ru
ct

io
n 

Se
ct

io
n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   13,928,000.00 13,928,000.00 13,480,116.45            13,480,116.45 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
01

00
0

Concreting of Brgy. Buyabod FMR, 
Brgy. Buyabod, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,174,612.16            12,174,612.16 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
00

00
0

Concreting of Sitio Bahi, Brgy. 
Marlangga FMR, Brgy. Marlangga, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - - G
oP                   12,435,500.00 12,435,500.00 12,120,109.00            12,120,109.00 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
97

00
0

Concreting of Purok 7, Sitio 
Banukbok, Brgy. Cabuyo FMR, 
Brgy. Cabuyo, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   11,938,000.00 11,938,000.00 11,669,010.16            11,669,010.16 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
96

00
0

Concreting of Brgy. Kinyaman – 
Kaganhao FMR, Brgy. Kinyaman, 
Santa Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,151,551.14            12,151,551.14 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
95

00
0

Concreting of Purok 7, Brgy. 
Sibuyao FMR, Brgy. Sibuyao, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,178,292.25            12,178,292.25 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
92

00
0

Concreting of Brgy. Tugos FMR, 
Brgy. Tugos, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - - G
oP                   13,430,500.00 13,430,500.00 12,701,291.50            12,701,291.50 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
89

00
0

Concreting of Purok 6 to Purok 7, 
Brgy. Cawit FMR, Brgy. Cawit, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   12,435,500.00 12,435,500.00 11,154,800.22            11,154,800.22 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
03

00
0

Concreting of Brgy. Bayakbakin 
FMR, Brgy. Bayakbakin, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,163,008.03            12,163,008.03 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

77
99

00
0

Concreting of Sitio Pantay 2 to 
Sitio Umboy, Brgy. Kasily FMR, 
Brgy. Kasily, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/25/2022 05/26/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,197,488.23            12,197,488.23 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
05

00
0

Concreting of Brgy. Labo FMR, 
Brgy. Labo, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/26/2022 05/27/2022 - -

G
oP                   12,435,500.00 12,435,500.00 12,231,254.47            12,231,254.47 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
07

00
0

Concreting of Brgy. Bangwayin-
Brgy. Bolo FMR, Bangwayin, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/31/2022 06/01/2022 - - G
oP                   24,873,000.00 24,873,000.00 24,368,905.12            24,368,905.12 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

31
02

03
20

78
09

00
0

Concreting of Sitio Canaon, Brgy. 
Tiguion FMR, Brgy. Tiguion, 
Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/18/2022 02/25/2022 03/04/2022 03/16/2022 03/16/2022 03/17-18/2022 03/19-22/2022 03/23/2022 05/20/2022 05/25/2022 05/26/2022 - -

G
oP                   15,918,000.00 15,918,000.00 15,757,440.24            15,757,440.24 

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

a. 02/25/2022
b. 02/25/2022
c. 02/25/2022
d. 02/25/2022

_ no changes

30
02

26
10

19
38

00
0

Construction of Multi-Purpose 
Building, Barangay Boi, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/24/2022 03/04/2022 03/11/2022 03/23/2022 03/23/2022 03/24-25/2022 03/26-31/2022 04/01/2022 05/12/2022 05/20/2022 05/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,191.77 6,789,191.77             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

_ Original Procurement 
Activities Failed

30
02

26
10

19
77

00
0

Construction of Multi-Purpose 
Building, Barangay Sabong, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

02/24/2022 03/04/2022 03/11/2022 03/23/2022 03/23/2022 03/24-25/2022 03/26-31/2022 04/01/2022 05/12/2022 05/20/2022 05/23/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,198.17 6,789,198.17             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

_ Original Procurement 
Activities Failed

30
02

20
10

07
36

00
0

Construction of Multi-Purpose 
Building, Brgy. Guisian, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a n/a 03/11/2022 03/23/2022 03/23/2022 03/24-25/2022 03/26-31/2022 04/01/2022 05/12/2022 05/20/2022 05/23/2022 - - G
oP                     4,948,000.00 4,948,000.00 4,716,604.37 4,716,604.37             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

_
Original Procurement 

Activities Failed

20
00

00
10

00
18

00
0  Package 1 – a) 

Repair/Maintenance of Mabucda 
Bridge (B00010MQ), K0063+325, 
b) Repair/Maintenance of Bridge 
Approach at Mabucda Bridge 
(B00010MQ)

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a n/a 03/11/2022 03/23/2022 03/23/2022 03/24-25/2022 03/26-31/2022 04/01/2022 05/12/2022 05/31/2022 06/01/2022 - -

G
oP                     1,248,329.85 1,248,329.85 1,229,591.25 1,229,591.25             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

a. 03/04/2022
b. 03/04/2022
c. 03/04/2022
d. 03/04/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
01

16
20

12
97

00
0

Concreting of Brgy. Angas FMR, 
Brgy. Angas, Santa Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

03/17/2022 03/22/2022 03/29/2022 04/12/2022 04/12/2022 04/13-18/2022 04/19-25/2022 04/26/2022 05/20/2022 05/25/2022 05/26/2022 - - G
oP                   12,435,500.00 12,435,500.00 12,062,459.70 12,062,459.70           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 03/22/2022
b. 03/22/2022
c. 03/22/2022
d. 03/22/2022

a. 03/22/2022
b. 03/22/2022
c. 03/22/2022
d. 03/22/2022

a. 03/22/2022
b. 03/22/2022
c. 03/22/2022
d. 03/22/2022

a. 03/22/2022
b. 03/22/2022
c. 03/22/2022
d. 03/22/2022

a. 03/22/2022
b. 03/22/2022
c. 03/22/2022
d. 03/22/2022

_
Original Procurement 

Activities Failed

30
02

20
10

07
44

00
0

Construction of Multi-Purpose 
Building, Tigwi Elementary School, 
Brgy. Tigwi, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/06/2022 04/13/2022 04/20/2022 05/04/2022 05/04/2022 05/05-06/2022 05/07-13/2022 05/16/2022 05/17/2022 05/27/2022 05/30/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,753,913.74 6,753,913.74             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

_ no changes

30
02

26
10

19
81

00
0

Construction of Multi-purpose 
Building, Brgy. Boton, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/06/2022 04/13/2022 04/20/2022 05/04/2022 05/04/2022 05/05-06/2022 05/07-13/2022 05/16/2022 05/17/2022 05/24/2022 05/25/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,846.93 6,788,846.93             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

_ no changes

30
02

15
10

01
87

00
0

Construction of Road leading to 
Kabugsakan Falls, Tugos, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/06/2022 04/13/2022 04/20/2022 05/04/2022 05/04/2022 05/05-06/2022 05/07-13/2022 05/16/2022 05/17/2022 05/31/2022 06/01/2022 - - G
oP                   77,194,000.00 77,194,000.00 74,856,132.88 74,856,132.88           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

_ no changes

30
02

15
10

15
72

00
0

Construction of Road leading to 
underground River Bagumbungan 
Cave, Punong San Isidro Botilao, 
Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/06/2022 04/13/2022 04/20/2022 05/04/2022 05/04/2022 05/05-06/2022 05/07-13/2022 05/16/2022 05/17/2022 05/31/2022 06/01/2022 - -

G
oP                   30,378,000.00 30,378,000.00 29,800,816.75 29,800,816.75           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

_ no changes

30
02

15
10

15
74

00
0

Construction of Road, Barangay 
Dawis, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/06/2022 04/13/2022 04/20/2022 05/04/2022 05/04/2022 05/05-06/2022 05/07-13/2022 05/16/2022 05/17/2022 05/24/2022 05/25/2022 - -

G
oP                     9,798,000.00 9,798,000.00 8,894,693.01 8,894,693.01             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

a. 04/13/2022
b. 04/13/2022
c. 04/13/2022
d. 04/13/2022

_ no changes

30
02

21
10

11
55

00
0

Construction of Road, Sitio Polo, 
Brgy. Malibago, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/13/2022 04/20/2022 04/27/2022 05/10/2022 05/10/2022 05/11-12/2022 05/13-17/2022 05/18/2022 05/19/2022 05/24/2022 05/26/2022 - -

G
oP                   14,848,000.00 14,848,000.00 14,551,025.01 14,551,025.01           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

_ no changes

30
02

21
10

11
58

00
0

Rehabilitation of Tarug - San Isidro 
Road, Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/13/2022 04/20/2022 04/27/2022 05/10/2022 05/10/2022 05/11-12/2022 05/13-17/2022 05/18/2022 05/19/2022 05/24/2022 05/26/2022 - - G
oP                   19,798,000.00 19,798,000.00 18,356,749.98 18,356,749.98           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

_ no changes

30
02

15
10

15
69

00
0

Construction of Poctoy-Bamban-
Catubuga-Balagasan-Mainit Road, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/13/2022 04/20/2022 04/27/2022 05/10/2022 05/10/2022 05/11-12/2022 05/13-17/2022 05/18/2022 05/19/2022 05/24/2022 05/26/2022 - -

G
oP                   19,598,000.00 19,598,000.00 18,169,327.48 18,169,327.48           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

_ no changes

22
EA

02
45

-R
2

Development of Heritage Town 
Square, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/20/2022 04/27/2022 05/10/2022 05/10/2022 05/11-12/2022 05/13-17/2022 05/18/2022 05/19/2022 05/31/2022 06/01/2022 - -

G
oP                     1,988,000.00 1,988,000.00 1,945,042.02 1,945,042.02             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

a. 04/20/2022
b. 04/20/2022
c. 04/20/2022
d. 04/20/2022

_ Original Procurement 
Activities Failed

30
02

21
10

11
52

00
0

Road Opening of Kilo-Kilo Road to 
Kawa-Kawa Falls, Kilo-Kilo, Sta. 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/26/2022 05/05/2022 05/17/2022 05/17/2022 05/18-19/2022 05/20-24/2022 05/25/2022 05/26/2022 06/03/2022 06/07/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,824,269.00 4,824,269.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

15
10

15
76

00
0

Construction of Road, Brgy. 
Anapog-Sibucao, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/17/2022 05/17/2022 05/18-19/2022 05/20-24/2022 05/25/2022  May 26, 2022 06/06/2022 06/09/2022 - -

G
oP                     5,878,000.00 5,878,000.00 5,749,085.33 5,749,085.33             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

21
10

11
59

00
0

Rehabilitation of Poblacion Torrijos 
Road, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/21/2022 04/28/2022 05/06/2022 05/18/2022 05/18/2022 05/19-20/2022 05/21-24/2022 '05/25/2022 05/26/2022 06/06/2022 06/09/2022 - -

G
oP                     9,898,000.00 9,898,000.00 9,699,537.51 9,699,537.51             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

15
10

15
71

00
0

Construction of Road leading to 
Firefly and Bird Watching and 
Mangrove Tour Nangka II, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/21/2022 04/28/2022 05/06/2022 05/18/2022 05/18/2022 05/19-20/2022 05/21-24/2022 '05/25/2022 05/26/2022 06/06/2022 06/09/2022 - -

G
oP                   19,598,000.00 19,598,000.00 19,178,903.88 19,178,903.88           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

15
10

15
75

00
0

Construction of Road, Barangay 
Pangi, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/28/2022 05/06/2022 05/18/2022 05/18/2022 05/19-20/2022 05/21-24/2022 '05/25/2022 05/26/2022 06/06/2022 06/09/2022 - -

G
oP                     4,898,000.00 4,898,000.00 4,798,869.62 4,798,869.62             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

15
10

15
78

00
0

Construction of Road, Brgy. Suha, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/28/2022 05/06/2022 05/18/2022 05/18/2022 05/19-20/2022 05/21-24/2022 '05/25/2022 05/26/2022 06/03/2022 06/07/2022 - -

G
oP                     4,898,000.00 4,898,000.00 4,775,552.29 4,775,552.29             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

20
00

00
10

04
91

00
0 Application of Thermoplastic 

Pavement Markings along 
Marinduque Circumferential Road, 
Dr. Damian Reyes Memorial Road 
(Boac Side) & Tigwi-Dampulan-
Lipata-Yook- Buenavista Road

M
ai

nt
en

an
ce

 S
ec

tio
n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/28/2022 05/06/2022 05/18/2022 05/18/2022 05/19-20/2022 05/21-24/2022 '05/25/2022  May 26, 2022 06/06/2022 06/09/2022 - -

G
oP                     2,093,000.00 2,093,000.00 2,061,598.58 2,061,598.58             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ Original Procurement 
Activities Failed

30
02

29
10

00
63

00
0

Construction of Kay Duke Water 
System, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/15/2022 06/22/2022 06/24/2022 - -

G
oP                     3,958,000.00 3,958,000.00 3,826,925.12 3,826,925.12             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

29
10

00
64

00
0

Construction of Bonliw Water 
System, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/15/2022 06/22/2022 06/24/2022 - -

G
oP                     3,958,000.00 3,958,000.00 3,826,925.12 3,826,925.12             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes

30
02

29
10

00
65

00
0

Construction of Malinao Water 
System, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/15/2022 06/22/2022 06/24/2022 - - G
oP                     3,958,000.00 3,958,000.00 3,826,925.12 3,826,925.12             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes

30
02

15
10

15
68

00
0

Construction of Lapote - Mangyan 
Mababad Road, Mogpog, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                   29,398,000.00 29,398,000.00 27,598,724.23 27,598,724.23           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

_ no changes

30
02

15
10

15
77

00
0

Construction of Road, Brgy. 
Mabuhay, Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     4,898,000.00 4,898,000.00 4,775,543.91 4,775,543.91             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes

30
02

19
10

08
60

00
0

Construction of Libas Flood Control 
Structure, Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                   22,538,000.00 22,538,000.00 21,976,803.71 21,976,803.71           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes

31
02

04
10

04
44

00
0

Network Development – 
Construction of By-Pass and 
Diversion Roads, Boac Bypass 
Road, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 05/24/2022 05/24/2022 05/25-27/2022
05/28/2022 - 
06/03/2022

06/06/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                   57,894,000.00 57,894,000.00 55,840,430.96 55,840,430.96           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

a. 05/05/2022
b. 05/05/2022
c. 05/05/2022
d. 05/05/2022

_ no changes

30
02

26
10

19
59

00
0

Construction of Multi-Purpose 
Building, Barangay Mainit, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/21/2022 04/28/2022 05/06/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,788,423.06 6,788,423.06             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

26
10

19
86

00
0

Construction of Multi-Purpose 
Building, Barangay Tagwak, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,789,439.63 6,789,439.63             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

26
10

19
90

00
0

Construction of Multi-Purpose 
Building, Barangay Tampus, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,787,439.99 6,787,439.99             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

28
10

00
92

00
0

Construction (Completion) of 
Evacuation Center at Barangay 
Banot, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/28/2022 05/06/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     4,948,000.00 4,948,000.00 4,848,040.00 4,848,040.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

20
10

07
37

00
0

Construction of Multi-Purpose 
Building, Brgy. Lupac, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - - G
oP                     6,928,000.00 6,928,000.00 6,782,826.49 6,782,826.49             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

20
10

07
40

00
0

Construction of Multi-Purpose 
Building, Brgy. Poctoy, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,687,249.94 6,687,249.94             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

20
10

07
41

00
0

Construction of Multi-Purpose 
Building, Brgy. Tabi, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/19/2022 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -
G

oP                     6,928,000.00 6,928,000.00 6,783,531.08 6,783,531.08             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
02

26
10

19
13

00
0

Construction (Completion) Of Multi-
Purpose Building, Barangay 
Makulapnit, Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 04/26/2022 05/05/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     2,968,000.00 2,968,000.00 2,901,139.93 2,901,139.93             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

a. 04/26/2022
b. 04/26/2022
c. 04/26/2022
d. 04/26/2022

_ no changes

30
01

05
20

07
29

00
0

Construction of Torrijos Fire 
Station Building, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/21/2022 04/28/2022 05/06/2022 05/31/2022 05/31/2022 06/01-06/2022 06/07-13/2022 06/14/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     7,918,000.00 7,918,000.00 7,411,263.23 7,411,263.23             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

a. 04/28/2022
b. 04/28/2022
c. 04/28/2022
d. 04/28/2022

_ no changes

30
02

26
10

19
57

00
0

Construction of Multi-Purpose 
Building, Barangay Lipa, Santa 
Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

05/13/2022 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,717,423.89 6,717,423.89             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

30
02

26
10

19
61

00
0

Construction of Multi-Purpose 
Building, Barangay Malibago, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

05/13/2022 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     6,928,000.00 6,928,000.00 6,754,784.68 6,754,784.68             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

30
02

20
10

07
29

00
0

Construction (Completion) of Multi-
Purpose Building, Brgy. Botilao, 
Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     3,918,000.00 3,918,000.00 3,839,208.46 3,839,208.46             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed
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Pre-Proc 
Conference

Ads/Post of IB Pre-bid Conf Eligibility 
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award

Notice of Award Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

Remarks
(Explaining 

changes from the 
APP)

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of InvitationIs this Early 
Procurement

?

PMO/             
End-User

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

Code
(UACS/
PAP)

Procurement     
Program/Project

30
02

20
10

07
30

00
0

Construction of Multi-Purpose 
Building at Balanacan Elementary 
School, Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n
No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     4,898,000.00 4,898,000.00 4,798,027.44 4,798,027.44             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

30
02

20
10

07
32

00
0

Construction of Multi-Purpose 
Building, Bangbang National High 
School, Gasan, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

05/13/2022 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     9,798,000.00 9,798,000.00 9,647,874.20 9,647,874.20             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

30
02

20
10

07
39

00
0

Construction of Multi-Purpose 
Building, Brgy. Pili, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

05/13/2022 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - - G
oP                     6,858,000.00 6,858,000.00 6,720,973.96 6,720,973.96             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_
Original Procurement 

Activities Failed

30
02

20
10

07
45

00
0

Construction of Multi-Purpose 
Facility, Santa Cruz Town Plaza, 
Sta. Cruz, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                   44,098,000.00 44,098,000.00 42,773,959.49 42,773,959.49           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

a. 05/03/2022
b. 05/03/2022
c. 05/03/2022
d. 05/03/2022

_ no changes

30
02

20
10

07
46

00
0

Rehabilitation (Completion) of 
Multi-Purpose Building, Barangay 
Poras, Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                     2,938,000.00 2,938,000.00 2,845,135.00 2,845,135.00             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

30
01

05
20

06
06

60
00

Construction of Evacuation Center, 
Brgy. Lapu-Lapu, Sta. Cruz, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

05/13/2022 05/20/2022 05/27/2022 06/08/2022 06/08/2022 06/09-13/2022 06/14-20/2022 06/21/2022 06/21/2022 06/23/2022 06/24/2022 - -

G
oP                   34,740,000.00 34,740,000.00 33,837,056.70 33,837,056.70           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

a. 05/20/2022
b. 05/20/2022
c. 05/20/2022
d. 05/20/2022

_ Original Procurement 
Activities Failed

5,502,470,483.38     
5,299,746,337.60

202,724,145.78   

0N-GOING PROCUREMENT ACTIVITIES

30
02

26
10

19
80

00
0

Construction of Multi-Purpose 
Building, Barangay Sayao, 
Mogpog, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

01/13/2022 01/21/2022 01/28/2022 02/10/2022 02/10/2022 02/11-14/2022 02/15-16/2022 02/18/2022 - - - - -

G
oP                     6,928,000.00 6,928,000.00 6,748,736.55 6,748,736.55             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

a. 01/21/2022
b. 01/21/2022
c. 01/21/2022
d. 01/21/2022

_ Waiting for approved 
modification

30
02

26
10

19
44

00
0

Rehabilitation of Multi-Purpose 
Building, Barangay Daig, Boac, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - -

G
oP                     6,928,000.00 6,928,000.00 6,794,523.54 6,794,523.54             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
02

20
10

07
31

00
0

Construction of Multi-Purpose 
Building at Malbog Sulfur Spring, 
Buenavista, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - -

G
oP                   24,498,000.00 24,498,000.00 23,995,850.05 23,995,850.05           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
02

20
10

07
33

00
0

Construction of Multi-Purpose 
Building, Brgy. Pakaskasan, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - - G
oP                     9,798,000.00 9,798,000.00 9,601,500.70 9,601,500.70             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
02

26
10

00
30

00
0

Construction of Legislative Building 
including improvement of 
Municipal Hall, Torrijos 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - -

G
oP                   69,298,000.00 69,298,000.00 67,542,873.11 67,542,873.11           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
02

26
10

20
00

00
0

Construction (Completion) of Multi-
purpose Building at Torrijos white 
Beach, Brgy. Poctoy, Torrijos, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

n/a 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - -

G
oP                     4,948,000.00 4,948,000.00 4,848,830.69 4,848,830.69             

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
01

05
20

07
28

00
0

Construction of TESDA Provincial 
Training Center and Provincial 
Office, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

04/26/2022 05/03/2022 05/12/2022 06/21/2022 06/21/2022 06/22-23/2022
06/24/2022 - 
07/12/2022

- - - - - -

G
oP                   29,698,000.00 29,698,000.00 29,087,034.11 29,087,034.11           

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

a. 06/03/2022
b. 06/03/2022
c. 06/03/2022
d. 06/03/2022

_ no changes

30
02

20
10

07
47

00
0

Construction of Multi-Purpose 
Building, Marinduque Provincial 
Hospital Quarantine Facilities, 
Boac, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

06/09/2022 06/16/2022 06/30/2022 07/12/2022 07/12/2022 07/13-14/2022 07/15-18/2022 - - - - - -

G
oP                   24,498,000.00 24,498,000.00 - - -

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

_ no changes

30
02

26
10

19
72

00
0

Construction of Multi-Purpose 
Building, Barangay Poctoy, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

06/09/2022 06/16/2022 06/30/2022 07/12/2022 07/12/2022 07/13-14/2022 07/15-18/2022 - - - - - -

G
oP                     6,928,000.00 6,928,000.00 - - -

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

_ no changes

30
02

26
10

19
94

00
0

Construction of Multi-Purpose 
Building, Barangay Tiguion, Gasan, 
Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

06/09/2022 06/16/2022 06/30/2022 07/12/2022 07/12/2022 07/13-14/2022 07/15-18/2022 - - - - - -

G
oP                     6,928,000.00 6,928,000.00 - - -

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

_ no changes

30
02

26
10

00
31

00
0

Construction/Improvement of 
Torrijos Commercial Complex 
including Site Development, 
Torrijos, Marinduque

C
on

st
ru

ct
io

n 
Se

ct
io

n

No

C
om

pe
tit

iv
e 

Bi
dd

in
g

06/09/2022 06/16/2022 06/30/2022 07/12/2022 07/12/2022 07/13-14/2022 07/15-18/2022 - - - - - -

G
oP                   89,098,000.00 89,098,000.00 - - -

 a. COA
 b. CCWI           
 c. PCAI        
 d. MFSM

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

a. 06/16/2022
b. 06/16/2022
c. 06/16/2022
d. 06/16/2022

_ no changes

   Total Alloted Budget of Procurement Activities
   Total Contract Price of Procurement Actitvites Conducted

   Total Savings (Total Alloted Budget - Total Contract Price)




