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1 1

"R.R. SEISMUNDO 

CONSTRUCTION & 

SUPPLY" / DOUBLE J 

CONSTRUCTION AND 

SUPPLY JOINT 

VENTURE

JV-16-948 L A MA GE

Rechanneling and 

Construction of Dike in 

Kingking River, Mosahamat 

Section ( Left Side)

Pantukan 2nd 

LD, Compostela 

Valley Province 

3/20/2018 1st/Final
Compostela 

Valley DEO
LF 44.251 185 3/10/2017 9/10/2017 0.00% C 0.475 0.133 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

2 2
2M CONSTRUCTION & 

ENTERPRISES
33331 L B MA GE

Road Widening Including 

Drainage along Ipil-Magdaup 

Wharf Road (S01143MN) 

(K2014+800 - K2015+297)

Ipil, Zamboanga 

Sibugay
3/13/2018 2nd/Final

Zamboanga 

Sibugay 2nd 

DEO

LF 16.187 177 6/5/2017 11/28/2017 -0.75% C 0.487 0.201 0.278 - - - 96.60%
92.92%            

Very Satisfactory
DEL

3 3 2-R CONSTRUCTION 15304 L B MA GE

Concreting of Barangay 

Camanggaan - Calapugan, 

FMR, Brgy. Camanggaan-

Calapugan

Natividad, 

Pangasinan 
3/19/2018 1st/Final

Pangasinan 

3rd DEO
LF 3.977 119 8/29/2017 12/25/2017 21.01% C 0.461 0.133 0.300 - - - 89.40%

89.40%            

Very Satisfactory 
AHD

4 4
3G A CONSTRUCTION & 

SUPPLY
35033 L D SB GE

Construction of Flood Control 

along Cabugao River, Brgy. 

Turod - Patac

Cabugao, Ilocos 

Sur 
3/16/2018 1st/Final

Ilocos Sur 

1st DEO
LF 9.304 140 3/4/2017 9/20/2017 38.57% C 0.479 0.133 0.300 - - - 91.20%

91.20%            

Very Satisfactory 
AHD

5 5 3-L CONSTRUCTION 16745 L B MA GE

Concreting of Mataoroc (Zone 

3- Zone 5 FMR) Barangay 

Mataoroc

Minalabac, 

Camarines Sur
4/6/2018 1st/Final

Camarines 

Sur 1st DEO
LF 4.723 90 9/29/2017 1/26/2017 0.26% C 0.490 0.146 0.300 - - - 94.50%

94.50%            

Very Satisfactory
AHD

6 6
5'S CONSTRUCTION & 

SUPPLY
32404 L D SB GB

Improvement of Multi-Purpose 

Building/ Barangay Hall, 

Barangay Punong Lapuz, Iloilo 

City

Iloilo City 3/23/2018 1st/Final
Iloilo City 

DEO
LF 1.914 118 6/13/2017 10/8/2017 19.66% C 0.492 0.133 0.300 - - - 92.50%

92.50%            

Very Satisfactory
AHD

7 7 888 ACY ENTERPRISES 32898 L B MA GE

Off-Carriageway Improvement 

along Taft - Oras - San 

Policarpio - Arteche Road, 

K0939+500 - K0940+744, 

K0942+280 - K0943+344, 

K0943+432 - K0944+490, 

K0944+672 - K0944+1087

Eastern Samar 4/10/2018 2nd/Final
Eastern 

Samar DEO
LF 39.857 210 3/8/2017 10/3/2017 0.00% C 0.481 0.186 0.300 - - - 96.70%

91.48%            

Very Satisfactory
ONS

8 888 ACY ENTERPRISES 32898 L B MA GE

Road Widening along Daang 

Maharlika, K1024+443-

K1024+699.00; K1024+721-

K1025+607.000

Southern Leyte 4/9/2018 1st/Final
Southern 

Leyte DEO
LF 33.567 240 3/19/2017 11/13/2017 0.00% C 0.482 0.133 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

9 8
A. DE GUIA 

CONSTRUCTION
18228 L AA MB GE

Network Development-

Improvement/Widening of 

National Roads-Primary Roads-

Other Primary Roads along 

National Roads along Santiago-

Tuguegarao Road, K0369+000-

K0371+000, K0373+000-

K0374+000 & K0374+947-

K0376+000

Aurora and San 

Manuel, Isabela
3/17/2018 2nd/Final

Isabela 2nd 

DEO
LF 91.157 281 2/27/2017 12/4/2017 0.03% C 0.363 0.200 0.300 - - - 86.30%

91.40%            

Very Satisfactory
AHD

10
A. DE GUIA 

CONSTRUCTION
18228 L AA MA GE

Network Development, 

Improvement/Widening of 

National Roads,  Santiago-

Tuguegarao Road, k0342+(-

039)-k0343+884, Oscar, 

Ramon

Isabela-Sinamar 

Sur, San Mateo, 

Isabela

3/20/2018 1st/Final
Isabela 3rd 

DEO
LF 45.847 179 4/4/2017 9/29/2017 0.00% C 0.461 0.176 0.300 - - - 93.70%

93.70%            

Very Satisfactory
ONS

11 9
A. DELA CRUZ 

BUILDERS INC.
38836 L D SB GB

Construction of Multi-Purpose 

Building at Dona Aurora 

Elementary School, Brgy. 

Doña Aurora, Quezon City

Quezon City 3/17/2018 1st/Final
Quezon City 

2nd DEO
LF 14.724 250 7/14/2017 3/20/2018 6.00% C 0.490 0.132 0.300 - - - 92.20%

92.20%            

Very Satisfactory
AHD

12 10

A.C. RIVERO 

DEVELOPMENT 

CORPORATION

5122 L A MB C

MFO-1: National Road Network 

Services Off-Carriageway 

Improvement including 

Drainage-Secondary Roads 

Flaring of Intersection along 

Carrmen-Patag-Bulua Road 

K1440+(-272) and K1441+370

Cagayan de Oro 

City
3/16/2018 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 9.221 195 2/20/2017 9/2/2017 -6.00% C 0.477 0.200 0.120 - - - 79.70%
79.70%            

Unsatisfactory
DEL

13

A.C. RIVERO 

DEVELOPMENT 

CORPORATION

5122 L A MB C

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) along Sta. Felomina-

Bonbonon-Digkilaan-

Rogongon Road K1535+891-

K1536+457

Iligan City 3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 33.269 202 3/9/2017 9/26/2017 0.08% C 0.492 0.133 0.300 - - - 92.50%
92.50%            

Very Satisfactory
AHD

14 11

A.F.G CONSTRUCTION 

AND CONSTRUCTION 

SUPPLY

17161 L A MA GB

Repair/Imporvement of Multi 

Purpose Building, Barangay 

Kasambagan 

Cebu City 4/12/2018 1st/Final
Cebu City 

DEO
LF 2.908 75 7/20/2017 10/2/2017 4.00% C 0.499 0.133 0.300 - - - 93.20%

93.20%            

Very Satisfactory
AHD

15

A.F.G. CONSTRUCTION 

AND CONSTRUCTION 

SUPPLY

17161 L A GE

Preventive Maintenance Based 

on Pavement Management 

System/Highway Development 

and Management -4 (HDM-4) 

Jct Bagonawa-La Castellana-

Isabela Road, K0057+244 to 

K0072+800

La Castellana 

and Isabela
3/14/2018 1st/Final

Negros 

Occidental 

2nd DEO

LF 46.210 221 4/16/2017 11/22/2017 -4.63% C 0.485 0.134 0.161 - - - 78.00%
78.00%            

Unsatisfactory 
DEL
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16 12

A.J. LAVA BUILDERS 

CORP. (Formerly: A.J. 

Lava Builders)

22265 L B MA GE

MFO2-Flood Management 

Services, Construction/ 

Maintenance of Flood 

Mitigation Structure and 

Drainage Systems - 

Construction/ Maintenance of 

Flood Mitigation Structures 

Drainage Systems - 

Construction of Flood Control 

Structures along Montalban, 

Rizal

Montalban, Rizal 3/12/2018 1st/Final
Rizal 2nd 

DEO
LF 28.350 212 2/20/2017 9/19/2017 0.00% C 0.497 0.133 0.300 - - - 93.00%

93.00%            

Very Satisfactory
ONS

17 13

A.J.TAYLAN 

CONSTRUCTION 

CORP./JLP 

CONSTRUCTION & 

SUPPLY, JOINT 

VENTURE 

JV-16-1092 L B MA GE
Improvement/Concreting of 

Sand Dunes Access Road 

Paoay, Ilocos 

Norte 
3/15/2018 2nd/Final

Ilocos Norte 

2nd DEO
LF 39.688 236 2/17/2017 2/17/2017 2.58% C 0.460 0.120 0.300 - - - 88.00%

89.00%            

Satisfactory
AHD

18 14

A.L. ACHARON 

CONSTRUCTION AND 

SUPPLY

33068 L B B GE

Off-Carriageway Improvement - 

Paving of Shoulders/ 

Construction Along Makar-

Kiamba Road

K1667+270 - 

K1667+720, 

General Santos 

City

3/22/2018 1st/Final

South 

Cotabato 

2nd DEO

LF 11.019 120 6/4/2017 10/1/2017 0.00% C 0.476 0.133 0.300 - - - 90.90%
90.90%            

Very Satisfactory
ONS

19 15

A.M.P. 

CONSTRUCTION/ 

FORTHRIGHT 

CONSTRUCTION JOINT 

VENTURE

JV-16-1612 L A MA GE

Construction/ Maintenance of 

Flood Mitigation Structures 

and Drainage Systems, 

Rehabilitation/ Improvement 

of Pampanga River Control, 

Brgy. Sapang Buho, Palayan 

City, Nueva Ecija

Palayan City, 

Nueva Ecija
3/15/2018 2nd/Final

Nueva Ecija 

2nd DEO
LF 39.200 161 5/10/2017 10/17/2017 0.00% C 0.472 0.133 0.300 - - - 90.50%

88.46%            

Satisfactory
ONS

20 16

A.M.P. 

CONSTRUCTION/ 

ROADMAX 

CONSTRUCTION 

CORPORATION JOINT 

VENTURE

JV-16-933 L A MA GE

Improvement/ Rehabilitation 

of Revetment along Talavera 

River Barangay Basang 

Hamog, Talavera, Nueva Ecija

Talavera, Nueva 

Ecija
3/13/2018 1st/Final

Nueva Ecija 

1st DEO
LF 31.723 240 7/10/2017 3/6/2018 25.94% C 0.413 0.141 0.300 - - - 85.40%

85.40%            

Satisfactory
AHD

21 17
A.S.V. CONSTRUCTION 

SUPPLY AND SERVICES
13490 L C SB GE

Asset Preservation of National 

Roads Rehab./ Reconst./ 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/ Highway 

Development and 

Management - 4 (HDM-4) of 

Jct. Layac Bal.-Mar. Port Road, 

K0128+048 - K0128+126, 

K0128+706 - K0128+842, 

Bataan Province

Orion, Bataan 3/16/2018 1st/Final
Bataan 2nd 

DEO
LF 3.388 48 8/9/2017 9/25/2017 0.00% C 0.418 0.200 0.300 - - - 91.80%

91.80%            

Very Satisfactory
ONS

22 18

A.T. DUMLAO 

CONSTRUCTION, INC. 

FORMERLY ANDONI T. 

D

34028 L A MA GE

Rehabilitation of the 

Reinforced Concrete Deck 

Girder (RCDG) Bridge

Bayabas, Surigao 

del Sur
3/16/2018 1st/Final

Regional 

Office No. 

XIII

LF 58.373 427 4/27/2016 6/27/2017 0.22% C 0.498 0.133 0.300 - - - 93.10%
93.10%            

Very Satisfactory
AHD

23 19 ACM BUILDERS 6442 L A MA GE

Improvement/Widening of 

Daang Maharlika Road, 

K0897+000 to K0897+820, 

K0903+-(077) to K0903+133

 Tacloban City 4/11/2018 1st/Final
Tacloban 

City DEO
LF 23.316 166 7/10/2017 12/22/2017 0.00% C 0.476 0.148 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

24 20 ADFIL CORPORATION 14437 L AAA LB GE

Improvement of Taguibo 

Riverbank Protection Sta. 

0+000 to Sta.0+200

Butuan City 3/22/2018 1st/Final
Butuan City 

DEO
LF 24.125 155 7/3/2017 12/4/2017 0.00% C 0.499 0.143 0.300 - - - 94.20%

94.20%            

Very Satisfactory
ONS

25 ADFIL CORPORATION 14437 L AAA LB GE

Improvement/Widening of 

National Roads, Daang 

Maharlika (Agusan-Davao 

Section) K1313+077 to 

K1314+401, K1314+625 to 

K1314+830, K1315+052 to 

K1317+523, K1319+960 to 

K1320+444, K1320+665 to 

K1321+532

San Isidro - 

Pasta Rosario, 

Agusan del Sur

3/20/2018 1st/Final

Regional 

Office No. 

XIII

LF 193.207 420 5/4/2016 6/27/2017 0.00% C 0.465 0.135 0.300 - - - 90.00%
90.00%            

Very Satisfactory
ONS

26 21

AEJ HARDWARE 

CONSTRUCTION & 

ENTERPRISES

34740 L B SB GE

Retrofitting/Strengthening of 

Permanent Bridge of Tictapul 

Bridge (B00557MN) along 

Pagadian City-Zamboanga City 

Road

Zamboanga City 3/19/2018 1st/Final
Zamboanga 

City DEO
LF 5.615 89 3/22/2017 6/18/2017 0.00% C 0.369 0.169 0.300 - - - 83.80%

83.80%            

Satisfactory
ONS

27 22
AGUERO 

CONSTRUCTION
23338 L A MB GB

Construction of Two (2) Storey 

Six (6) Classroom School 

Building Tambis National High 

School

Barobo, Surigao 

del Sur
3/19/2018 2nd/Final

Surigao del 

Sur 2nd DEO
LF 8.100 200 10/13/2016 4/30/2017 0.00% C 0.481 0.160 0.300 - - - 94.10%

94.03%            

Very Satisfactory
ONS

28 23
AJ LAVA BUILDERS 

CORP.
22265 L B MA GE

Rehabilitation of Drainage 

System Including Curbs and 

Gutter and Sidewalk, Imelda 

Avenue

Pasig City 3/16/2018 1st/Final
Metro Manila 

1st DEO
LF 13.700 332 4/11/2017 3/8/2018 7.78% C 0.489 0.134 0.300 - - - 92.30%

92.30%            

Very Satisfactory
AHD

Consolidated in CY 2018
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29 24
AL CHRIS 

CONSTRUCTION
12406 L B MA GE

MFO-1- National Road 

Network Service-Asset 

Preservation of National Roads 

- Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved National 

Roads Including Drainage 

based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4) Secondary at 

Tagbilaran North Road 

(Tagbilaran-Jetafe Section)-

S00030BH, 1) K0024+120-

K0025+000 and K0028+330-

K0028+393

Loon, Bohol 4/3/2018 2nd/Final
Bohol 1st 

DEO
LF 30.457 186 4/29/2017 10/31/2017 0.00% C 0.465 0.133 0.300 - - - 89.80%

93.16%            

Very Satisfactory
ONS

30 25
AL HANDASA 

CONSTRUCTION 
36974 L D SB GB

Locally funded projects-Local 

infrastructure Program-

Buildings and other Structures-

Multipurpose/Facilities-

Construction of Multi-Purpose 

Building of Demoloc ES 

Brggy. Demoloc, 

Malita, Davao 

Ocidental 

3/14/2018 1st/Final

Davao 

Occidental 

DEO

LF 1.479 105 4/19/2017 8/1/2017 0.00% C 0.476 0.133 0.300 - - - 90.90%
90.90%            

Very Satisfactory
ONS

31 26

AL HUSSEIN 

CONSTRUCTION / NDP 

CONSTRUCTION 

DEVELOPMENT JOINT 

VENTURE

JV-16-514 L A MB GE

Network Development Off-

Carriageway Improvement 

Including Drainage Tertiary 

Road: Lanaodel Norte Interior 

Circumferential Road (LDNICR) 

S00941MN, K1535+(-560)-

K1539+000

Tagoloan, Lanao 

del Norte
3/22/2018 1st/Final

Lanao del 

Norte 1st 

DEO

LF 39.240 250 2/13/2017 10/20/2017 0.00% C 0.418 0.133 0.300 - - - 85.10%
85.10%            

Satisfactory
ONS

32 27

AL-B DEVELOPMENT 

CORPORATION 

(Formerly: AL-B 

Construction)

11740 L A MA GE

Locally Funded Projects: 

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

including Local Projects: Roads 

and Bridges, Local Roads, 

Improvement/ Rehabilitation 

of Ayala - Sto. Niño - Turu, 

Magalang, Pampanga

Magalang, 

Pampanga
3/21/2018 1st/Final

Pampanga 

3rd DEO
LF 27.574 180 6/25/2017 12/21/2017 0.00% C 0.452 0.133 0.300 - - - 88.50%

88.50%            

Satisfactory
ONS

33 28

ALBERTO UY 

CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GE
Concreting of Sitio Sulbod 

Road 

Barangay Anilao, 

Bongabong, 

Oriental Mindoro

3/21/2018 1st/Final

Southern 

Mindoro 

DEO

LF 10.617 175 4/25/2017 10/16/2017 1.22% C 0.473 0.200 0.300 - - - 97.30%
97.30%            

Outstanding
AHD

34 29
ALFAHAD BUILDERS 

AND ENTERPRISES
40063 L D SB GE

Off-Carriageway Improvement 

Including Drainage along 

Overton-Abaga Boundary Road 

KO 1531+176-KO 1532+675

Brgy. Ma. 

Cristina, Iligan 

City

3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 6.224 37 3/9/2017 4/14/2017 0.33% C 0.492 0.133 0.300 - - - 92.50%
92.50%            

Very Satisfactory
AHD

35 30

ALFIE'S 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLIES, INC.

17162 L A MA GE

Widening of Catabla Bridge 3 

along Bacolod Silay Airport 

Access Road 

Talisay City, 

Negros 

Occidental

3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 30.061 180 5/9/2017 12/4/2017 0.00% C 0.498 0.133 0.300 - - - 93.10%
93.10%            

Very Satisfactory
ONS

36

ALFIE'S 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY, INC.

17162 L A MB GE

Widening of Guihalaran 

(B00494NR) Bridge 2 along 

Bacolod Silay Airport Access 

Road

Silay City, Negros 

Occidental
3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 23.734 200 5/9/2017 11/24/2017 0.00% C 0.487 0.133 0.300 - - - 92.00%
92.00%            

Very Satisfactory
ONS

37 31

ALFIES 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY, INC./AQUA 

DRAGON 

CONSTRUCTION & 

SUPPLY

17162 L A MB GE

Preventive Maintenance Based 

on Pavement Management 

System/Highway Development 

and Management -4 (HDM-4) 

of Bacolod South Road, 

K0046+(-910) to K0081+486

Hinigaran, 

Binalbagan and 

Himamaylan

3/15/2018 1st/Final

Negros 

Occidental 

2nd DEO

LF 29.692 207 4/16/2017 11/8/2017 -3.00% C 0.456 0.133 0.210 - - - 79.90%
79.90%            

Unsatisfactory 
DEL

38 32
ALMAKAR BUILDERS & 

METAL WORKS
21929 L B MA GE

Construction of Revetment 

along Bacoor River, Banalo 

Section, Phase III, Bacoor, 

Cavite

Bacoor, Cavite 3/22/2018 1st/Final
Cavite Sub 

DEO
LF 37.274 192 9/4/2017 3/14/2018 0.00% C 0.480 0.133 0.300 - - - 91.30%

91.30%            

Very Satisfactory
ONS

39 33
ALPHATEC CHEMICAL 

CORPORATION
39928 L B MA GE

Construction and Maintenance 

of Bridges along National 

Roads-Rehabilitation/ Major 

Repair of Permanent Bridges, 

Panas Bridge (B00190BH) 

along Tagbilaran North Road 

(Tagbilaran-Getefe Section) 

Talibon, Bohol 4/5/2018 2nd/Final
Bohol 2nd 

DEO
LF 8.781 172 5/16/2017 11/3/2017 0.00% C 0.437 0.133 0.300 - - - 87.00%

91.86%            

Very Satisfactory
ONS

40 34

ALRO CONSTRUCTION 

& DEVELOPMENT 

CORPORATION

18361 L A MB GE

Rehabilitation/Reconstruction 

of National Roads with Slip, 

Slope Collapse and Landslide 

along Pili-Tigaon-Albay 

Boundary Road, K0497+000-

K0497+370

Sagnay, 

Camarines Sur 
4/5/2018 1st/Final

Camarines 

Sur 3rd DEO
LF 23.095 246 3/5/2017 11/5/2017 41.99% C 0.483 0.200 0.300 - - - 98.30%

98.30%            

Outstanding
AHD
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41 35

AMARRO 

CONSTRUCTION & 

REALTY DEVELOPER

34562 L D SB GE

Road Upgrading Gravel to 

Paved at Baranga, Sta. 0+000 

to Sta. 0+200

Zamboanga City 3/20/2018 1st/Final
Zamboanga 

City DEO
LF 2.916 149 3/22/2017 8/17/2017 4.70% C 0.461 0.133 0.300 - - - 89.40%

89.40%            

Very Satisfactory
AHD

42 36
ANTONIO V. NIDEA 

CONSTRUCTION, INC
6382 L A MB GE

Construction of Access Road, 

Brgy. Gapo
Daraga, Albay 4/2/2018 1st/Final

Albay 2nd 

DEO
LF 19.418 151 5/24/2017 10/21/2017 0.00% C 0.480 0.135 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

43
ANTONIO V. NIDEA 

CONSTRUCTION, INC
6382 L A MB GE

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems 

Rehabilitation/Construction/ 

Extension of Seawall at 

Fatima, San Roque and Sto. 

Cristo, 

Tabaco City, 

Albay
4/12/2018 2nd/Final

Albay 1st 

District DEO
LF 96.500 288 3/13/2017 12/25/2017 0.00% C 0.478 0.133 0.300 - - - 91.10%

87.90%            

Satisfactory
ONS

44 37 APD CONSTRUCTION 17467 L AA LA GE

Asset Preservation of National 

Roads - 

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslike - 

Tertiary Roads along Jct. 

Abbag-Guingin Bdry. Road - 

(Construction of Road Slope 

Protection Struture)

K0405+160-

K0405+185, 

Nagtipunan, 

Quirino

3/21/2018 1st/Final Quirino DEO LF 24.284 200 7/4/2017 1/29/2018 0.50% C 0.492 0.133 0.300 - - - 92.50%
92.50%            

Very Satisfactory
AHD

45 38
AQUALINE 

CONSTRUCTION
11555 L AAA LA GE

Improvement/Widening of 

National Roads along Daang 

Maharlika K0931+509-

K0932+945, K0932+952-

K0933+659

Opong, San 

Rioque, Tolosa, 

Leyte

4/2/2018 1st/Final
Leyte 1st 

DEO
LF 57.286 150 7/17/2017 12/13/2017 0.00% C 0.478 0.133 0.300 - - - 91.10%

91.10%            

Very Satisfactory
ONS

46 39
AQUATERRA 

KONSTRUKT INC.
15929 L AA MA GE

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

including Local Projects, 

Construction of Water Supply 

Project 

Panay, Capiz 3/16/2018 First
Capiz 1st 

DEO
LF 55.003 277 7/9/2017 4/11/2018 0.72% OG 0.389 0.220 0.150 0.030 0.070 0.050 90.90% - AHD

47 40

AQUATERRA 

KONSTRUKT INC. / 

MCGABRIEL 

CONSTRUCTION JOINT 

VENTURE

JV-16-449 L A MB GE

Construction of Flood Control 

Structure at Maasin Creek 

(Including ROW Acquisition)

Maasin, 

Zamboanga City
3/20/2018 Second

Zamboanga 

City DEO
LF 22.504 487 3/22/2017 7/21/2018 1.37% OG 0.300 0.300 0.150 0.030 0.050 0.050 88.00% - AHD

48 41 AR ADLAWAN 13108 L AA MA GE

Network Development-Off-

Carriageway Improvement 

including Drainage-Primary 

Roads, Natalio Bacalso Avenue 

(Cebu South Road),Cebu 

Section 1: K009+(570) to 

9+687,410; Section 2: 

K0015+496 to K0015+830;, 

Section 3: K0053+266 to 

K0054+391

Cebu Province 4/10/2018 First
Cebu 2nd 

DEO
LF 45.227 458 5/23/2017 8/23/2018 0.21% OG 0.393 0.239 0.150 0.030 0.040 0.050 90.20% - AHD

49 42
ARCINUE COMM'L 

CORPORATION
6746 L A MA GE

Rehabilitation/ Improvement 

of Slope Protection along 

Tarlac River Control (Left 

Dike), San Bartolome Section, 

Sta. 0+000 to Sta. 0+377.50, 

San Bartolome, Gerona, Tarlac

San Bartolome, 

Gerona, Tarlac
3/23/2018 1st/Final

Tarlac 1st 

DEO
LF 37.350 168 3/27/2017 9/10/2017 0.00% C 0.408 0.200 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

50 43

ARM-ASIA 

CONSTRUCTION & 

ENGINEERING 

27561 L D SB GB
Construction of Multi Purpose 

at Barangay 1 (poblacion) 

San  Fernando 

City, La Union 
3/12/2018 1st/Final

La Union 1st 

DEO
LF 6.434 165 4/28/2017 10/9/2017 0.00% C 0.459 0.134 0.300 - - - 89.30%

89.30%            

Very Satisfactory 
ONS

51 44

ASC CONSTRUCTION 

AND CONCRRETE 

PRODUCTS 

26788 L A MA GE

Construction/ Management of 

Flood Mitigation Structures 

and Drainage system. 

Rehabilitation of River Control 

Protection east Apayao-Abulog 

Irrigation System

Flora, Apayao 4/8/2018 1st/Final
Apayao 2nd 

DEO
LF 78.150 290 4/10/2017 12/25/2017 31.10% C 0.483 0.133 0.300 - - - 91.60%

91.60%            

Very Satisfactory
AHD

52 45
AVIC CONSTRUCTION 

AND SUPPLY
28784 L C SB GB

Construction of One (1) Storey 

Two (2) Classroom School 

Building, Bato, Camarines Sur

Bato, Camarines 

Sur
4/4/2018 1st/Final

Camarines 

Sur 4th DEO
LF 6.191 85 9/11/2017 12/4/2017 0.00% C 0.496 0.132 0.300 - - - 92.80%

92.80%            

Very Satisfactory
ONS

53 46
AYANA CONSTRUCTION 

AND TRADING
38623 L D SB GE

Rehabilitation/Major Repair of 

Permanent Bridge, Lambingan 

Br. (B02336LZ) along Aurora 

Blvd.

Quezon City 3/17/2018 1st/Final
Quezon City 

2nd DEO
LF 14.633 220 5/29/2017 1/3/2018 0.00% C 0.500 0.133 0.300 - - - 93.30%

93.30%            

Very Satisfactory
ONS

54 47
B. VICENCIO 

CONSTRUCTION
9687 L AA MA GE

Construction of Flood Control 

Structure along Jibatang River 

(Upstream)

Barangay Lonoy, 

Calbayog City
4/6/2018 1st/Final

Samar 1st 

DEO
LF 95.641 195 4/19/2017 10/30/2017 0.00% C 0.454 0.133 0.300 - - - 88.70%

88.70%            

Satisfactory
ONS

55 48

B.D. OLOWAN 

CONSTRUCTION AND 

SUPPLY 

36744 L D SB GE

Construction and Maintenance 

of Bridges along National 

Roads Retrofitting/ 

Strengthening of Permanent 

Bridges Retrofitting/ 

Strengthening of Bridge 

Leonard-Wood Bridge 

Leonardo wood 

rd. Baguio City 
4/12/2018 1st/Final

Baguio City 

DEO
LF 2.374 60 4/16/2017 6/14/2017 0.00% C 0.500 0.133 0.300 - - - 93.90%

93.90%            

Very Satisfactory
ONS

Consolidated in CY 2018
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56 49 B.M. MARKETING 9852 L AAA LB GE

Asphalt Overlay along Biliran 

Circumferential  Road, 

K1047+200-K1049+185; 

K1068+600-K1069+696 

(11.6932, 124.3842-11.6966, 

124.3987; 11.6541, 124.5413-

11. 6496, 124. 5484)

Province of 

Biliran
4/6/2018 1st/Final Biliran DEO LF 31.403 115 5/4/2017 8/26/2017 0.00% C 0.489 0.133 0.300 - - - 92.20%

92.20%            

Very Satisfactory
ONS

57 50

BADSBRO 

CONSTRUCTION AND 

GENERAL 

MERCHANDISE

32876 L A MA GE

Construction/ Extension of 

Flood Control Structure along 

Sibuguey River (Sta. 0+000 - 

Sta. 0+528 Downstream)

Barangay 

Bulawan, Payao, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 46.032 270 4/25/2017 1/19/2018 0.00% C 0.470 0.201 0.300 - - - 97.10%
97.10%            

Outstanding
ONS

58

BADSBRO 

CONSTRUCTION AND 

GENERAL 

MERCHANDISE

32876 L A MA GE

Construction of Flood Control 

along Junction Imelda-Alicia 

Road, Part of Sibuguey River, 

(Sta. 0+335 - Sta. 0+696.50 

Upstream)

Barangay 

Bulawan, Payao, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 32.737 255 4/25/2017 1/4/2018 0.31% C 0.477 0.200 0.300 - - - 97.70%
97.70%            

Outstanding
AHD

59

BADSBRO 

CONSTRUCTION AND 

GENERAL 

MERCHANDISE

32876 L A MA GE

Constructin of Flood Control 

Structure (Revetment Wall) 

along Sibuguey River (Sta. 

0+696.50 to Sta. 0+838.0 

Upstream), Barangay 

Bulawan,

Payao, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 13.252 165 4/25/2017 10/6/2017 13.76% C 0.478 0.157 0.300 - - - 93.50%
93.50%            

Very Satisfactory
AHD

60 51
BELANCE BUILDERS & 

TRADING
31611 L C SB GE

Concreting of Belance HS FMR 

Belance HS

Dupax del Norte, 

Nueva Vizcaya
3/23/2018 1st/Final

Nueva 

Vizcaya 2nd 

DEO

LF 1.871 75 6/26/2017 9/8/2017 0.00% C 0.459 0.133 0.300 - - - 89.20%
89.20%            

Very Satisfactory
ONS

61 52

BELTRAN SB AGA GEN. 

MERCHANDISE & 

CONSTRUCTION

30823 L D SB GB

Cluster VI-2017: Completion 

and Construction of Multi-

Purpose Buildings in Pioduran 

National High School & Brgy. 

5, Cagmanaba Elementary 

School & Nagas

 Pioduran and 

Oas, Albay
4/3/2018 2nd/Final

Albay 3rd 

DEO
LF 6.803 150 6/28/2017 11/24/2017 0.00% C 0.463 0.200 0.300 - - - 96.30%

82.58%            

Satisfactory
ONS

62 53

BERSON'S 

CONSTRUCTION & 

TRADING/ SAMANTHA 

ENTERPRISES, JOINT 

VENTURE 

JV-16-1210 L B MA GE

Construction of River Control 

Revetment along Balincaguing 

River (Poblacion Section) 

Barangay, 

Poblacion, 

Mabini, 

Pangasinan

3/21/2018 2nd/Final
Pangasinan 

1st DEO
LF 19.508 310 2/20/2017 12/26/2017 4.19% C 0.419 0.199 0.300 - - - 91.80%

88.58%            

Satisfactory 
AHD

63 54

BERSON'S 

CONSTRUCTION & 

TRADING/ T.F. FLORES 

BUIDERS & SUPPLIES 

J.V

JV-16-1448 L B MA GE

Construction of Bank 

Protection Works at Barangay 

Domalandan 

Lingayen, 

Pangasinan
3/20/2018 2nd/Final

Pangasinan 

2nd DEO
LF 19.598 229 3/29/2017 11/12/2017 0.00% C 0.463 0.133 0.300 - - - 89.60%

89.04%            

Very Satisfactory 
ONS

64 55
BLC CONSTRUCTION & 

AGGREGATES 
16424 L B MA GE

Off-Carriageway Improvemnet 

including drainage along 

Baguio to Bontoc, K0270+541 

to K0271+983

Atok, benguet 4/3/2018 1st/Final
Benguet 2nd 

DEO
LF 18.221 321 3/1/2017 1/15/2018 0.00% C 0.475 0.133 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

65 56

BLIMEX 

CONSTRUCTION & 

SUPPLY

27259 L B MA GB

Construction of 1 Storey 2 

Classrooms with Toilet @ 

Virginia F. Griño NHS

Tacurong City, 

Sultan Kudarat
3/13/2018 First

Sultan 

Kudarat 1st 

DEO

LF 2.716 105 12/22/2018 4/5/2019 0.73% OG 0.385 0.238 0.150 0.030 0.058 0.050 91.10% - AHD

66 57

BMK CONSTRUCTION 

CORPORATION 

(FORMELY B.M.K. 

CONSTRUCTION) 

8292 L AAA GE

Network Development, 

Improvement/Widening Road, 

Pangasinan, K0177+(-157) to 

K0178+300; K0180+000 to 

K0186+411; K0186+025 to 

K0187+000; K0187+000 to 

K0188+550; K0189+821 to  

K0191+300; K0192+495 to  

K0193+070; K0195+000 to 

K0195+143; K0198+300 to  

K0199+037; K0199+403 to 

K0199+768

Balungao to 

Umingan, 

Pangasinan 

3/19/2018 1st/Final
Regional 

Office No. I 
LF 154.400 305 2/24/2017 12/25/2017 6.02% C 0.470 0.131 0.300 - - - 90.10%

90.10%            

Very Satisfactory 
AHD

67 58

BN BUILDERS & 

CONTRUCTION 

SUPPLIES

28232 L B MA GB

Construction of Two (2) Storey 

8-CL, Buenavista Special 

Education HS

Buenavista, 

Agusan del Norte
3/22/2018 2nd/Final

Agusan del 

Norte DEO
LF 11.373 210 7/28/2016 2/22/2017 0.00% C 0.497 0.147 0.300 - - - 94.40%

89.92%            

Very Satisfactory
ONS

68 59 BNL CONSTRUCTION 15725 L D SB GE Construction of Seawall

Smo. Rosario, 

Naval, Biliran 

Province

4/6/2018 1st/Final Biliran DEO LF 9.175 173 5/4/2017 10/23/2017 0.00% C 0.481 0.134 0.300 - - - 91.50%
91.50%            

Very Satisfactory
ONS

69 60

BNR CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

12903 L AAA MB GE

Construction Flood Control 

and Mitigation Structures 

along Subangdaku River, 

North Reclamation Area and 

Brgy. Mabolo

Cebu City 4/11/2018 1st/Final
Cebu City 

DEO
LF 49.000 199 3/20/2017 10/4/2017 0.00% C 0.500 0.134 0.300 - - - 93.40%

93.40%            

Very Satisfactory
ONS

Consolidated in CY 2018
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70 61
BNYU DEVELOPMENT 

CORPORATION 
27725 L A MB GE

Asset Preservation Of National 

Roads- Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved national 

Roads Including Drainage 

Based on Pavement  

Management System/ Highway 

Development Management -4 

(HDM-4) Secondary Roads Jct 

(TER) Jagna-Sierra Bullones 

Road, Section 1: KO063+390-

KO063+910;Section 2: 

KO091+145-KO091+321; 

Section 3: KO091+377-

KO091+886.68

Bohol Province 4/6/2018 2nd/Final
Bohol 3rd 

DEO
LF 20.441 155 5/5/2017 10/6/2017 1.94% C 0.491 0.134 0.300 - - - 92.50%

95.32%            

Very Satisfactory
AHD

71 62
BONIFACIO M. CARLOS 

CONSTRUCTION CORP. 
3303 L A MA GE

Improvement/Widening of 

National Roads, Puerto 

Princesa North Road, 

K0037+304-K0037+1004

Puerto Princesa 

City
3/14/2018 2nd/Final

Palawan 3rd 

DEO
LF 18.823 225 3/9/2017 10/19/2017 0.00% C 0.478 0.134 0.300 - - - 91.20%

89.46%            

Very Satisfactory
ONS

72 63

BT CONSTRUCTION 

AND GENERAL 

SERVICES 

36771 L D SB GB

Completion of Main Hospital 

Building, Support Facilities and 

Site Development Works at 

Minglanilla, Cebu

Cebu Province 4/10/2018 1st/Final
Cebu 2nd 

DEO
LF 7.462 148 5/26/2017 10/20/2017 0.00% C 0.491 0.133 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

73 64

BUGANI AND 

CONSTRUCTION AND 

ENTERPRISES , INC. 

36435 L C SB GE

Rehabilitation/Reconstruction 

of National road with slips, 

Slope Collapse and Landslidde 

along Kiangan-Tinoc-Buguias 

road, K0324+870-K0324+920

Kiangan, Ifugao 4/4/2018 1st/Final
Ifugao 1st 

DEO
LF 10.754 108 6/6/2017 9/21/2017 0.00% C 0.482 0.133 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

74 65
BUILDERS EXPONENT 

ENTERPRISE
39617 L C SB GB

Construction of Multi-Purpose 

Building (OFW Center) 

Barangay Calaylayan, Abucay, 

Bataan

Abucay, Bataan 3/15/2018 1st/Final
Bataan 1st 

DEO
LF 2.854 120 7/31/2017 11/27/2017 8.33% C 0.487 0.130 0.300 - - - 91.70%

91.70%            

Very Satisfactory
AHD

75 66
C. A. CONSTRUCTION 

AND SUPPLY
33533 L B SB GE

Rehabilitation/Major Repair of 

Permanent Bridges, 

Camambanan Bridge along 

Catarman - Laoang Road

Mondragon, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 6.900 105 9/21/2017 1/3/2018 31.43% C 0.410 0.133 0.300 - - - 84.30%
84.30%            

Satisfactory
AHD

76 67

C.B. TAMPENGCO 

CONSTRUCTION & 

SUPPLY

18505 L B MA GE

MFO 1-National Road Network 

Services-Asset Preservation of 

National Roads-

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved  

National Roads including 

Drainage based on PMS/HDM-

4 H. Lopez Blvd K0006+383.5-

K0006+611.25

Manila 3/23/2018 1st/Final
North Manila 

DEO
LF 19.598 276 4/17/2017 1/17/2018 0.00% C 0.445 0.200 0.300 - - - 94.60%

91.42%            

Very Satisfactory
ONS

77

C.B. TAMPENGCO 

CONSTRUCTION & 

SUPPLY

18505 L B MA GB
Improvement of Basketball 

Court Barangay Hall

Maysan, 

Valenzuela City
3/21/2018 1st/Final

Metro Manila 

3rd DEO
LF 10.952 120 5/24/2017 9/20/2017 0.83% C 0.448 0.184 0.300 - - - 93.20%

93.20%            

Very Satisfactory
AHD

78 68 C.C.M. CONSTRUCTION 11043 L A MB GE

MFO-1- National Road 

Network Service-Asset 

Preservation of National Roads 

- Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved Including 

Drainage Based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4) Secondary at 

Tagbilaran North Road 

(Tagbilaran-Jetafe Section) 

S00030BH, 1) K0028+838-

K0030+500 and K0033+725-

K0022+775

Loon, Bohol 4/3/2018 1st/Final
Bohol 1st 

DEO
LF 48.752 259 4/18/2017 1/1/2018 0.00% C 0.474 0.134 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

79 69
C.L. CARANDANG 

ENTERPRISES
29494 L A MA GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide 

along Masbate-Cataingan-

Placer Road, K0018+037 – 

K0018+530

Mobo, Masbate 4/10/2018 2nd/Final
Masbate 1st 

DEO
LF 16.218 190 4/5/2017 10/11/2017 0.00% C 0.496 0.200 0.300 - - - 87.90%

84.06%            

Satisfactory
ONS

80 70

C.M. PANCHO 

CONSTRUCTION, 

INCORPORATED

183 L AAA LB GE

Implementation of Civil Works 

of Contract Package IV, 

Plaridel Bypass Road, Sta. 

049+625 to Sta. 057+365.73, 

Under Arterial Road Bypass 

Project, Phase II, JICA Loan 

Agreement No. PH-P250, 

Province of Bulacan

Province of 

Bulacan
3/21/2018 First UPMO RMC-I LF 562.322 780 5/23/2016 7/11/2018 7.30% OG 0.374 0.298 0.150 0.030 0.051 0.050 95.33% - AHD

81 71

C.R. DOMINGO 

CONSTRUCTION AND 

POWER DEVELOPMENT 

INC. 

2992 L A MA GE
Repair/maintenance of Cosili 

Flood Control

Pinto, Alfonso 

Lista, Ifugao
4/4/2018 2nd/Final

Ifugao 2nd 

DEO
LF 1.958 185 11/15/2016 5/18/2017 0.00% C 0.400 0.200 0.300 - - - 90.00%

88.91%            

Satisfactory
ONS

Consolidated in CY 2018
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82 72

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L AA MB GE

Rehabilitation/Improvement of 

Various Flood Control Projects 

in Isabela Slope Protection

Sta. 0+000- Sta. 

0+729.957, 

Palagao, Jones, 

Isabela

3/19/2018 1st/Final
Isabela 4th 

DEO
LF 46.880 235 9/11/2017 5/3/2018 12.68% C 0.388 0.200 0.300 - - - 88.80%

88.80%            

Satisfactory
AHD

83 73

C.T. LEONCIO 

CONSTRUCTION & 

TRADING / G.F. 

FABIAN 

CONSTRUCTION

JV-16-1045 L AA MB GE

MFO 2-Flood Management 

Services-

Construction/Maintenance of 

Flood  Mitigation Structures 

and Drainage System-

Construction of Riverwall, 

Estero de Maypajo, (Hermosa 

Section)

Tondo, Manila 

City
3/23/2018 1st/Final

North Manila 

DEO
LF 49.000 225 3/7/2017 10/17/2017 0.00% C 0.395 0.200 0.300 - - - 89.50%

89.50%            

Very Satisfactory
ONS

84 74

CABILAUAN 

CONSTRUCTION AND 

SUPPLY

18823 L B MA GB
Construction of Multi- Purpose 

Building

Poblacion, New 

Lucena, Iloilo
3/21/2018 1st/Final

Iloilo 4th 

DEO
LF 6.590 255 5/11/2017 1/20/2018 1.31% C 0.477 0.133 0.300 - - - 91.00%

91.00%            

Very Satisfactory
AHD

85 75
CABUGUIASAN 

BUILDERS
34865 L D SB GE

Rehabilitation / Reconstruction 

/ Upgrading of Damaged 

Paved National Roads 

Including Drainage based on 

PMS / HDM-4, Acop- 

Kapangan-Kibungan- Bakun 

Road, K0290+558 to 

K0290+829

Kapangan, 

benguet 
4/3/2018 1st/Final

Benguet 2nd 

DEO
LF 10.454 150 3/1/2017 7/28/2017 0.00% C 0.476 0.134 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

86 76
CARDRIAN BUILDERS 

CO.
25673 L AA LA GB

Rehabilitation of Multi-purpose 

Building Barangay Canumay 

East, Rehabilitation of Multi-

purpose Building Pacheco, 

Barangay Malinta and  

Rehabilitation Multi-purpose 

Building, Northville 1

 Barangay 

Bignay, 

Valenzuela City

3/21/2018 1st/Final
Metro Manila 

3rd DEO
LF 9.326 275 4/28/2017 1/27/2018 0.39% C 0.495 0.134 0.300 - - - 92.90%

92.90%            

Very Satisfactory
AHD

87 77 CARTESIAN BUILDERS 35386 L B MA GB

Construction of Two (2) Storey 

Six Classrooms School Building 

at Alegria National High School

Alegria, Sta. 

Monica, Surigao 

del Norte

3/15/2018 1st/Final

Surigao del 

Norte 2nd 

DEO

LF 10.120 140 7/3/2017 11/19/2017 0.00% C 0.483 0.148 0.300 - - - 93.10%
93.10%            

Very Satisfactory
ONS

88 78
CBC CONSTRUCTION & 

SUPPLY
38169 L D SB GB

Construction of One (1) Unit 

Senior High School Unique 

Workshop Building (under 

DepEd CY-2017 BEFT Techvoc 

Lab), Leon Mercado High 

School

Pacol, Naga City, 

Camarines Sur
4/5/2018 1st/Final

Camarines 

Sur 2nd DEO
LF 3.218 120 9/11/2017 1/8/2018 0.00% C 0.490 0.133 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

89
CBC CONSTRUCTION & 

SUPPLY
38169 L D SB GB

Local Infrastructure Program: 

Construction of Multi-Purpose 

Building (Livelihood Center)

Brgy. Comun, 

Camalig, Albay
4/2/2018 1st/Final

Albay 2nd 

DEO
LF 3.841 105 8/14/2017 11/26/2017 0.00% C 0.496 0.136 0.300 - - - 93.20%

93.20%            

Very Satisfactory
ONS

90 79
C-BROS 

CONSTRUCTION
36606 L D SB GB

Construction of One-Storey 

Two Classroom School 

Building, Banuar Elementary 

School

Cabarroguis, 

Quirino
3/21/2018 1st/Final Quirino DEO LF 2.633 124 11/10/2017 3/13/2018 0.78% C 0.469 0.143 0.300 - - - 91.20%

91.20%            

Very Satisfactory
AHD

91 80
CDC CONSTRUCTION 

AND SUPPLIES
28275 L B SB GE

Construction of Slope 

Protection at Marangla 

Section, Marangla River, Brgy. 

Marangla, Iba, Zambales

Iba, Zambales 3/13/2018 1st/Final
Zambales 

1st DEO
LF 18.905 200 5/25/2017 12/10/2017 36.50% C 0.499 0.087 0.300 - - - 88.60%

88.60%            

Satisfactory
AHD

92 81 CDU  CONSTRUCTION 13915 L B MA GE

Off Carriageway Improvement 

Including Drainage Pangpang - 

Palapag - Mapanas - Gamay - 

Lapinig Road, K0799+000 - 

K0800+091, K0810+799 - 

K813+460

Northern Samar 4/4/2018 1st/Final

Northern 

Samar 2nd 

DEO

LF 44.880 180 3/1/2017 8/27/2017 0.65% C 0.480 0.133 0.300 - - - 91.30%
91.30%            

Very Satisfactory
AHD

93 CDU  CONSTRUCTION 13915 L B MA GE

Rehabilitation/ Major Repair of 

Permanent Bridges, Lin-ab 

Bridge along Catarman - 

Calbayog Road

Catarman, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 5.965 90 12/27/2017 3/26/2018 57.78% C 0.408 0.130 0.300 - - - 83.80%
83.80%            

Satisfactory
AHD

94 CDU  CONSTRUCTION 13915 L B MA GE

Construction / Upgrading / 

Rehabilitation of Drainage 

along National Roads, Laoang - 

Calomotan Road, K0791+(-

200) - K0792+738

Calomotan, 

Northern Samar
4/4/2018 2nd/Final

Northern 

Samar 2nd 

DEO

LF 39.001 180 3/1/2017 8/27/2017 -4.74% C 0.480 0.192 0.158 - - - 83.00%
86.00%            

Satisfactory
DEL

95 82
CEBU HAYDTER 

CONSTRUCTION 
31630 L D SB GE

Improvement of Roads, 

Barangay Talamban
Cebu City 4/12/2018 1st/Final

Cebu City 

DEO
LF 4.603 75 3/24/2017 6/6/2017 0.00% C 0.423 0.133 0.300 - - - 85.60%

85.60%            

Satisfactory
ONS

96 83
CELSO C. FERRER 

CONTRACTOR
10643 L AAA LB GE

Construction/ Rehabilitation of 

Flood Mitigation Facilities 

along Major River Basin and 

Principal Rivers - Pampanga 

River Basin (include Rio Chico) 

Rehabilitation/ Improvement 

of Pampanga River Control, 

Sta. 95+465 to Sta. 99+470, 

Brgy. Pinagbayanan, Laur, 

Nueva Ecija

Laur, Nueva Ecija 3/16/2018 1st/Final
Nueva Ecija 

2nd DEO
LF 29.896 150 10/13/2017 3/11/2018 31.00% C 0.468 0.133 0.300 - - - 90.10%

90.10%            

Very Satisfactory
AHD

97 84

CEMPRON 

CONSTRUCTION  & 

DEVELOPMENT 

17929 L D SB GB
Construction of Multi-Purpose 

Center

Brgy. Cogon, 

Tagbilaran City, 

Bohol

4/3/2018 1st/Final
Bohol 1st 

DEO
LF 4.872 120 8/22/2017 12/19/2017 0.00% C 0.488 0.134 0.300 - - - 92.20%

92.20%            

Very Satisfactory
ONS

Consolidated in CY 2018
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98 85

CGGFR CONSTRUCTION 

& CONSTRUCTION 

SUPPLY

37075 L D SB GB

Construction of One (1) Unit 

One (1) Storey Two (2) 

Classroom School Building 

with Attached Toilet at Gen. 

Juan A. Araneta Elementary 

School

Bago City, 

Negros 

Occidental

3/19/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 2.638 100 12/11/2017 3/20/2018 1.51% C 0.489 0.134 0.300 - - - 92.30%
92.30%            

Very Satisfactory
AHD

99 86
CHARLZ 

CONSTRUCTION
8709 L AA MA GE

Construction/ Maintenance of 

Flood Control and Mitigation 

Structures at Brgy. Pulangbato

Cebu City 4/12/2018 2nd/Final
Cebu City 

DEO
LF 49.000 259 3/24/2017 12/7/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%

87.42%            

Satisfactory
ONS

100 87

CHOLO 

CONSTRUCTION AND 

TRADING

32138 L B MA GE

Concreting of Sitio Sampaga 

Farm to Market Road Brgy. 

San Vicente, Apalit, Pampanga

Apalit, Pampanga 3/19/2018 1st/Final
Pampanga 

1st DEO
LF 1.875 45 10/5/2017 11/18/2017 0.00% C 0.480 0.133 0.300 - - - 91.30%

91.30%            

Very Satisfactory
ONS

101 88

CHRISTIAN IAN 

CONSTRUCTION 

CORPORATION/ 

PRIJOLES TRADING & 

CONSTRUCTION JOINT 

VENTURE

JV-16-469 L AAA MA GE

MFO2-Flood Management 

Services, Construction/ 

Maintenance of Flood 

Mitigation Structure and 

Drainage System 

Construction/ Improvement of 

Flood Control Structures at 

Pinagpatayan River, Brgy. 

Sapang II, Ternate, Cavite

Ternate, Cavite 3/21/2018 1st/Final
Cavite 2nd 

DEO
LF 19.550 210 3/8/2017 10/3/2017 0.00% C 0.492 0.133 0.300 - - - 92.50%

92.50%            

Very Satisfactory
ONS

102 89 CHU CONSTRUCTION 33747 L B MA GB

Cluster III-Completion of 

Seven (7) Units Multi-Purpose 

Civic Center (Phase 2)

Barangay Roxas, 

Basey, Samar
4/3/2018 1st/Final

Samar 2nd 

DEO
LF 13.846 245 2/9/2017 11/5/2017 0.00% C 0.417 0.133 0.300 - - - 85.00%

85.00%            

Satisfactory
ONS

103 CHU CONSTRUCTION 33747 L B MA GE

Widening along Naval-Caibiran 

Cross Country Road, 

K1034+700-K1036+000 

(11.58176, 124.4661-

11.58161, 124.4678)

Biliran 4/6/2018 1st/Final Biliran DEO LF 37.418 270 4/26/2017 1/20/2018 0.24% C 0.478 0.133 0.300 - - - 91.10%
91.10%            

Very Satisfactory
AHD

104 90

CJEP BUILDERS AND 

ENGINEERING 

SERVICES

39365 L D SB GB

Construction/Improvement of 

Barangay Health Center in 

Barangay Sta. Juana

Municipality of 

Tagbina, Surigao 

del Sur

3/19/2018 1st/Final
Surigao del 

Sur 2nd DEO
LF 1.901 120 5/11/2017 9/7/2017 9.57% C 0.497 0.163 0.300 - - - 96.00%

96.00%            

Very Satisfactory
AHD

105 91

CL CARANDANG 

ENTERPRISES/ 

TUASON 

CONSTRUCTION AND 

SUPPLIES JOINT 

VENTURE

JV-17-045 L A MA GE

Concreting of Val Paraiso-

Buenos Aires Farm to Market 

Road

San Fernando, 

Masbate
4/11/2018 1st/Final

Masbate 3rd 

DEO
LF 21.694 180 10/5/2017 4/2/2018 0.00% C 0.478 0.133 0.300 - - - 91.10%

91.10%            

Very Satisfactory
ONS

106 92 CLTG BUILDERS 16852 L B MA GE

Construction of Flood Control 

Structures along Davao River 

Basin, Tigatto Flood Control, 

Sta. 16+701 to Sta. 16+969, 

Left Bank 

Davao City 3/22/2018 1st/Final
Davao City 

DEO
LF 21.560 196 3/16/2017 9/27/2017 0.00% C 0.361 0.200 0.300 - - - 86.10%

86.10%            

Satisfactory
ONS

107 CLTG BUILDERS 16852 L B MA GE

Construction of Revetment on 

Steel Sheet Piles along Talomo 

River Calinan Section

3rd 

Congressional 

District,  Davao 

City

3/13/2018 1st/Final
Davao City 

2nd DEO
LF 37.975 288 3/7/2017 12/19/2017 41.99% C 0.413 0.133 0.300 - - - 84.60%

84.60%            

Satisfactory
AHD

108 CLTG BUILDERS 16853 L B MA GE

Construction of Flood Control 

structures along Davao River 

Basin, Waan Flood Control, 

Sta. 16+768-Sta. 17+247- 

Sta. 17+287, right Bank

Davao City 3/22/2018 1st/Final
Davao City 

1st DEO
LF 36.260 241 3/16/2017 11/11/2017 0.00% C 0.331 0.200 0.300 - - - 83.10%

83.10%            

Satisfactory
ONS

109 93
CM TAN 

CONSTRUCTION
28087 L B SB GE

Completion of Seawall at 

Poblacion Marihatag

Marihatag, 

Surigao del Sur
3/17/2018 1st/Final

Surigao del 

Sur 1st
LF 48.119 236 3/9/2017 10/30/2017 0.09% C 0.485 0.136 0.300 - - - 92.10%

92.10%            

Very Satisfactory
AHD

110 94 COLBY CONSTRUCTION 33969 L A MB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Pvaed Road 

Standards (HDM-4 Project 

Analysis, Alfonso lista - Aurora 

bdry. Road, K0452+392 - 

K0453+849, K0453+950 - 

K0453+993

Alfonso Lista, 

Ifugao 
4/4/2018 2nd/Final

Ifugao 2nd 

DEO
LF 95.904 277 5/6/2017 2/6/2018 0.00% C 0.490 0.134 0.300 - - - 92.40%

89.64%            

Very Satisfactory
ONS

111 95

COLLERA 

CONSTRUCTION ( 

Formerly: COLLERA'S 

CONSTRUCTION)

13246 L A MA GE

Const./Upgrading of Drainage 

along National Roads (GCRN) 

S00048LT (Chainage 000-688 

and Chainage 688-1375) 

S00049LT (Chainage 000- 835 

and S000227LT (Chainage 000-

432)

Palo, Leyte 4/2/2018 1st/Final
Leyte 1st 

DEO
LF 34.408 270 2/17/2017 11/13/2017 0.00% C 0.491 0.132 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

112 96

CTC BUILDER AND 

SUPPLIES 

INCORPORATED

12088 L A MB GE

Repair/Rehabilitation/ 

Construction of Poblacion 

Norte Protection Wall (Phase 

II), Barangay Poblacion Norte

Barcelona, 

Sorsogon
4/8/2018 2nd/Final

Sorsogon 

2nd DEO
LF 33.775 198 7/13/2017 1/26/2018 0.00% C 0.486 0.133 0.300 - - - 91.90%

92.00%            

Very Satisfactory
ONS

113

CTC BUILDER AND 

SUPPLIES 

INCORPORATED

12088 L A MB GE

	Repair/Rehabilitation 

/Construction of Poblacion 

Norte Protection Wall (Phase 

I), Barangay Poblacion Central 

and Poblacion Norte

Barcelona, 

Sorsogon
4/8/2018 2nd/Final

Sorsogon 

2nd DEO
LF 33.775 198 5/24/2017 12/7/2017 0.00% C 0.485 0.136 0.300 - - - 92.10%

92.04%            

Very Satisfactory
ONS

Consolidated in CY 2018
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114 97

CULASI GENERAL 

MERCHANDISING & 

CONST. SERVICES

22157 L B GB

Construction of One (1) Unit 

Two (2) Classroom School 

Building at Sinaja Elementary 

School

Sinaja, Belison, 

Antique
3/13/2018 1st/Final Antique DEO LF 1.972 115 6/5/2017 9/27/2017 25.98% C 0.468 0.133 0.300 - - - 90.10%

90.10%            

Very Satisfactory
AHD

115 98 D.C.R. CONSTRUCTION 5040 L A MA GE

MFO2-Flood Management 

Services, 

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems: 

Construction along Imus River 

Tanzang Luma V, Phase II, 

Imus City, Cavite

Imus City, Cavite 3/22/2018 1st/Final
Cavite 1st 

DEO
LF 29.400 180 2/7/2017 8/5/2017 0.00% C 0.488 0.133 0.300 - - - 92.10%

92.10%            

Very Satisfactory
ONS

116 99
D.R. ROBLES 

CONSTRUCTION
28559 L B MA GE

Rehabilitation of Flood Control 

Structures and Tributaries at 

Brgy. Commonwealth

Quezon City 3/19/2018 1st/Final
Quezon City 

1st DEO
LF 23.029 300 2/27/2017 12/23/2017 0.32% C 0.429 0.133 0.300 - - - 86.20%

86.20%            

Satisfactory
AHD

117 100
D.S. PAMINTUAN 

CONSTRUCTION
31868 L A MB GE

MFO-2 Flood Management 

Services: Construction/ 

Maintenance of Flood 

Mitigation Structures and 

Drainage Systems, 

Construction/ Maintenance of 

Flood Mitigation Structures 

and Drainage System Coronel 

River Flood Control, Sta. 

20+272.22 - Sta. 20+731.22, 

Barangay Calabasa, Gabaldon, 

Nueva Ecija

Gabaldon, Nueva 

Ecija
3/16/2018 1st/Final

Nueva Ecija 

2nd DEO
LF 19.278 134 1/9/2018 5/22/2018 62.18% C 0.471 0.133 0.300 - - - 90.40%

90.40%            

Very Satisfactory
AHD

118 101

DALANON 

CONSTRUCTION REF. 

SUPPLY & SERVICE

11205 L B MA GE
Concreting of Purok 

Hilagaynon FMR

Brgy. Saliao, 

Esperanza Sultan 

Kudarat

3/20/2018 1st/Final

Sultan 

Kudarat 2nd 

DEO

LF 7.796 91 9/19/2017 12/18/2017 0.00% C 0.476 0.133 0.300 - - - 90.90%
90.90%            

Very Satisfactory
ONS

119 102
DANNYSONS 

CONSTRUCTION
25452 L A MA GE

MFO 2: Flood Management 

Services - 

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems - 

Cagayan River Flood Project, 

Centro, Angadanan Section, 

Sta. 0+000-Sta. 0+128

Centro II, 

Angadanan, 

Isabela

3/20/2018 1st/Final
Isabela 3rd 

DEO
LF 19.271 171 7/18/2017 1/4/2018 10.00% C 0.391 0.200 0.300 - - - 89.10%

89.10%            

Very Satisfactory
AHD

120
DANYSONS 

CONSTRUCTION
25452 L A MA GE

Network Development-

Improvement/Widening of 

National Roads-Primary Roads-

Other Primary Roads along 

Santiago-Tuguegarao Road 

(S00760LZ)

K0405+000-

K0407+000, 

Quezon, Isabela

3/17/2018 2nd/Final
Isabela 2nd 

DEO
LF 54.949 210 2/27/2017 9/24/2017 0.02% C 0.349 0.199 0.300 - - - 84.80%

86.00%            

Satisfactory
AHD

121 103
DECKTOP BUILDERS 

CORPORATION 
30944 L B SB GE

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

along inawayan-Baracatan 

Road including Drainage

K1540+385.00- 

Sta.1540+820.77

, Torill District, 

Davao City 

3/12/2018 1st/Final
Davao City 

2nd DEO
LF 14.174 180 5/17/2017 11/12/2017 32.00% C 0.459 0.133 0.300 - - - 89.20%

89.20%            

Very Satisfactory
AHD

122 104

DELA ROSA 

CONSTRUCTION & 

DEV'T. CORP.

33702 L B MA GB

Construction of Multi-Purpose 

Building, Brgy. Bagong 

Silangan

Quezon City 3/20/2018 1st/Final
Quezon City 

1st DEO
LF 4.950 180 8/22/2017 2/17/2018 8.33% C 0.475 0.135 0.300 - - - 91.00%

91.00%            

Very Satisfactory
AHD

123 105

DELLOSA DESIGN 

BUILDERS 

CORP.(FORMERLY:DEL

LOSA DESIGN-BUILD 

SERVICES)

11533 L A MA GE

Construction of Drainage 

Structures along Aparente 

Street

Sta. 0+000- Sta. 

1+295, General 

Santos City

3/21/2018 1st/Final

South 

Cotabato 

2nd DEO

LF 49.500 267 5/18/2017 2/8/2018 8.23% C 0.475 0.134 0.300 - - - 90.90%
90.90%            

Very Satisfactory
AHD

124 106

DELPAR 

CONSTRUCTION & 

SUPPLIES

32677 L A MA GE

Asset Preservation of National 

Roads - Construction / 

Upgrading / Rehabilitation of 

Drainage along National 

Roads, Catarman - Calbayog 

Road, K0756+000 - 

K0757+000, K0761+500, 

K0768+000 - K0769+000

Catarman, 

Northern Samar
4/5/2018 First

Northern 

Samar 1st 

DEO

LF 15.657 210 11/29/2017 6/26/2018 -3.86% OG 0.367 0.240 0.111 0.022 0.028 0.033 80.10% - DEL

125 107 DELROL ENTERPRISES 37858 L A SB GE

Rehabilitation/ Major Repair of 

Casilihan Bridge 2 along 

Calapan North Road

Baco, Oriental 

Mindoro
3/20/2018 First

Mindoro 

Oriental DEO
LF 6.804 330 5/22/2017 4/16/2018 0.02% OG 0.335 0.300 0.150 0.030 0.070 0.033 91.80% - AHD

126 108

DIGOS TESSTON 

CONSTRUCTION & 

SUPPLIES

8921 L A MA GE

Improvement/Construction of 

Drainage along Daang 

Maharlika Road, K1508+722 - 

K1509+180

Davao City 3/23/2018 1st/Final
Davao City 

DEO
LF 19.683 153 3/16/2017 8/15/2017 11.32% C 0.435 0.134 0.300 - - - 86.90%

86.90%            

Satisfactory
AHD

127 109

DINAH JANE 

CONSTRUCTION 

SUPPLY

33925 L A MA GB
Construction of 1-Storey 3-CL 

School Building, Mandilikit ES

Municipality of 

Argao, Cebu
4/8/2018 1st/Final

Cebu 4th 

DEO
LF 3.712 95 11/9/2017 2/11/2018 0.00% C 0.491 0.133 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

128 110

DJCM CONSTRUCTION 

CORPORATION/CHIAR

A CONSTRUCTION, 

JOINT VENTURE 

JV-16-1916 L AA MA GE

Construction of Brgy. Agaga 

SWIP ( Small Water 

Impounding Project)

Burgos, Ilocos 

Norte 
3/15/2018 1st/Final

Regional 

Office No. I 
LF 77.199 315 6/7/2017 4/17/2018 0.68% C 0.463 0.133 0.300 - - - 89.60%

89.60%            

Very Satisfactory 
AHD

Consolidated in CY 2018
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129 111

DPJ ENGINEERS AND 

CONSULTANTS/ROMA 

CONST. AND 

DEVELOPMENT 

CORP.J.V

JV-16-1183 L A MA GE

Construction/Maintenance of 

Flood Control Structures 

Drainage Systems; 

Construction of Flood Control 

along Siffu River 

Bananao, 

Butique, Palitud, 

Anonat, 

Paracelis, 

Mountain 

Province 

4/6/2018 1st/Final

Mt. Province 

District 

Engineering 

Office 

LF 49.000 230 4/17/2017 12/2/2017 0.00% C 0.453 0.133 0.300 - - - 88.60%
88.60%            

Satisfactory
ONS

130 112

DQT BUILDERS 

CORPORATION 

(Formerly: DQT 

Builders)

7950 L A MB GE

A. MFO-1: National Road 

Network Services 1. Asset 

Preservation of National Roads 

B. Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved National 

Roads including Drainage 

Based on Pavement 

Management System/ Highway 

Development and 

Management-4(HDM-4) 1. 

Primary Roads A. Quirino 

Highway, K251+000 to 

K280+643 (Intermittent 

Sections) Tagkawayan, 

Quezon

Tagkawayan, 

Quezon
3/14/2018 1st/Final

Quezon 4th 

DEO
LF 47.875 210 2/22/2017 9/19/2017 0.00% C 0.477 0.133 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

131

DQT BUILDERS 

CORPORATION 

(Formerly: DQT 

Builders)

7950 L A MB GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide 

along san Francisco - San 

Andres - San Narciso Road, 

K0369+200 - K0370+418, 

K0370+592 - K0371+400, San 

Andres, Quezon

San Andres, 

Quezon
3/13/2018 1st/Final

Quezon 3rd 

DEO
LF 27.440 270 2/26/2017 11/22/2017 0.00% C 0.477 0.133 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

132 113
DRAGON HATCHED 

CONSTRUCTION
40546 L B SB GB

Construction of One-Storey 

Two (2) Classroom School 

Building at San Andres ES

Ilagan (Capital), 

Isabela
3/16/2018 1st/Final

Isabela 1st 

DEO
LF 2.465 85 11/13/2017 2/5/2018 0.00% C 0.449 0.177 0.300 - - - 92.60%

92.60%            

Very Satisfactory
ONS

133 114
DSB CONSTRUCTION  & 

SUPPLY, INC.
16126 L AA MA GB

Cluster 20 - 

Construction/Completion of 

Multi-Purpose Building in the 

First District of Albay,

Tabaco City, 

Bacacay, 

Malinao, Tiwi and 

Sto. Domingo, 

Albay

4/12/2018 2nd/Final
Albay 1st 

DEO
LF 47.798 225 6/27/2017 2/6/2018 16.45% C 0.499 0.136 0.300 - - - 93.50%

91.75%            

Very Satisfactory
AHD

134 115
DUROS DEVELOPMENT 

CORP. 
22729 L AAA LA GE

Construction and Maintenance 

of Bridges along National 

Roads- Replacement of 

Permanent Weal Bridges at 

Suba Bridge (B00625CB) 

Liloan , Cebu 2/20/2018 1st/Final
Cebu 5th 

DEO
LF 46.455 330 2/26/2017 1/21/2018 0.61% C 0.490 0.155 0.300 - - - 94.50%

94.50%            

Very Satisfactory
AHD

135
DUROS DEVELOPMENT 

CORP. 
22729 L AAA GE

Construction of Revetment 

(Rubble Concrete) at 

Guinabasan river Basin along 

Toled-Tabuelan-San Remegio 

Road, Sta. 01+515-Sta. 

02+110 Brgy. Sta. Lucia

Asturias, Cebu 4/7/2018 1st/Final
Cebu 3rd 

DEO
LF 39.057 203 4/27/2018 11/15/2018 -4.29% C 0.493 0.200 0.152 - - - 84.50%

84.50%            

Satisfactory
DEL

136
DUROS DEVELOPMENT 

CORP. 
22729 L AAA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

drainage based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4), Bogo-Curva-Medellin-

Daanbantayan - Maya Rd - 

K0123+520-K0124+240,  

K0124+761-K0124+991, 

K00132+614-K0133+000, 

K0141+935-K0142+437, 

K0142+725- K0142+891

Medellin, Cebu 4/6/2018 1st/Final
Cebu 1st 

DEO
LF 48.902 281 3/17/2017 12/22/2017 0.00% C 0.409 0.133 0.300 - - - 84.20%

84.20%            

Satisfactory
ONS

137 116
E M L CONSTRUCTION 

& TRADING
10151 L B MA GE

Construction/ Maintenance of 

Flood Mitigation Structures 

and Drainage Systems, 

Construction/ Improvement of 

Slope Protection of Gumain - 

Porac Diversion Channel 

(GPDC), Sta. 0+000 - Sta. 

1+550, Brgy. Sta. Cruz Lubao, 

Pampanga

Lubao, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 44.778 300 2/17/2017 12/13/2017 0.00% C 0.450 0.134 0.300 - - - 88.40%

88.40%            

Satisfactory
ONS

138 117
E. GARCIA 

CONSTRUCTION CORP.
7243 L AA LA GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse & Landslide, a) 

K0317+180 – K0317+250 b) 

K0330+481 – K0330+554 c) 

K0332+180 – K0332+315 d) 

K0332+558 – K0332+663 e) 

K0332+716 – k0332+894 f) 

K033+055 – K033+176 g) 

K0334+915 – K033

Rolando Andaya 

Highway
4/6/2018 1st/Final

Camarines 

Sur DEO
LF 35.856 176 8/16/2017 2/7/2018 0.76% C 0.493 0.133 0.300 - - - 92.60%

92.60%            

Very Satisfactory
AHD

Consolidated in CY 2018
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139
E. GARCIA 

CONSTRUCTION CORP.
7243 L AAA LA GE

Improvement/Widening of 

National Roads along Nabua-

Balatan Road, K0483+591-

K0484+033, K0484+700-

K486+000, K0488+506-

K0488+560, K0489+(-173)-

K0489+(-126), K0491+(-048)-

K0491+(-052), K0491+148-

K0491+301, K0491+660-

K0491+760, K0492+259-

K0492+329, K0493+154-

K0493+309

Balatam, 

Camarines Sur
4/4/2018 1st/Final

Camarines 

Sur 4th DEO
LF 46.384 206 5/16/2017 12/7/2017 0.49% C 0.478 0.132 0.300 - - - 91.00%

91.00%            

Very Satisfactory
AHD

140 118

E.A. AYALA 

CONSTRUCTION AND 

SUPPLY

37139 L B SB GE

Concreting of Barangay Ipil-

Sitio Bathala Farm to Market 

Road

Brgy. Ipil, Sta. 

Cruz, 

Marinduque 

3/16/2018 1st/Final
Marinduque 

DEO
LF 4.632 134 8/11/2017 12/22/2017 -5.00% C 0.453 0.133 0.162 - - - 74.80%

74.80%            

Poor
DEL

141 119
E.F. CHUA 

CONSTRUCTION, INC.
37826 L AA MB GE

MFO-2: Flood Management 

Services, 

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems, 

Construction of Slope 

Protection Structure and other 

Improvement Including 

Removal of Informal Settlers 

along Zapote River (Tambakan 

Area) San Nicolas, Bacoor, 

Cavite

San Nicolas, 

Bacoor, Cavite
3/22/2018 First

Regional 

Office No. IV-

A

LF 55.295 286 7/10/2017 4/21/2018 3.01% OG 0.390 0.300 0.150 0.022 0.042 0.050 95.40% - AHD

142 120

E.F. CHUA 

CONSTRUCTION, INC. / 

PETER G. CHUA 

BUILDERS

JV-16-2204 L AA MB GE
Zapote River Improvement 

Works (C-5 to Almanza 2)

Las Piñas City, 

Metro Manila
3/15/2018 First

Las Piñas-

Muntinlupa 

DEO

LF 91.154 300 7/23/2017 5/18/2018 12.07% OG 0.376 0.241 0.150 0.030 0.060 0.050 90.70% - AHD

143 121

E.G. AYOMA 

CONSTRUCTION AND 

ENTERPRISES

39874 L B SB GB

Construction of One (1) One 

(1) Storey-Two (2) Classroom 

School Building at Guintolan 

ES

Brgy. Guintolan, 

Payao, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 2.827 85 9/17/2017 12/10/2017 0.00% C 0.454 0.133 0.300 - - - 88.70%
88.70%            

Satisfactory
ONS

144 122

E.S. BIHAG 

CONSTRUCTION & 

SUPPLY

35698 L B MA GB

Construction of One (1) Storey 

Two (2) Classroom School 

Building at Cristobal D. Aquino 

Memorial High School

Ragay, 

Camarines Sur
4/6/2018 1st/Final

Camarines 

Sur 5th DEO
LF 2.743 85 9/15/2017 12/8/2017 17.65% C 0.493 0.132 0.300 - - - 92.50%

92.50%            

Very Satisfactory
AHD

145 123
E.S.L. BUILDERS AND 

PARTS SUPPLY 
9014 L B MA GE

Concreting of General Esco-

Tagumpay Road, Sta. 0+000 

to Sta. 4+521 

Nauian, Mindoro 

Oriental
3/20/2018 1st/Final

Mindoro 

Oriental DEO
LF 28.369 245 3/16/2017 11/15/2017 4.00% C 0.475 0.134 0.300 - - - 90.90%

90.90%            

Very Satisfactory
AHD

146
E.S.L. BUILDERS AND 

PARTS SUPPLY 
9014 L B GE

Off-Carriageway Improvement 

including Drainage along 

Calapan South Road, 

K0124+153 - K0124+960, 

K0124+976 - K0126+386

Bongabong, 

Oriental Mindoro
1/8/2018 1st/Final

Southern 

Mindoro 

DEO

LF 37.939 270 2/16/2017 11/12/2017 0.74% C 0.442 0.133 0.300 - - - 87.50%
87.50%            

Satisfactory
AHD

147 124
E.T.V.R. TRADING AND 

CONSTRUCTION 
14581 L A MA GB

Construction of 2 Buildings - 2 

Storey/ 12 Classrooms at 

Oriental Mindoro National High 

School 

Calapan City, 

Oriental Mindoro
3/20/2018 2nd/Final

Mindoro 

Oriental DEO
LF 30.019 403 9/12/2016 10/19/2017 0.00% C 0.495 0.142 0.300 - - - 93.70%

88.17%            

Satisfactory
ONS

148 125
EAST ASIA 

CONSTRUCTION, INC.
1904 L A MA GE

Rehabilitation of Molo 

Boulevard Road, K004+423 to 

K0006+885 and K008+352 to 

K0009+471, Iloilo City

Iloilo City 3/23/2018 1st/Final
Regional 

Office No. VI
LF 39.967 192 2/27/2017 9/6/2017 6.25% C 0.476 0.133 0.300 - - - 90.90%

90.90%            

Very Satisfactory
AHD

149 126
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

Retrofitting/Strengthening of 

Permanent Bridges, Cabangog 

Bridge, along Daang Maharlika

Camarines Sur 4/6/2018 1st/Final
Camarines 

Sur 1st DEO
LF 5.090 70 10/5/2017 12/13/2017 0.00% C 0.500 0.134 0.300 - - - 93.40%

93.40%            

Very Satisfactory
ONS

150
EC STRUCTURAL 

COMPOSITES, INC.
31961 L AA MA GB

Rehabilitation/ Major Repair of 

Jalaur Bridge

Along Iloilo City 

to Leganes to 

Dumangas

3/21/2018 1st/Final
Iloilo 4th 

DEO
LF 27.901 203 6/15/2017 1/3/2018 0.00% C 0.496 0.133 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

151
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

Construction and Maintenance 

of Bridges along National 

Roads (Retrofitting/ 

Strengthening of Permanent 

Bridges) at Ingin Bridge 

(B000457MN) along Dipolog - 

Sindangan - Liloy Road

Zamboanga del 

Norte
3/15/2018 2nd/Final

Zamboanga 

del Norte 1st 

DEO

LF 11.592 116 6/27/2017 10/20/2017 0.00% C 0.500 0.171 0.300 - - - 97.20%
83.38%            

Satisfactory
ONS

152

EC 

STRUCTURALCOMPOSI

TES, INC.

31961 L B MA GE

Consstruction and 

Maintenance of Bridges along 

National Roads: Rehab./Major 

Repair of Permanent Bridges, 

Tulay Bridge along MNR 

Narvacan, Ilocos 

Sur 
3/13/2018 1st/Final

Ilocos Sur 

2nd DEO
LF 12.713 150 4/6/2017 9/3/2017 0.67% C 0.499 0.133 0.300 - - - 93.20%

93. 20%            

Very Satisfactory 
AHD

153 127
ECCON DEV'T. 

CORPORATION
22168 L B SB GB

Construction of Multi-Purpose 

Building Center in Brgy Cang-

alwang

Siquijor, Siquijor 4/7/2018 1st/Final Siquijor DEO LF 4.950 150 2/21/2017 7/20/2017 0.00% C 0.487 0.133 0.300 - - - 92.00%
92.00%            

Very Satisfactory
ONS

154 128
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA LB GB

Construction of Four (4) 

Storey, Twenty Four (24) 

Classroom School, Imelda 

Elementary School, Malabon 

City

Malabon City 3/22/2018 2nd/Final
Malabon-

Navotas DEO
LF 36.263 330 11/2/2016 9/27/2017 0.00% C 0.429 0.193 0.300 - - - 92.20%

85.27%            

Satisfactory
ONS

155
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA GB Construction of Cebu 5th DEO Danao City, Cebu 4/5/2018 First

Cebu 5th 

DEO
LF 38.018 240 11/9/2017 7/6/2018 0.08% OG 0.389 0.240 0.150 0.030 0.050 0.050 90.90% - AHD

Consolidated in CY 2018
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156
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA LB GE

MFO-1 National Road Network 

Services, Network 

Development, Improvement/ 

Widening of National Roads, 

Secondary Roads, Banay-

Banay-Mojon Cuenca Road, 

K0090+073+K0090+740, 

K0092+661 - K0093+441, 

K0100+000-K0102+…

Batangas 

Province
3/18/2018 First

Batangas 

3rd DEO
LF 118.406 390 3/6/2017 3/30/2018 0.01% OG 0.396 0.225 0.150 0.022 0.033 0.033 85.87% - AHD

157 129

EDISON DEVELOPMENT 

& CONSTRUCTION / 

JM2K CONSTRUCTION

JV-16-461 L AAA MB GE

Construction/Extension Flood 

Control at Saaz River 

(Including Right of Way 

Acquisition)

San Ramon, 

Zamboanga City
3/20/2018 2nd/Final

Zamboanga 

City DEO
LF 29.208 382 3/22/2017 4/7/2018 7.17% C 0.499 0.134 0.300 - - - 93.30%

90.54%            

Very Satisfactory
AHD

158
EDISON DEVELOPMENT 

CONSTRUCTION
2400 L AAA MB GE

Construction of Aganan Flood 

Control Project (Jaro - Aganan 

River)

Barangay 9 to 

barangay 14, san 

Miguel, Iloilo

3/15/2018 1st/Final
Iloilo 4th 

DEO
LF 46.539 369 3/7/2017 3/10/2018 0.00% C 0.445 0.134 0.300 - - - 87.90%

87.90%            

Satisfactory
ONS

159
EDISON DEVELOPMENT 

CONSTRUCTION
2400 L AAA LB GE

Rehabilitation/ Strengthening 

of Bridge on Various Locations 

at Polangi Bridge,

Calbiga, Samar 4/3/2018 1st/Final
Samar 2nd 

DEO
LF 18.752 245 2/9/2017 11/5/2017 64.17% C 0.417 0.133 0.300 - - - 85.00%

85.00%            

Satisfactory
AHD

160 130

EDISON DEVELOPMENT 

CONSTRUCTION / 

PATRILA BUILDERS, 

INC.

JV-16-1619 L AAA MB GE
Construction of Tigum Flood 

Control (Jaro- Tigum River)

Barangay Purok 

1 Poblacion, 

Pavia, Iloilo

3/22/2018 1st/Final
Iloilo 4th 

DEO
LF 18.617 315 5/11/2017 3/21/2018 0.00% C 0.469 0.134 0.300 - - - 90.30%

90.30%            

Very Satisfactory
ONS

161 131
EGB CONST. / DANDEX 

CONSTRUCTION
JV-16-450 L AA MB GE

MFO2 : Flood Management 

Services: 

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage System-

Construction of Cabicungan 

Flood Control Project along 

Cabicungan River

Centro 4, 

Claveria, 

Cagayan

3/14/2018 2nd/Final
Cagayan 2nd 

DEO
LF 39.200 335 2/9/2017 1/9/2018 -5.00% C 0.340 0.200 0.150 - - - 69.00%

82.46%            

Satisfactory
DEL

162
EGB CONST. / DANDEX 

CONSTRUCTION
JV-16-600 L AA MB GE

MFO 1: National Road Network 

Services-Construction of By 

Passes/Diversion Roads, 

including ROW-Claveria 

Bypass Road

Claveria, 

Cagayan
3/14/2018 2nd/Final

Cagayan 2nd 

DEO
LF 48.510 269 2/9/2017 11/4/2017 0.00% C 0.377 0.200 0.300 - - - 87.70%

87.28%            

Satisfactory
ONS

163 132 EGB CONSTRUCTION 13722 L AA MB GE

MFO2: Construction of Flood 

Control System, Buntun Bridge 

Tuguegarao Side (Upstream), 

Sta. 0+(-020)-Sta. 0+200

Buntun, 

Tuguegarao City, 

Cagayan

3/15/2018 1st/Final
Cagayan 3rd 

DEO
LF 45.014 300 2/21/2017 12/17/2017 0.00% C 0.403 0.200 0.300 - - - 90.30%

90.30%            

Very Satisfactory
ONS

164 EGB CONSTRUCTION 13722 L AA MB GE

MFO 1: National Road Network 

Services: Asset Preservation of 

National Roads-

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on PMS/HDM-

4-Primary: Santiago-

Tuguegarao Road, K0424+142-

K0424+670, K0425+000-

K0425+721, K0430+000-

K0431+000, K0431+208.40-

K0431+348.40, K0431+360-

K0431+400, K0431+430-

K431+506, K0431+520-

K0431+542.50, K0431+620-

K0432+000, K0432+240-

K0432+316, K0432+379-

K0432+430, K0433+193.50- 

K0433+260

Sta. Maria, 

Isabela
3/14/2018 1st/Final

Isabela 1st 

DEO
LF 32.566 163 4/18/2017 9/27/2017 0.00% C 0.367 0.200 0.300 - - - 86.70%

86.70%            

Satisfactory
ONS

165 EGB CONSTRUCTION 13722 L AA MB GE

MFO 1: National Road Network 

Services-Construction of 

Bridges along National Roads-

Widening of Permanent 

Bridges, including ROW-To 

More Than 2 Lanes Magassi 

Br. (B01133LZ) along Daang 

Maharlika Highway (LZ)

Cabagan, Isabela 3/16/2018 1st/Final
Isabela 1st 

DEO
LF 15.047 225 4/25/2017 12/5/2017 0.00% C 0.466 0.179 0.300 - - - 94.50%

94.50%            

Very Satisfactory
ONS

166 EGB CONSTRUCTION 13722 L AA MB GE
Restoration of Dugo Flood 

Control

Dugo, Abulug, 

Cagayan
3/14/2018 2nd/Final

Cagayan 2nd 

DEO
LF 37.634 330 2/9/2017 1/4/2018 0.00% C 0.387 0.200 0.300 - - - 73.70%

86.30%            

Satisfactory
ONS

167 133

EGB CONSTRUCTION / 

MEP CONSTRUCTION 

JOINT VENTURE 

JV-16-1137 L AA MB GE

Construction of By-Passes/ 

Diversion roads, including 

ROW, Quirino Highway 

(Baguio to Bauang Road) to 

Quezon Hill Drive By-Pass 

Road )

Baguio City 4/12/2018 1st/Final
Baguio City 

DEO
LF 48.902 287 3/9/2017 12/20/2017 5.23% C 0.468 0.133 0.300 - - - 91.10%

91.10%            

Very Satisfactory
AHD

Consolidated in CY 2018
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168 134

EGB 

CONSTRUCTION/KATH

A BUILDERS & SUPPLY 

JOINT VENTURE 

JV-16-1162 L AA MB GE

Construction/Maintenance of 

flood Control Mitigation 

Structure and Drainage 

Systems, Completion of Guisit 

River Control, Brgys. 

Estancia,Dupitac, Abucay, 

Gayamat, Calluza, Anao and 

Bimmanga

Pidding, Ilocos 

Norte 
3/14/2018 1st/Final

Regional 

Office No. I 
LF 77.200 359 3/21/2017 3/14/2018 0.00% C 0.408 0.200 0.300 - - - 90.80%

90.80%            

Very Satisfactory 
ONS

169 135

ELKANKONSTRAK 

DEVELOPMENT 

CORPORATION

26220 L A MA GE

Construction of Various Flood 

Control Mitigation Structures 

(Dike)

Ticao Island, 

Masbate
4/11/2018 2nd/Final

Masbate 3rd 

DEO
LF 46.403 210 6/22/2017 1/17/2018 0.00% C 0.491 0.133 0.300 - - - 92.40%

91.92%            

Very Satisfactory
ONS

170 136
ELLEO CONSTRUCTION 

AND SUPPLY
40568 L D SB GE

Network Development: Off-

Carriageaway Imporvement 

Including Drainage along 

Antequera-San Isidro-Libertad 

(Tubigon) Road, K0031+509 - 

K0032+200

San Isidro, Bohol 4/5/2018 1st/Final
Bohol 2nd 

DEO
LF 4.781 59 3/6/2017 5/3/2017 0.00% C 0.474 0.134 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

171 137

EQUI-PARCO 

CONSTRUCTION 

COMPANY

14332 L AAA LB GE

Construction of By-Passes/ 

Diversion Roads, Cagayan de 

Oro Coastal Road incl. ROW 

and Slope Protection (Punta-

Macabalan Section), Package 3

Cagayan de Oro 

City
3/18/2018 1st/Final

Regional 

Office No. X
LF 111.940 299 2/22/2017 12/17/2017 0.00% C 0.496 0.134 0.300 - - - 93.00%

93.00%            

Very Satisfactory
ONS

172

EQUI-PARCO 

CONSTRUCTION 

COMPANY

14332 L AAA LB GE

Widening of Ngilan Bridge 

along Daang Maharlika 

(Surigao- Agusan Section)

Butuan City 3/22/2018 1st/Final
Butuan City 

DEO
LF 18.339 195 4/10/2017 10/21/2017 7.08% C 0.493 0.134 0.300 - - - 92.70%

92.70%            

Very Satisfactory
AHD

173 138

EQUI-PARCO 

CONSTRUCTION 

COMPANY / SINO 

ROAD AND BRIDGE 

GROUP CO., LTD. JOINT 

VENTURE

FC-14-029 L AAA LB GE

Implementation of Civil Works 

of Hybrid Long Term 

Performance Based 

Maintenance Contract, PBM-4, 

Surigao-Davao Road, Surigao 

(Lipata) - Agusan Del Norte 

Boundary (K1113+500 to 

K1237+000) under the Road 

Upgrading and Preservation 

Project (RUPP), Asset Pres

Surigao del Norte 

and Agusan del 

Norte

3/13/2018 First

UPMO RMC I 

(Bilateral) 

Region XIII

LF 3321.106 1827 10/22/2015 10/21/2020 4.95% OG 0.396 0.239 0.150 0.030 0.042 0.033 89.00% - AHD

174 139

ESR CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION

10451 L AAA LA GE

Road Widening including 

Drainage of National Roads 

along N1 of Lanao-Pagadian-

Zamboanga City Road, 

K1770+539.00 - 

K1773+295.87 and 

K1773+323.83 - 

K1775+094.29

Zamboanga 

Sibugay (2nd 

DEO)

3/19/2018 Second
Regional 

Office No. IX
LF 112.857 249 5/12/2017 1/15/2018 -1.53% OG 0.262 0.300 0.135 0.030 0.064 0.017 80.82% - DEL

175 140 ETP BUILDERS 36355 L D SB GB Construction of Barangay Hall

Barangay 

Cabungaan, 

Cagdianao, 

Dinagat Island

3/14/2018 1st/Final
Dinagat 

Islands DEO
LF 4.309 180 5/14/2017 11/9/2017 27.84% C 0.480 0.133 0.300 - - - 91.30%

91.30%            

Very Satisfactory
AHD

176 141
EUGE CONSTRUCTION 

AND SUPPLY
35854 L D SB GB

Contract Package – XVI (1-2) 

Construction of One (1) Storey 

Three (3) Classroom School 

Building,

Bato, Camarines 

Sur
4/4/2018 1st/Final

Camarines 

Sur 4th DEO
LF 7.417 124 9/11/2017 1/12/2018 0.00% C 0.492 0.134 0.300 - - - 92.60%

92.60%            

Very Satisfactory
ONS

177 142
EZJONES 

CONSTRUCTION INC.
34462 L AAA LB GE

Construction of Storm Surge 

Protection; Road Heightening 

and Tide Embankment, 

Section 4-2B

Sta.3+050 to 

Sta.3+740, 

Tacloban City

4/10/2018 1st/Final

Regional 

Office No. 

VIII

LF 274.912 570 12/5/2016 6/27/2018 6.96% C 0.497 0.133 0.300 - - - 93.00%
93.00%            

Very Satisfactory
AHD

178
EZJONES 

CONSTRUCTION INC.
34462 L AAA LB GE

Network Development - 

Construction of By-

Passes/Diversion Roads 

Including ROW, Tacloban City 

By-Pass Road, Including ROW 

(Phase IV)

Tacloban City 4/11/2018 1st/Final

Regional 

Office No. 

VIII

LF 233.289 510 6/20/2017 11/11/2018 27.23% C 0.366 0.289 0.150 - - - 90.50%
90.50%            

Very Satisfactory
AHD

179 143

EZJONES 

CONSTRUCTION INC. / 

LEDA  CONSTRUCTION 

INCORPORATED

JV-16-1130 L AA LA GE

Construction of Cadac-an 

Flood Control Structures 

(Cadac-an River Basin)

Abuyog, Leyte 4/11/2018 First
Leyte 5th 

DEO
LF 96.500 360 6/1/2017 5/26/2018 -3.40% OG 0.388 0.240 0.116 0.022 0.037 0.033 83.60% - DEL

180 144

EZJONES 

CONSTRUCTION INC. / 

UNITEC BUILDER, 

INCORPORATED

JV-16-1874 L AAA LB GE

Asset Preservation of National 

Roads - Rehabilitation / 

Reconstruction / Upgrading of 

Paved National Roads 

Including Drainage Based on 

Pavement Management 

System / Highway 

Development and 

Management-4 (HDM-4) 

Primary Roads, Daang 

Maharlika (SM) (San Isidro-

San Juanico Bridge) 

K0680+524-K0683+000, 

K0690+000-K0690+565, 

K0685+970-K0686+805, 

K0685+970-K0686+075, 

K0686+130-K0686+267, 

K0691+000-K0692+000

Northern Samar 4/9/2018 1st/Final

Regional 

Office No. 

VIII

LF 156.242 330 6/20/2017 5/15/2018 8.18% C 0.483 0.133 0.300 - - - 91.60%
91.60%            

Very Satisfactory
AHD

Consolidated in CY 2018
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181
EZJONES 

CONSTRUCTION, INC.
34462 L AAA LB GE

Construction/Extension of 

Dagauitan- Marabong Flood 

Control Structures

Dulag- Leyte 

Leyte 2nd
4/3/2018 1st/Final

Regional 

Office No. 

VIII

LF 132.266 258 4/3/2017 12/16/2017 27.84% C 0.494 0.134 0.300 - - - 92.80%
92.80%            

Very Satisfactory
AHD

182 145

F & J GENERAL 

CONSTRUCTION AND 

SUPPLY CORPORATION

31963 L B MA GE

Rehab./ Reconst. of  Nat'l Rds. 

w/ Slips, Slope Collapse and 

Landslide BCIR- K1342+460-

K1342+830, K1343+190-

K1343+340, K1343+890,  

K1344+160, K1310+050-

K1310+200

Misamis Oriental 

1st LD
3/13/2018 1st/Final

Misamis 

Oriental 1st 

DEO

LF 47.577 231 2/23/2017 10/11/2017 0.00% C 0.448 0.133 0.300 - - - 88.10%
88.10%            

Satisfactory
ONS

183

F & J GENERAL 

CONSTRUCTION AND 

SUPPLY CORPORATION

31963 L B MA GE

Impv't./ Widening of Nat'l. 

Rds.- Primary Rds.- Other 

Primary Rds. BCIR -K1280+-

818 - K1280+182

Magsaysay, 

Misamis Oriental
3/13/2018 1st/Final

Misamis 

Oriental 1st 

DEO

LF 31.978 183 2/23/2017 8/24/2017 0.00% C 0.462 0.134 0.300 - - - 89.60%
89.60%            

Very Satisfactory
ONS

184 146

F.A. TORRES 

CONSTRUCTION / M.A. 

GUINTO 

CONSTRUCTION (SAN 

JOSE BRANCH) (Joint 

Venture)

JV-16-1025 L B MA GE

Network Development: 

Construction of By-

Passes/Diversion Roads 

Including Road-Right-Of-Way, 

San Jose By-Pass Road

San Jose, 

Occidental 

Mindoro

3/19/2018 1st/Final

Mindoro 

Occidental 

DEO

LF 48.902 260 5/29/2017 2/12/2018 0.00% C 0.480 0.174 0.300 - - - 95.40%
95.40%            

Very Satisfactory
ONS

185 147
F.C. MARTINEZ 

CONSTRUCTION
31243 L B MA GB

Construction of Municipal 

Evacuation Center/Multi-

Purpose Building Lupao, 

Nueva Ecija

Lupao, Nueva 

Ecija
3/13/2018 2nd/Final

Nueva Ecija 

1st DEO
LF 6.196 150 7/9/2017 12/5/2017 0.00% C 0.492 0.134 0.300 - - - 92.60%

90.79%            

Very Satisfactory
ONS

186 148

F.F. CRUZ & CO., INC./ 

SHIMIZU 

CORPORATION 

(Japanese)

FC-13-014 L AAA LB GE

Implementation of Civil Works 

for Arterial Road Bypass 

Project, Phase II, Contract 

Package III, Plaridel Bypass 

Road, Sta. 47+400.00 to Sta. 

49+625.00, Province of 

Bulacan

Province of 

Bulacan
3/20/2018 Second UPMO RMC-I LF 1211.304 1393 7/14/2014 5/6/2018 1.33% OG 0.399 0.250 0.150 0.030 0.065 0.050 94.40% - AHD

187 149
F.F. GALANG 

CONSTRUCTION 
26801 L B MA GE

Concreting of PAC Road FMR, 

Sta. 00+000 to Sta. 00+368

Brgy. Irawan, 

Puerto Princesa 

City

3/14/2018 1st/Final
Palawan 3rd 

DEO
LF 4.104 105 9/6/2017 12/19/2017 2.14% C 0.492 0.134 0.300 - - - 92.60%

92.60%            

Very Satisfactory
AHD

188 150
F.F. ROSALES GENERAL 

CONTRACTOR
8814 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads (Secondary 

Roads) along Tayabas-Mainit-

Mauban Road, K0141+(-395) 

to K0141+313, Qezon 

Province

Quezon Province 3/15/2018 1st/Final
Quezon 1st 

DEO
LF 24.141 326 2/20/2017 1/11/2018 0.00% C 0.481 0.134 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

189 151

F.F. ROSALES GENERAL 

CONTRACTOR/ TAN 

TAY LIM BUILDERS 

AND GENERAL 

CONTRACTOR JOINT 

VENTURE

JV-16-1857 L B MA GE

Asset Preservation of National 

Roads - Construction/ 

Upgrading/ Rehabilitation of 

Drainage along National Roads 

- Secondary Roads, Lucena-

Tayabas-Lucban-Sampaloc-

Mauban Port Road, 

K0128+460 - K0130+024, 

K0131+190 - K0131+660, 

K0139+(-)066 - K0139+535, 

Quezon Province

Quezon Province 3/15/2018 1st/Final
Quezon 1st 

DEO
LF 48.510 265 6/8/2017 2/27/2018 0.00% C 0.495 0.133 0.300 - - - 92.80%

92.80%            

Very Satisfactory
ONS

190 152

FAIRCHILD BUILDERS 

AND DEVELOPERS, 

INCORPORATED

10024 L B MA GE

Improvement/Widening of 

National Roads Abuyog-Silago 

Road, K0970+750-K0971+959

Abuyog,Leyte 4/11/2018 1st/Final
Leyte 5th 

DEO
LF 29.400 210 3/9/2017 10/4/2017 0.00% C 0.479 0.132 0.300 - - - 91.10%

91.10%            

Very Satisfactory
ONS

191 153
FERDSTAR BUILDERS 

CONTRACTORS
4965 L A MA GE

Construction/Rehabilitation of 

Flood Control Structure at 

Burayan River

Picas, San Jose 

DZR Airport 

Road, Tacloban 

City

4/11/2018 1st/Final
Tacloban 

City DEO
LF 27.035 240 6/23/2017 2/17/2018 0.00% C 0.479 0.134 0.300 - - - 91.30%

91.30%            

Very Satisfactory
ONS

192
FERDSTAR BUILDERS 

CONTRACTORS
1965 L A MA GE

Construction/Rehabilitation of 

Flood Control Mitigation 

Facilities along Major River 

Basins and Principal Rivers- 

Construction of Protective Dike 

along Bangut River, Left Bank, 

Upstream of Bangut Bridge, 

Sta. (-)1+152 to Sta. (-

)1+766.40, Capas, Tarlac

Capas, Tarlac 3/22/2018 1st/Final
Tarlac 2nd 

DEO
LF 44.687 207 4/17/2017 11/9/2017 0.00% C 0.476 0.167 0.300 - - - 94.30%

94.30%            

Very Satisfactory
ONS

193 154 FFJJ CONSTRUCTION 16712 L AAA MB GE

Construction/Maintenance of 

Flood Mitigation Structure and 

Drainage System of Mainit 

Lakewall, Sta. 0+360 to 

Sta.0+730.6 and Sta. 0+020 

to Sta. 0+206

Mainit, Surigao 

del Norte
3/13/2018 2nd/Final

Surigao del 

Norte 1st 

DEO

LF 49.000 273 3/30/2017 12/27/2017 5.20% C 0.458 0.151 0.300 - - - 90.90%
93.98%            

Very Satisfactory
AHD

194 155

FFJJ CONSTRUCTION 

JOINT VENTURE / JD-

RG CONSTRUCTION 

CORPORATION  JOINT 

VENTURE

JV-16-681 L B LB GE

Construction of Missing Gaps 

connecting National Roads 

including ROW Bdry. 

Bukidnon/Agusan del Norte 

(Lawan Lawan Section)

Buenavista, 

Agusan del Norte
3/22/2018 1st/Final

Agusan del 

Norte DEO
LF 42.796 284 2/16/2017 11/26/2017 1.85% C 0.482 0.135 0.300 - - - 91.70%

91.70%            

Very Satisfactory
AHD

195 156

FIAT CONSTRUCTION 

SERVICES/ A.P.B 

CONSTRUCTION 

JV-16-1950 L AAA MB GE
Construction of flood Control 

along Abra River 

Bantay, Ilocos 

Sur 
3/14/2018 1st/Final

Regional 

Office No. I 
LF 86.126 240 6/7/2017 2/1/2018 1.02% C 0.464 0.134 0.300 - - - 89.80%

89.80%            

Very Satisfactory 
AHD

Consolidated in CY 2018
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196 157
FIRST GRANDEUR 

BUILDERS
35388 L B SB GE

Concreting of Budbud to Balao 

Road FMR Section 1: Sta. 

0+000.00-Sta. 0+119.00; 

Section 2: Sta. 0+000.00-Sta. 

0+552.50

 Brgys. Budbud 

& Balao, Barili, 

Cebu

4/7/2018 1st/Final
Cebu 3rd 

DEO
LF 4.815 35 7/9/2017 8/12/2017 0.00% C 0.488 0.133 0.300 - - - 92.10%

92.10%            

Very Satisfactory
ONS

197 158 FIVE STAR BUILDERS 37371 L A SB GB
Construction of New Infirmary 

Building

Malangas, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 14.179 180 3/2/2017 8/28/2017 0.00% C 0.497 0.134 0.300 - - - 93.10%
93.10%            

Very Satisfactory
ONS

198 159

FLORDES 

CONSTRUCTION & 

TRADING CORP.

16916 L AA MB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Higway 

HDM-4 -Mac Arthur Highway, 

K0015+198-K0015+878

Valenzuela City 3/21/2018 2nd/Final
Metro Manila 

3rd DEO
LF 45.680 270 6/14/2017 3/10/2018 2.96% C 0.445 0.132 0.300 - - - 87.70%

88.30%            

Satisfactory
AHD

199 160

FT CONSTRUCTION 

AND GENERAL 

MERCHANDISE 

41265 L A SB GB

Construction of 1 STY - 3 CL 

School Building at Marsman 

NHS 

Sto. Tomas, 

Davao del Norte
3/21/2018 1st/Final

Davao del 

Norte 1st 

DEO

LF 3.996 95 9/13/2017 12/16/2017 8.20% C 0.473 0.133 0.300 - - - 90.60%
90.60%            

Very Satisfactory
AHD

200 161

G.M. PAJARILLAGA 

CONSTRUCTION & 

SUPPLY

21760 L D SB GB

Local Program - Local 

Infrastructure Program - 

Building and Other Structure - 

Multipurpose/Facilities - 

Construction of Multi-Purpose 

Building

Brgy. La Torre 

North, 

Bayombong, 

Nueva Vizacaya

3/22/2018 First

Nueva 

Vizcaya 1st 

DEO

LF 1.906 90 2/7/2018 5/7/2018 20.33% OG 0.392 0.212 0.150 0.030 0.048 0.050 88.25% - AHD

201 162

G.M. TALAVERA 

CONSTRUCTION AND 

SUPPLIES

39035 L C SB GB

Construction of Unique 

Workshop (7x22.5), 

Malacampa National High 

School, Camiling, Tarlac

Camiling, Tarlac 3/23/2018 1st/Final
Tarlac 1st 

DEO
LF 2.644 90 11/9/2017 2/6/2018 0.00% C 0.487 0.133 0.300 - - - 92.00%

92.00%            

Very Satisfactory
ONS

202 163

GEMMA 

CONSTRUCTION 

SUPPLY, INC.

5044 L AAA LA GE

Road Upgrading (Gravel to 

Concrete) of Awang-Upi-Lebak-

Kalamansig - Palimbang - 

Sarangani Road, K1970+620 - 

K1971+277; K1971+283 - 

K1972+276; K1972+286 - 

1973+100

Kalamansig, 

Sultan Kudarat
1/3/2018 1st/Final

Regional 

Office No XII
LF 145.610 420 2/10/2016 4/4/2017 0.00% C 0.490 0.133 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

203 164
GEMSTRONG 

CONSTRUCTION, INC. 
38301 L D SB GE

Road Improvement of Anajao 

Road at Brgy. Anajao
Argao, Cebu 4/7/2018 1st/Final

Cebu 4th 

DEO
LF 2.836 20 2/23/2017 3/14/2017 0.00% C 0.435 0.133 0.300 - - - 86.80%

86.80%            

Satisfactory
ONS

204 165 GENETIAN BUILDERS 18052 L B MA GB

Construction of Two (2) Unit 

Two (2) Storey - Ten (10) 

Classroom School Building at 

Imelda NHS

Brgy. Poblacion, 

Imelda, 

Zamboanga 

Sibugay

3/18/2018 2nd/Final

Zamboanga 

Sibugay 1st  

DEO

LF 24.494 350 8/30/2016 8/14/2017 0.00% C 0.453 0.134 0.300 - - - 88.70%
85.97%            

Satisfactory
ONS

205 GENETIAN BUILDERS 18052 L B MA GB

Construction of Two (2) Units 

Four (4) Storey Sixteen (16) 

Classroom School Building at 

Midsalip NHS-Main

Midsalip, 

Zamboanga del 

Sur

3/16/2018 2nd/Final

Zamboanga 

del Sur 1st 

DEO

LF 53.104 275 9/8/2016 6/9/2017 0.00% C 0.488 0.165 0.300 - - - 95.30%
90.17%            

Very Satisfactory
ONS

206 166
GICAR 

CONSTRUCTION, INC.
12624 L 12624 AAA MA

Improvement of Cayetano 

Waterways

Barangay 

Cayetano, 

Dinagat, Dinagat 

Island

3/14/2018 1st/Final
Dinagat 

Islands DEO
LF 9.300 264 3/14/2017 12/2/2017 0.00% C 0.471 0.185 0.300 - - - 95.60%

95.60%            

Very Satisfactory
ONS

207 167

GIOVANNI 

CONSTRUCTION / 

DATREBIL 

CONSTRUCTION & 

SUPPLY JOINT 

VENTURE

JV-16-247 L B MA GB

Construction of Classrooms (2 

Sty/12 CL) Esperanza National 

High School

Esperanza, 

Agusan del Sur
3/21/2018 2nd/Final

Agusan del 

Sur 1st DEO
LF 16.310 360 12/5/2016 11/29/2017 0.00% C 0.488 0.141 0.300 - - - 92.90%

88.93%            

Satisfactory
ONS

208 168

GOLDROCK 

CONSTRUCTION & 

DEVELOPMENT CORP. 

5389 L AAA LB GE

Off-Carriageway Improvement 

Including Drainage Along 

Puerto Princesa North Road, 

K0202+015 to K0202+971 and 

K0211 + 000 to K0211+523

Taytay, Palawan 3/13/2018 1st/Final
Palawan 1st 

DEO
LF 43.472 260 3/19/2017 12/3/2017 0.00% C 0.454 0.200 0.300 - - - 95.40%

95.40%            

Very Satisfactory
ONS

209 169
GONZALODO 

ENTERPRISES
30681 L A MA GE

Construction of Farm to Mill 

Roads, Brgy. Luy-a (Bomedco 

Gate) to Brgy. Caputatan Sur 

Junction Mainline National 

Highway

Medellin, Cebu 4/6/2018 1st/Final
Cebu 1st 

DEO
LF 8.742 79 11/22/2017 2/8/2018 0.00% C 0.497 0.133 0.300 - - - 93.00%

93.00%            

Very Satisfactory
ONS

210 170 GOWIL BUILDERS 18733 L B MA GE

Construction/Maintenance of 

Flood Mitigation Structures & 

Drainage Systems, 

Construction of Flood Control 

Sogod-Tabuelan Road, 

K0124+740+K0126+247

Sogod, Cebu 4/4/2018 1st/Final
Cebu 5th 

DEO
LF 18.202 180 2/23/2017 8/21/2017 0.00% C 0.484 0.133 0.300 - - - 91.70%

91.70%            

Very Satisfactory
ONS

211 171 GRAND BUILDERS 6845 L A MA GE

Off-Carriageway Improvement 

including Drainage along 

Bacolod-Madalum Highway KO 

1556+047 - KO1558+024, 

KO1562+205-KO1564+315

Bacolod, Lanao 

del Norte
3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 26.128 90 3/9/2017 6/6/2017 0.00% C 0.457 0.134 0.300 - - - 89.10%
89.10%            

Very Satisfactory
ONS

Consolidated in CY 2018
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212 GRAND BUILDERS 6845 L A MA GE

Assets Preservation of  

National Roads: 

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide: 

Primary Roads: Iligan City-

Marawi City Road, K1546+267-

K1546+384; K1550+957-

K1551+034; K1551+728-

K1551+780; K1551+780-

K1551+8

Balo-I & Pantar, 

Lanao del Norte
3/21/2018 1st/Final

Lanao del 

Norte 1st 

DEO

LF 36.002 244 2/13/2017 10/14/2017 0.00% C 0.489 0.133 0.300 - - - 92.20%
92.20%            

Very Satisfactory
ONS

213 172

G-RHINO 

CONSTRUCTION & 

SUPPLY

40617 L D SB GB
Construction of Multi-Purpose 

Building, Brgy. Dampas

Tagbilaran City, 

Bohol
4/3/2018 1st/Final

Bohol 1st 

DEO
LF 4.809 120 8/22/2017 12/19/2017 0.00% C 0.482 0.133 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

214 173

GVDPM 

CONSTRUCTION CORP. 

(Formerly: ZM 

Construction)

9052 L A MB GE

Rehabilitation of San Marcelino 

- San Antonio - San Narciso 

Road, K0153+701 - 

K0156+505, San Marcelino, 

Zambales

San Marcelino, 

Zambales
3/14/2018 1st/Final

Zambales 

2nd DEO
LF 39.182 220 2/10/2017 9/17/2017 0.91% C 0.451 0.133 0.300 - - - 88.40%

88.40%            

Satisfactory
AHD

215 174
H2 LANDMARK 

BUILDERS, INC.
7400 L AA MB GE

Road Upgrading Gravel to 

Paved-Mati-Maragusan Road 

including RROW, K1501 + 

529.517 - K1502 + 080.00, 

K1505 + 280.00 - K1506 + 

060.37

Lupon, Davao 

Oriental
3/17/2018 1st/Final

Davao 

Oriental 2nd 

DEO

LF 84.338 223 4/28/2017 12/6/2017 0.00% C 0.487 0.185 0.300 - - - 97.20%
97.20%            

Outstanding
ONS

216 175
HEXAMINDZ 

CORPORATION
31666 L AA MB GE

Construction/ Upgrading/ 

Rehabilitation of Drainage 

along National Roads- 

Construction of Concrete lined 

Canal along Butuan- Cagayan 

de Oro- Iligan (Agusan- 

Misamis Oriental Road) 

K1266+558.51 to K1266+960)

Nasipit, Agusan 

del Norte
3/12/2018 1st/Final

Agusan del 

Norte DEO
LF 89.549 280 4/18/2017 1/22/2018 0.00% C 0.464 0.134 0.300 - - - 89.80%

89.80%            

Very Satisfactory
ONS

217
HEXAMINDZ 

CORPORATION
31666 L AA MA GE

Construction of Revetment 

along Labangan Channel Iba 

Este Section Calumpit, Bulacan

Calumpit, 

Bulacan
3/19/2018 1st/Final

Bulacan 1st 

DEO
LF 46.224 210 5/3/2017 11/28/2017 0.00% C 0.489 0.133 0.300 - - - 92.20%

92.20%            

Very Satisfactory
ONS

218

HEXAMINDZ 

CORPORATION 

(Formerly: Kilusang 

Magkaibigan Multi-

Purpose Cooperative 

(KMMPC))

31666 L AAA MA GE

MFO2-Flood Management 

Services, Construction/ 

Maintenance of Flood 

Mitigation Structures and 

Drainage Systems: 

Construction of Revetment in 

Anabu I-A Phase II, Imus, 

Cavite

Imus, Cavite 3/22/2018 1st/Final
Cavite 1st 

DEO
LF 29.400 210 2/7/2017 9/4/2017 0.00% C 0.484 0.133 0.300 - - - 91.70%

91.70%            

Very Satisfactory
ONS

219 176
HGG BUILDERS AND 

SUPPLY
17824 L A MA GE

Construction/Maintenance of 

of Flood Mitigation Structures 

and Drainage System 

Construction of Revetment - 

Extension/Rehabilitation/Const

ruction of Daet River Control 

Structure, Barangay San Isidro

Daet, Cama 4/7/2018 2nd/Final
Camarines 

Norte DEO
LF 29.400 255 6/25/2017 3/6/2018 0.00% C 0.483 0.134 0.300 - - - 91.70%

90.38%            

Very Satisfactory
ONS

220 177
HIGH STRENGTH DEV 

CORPORATION
31976 L A MA GE

Construction of Cover and 

Backfilling of Drainage Canal 

along KM142, Olongapo - 

Bugallon Road, Subic, 

Zambales

Subic, Zambales 3/14/2018 First
Zambales 

2nd DEO
LF 24.583 300 6/13/2017 4/8/2018 0.99% OG 0.400 0.200 0.150 0.030 0.048 0.033 86.15% - AHD

221 178

HI-TONE 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

23385 L AAA MA GE

Construction/Upgrading/ 

Rehabilitation of Drainage 

along National Roads-Daang 

Maharlika Jct.-Legazpi-Sto. 

Domingo-Tabaco-Camarines 

Sur Bdry. Road, K0527+(-

305.50)-K0528+852, 

K0530++796.0-K0531+127.50

Legazpi City, 

Albay
4/2/2018 1st/Final

Albay 2nd 

DEO
LF 45.835 282 5/15/2017 2/20/2018 0.00% C 0.488 0.190 0.300 - - - 97.80%

97.80%            

Outstanding
ONS

222 179
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Construction of Flood Control 

(Revetment) at Camanchilles 

River along Toledo-Tabuelan-

San Remegio Road, K0048+ 

864 (Sta. 00+720 - Sta. 

01+280), Sitio Camanchilles

Brgy. Talavera, 

Toledo City, 

Cebu,

4/7/2018 1st/Final
Cebu 3rd 

DEO
LF 44.094 202 4/25/2017 11/12/2017 -4.92% C 0.500 0.200 0.152 - - - 85.20%

85.20%            

Satisfactory
DEL

223 180
HKP CONSTRUCTION 

AND  SUPPLY
34274 L D SB GB

Construction of One (1) Storey 

Two (2) Classroom School 

Building, North Villazar 

Elementary School

Sipocot, 

Camarines Sur
4/6/2018 1st/Final

Camarines 

Sur 5th DEO
LF 2.846 85 9/18/2017 12/11/2017 4.29% C 0.497 0.133 0.300 - - - 93.00%

93.00%            

Very Satisfactory
AHD

224 181

HORTINELA 

CONSTRUCTION & 

SUPPLY

38219 L C SB GB

Construction of One (1) Unit 

One (1) Storey Three (3) 

Classroom

P.D. Monfort, 

Dumangap, Iloilo
3/20/2018 1st/Final

Iloilo 2nd 

DEO
LF 3.405 110 11/29/2017 3/18/2018 0.00% C 0.480 0.133 0.300 - - - 91.40%

91.40%            

Very Satisfactory
ONS

Consolidated in CY 2018
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225 182
HSO CONSTRUCTION 

CORPORATION
10578 L AA LA GE

Upgrading (Asphalt to 

Concrete) including Drainage 

of Sindangan-Liloy Road, 

Zamboanga del Norte, 2nd,  

K1943+560.43-

K1945+067.26, K1946+000-

K1946+833.24, K1958+754-

K1959+000 and K1959+679.0-

K1961+054.86

Sindangan-Liloy 

Road, 

Zamboanga del 

Norte

3/14/2018 Second
Regional 

Office No. IX
LF 107.853 357 4/24/2017 4/15/2018 0.50% OG 0.391 0.300 0.150 0.030 0.047 0.033 95.10% - AHD

226 183
I.F. BLANCOS 

CONSTRUCTION
25350 L B MA GE

Improvement/Widening of 

National Roads Along Calapan 

South Road, K0181+191 to 

K0182+010

Bulalacao, 

Oriental Mindoro
3/22/2018 1st/Final

Southern 

Mindoro 

DEO

LF 18.616 215 5/11/2017 12/11/2017 0.00% C 0.467 0.200 0.300 - - - 96.70%
96.70%            

Outstanding
ONS

227 184
I.G.D. CONSTRUCTION 

AND DEVELOPMENT
42947 L A SB GB

Construction of One-Storey 

Three Classroom School 

Building with Toilet Attached, 

Roxas National High School-

San Antonio Extension

San Antonio, 

Roxas, Isabela
3/17/2018 First

Isabela 2nd 

DEO
LF 3.552 105 1/17/2018 4/21/2018 12.76% OG 0.343 0.300 0.150 0.020 0.035 0.050 89.80% - AHD

228 185

IBC INTERNATIONAL 

BUILDERS 

CORPORATION

8576 L AAA MA GE

Construction of Slope 

Protection at Roxas City, 

Circumferential Roaad along, 

Panay River, Sta. 125+888.61 

to Sta.126+388.60

Roxas City, Capiz 3/16/2018 1st/Final
Capiz 1st 

DEO
LF 39.176 201 5/21/2017 12/7/2017 0.00% C 0.418 0.134 0.300 - - - 85.20%

85.20%            

Satisfactory
ONS

229

IBC INTERNATIONAL 

BUILDERS 

CORPORATION

8576 L AAA LA GE

Construction/Improvement of 

Access Road from Jalandoni 

St. Jaro to Hechanova St. 

Lapaz (Inclusing RROW), 

Jalandoni St., Jaro to 

Magsaysay Village, Lapaz, Sta. 

0+000 to Sta. 0+840

Iloilo City 3/23/2018 1st/Final Iloilo City LF 23.500 155 6/13/2017 11/14/2017 0.00% C 0.499 0.133 0.300 - - - 93.20%
93.20%            

Very Satisfactory
ONS

230

IBC INTERNATIONAL 

BUILDERS 

CORPORATION

8576 L AAA MA GE

Widening /Deepening/ Bank 

Protection along Taloc Creek, 

Sta. 0+000 to Sta. 1+500 with 

Guimaras Strait as an Outfall

Barangay Taloc, 

Bago City
3/18/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 37.000 265 5/4/2017 1/23/2018 -7.24% C 0.475 0.133 0.083 - - - 69.10%
69.10%            

Poor
DEL

231 186
IJK MAE 

CONSTRUCTION INC.
35272 L C SB GB

Construction of Four (4) 

Classroom, Maligaya 

Elementary School Muñoz 

Science City, Nueva Ecija

Muñoz Science 

City, Nueva Ecija
3/13/2018 2nd/Final

Nueva Ecija 

1st DEO
LF 5.316 185 7/9/2017 1/9/2018 0.00% C 0.483 0.134 0.300 - - - 91.70%

88.56%            

Satisfactory
ONS

232 187
ILBI CONSTRUCTION 

SUPPLY & SERVICES
32021 L B MA GE

Concreting of San Jose FMR 

(with Box Culvert) Brgy. San 

Jose, Banga,  South Cotabato

Banga, South 

Cotabato
3/14/2018 1st/Final

South 

Cotabato 1st 

DEO

LF 9.459 120 8/3/2017 11/30/2017 0.00% C 0.498 0.133 0.300 - - - 93.10%
93.10%            

Very Satisfactory
ONS

233 188
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Improvement/Widening of 

Quezon Avenue, West Bound 

(Elliptical  Road to Agham 

Road)

Quezon City 3/17/2018 2nd/Final
Quezon City 

2nd DEO
LF 56.314 300 1/13/2017 11/8/2017 2.67% C 0.458 0.198 0.300 - - - 95.60%

92.90%            

Very Satisfactory
AHD

234
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Construction of Flood Control 

Wall/Riprapping along the 

Banks of Various Creeks in 

Barangay 185 (Phase 2)

Caloocan City 3/21/2018 1st/Final
Metro Manila 

3rd DEO
LF 22.400 180 5/2/2017 10/28/2017 1.33% C 0.443 0.133 0.300 - - - 87.60%

87.60%            

Satisfactory
AHD

235
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Construction/Rehabilitation/ 

Improvement of Road Leading 

to Relocation Site Barangay 

Citrus, San Jose Del Monte, 

Bulacan

Barangay Citrus, 

San Jose Del 

Monte, Bulacan

3/17/2018 1st/Final
Bulacan 2nd 

DEO
LF 27.870 197 3/23/2017 10/5/2017 0.00% C 0.451 0.133 0.300 - - - 88.40%

88.40%            

Satisfactory
ONS

236 189 IMS CONSTRUCTION 30537 L D SB GE

Concreting of Local Roads at 

Barangay Maglambong to 

Barangay Guinhadap

Monreal, 

Masbate
4/11/2018 1st/Final

Masbate 3rd 

DEO
LF 6.960 90 6/28/2017 9/25/2017 2.22% C 0.480 0.133 0.300 - - - 91.30%

91.30%            

Very Satisfactory
AHD

237 190

INFRASERVE 

BUILDERS AND 

SUPPLIES

36222 L C SB GB Construction of Flood Control 

Brgy. San Roque 

(11. 4736, 

124.44843), 

Biliran

4/6/2018 1st/Final Biliran DEO LF 5.510 120 6/27/2017 10/24/2017 4.47% C 0.478 0.134 0.300 - - - 91.20%
91.20%            

Very Satisfactory
AHD

238 191
IRA CONSTRUCTION 

AND SUPPLY
39936 L D SB GE

Construction of Various 

Barangay Roads at Oas and 

Polangui

Oas and 

Polangui, Albay
4/4/2018 1st/Final

Albay 3rd 

DEO
LF 5.791 120 6/28/2017 10/25/2017 32.50% C 0.428 0.134 0.300 - - - 86.20%

86.20%            

Satisfactory
AHD

239 192 J D E CONSTRUCTION 19173 L B MA GB

Construction of Evacuation 

Center, Poblacion, El Salvador 

City

El Salvador, 

Misamis Oriental
3/17/2018 1st/Final

Misamis 

Oriental 2nd 

DEO

LF 34.740 205 7/24/2017 2/13/2018 0.00% C 0.499 0.133 0.300 - - - 93.20%
93.20%            

Very Satisfactory
ONS

240 193 J.A. CONSTRUCTION 35189 L C MA GE

Construction of Pinocawan 

Flood Control along 

Dumaguette North Road, 

Brgy. Bagawines, 

Vallehermosa, Negros Oriental

Vallehermosa, 

Negros Oriental
4/11/2018 1st/Final

Negros 

Oriental 1st 

DEO

LF 4.647 100 3/9/2017 6/16/2017 0.00% C 0.486 0.133 0.300 - - - 91.90%
91.90%            

Very Satisfactory
ONS

Consolidated in CY 2018
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241 194

J.C. BAAC 

CONSTRUCTION 

CORPORATION 

25974 L A MB GE

Asset Prevention of national 

Roads- Rehabilitation/  

Reconstruction/Upgrading of 

Damaged Paverd National 

Road Including Drainage 

Based on Pavemnet 

Management System/HDM4: 

Nambaran - Isabela Road, 

K0509+430 to K0509+788, 

K0511+023 to K0512+000, 

k0519+490 to K0519+931

Tabuk city, 

kalinga 
4/7/2018 1st/Final

Lower 

Kalinga DEO
LF 43.193 229 3/27/2017 11/10/2017 0.00% C 0.481 0.133 0.300 - - - 91.40%

91.40%            

Very Satisfactory
ONS

242 195

J.D. LEGASPI 

CONSTRUCTION / VCD 

CONSTRUCTION AND 

SUPPLY 

JV-16-605 L AAA LB GE

Rehabilitation/Major Repair of 

Permanent Bridges, Gengarog 

Bridge along Poblacion - 

Gengarog - Tubigdanao - San 

Lorenzo - Bonglas - 

Mandugang Road

San Jose, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 13.479 120 3/2/2017 6/29/2017 0.00% C 0.436 0.133 0.300 - - - 86.90%
86.90%            

Satisfactory
ONS

243 196

J.D. MADRID 

CONSTRUCTION / 

AQUINO-DELA CRUZ 

ENGINEERING & 

CONSTRUCTION (joint 

venture)

JV-16-1735 L B MA GE
Construction of Drainage 

Canal at Canagay 

San Fernando 

City, La Union 
3/12/2018 1st/Final

La Union 1st 

DEO
LF 19.598 285 4/28/2017 2/6/2018 8.00% C 0.452 0.132 0.300 - - - 88.40%

88.40%            

Satisfactory 
AHD

244 197

J.E.L. CONSTRUCTION 

& SUPPLY / JANN-

NORRIS 

CONSTRUCTION AND 

SUPPLIES I

jv-17-120 L A MA GE

Const./Rehab. of Flood 

Mitigation Facilities along 

Major River Basins and 

Principal River-Const. of Sta. 

Cruz River Control, Barat 

Section.

Bambang, Nueva 

Vizcaya
3/22/2018 First

Nueva 

Vizcaya 1st 

DEO

LF 18.528 175 11/6/2017 4/29/2018 2.09% OG 0.345 0.250 0.150 0.030 0.050 0.050 87.50% - AHD

245 198

J.S LAYSON & CO. , 

INC. /A.T. TAN 

CONSTRUCTION 

CORPORATION JOINT 

VENTURE

JV-17-470 L A MB GE

Rehabilitation/Reconstruction 

/Upgrading of Pavement 

Management System/highway 

Development and 

Management -4 (HDM-4), 

Secondary Roads, Cebu South 

Coastal Road-(S00018CB) 

Chainage 324 

Cebu City 4/12/2018 1st/Final
Cebu City 

DEO
LF 20.090 120 3/23/2017 7/20/2017 0.00% C 0.455 0.134 0.300 - - - 88.90%

88.90%            

Satisfactory
ONS

246 199
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis), Kibawe-Kadingilan-

Kalilangan Rd, K1612+168-

K1615+337

Bukidnon 3/16/2018 1st/Final
Regional 

Office No. X
LF 87.045 317 3/9/2017 1/19/2018 0.00% C 0.472 0.133 0.300 - - - 90.50%

90.50%            

Very Satisfactory
ONS

247 200
J'14 CONSTRUCTION & 

SUPPLY
40540 L C SB GB

Construction of One Unit One 

Storey Two Classroom 

Building, Cuyad Elementary 

School

Alimodian, Iloilo 3/22/2018 1st/Final
Iloilo 4th 

DEO
LF 2.845 115 10/30/2017 2/21/2018 0.00% C 0.483 0.133 0.300 - - - 88.70%

88.70%            

Satisfactory
ONS

248 201

JA ACHACOSO 

ENTERPRISES & 

GENERAL SERVICES

33229 L A MA GE

Improvement/Widening of 

National Roads Ormoc-Baybay-

Southern Leyte Boundary 

Road, K1094+340-K1096+000

Hindang, Leyte 4/11/2018 1st/Final
Leyte 5th 

DEO
LF 39.991 210 3/9/2017 10/4/2017 0.00% C 0.474 0.134 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

249 202

JABENGENERAL 

CONTRACTING & 

ENG'G SERVICES 

34934 L B MA GE

Rehabilitation/ Reconstruction 

of Damaged Paved National 

roads Including Drainage 

along Baguio to Bontoc Road 

K0257+050  to K0257+104, 

K0257+288 to K0257+932

La Trinidad, 

Benguet 
4/10/2018 1st/Final

Benguet 1st 

DEO
LF 19.460 198 4/7/2017 4/7/2017 1.80% C 0.500 0.133 0.300 - - - 93.90%

93.90%            

Very Satisfactory
AHD

250 203
JAGONBUILD 

CONSTRUCTION CORP.
24748 L B MA GE

Construction/Sealing/Raising 

of Riverwall along Malabon 

Navotas River, Brgy. San 

Agustin

Malabon City 3/22/2018 1st/Final
Malabon-

Navotas DEO
LF 22.947 280 2/23/2017 11/29/2017 0.00% C 0.405 0.200 0.300 - - - 90.50%

90.50%            

Very Satisfactory
ONS

251
JAGONBUILD 

CONSTRUCTION CORP.
24748 L B MA GE

Construction of Riverwall 

along Malabon Navotas River, 

Brgy. Ibaba

Malabon City 3/22/2018 1st/Final
Malabon-

Navotas DEO
LF 24.500 370 2/23/2017 2/27/2018 0.00% C 0.404 0.200 0.300 - - - 90.40%

90.40%            

Very Satisfactory
ONS

252 204
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Construction and Maintenance 

of Bridges along National 

Roads- Widening of 

Permanent Bridges, including 

ROW to more than Two (2) 

Lanes- Suay Bridge

Himamaylan City, 

Negros 

Occidental

3/15/2018 First

Negros 

Occidental 

2nd DEO

LF 68.751 339 4/17/2017 3/21/2018 0.11% OG 0.390 0.240 0.150 0.030 0.051 0.050 91.10% - AHD

253
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Construction of Farm to Mill 

Road, Crossing Merced to 

Merced Sevillino Proper DBS

Pontevedra, 

Negros 

Occidental

3/19/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 8.675 66 12/8/2017 2/11/2018 0.00% C 0.481 0.133 0.300 - - - 91.40%
91.40%            

Very Satisfactory
ONS

254
JAIME B. CHING 

ENTERPRISES
4256 L A MA GE

Construction of Poblacion 

Flood Control along 

Dumaguete North Road

Bindoy, Negros 

Oriental
4/11/2018 1st/Final

Negros 

Oriental 1st 

DEO

LF 13.949 160 3/23/2017 8/29/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%
93.30%            

Very Satisfactory
ONS

255 205
JAMARI 

CONSTRUCTION
21580 L B MA GE

Construction of Flood 

Mitigation Structure at 

Subangdako River Flood 

Control 

Cebu City 4/12/2018 1st/Final
Cebu City 

DEO
LF 44.100 253 3/27/2017 12/4/2017 0.00% C 0.489 0.134 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

Consolidated in CY 2018
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256 206

JAMJLE PROPERTIES 

(SUBIC) AND 

DEVELOPMENT 

CORPORATION

35039 L AA MA GB

Renovation and Improvement 

of the Subic Sports Complex, 

Subic, Zambales

Subic, Zambales 3/16/2018 1st/Final
Zambales 

2nd DEO
LF 8.424 120 6/13/2017 10/10/2017 0.00% C 0.478 0.101 0.300 - - - 87.90%

87.90%            

Satisfactory
ONS

257 207

JANN-NORRIS 

CONSTRUCTION AND 

SUPPLIES, INC. 

35880 L A MA GE

Rehabilitation/Improvement of 

Sta. Cruz River Flood Control 

Structures, Pingkian Section

Kayapa, Nueva 

Vizcaya
2/27/2018 1st/Final

Nueva 

Vizcaya 2nd 

DEO

LF 88.000 196 7/27/2017 2/7/2018 0.00% C 0.434 0.200 0.300 - - - 93.40%
93.40%            

Very Satisfactory
ONS

258 208 JANUARY BUILDERS 39818 L D SB GB

Construction of One (1) Storey 

- Two (2) Classroom School 

Building (Toilet Attached), 

Manduang, Elementary School

Minglanilla, Cebu 4/10/2018 1st/Final
Cebu 2nd 

DEO
LF 2.655 85 11/2/2017 1/25/2018 0.00% C 0.474 0.134 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

259 209
JAPUZ-JANSOL 

ENTERPRISES
22869 L B MA GE

Construction / Improvement of 

Dinanggasan River Control

Catarman, 

Camiguin
3/12/2018 1st/Final

Camiguin 

DEO
LF 13.825 140 1/18/2017 6/6/2017 0.00% C 0.443 0.200 0.300 - - - 94.30%

94.30%            

Very Satisfactory
ONS

260 210

JARGON 

CONSTRUCTION & 

SUPPLY

23474 L A MA GB
Construction of Brgy Hall 

Building (MPB- 7m x 8m)

Brgy. Kinayao, 

Bagumbayan, 

Sultan Kudarat

3/20/2018 1st/Final

Sultan 

Kudarat 2nd 

DEO

LF 0.960 85 2/23/2017 5/18/2017 0.00% C 0.483 0.133 0.300 - - - 91.60%
91.60%            

Very Satisfactory
ONS

261

JARGON 

CONSTRUCTION & 

SUPPLY

23474 L A MA GB

Construction of Classroom (3 

STY / 12 CL) Stand Alone 

Senior High School

Bayugan, Agusan 

del Su
3/21/2018 2nd/Final

Agusan del 

Sur 1st DEO
LF 19.679 360 10/17/2016 10/11/2017 0.00% C 0.481 0.148 0.300 - - - 92.90%

88.24%            

Satisfactory
ONS

262 211 JASA BUILDER'S 31330 L A MA GE

MFO-2 Flood Management 

Services-

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage System - Bank 

Improvement (Steel  Sheet 

Pile), Estero de Sunog Apog

Tondo, Manila 

City
3/23/2018 1st/Final

North Manila 

District DEO
LF 48.999 245 3/27/2017 11/26/2017 0.00% C 0.392 0.199 0.300 - - - 89.10%

89.10%            

Very Satisfactory
ONS

263 212

JASMIG 

CONSTRUCTION 

SUPPLY

26069 L B MA GE

Off-Carriageway Improvement 

including Drainage, Tertiary 

Roads, Lipa-Balete Road, Lipa 

City, Batangas

Lipa City, 

Batangas
3/17/2018 1st/Final

Batangas 

4th DEO
LF 49.000 240 8/22/2017 4/18/2018 2.92% C 0.496 0.134 0.300 - - - 93.00%

93.00%            

Very Satisfactory
AHD

264

JASMIG 

CONSTRUCTION 

SUPPLY

26069 L B MA GE

Off-Carriageway Improvement 

including Drainage, Tertiary 

Roads, San Juan-Laiya Road, 

San Juan, Batangas

San Juan, 

Batangas
3/6/2018 1st/Final

Batangas 

4th DEO
LF 90.710 330 3/6/2017 1/29/2018 0.00% C 0.497 0.133 0.300 - - - 93.00%

93.00%            

Very Satisfactory
ONS

265 213
JAYKRIS ENTERPRISES 

& CONSTRUCTION
30906 L B SB GB

Construction of One (1) Unit 

One (1) Storey-Two (2) 

Classroom at San Jose 

Elementary School

Brgy. San Jose, 

Buug, 

Zamboanga 

Sibugay

3/18/2018 1st/Final

Zamboanga 

Sibugay 1st  

DEO

LF 2.851 115 9/17/2017 1/9/2018 0.00% C 0.492 0.133 0.300 - - - 92.50%
92.50%            

Very Satisfactory
ONS

266 214

JB LAZAN 

CONSTRUCTION AND 

SUPPLY, INC.

37795 L D SBB GB
Construction of Barangay 

Gymnasium, Barangay Tigbao

Cagdianao, 

Dinagat Island
3/14/2018 1st/Final

Dinagat 

Islands DEO
LF 4.838 180 3/14/2017 9/9/2017 0.00% C 0.488 0.131 0.300 - - - 91.90%

91.90%            

Very Satisfactory
ONS

267 215
JBM ENGINEERS AND 

SUPPLY
36885 L D SB GE

Concreting of Barangay 

Cabarian Farm To Market Road

Pambujan, 

Northern Samar
4/4/2018 1st/Final

Northern 

Samar 2nd 

DEO

LF 9.125 90 12/1/2017 2/28/2018 1.17% C 0.474 0.134 0.300 - - - 90.80%
90.80%            

Very Satisfactory
AHD

268 216
JECEL CONSTRUCTION 

SUPPLY
21956 L D SB GB

Construction of 1 Storey, 2 

Classroom Building, 

Dugmanon Elementary School

San Isidro, 

Davao Oriental 
3/17/2018 1st/Final

Davao 

Oriental 2nd 

DEO 

LF 2.646 85 9/27/2017 12/20/2017 0.00% C 0.460 0.133 0.300 - - - 89.30%
89.30%            

Very Satisfactory
ONS

269 217 JECK CONSTRUCTION 24189 L D SB GE

Concreting of Purok 4 Sitio 

Calauag, Brgy. Pangolingan 

FMR, Palauig, Zambales

Palauig, 

Zambales
3/13/2018 1st/Final

Zambales 

1st DEO
LF 3.864 90 9/2/2017 11/30/2017 0.00% C 0.431 0.133 0.300 - - - 86.40%

86.40%            

Satisfactory
ONS

270 218

JEJOR'S 

CONSTRUCTION 

CORPORATION

5143 L AAA LB GE

Retrofitting/ Strengthening of 

Permanent Bridges at Marcos 

Bridge (BO1396 MN) along 

Butuan City-Cagayan de Oro 

City-Iligan Road

Cagayan de Oro 

City
3/19/2018 1st/Final

Cagayan de 

Oro City 2nd 

DEO

LF 48.970 280 3/5/2017 12/9/2017 0.71% C 0.501 0.133 0.300 - - - 93.40%
93.40%            

Very Satisfactory
AHD

271 219
JEMAK CONSTRUCTION 

& SUPPLY
32056 L A MB GE

MFO-1: National Road Network 

Services 1. Asset Preservation 

of National Roads D. 

Construction/ Upgrading/ 

Rehabilitation of Drainage 

along National Roads 1. 

Secondary Roads B. MSR Jct. 

Lopez-Hondagua Port Road, 

K0221+000 - K0221+500, 

K0221+(-678)  - K0221+(-

078), Lopez, Quezon

Lopez, Quezon 3/14/2018 1st/Final
Quezon 4th 

DEO
LF 53.538 285 2/22/2017 12/3/2017 0.00% C 0.497 0.134 0.300 - - - 93.10%

93.10%            

Very Satisfactory
ONS

272 220

JIMWEN 

CONSTRUCTION & 

GENERAL 

MERCHANDISE

33066 L B MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures and Drainage 

System, Construction of Flood 

Control Structure along Piao 

River

Sindangan, 

Zamboanga del 

Norte

3/14/2018 2nd/Final

Zamboanga 

del Norte 1st 

DEO

LF 19.600 277 6/6/2017 3/9/2018 0.37% C 0.485 0.133 0.300 - - - 91.80%
88.38%            

Satisfactory
AHD

273

JIMWEN 

CONSTRUCTION & 

GENERAL 

MERCHANDISE

33066 L B MB GE
Concreting of Brgy. Baikingon 

to Brgy. San Simon FMR

Cagayan de Oro 

City
3/21/2018 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 10.950 160 9/11/2017 2/17/2018 0.00% C 0.483 0.133 0.300 - - - 91.60%
91.60%            

Very Satisfactory
ONS

274 221
JJ & J CONSTRUCTION 

AND GENERAL SUPPLY
30231 L AAA MA GE

Preventive Maintenance - 

Secondary Roads - Mactan 

Circumferential  Road - 

K0030+365-K0030+587, 

K0034+731-K0034+859

Lapu-Lapu City, 

Cebu
4/4/2018 1st/Final

Cebu 6th 

DEO
LF 6.048 38 2/12/2018 3/21/2018 0.00% C 0.471 0.133 0.300 - - - 90.40%

90.40%            

Very Satisfactory
ONS
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275 222
JLACE BUILDERS 

CORPORATION
24503 L B SB GE

17LB0153 - Construction of 

Local Road, package 53: 

Construction of Local Road, a) 

Brgy. Bago Gallera, b) Brgy. 

Gallera, Davao City, c) Brgy. 

Dumoy, and d) Brgy. Baliok, 

Davao City 

Davao City 3/23/2018 1st/Final
Davao City 

1st DEO
LF 12.834 150 6/13/2017 11/9/2017 0.00% C 0.498 0.133 0.300 - - - 93.10%

93.10%            

Very Satisfactory
ONS

276
JLACE BUILDERS 

CORPORATION
24503 L B SB GE

Road Widening including 

Drainage at Bayabas-Eden 

Road, Toril District City, 

K1526+(-)320 -  K1526+035, 

Toril District, Davao City

Toril District, 

Davao City
3/12/2018 1st/Final

Davao City 

2nd DEO
LF 14.700 210 5/3/2017 11/28/2017 0.00% C 0.475 0.134 0.300 - - - 90.90%

90.90%            

Very Satisfactory
ONS

277 223
JMK BUILDERS 

CONSTRUCTION
36417 L C SB GE

Construction/Maintenance of 

Flood Mitigation Structure and 

Drainage Systems-Drainage 

Improvement along Local 

Road F. Reyes St. Pres. 

Quirino Ave. Leading to Estero 

De Maytubig, 5th District

Manila City 3/13/2018 1st/Final
South Manila 

DEO
LF 12.471 269 3/16/2017 12/9/2017 0.00% C 0.420 0.134 0.300 - - - 85.40%

85.40%            

Satisfactory
ONS

278
JMK BUILDERS 

CONSTRUCTION
36417 L C SB GE

Construction/ Improvement of 

Brgy. Bagbaguin Road Pandi, 

Bulacan

Pandi, Bulacan 3/19/2018 1st/Final
Bulacan 1st 

DEO
LF 4.681 30 10/8/2017 11/6/2017 0.00% C 0.443 0.133 0.300 - - - 87.60%

87.60%            

Satisfactory
ONS

279 224 JMT CONSTRUCTION 14186 L A MB GB
Construction of DPWH 

Building, Dinagat Island DEO

Barangay 

Quarenta, San 

Jose, Dinagat 

Island

3/14/2018 First
Dinagat 

Islands DEO
LF 17.107 359 5/29/2017 5/22/2018 5.41% OG 0.399 0.273 0.150 0.030 0.038 0.050 94.00% - AHD

280 JMT CONSTRUCTION 14186 L A MB GE

Construction/Improvement of 

Access Road Leading to 

Airports, Seaports and 

Declared Tourism Destinations 

to Seaports, NRJ City 

Motorpool-Sitio Tumanday - 

Sabang Access Road to Lipata 

Ferry Terminal

Surigao Airport, 

Surigao City, 

Surigao del Norte

3/13/2018 2nd/Final

Surigao del 

Norte 1st 

DEO

LF 47.530 208 3/30/2017 10/23/2017 4.03% C 0.483 0.166 0.300 - - - 94.90%
96.11%            

Outstanding
AHD

281 225 JOBEL ENTERPRISES 19799 L B MA GE

Concreting of Barangay Road 

in Sulib, Brgy. Sulib, Pangil, 

Laguna

Brgy. Sulib, 

Pangil, Laguna
3/15/2018 1st/Final

Laguna 1st 

DEO
LF 3.856 75 10/18/2017 12/31/2017 3.54% C 0.476 0.133 0.300 - - - 90.90%

90.90%            

Very Satisfactory
AHD

282 226
JOMARCANN GENERAL 

CONSTRUCTION
30599 L AA MA GE

Network Development-

Construction of By-Passes/ 

Diversion Roads, including 

ROW, (Construction of 

Concrete Road) Marcos 

Highway to Quirino Highway 

(Baguio- Bauang Road) By-

Pass

Baguio City 4/12/2018 1st/Final
Baguio City 

DEO
LF 48.902 287 3/9/2017 12/20/2017 0.00% C 0.468 0.133 0.300 - - - 90.10%

90.10%            

Very Satisfactory
ONS

283 227

JOMARCANN GENERAL 

CONSTRUCTION / 

KALAHAN GENERAL 

CONSTRUCTION AND 

SUPPLIES JOINT 

VENTURE 

JV-16-2015 L AA MA GE

Construction of Infrastructure 

Including L:ocal Road Projects 

Construction of Kapangan 

SWIP, Kelong, Creek 

Kapangan, 

benguet 
4/3/2018 1st/Final

Benguet 2nd 

DEO
LF 23.520 222 6/25/2017 1/14/2018 5.77% C 0.481 0.133 0.300 - - - 91.40%

91.40%            

Very Satisfactory
AHD

284

JOMARCANN GENERAL 

CONSTRUCTION / 

KALAHAN GENERAL 

CONSTRUCTION AND 

SUPPLIES JOINT 

VENTURE 

JV-16-917 L AA MA GE

Construction / Maintenance of 

flood Control Mitigation 

Strcutures and Drainage 

System: Construction of 

Amburayan flood Control

Kapangan, 

benguet 
4/3/2018 1st/Final

Benguet 2nd 

DEO
LF 28.027 222 4/7/2017 11/11/2018 8.00% C 0.478 0.133 0.300 - - - 91.10%

91.10%            

Very Satisfactory
AHD

285 228

JONATHAN B. 

BAUTISTA 

ENTERPRISES

33868 L B SB GE

Concreting of Sitio Coot I-Sitio 

Ahag-Sitio Mang-mang, Brgy. 

Salvador Farm to Market Road

Brgy. Salvador, 

Macrohon, 

Southern Leyte

4/10/2018 First
Southern 

Leyte DEO
LF 4.975 230 9/14/2017 5/1/2018 -4.16% OG 0.375 0.240 0.108 0.022 0.042 0.033 82.00% - DEL

286 229
JOVIC CONSTRUCTION 

AND SUPPLY
35703 L B SB GE

Organizational Outcome 2: 

Protect Lives and Properties 

against Major Flood -Flood 

Management Program-

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems - 

Construction of Flood Control 

Structures, Busilac Section 

along Magat River

Bayombong, 

Nueva Vizcaya
3/22/2018 First

Nueva 

Vizcaya 1st 

DEO

LF 9.406 86 2/7/2018 5/3/2018 33.65% OG 0.257 0.300 0.150 0.030 0.040 0.050 82.70% - AHD

287 230

JQD CONSTRUCTION & 

GENERAL SERVICES / 

TUBIGAN BUILDERS

JV-16-1187 L A MB GB

Construction of Two (2) Storey 

Office Building (DPWH 

Standard Design) Eastern 

Samar District Engineering 

Office

Borongan, 

Eastern Samar
4/10/2018 1st/Final

Eastern 

Samar DEO
LF 34.410 270 3/13/2017 12/7/2017 0.00% C 0.495 0.150 0.300 - - - 94.50%

94.50%            

Very Satisfactory
ONS

288 231
J-R3 CONSTRUCTION 

AND SUPPLY
36440 L D SB GB

Provision of Techvoc 

Workshop Building West 

Prosperidad National High 

School

Prosperidad, 

Agusan del Sur
3/21/2018 2nd/Final

Agusan del 

Sur 1st DEO
LF 2.848 135 1/3/2017 5/17/2017 0.00% C 0.489 0.145 0.300 - - - 93.40%

87.45%            

Satisfactory
ONS

Consolidated in CY 2018
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289 232 JTA BUILDERS 18401 L A MA GE

Network Development: Off-

Carriageway Improvement 

including Drainage - Tertiary - 

Surallah - Lake Sebu - Maitum 

Rd. K1744+300 to K1745+000 

Modified to: MFO-1 National 

Road Network Service: 

Network Development - Off-

Carriageway Improvement 

including Drainage Tertiary - 

Surallah - Lake Sebu - Maitum 

Rd ( S01454MN), K1743+932 - 

K1745+180

South Cotabato 3/14/2018 1st/Final

South 

Cotabato 1st 

DEO

LF 14.766 140 6/28/2017 11/14/2017 -4.50% C 0.467 0.133 0.165 - - - 76.50%
76.50%            

Unsatisfactory
DEL

290 233 JUF CONSTRUCTION 17987 L A MA GE

Retrofitting/Strengthening of 

Permanent Bridges Oquendo 

Bridge along Calbayog - 

Catarman Road

Calbayog, Samar 4/6/2018 1st/Final
Samar 1st 

DEO
LF 18.328 90 4/5/2017 7/3/2017 1.11% C 0.430 0.133 0.300 - - - 86.30%

86.30%            

Satisfactory
AHD

291 234

JURASSIC 

CONSTRUCTION & 

SUPPLIES

32218 L B MA GB

Contract Package – XXXIII (1-

2) Construction of Senior High 

School Unique Workshop 

Building

Bato, Camarines 

Sur
4/4/2018 1st/Final

Camarines 

Sur 4th DEO
LF 6.480 95 9/12/2017 12/15/2017 0.00% C 0.489 0.133 0.300 - - - 92.20%

92.20%            

Very Satisfactory
ONS

292 235 JUST BILT BUILDERS 39754 L A SB GE

Concreting of Brgy. Kanluran 

Lazaan FMR, Phase I Brgy. 

Kanluran, Nagcarlan, Laguna

Nagcarlan, 

Laguna
3/18/2018 1st/Final

Laguna 3rd 

DEO
LF 9.552 135 8/15/2017 12/27/2017 0.00% C 0.496 0.133 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

293 236 JV CONSTECH 35974 L B SB GE

Construction/Improvement of 

Access Roads leading to 

Airport, Seaports, and 

declared Tourism Destination, 

Kalamansig, Access Road 

Leading to Kalamansig Port

( K1950+550 - 

K1950+590.63) 

Kalamansig, 

Sultan Kudarat

3/19/2018 1st/Final

Sultan 

Kudarat 2nd 

DEO

LF 1.094 60 6/15/2017 8/13/2017 0.00% C 0.499 0.134 0.300 - - - 93.30%
93.30%            

Very Satisfactory
ONS

294 237
KATHA BUILDERS & 

SUPPLIES
34651 L GE

MF01: National Road Network 

Services - Construction and 

Maintenance of Bridges along 

National Roads/Widening of 

Permanent Bridges to more 

than 2 lanes, Widening of 

Bridge - Burgos Br. 

(B01183LZ) Along Daang 

Maharlika (LZ), Bridge Proper: 

K0354+971 (Sta. 0+384)-

K0354+992.80 (Sta. 

0+405.80), App. A: 

K0354+587 (Sta. 0+000)-

K0354+971, App B: 

K0354+992.80 (Sta. 0+405.80-

K0355+18.80 (Sta. 0+431.80)

Alicia, Isabela 3/20/2018 First
Isabela 3rd 

DEO
LF 27.418 272 7/3/2017 3/31/2018 -2.04% OG 0.360 0.246 0.130 0.030 0.040 0.033 83.90% - DEL

295 238

KATHA BUILDERS & 

SUPPLIES / DRAGON 

TWELVE BUILDERS & 

CONSTRUCTION SUPP

JV-16-1691 L A MB GE

MFO 1: National Road Network 

Services-Construction and 

Maintenance of Bridges along 

National Roads-Widening of 

Permanent Bridges, including 

ROW-To More Than 2 Lanes 

Marana Br. 2 (B01123LZ)

along Maharlika 

Highway (LZ), 

City of Ilagan, 

Isabela

3/16/2018 1st/Final
Isabela 1st 

DEO
LF 18.806 264 4/12/2017 12/31/2017 0.00% C 0.418 0.171 0.300 - - - 88.90%

88.90%            

Satisfactory
ONS

296 239
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GB

Construction of Multi-Purpose 

Building, Brgy, Talotog

Murcia, Negros 

Occidental
3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 1.319 90 5/9/2017 8/6/2017 0.00% C 0.494 0.134 0.300 - - - 92.80%
92.80%            

Very Satisfactory
ONS

297 240

KENWOOD 

CONSTRUCTION 

ENTERPRISES/ W.J.P. 

CONSTRUCTION AND 

SUPPLY

22186 L B GE

Widening of Permanent 

Bridges to more Than Two (2) 

Lanes with RROW Acquisition 

at Udiao Bridege along 

Pangasinan - Nueva Ecija 

Road.

Rosales, 

Pangasinan 
3/19/2018 1st/Final

Pangasinan 

3rd DEO
LF 17.640 227 3/12/2017 12/24/2017 3.96% C 0.481 0.134 0.300 - - - 91.50%

91.50%            

Very Satisfactory 
AHD

298 241

KING'S BUILDERS & 

DEVELOPMENT 

CORPORATION

29199 L A MB GE
Concreting of Sagana-Luna-

Hagupit Road

Bongabong, 

Oriental Mindoro
3/21/2018 1st/Final

Southern 

Mindoro 

DEO

LF 46.379 240 6/28/2017 2/23/2018 0.00% C 0.473 0.201 0.300 - - - 97.40%
97.40%            

Outstanding
ONS

299 242 KIRSKAT VENTURE 32042 L A MB GE

Widening/Improvement of 

Junction National Road Naray 

to Duyoc to Calaan to Panit-an 

Road

Sta.106+053 to 

Sta.109+579, 

Capiz

3/15/2018 1st/Final
Regional 

Office No. VI
LF 81.969 288 8/29/2016 6/12/2017 0.00% C 0.440 0.133 0.300 - - - 87.30%

87.30%            

Satisfactory
ONS

300 243
KRC CONSTRUCTION 

AND SUPPLY
39122 L D SB GE

Preventive Maintenance - 

Calanipawan Road, K0913+(-

424) to K0913+076

Tacloban City 4/11/2018 1st/Final
Tacloban 

City DEO
LF 6.296 139 4/6/2017 8/22/2017 28.21% C 0.452 0.134 0.300 - - - 88.60%

88.60%            

Satisfactory
AHD
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301 244

KVC 

CONSTRUCTION/E.T. 

LATAWAN 

CONSTRUCTION JOINT 

VENTURE 

JV-16-1718 L A MB GE

Asset Preservation of National 

Roads 

Rehabilitation/Reconstruction/

Upgrading Paved National 

Roads including Drainage 

based on Pavement 

Management System/Highway 

Development-4 (HDM-4), 

Secondary Roads, Baguio-

Bontoc Rd.

Bontoc, 

Mountain 

province 

4/4/2018 2nd/Final
Mt. Province 

DEO
LF 79.410 295 6/5/2017 3/26/2018 0.00% C 0.473 0.133 0.300 - - - 90.60%

87.72%            

Satisfactory
ONS

302 245
L.B. LEONCIO TRADING 

& CONSTRUCTION
31587 L B MA GE

Improvement/Construction of 

Flood Control Mitigation 

Structure and Drainage 

System along Puerto Princesa 

North Road, K0005+(-100)- 

K0006+900

Puerto Princesa 

City
3/14/2018 First

Palawan 3rd 

DEO
LF 48.603 382 3/13/2017 3/29/2018 -2.34% OG 0.370 0.201 0.127 0.030 0.061 0.033 82.20% - DEL

303 246
L.C TING 

CONSTRUCTION
2366 L AAA MB GE

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Road Including 

Drainage along Surigao- 

Davao Coastal Road 

K1272+336 to K1272+931

Cortes, Surigao 

del Sur
3/17/2018 1st/Final

Surigao del 

Sur 1st
LF 17.441 220 4/4/2017 11/9/2017 0.00% C 0.484 0.140 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

304 247
L.N. SALVADOR 

CONSTRUCTION
16661 L B MA GE

Off-Carriageway Improvement 

Including Drainage SCR Jct. 

Pola Road, K0062+559- 

K0064+187.5

Pola, Oriental 

Mindoro
3/20/2018 1st/Final

Mindoro 

Oriental DEO
LF 30.100 256 5/21/2017 1/31/2018 5.00% C 0.302 0.200 0.300 - - - 80.20%

80.20%            

Unsatisfactory 
AHD

305 248 L.P.O. ENTERPRISES 20730 L B MA GB

Construction of Multi-Purpose 

Building at Rose Marie Lane, 

Brgy. Kapitolyo, Pasig City

Pasig City 3/16/2018 1st/Final
Metro Manila 

1st DEO
LF 6.629 150 7/12/2017 12/8/2017 0.00% C 0.489 0.134 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

306 249
L.R. TIQUI BUILDERS, 

INC.
13810 L AAA LA GE

Construction of Flood Control 

Structure along Bocaue River 

Binang 2nd Section Bocaue, 

Bulacan

Bocaue, Bulacan 3/19/2018 1st/Final
Bulacan 1st 

DEO
LF 27.887 180 4/27/2017 10/23/2017 0.00% C 0.443 0.150 0.300 - - - 89.30%

89.30%            

Very Satisfactory
ONS

307 250 LABB CONSTRUCTION 13524 L A MB GE

Network Development-

Improvement/Widening of 

National Roads-Primary Roads-

other Primary Roads Ormoc-

Baybay-Southern Leyte 

Boundary Road, K1043+100 to 

K1039+100 (Intermittent 

Sections)

Baybay City, 

Leyte
4/11/2018 First

Leyte 5th 

DEO
LF 136.572 300 7/19/2017 5/14/2018 26.00% OG 0.391 0.240 0.150 0.022 0.037 0.050 89.03% - AHD

308 251
LADY OF ASSUMPTION 

ENTERPRISES
25360 L AA MA GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide 

along Tacloban-Baybay South 

Road, K0988+100 to 

K1003+800 ( Intermittent 

Section)

Leyte 4/11/2018 1st/Final
Leyte 5th 

DEO
LF 45.220 210 3/9/2017 10/4/2017 0.00% C 0.46 0.134 0.300 - - - 89.40%

89.40%            

Very Satisfactory
ONS

309 252

LAMITAN VJ'S 

CONSTRUCTION AND 

SUPPLIES

40240 L D SB GE
Road Upgrading Gravel to 

Paved at Barangay Lamisahan
Zamboanga City 3/19/2018 1st/Final

Zamboanga 

City DEO
LF 2.882 108 3/22/2017 7/7/2017 0.00% C 0.458 0.133 0.300 - - - 89.10%

89.10%            

Very Satisfactory
ONS

310 253
LANAO BUILDER AND 

ENTERPRISES
15982 L A MA GE

Off-Carriegeway Improvement 

including Drainage along 

Lanao del Norte Interior 

Circumferential Road (LDNICR) 

KO1588+(-480)-KO1591+000

Lanao del Norte 3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 45.705 116 3/9/2017 7/2/2017 0.00% C 0.479 0.132 0.300 - - - 91.10%
91.10%            

Very Satisfactory
ONS

311
LANAO BUILDER AND 

ENTERPRISES
15982 L A MA GE

Network Development, Off-

Carriageway Improvement 

Including Drainage, Primary 

Road: Flaring of Intersection 

along Iligan City-Marawi City 

Road, K1544+258

Balo-I, Lanao del 

Norte
3/22/2018 1st/Final

Lanao del 

Norte 1st 

DEO

LF 19.478 271 2/13/2017 11/10/2017 0.00% C 0.438 0.133 0.300 - - - 87.10%
87.10%            

Satisfactory
ONS

312 254
LEGACY 

CONSTRUCTION
22465 L A MB GE

Rehabilitation/ Reconstruction 

of  National Roads with Slips, 

Slope Collapse and Landslide 

Sayre Highway (Maluko 

Section)

Manolo Fortich to 

Sumilao, 

Bukidnon

3/16/2018 1st/Final
Bukidnon 

3rd DEO
LF 19.800 100 6/30/2017 10/7/2017 0.00% C 0.483 0.134 0.300 - - - 91.70%

91.70%            

Very Satisfactory
ONS

313

LEGACY 

CONSTRUCTION ( 

FORMERLY : LEGACY 

CONSTRUCTION )

22465 L AAA MA GE

Construction of Shore 

Protection (Groins) Brgy. Stsa. 

Rita West 

Agoo, La Union 2/26/2018 1st/Final
La Union 

2nd DEO
LF 45.836 219 2/23/2017 9/29/2017 0.00% C 0.493 0.134 0.300 - - - 92.70%

92.70%            

Very Satisfactory 
ONS

314

LEGACY 

CONSTRUCTION 

CORPORATION 

22465 L A MA GB

Construction of Three (3) 

Storey Nine (9) Classroom, 

Magallanes National High 

School

Magallanes, 

Agusan del Norte
3/12/2018 2nd/Final

Agusan del 

Norte DEO
LF 15.381 240 12/7/2016 8/3/2017 0.00% C 0.492 0.132 0.300 - - - 92.40%

86.22%            

Satisfactory
ONS

315 255
LEYMARC 

CONSTRUCTION
22094 L C SB GE

Construction/Upgrading / 

Rehabilitation of Drainage 

along National Roads at 

Dumaguete South Road, 

K0000+674-K0001+015

2nd District, 

Negros Oriental
4/9/2018 1st/Final

Negros 

Oriental 2nd 

DEO

LF 1.846 108 5/18/2017 9/2/2017 2.78% C 0.484 0.134 0.300 - - - 91.80%
91.80%            

Very Satisfactory
AHD

316 256

LHE CONSTRUCTION & 

INDUSTRIAL 

SERVICES, INC.

34789 L B MA GB

Construction of 3 Units 4 

Storey 12 Classroom @ 

Malapatan NHS

Malapatan, 

Sarangani 

Province

3/21/2018 1st/Final
Sarangani 

DEO
LF 73.460 390 10/2/2016 10/26/2017 0.00% C 0.464 0.133 0.300 - - - 89.70%

89.70%            

Very Satisfactory
ONS

Consolidated in CY 2018
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317 257 LISA CONSTRUCTION 24134 L B MA GE

Off-Carriageway Improvement 

including Drainage, Bangad-

Fort Magsaysay Rod, 

K0129+405.30 - K0131+760, 

Nueva Ecija

Nueva Ecija 3/15/2018 1st/Final
Nueva Ecija 

2nd DEO
LF 17.895 105 3/7/2017 6/19/2017 0.00% C 0.397 0.134 0.300 - - - 83.10%

83.10%            

Satisfactory
ONS

318 258

LM CONSTRUCTION 

AND GENERAL 

MARKETING

33727 L B MA GB

Constructin of Classroom (2 

STY - 6 CL), Stand Alone 

Senior High School

Bayugan City, 

Agusan del Sur
3/21/2018 2nd/Final

Agusan del 

Sur 1st DEO
LF 8.780 260 10/23/2016 7/9/2017 0.00% C 0.485 0.156 0.300 - - - 94.10%

89.91%            

Very Satisfactory
ONS

319 259
LTB BUILDERS & 

CONSTRUCTION
18752 L A MA GB

Construction of School 

Building 1 Storey 2 Classrooms 

at Bawing Elementary School

General School 

City
3/22/2018 1st/Final

South 

Cotabato 

2nd DEO

LF 2.581 100 11/22/2017 3/1/2018 2.85% C 0.497 0.131 0.300 - - - 92.80%
92.80%            

Very Satisfactory
AHD

320 260 LTDL BUILDERS 38371 L D SB GE

Rehabilitation with Slope 

Protection of Kamias Creek 

Brgy. Bagong Nayon, Antipolo 

City

Brgy. Bagong 

Nayon, Antipolo 

City

3/12/2018 1st/Final
Rizal 1st 

DEO
LF 14.629 210 2/23/2017 9/20/2017 0.95% C 0.488 0.133 0.300 - - - 92.10%

92.10%            

Very Satisfactory
AHD

321 261 LTM BUILDERS 35247 L B SB GE

Rehabilitation/ Major Repair of 

Permanent Bridges, Sallan 

Bridge (B01707LZ) Abucay, 

Bataan

Abucay, Bataan 3/15/2018 1st/Final
Bataan 1st 

DEO
LF 5.880 135 4/12/2017 8/24/2017 3.81% C 0.491 0.134 0.300 - - - 92.50%

92.50%            

Very Satisfactory
AHD

322 262 LUG KONSTRACT 33783 L B SB GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Road 

Including Drainage Based on 

PMS/HDM-4 along Kiling-

Tanauan-Tabon-Tabon-Julita 

Road

K0928+(-672)-

K0928+200, 

Tanauan, Leyte

4/2/2018 1st/Final
Leyte 1st 

DEO
LF 9.006 120 4/26/2017 8/24/2017 0.00% C 0.482 0.133 0.300 - - - 91.50%

91.50%            

Very Satisfactory
ONS

323 263
LUMEL GLEN 

CONSTRUCTION 
26817 L B MA GE

Off-Carriageway Improvement 

Including Drainage CSR. Jct. 

Minas Road K0035+(-526)-

K0035+000, K0040+950-

K0041+765, K0042+000- 

K0042+615, K0042+791- 

K00656, K0043+740-

K0043+756.50

Victoria, Oriental 

Mindoro
3/20/2018 First

Mindoro 

Oriental DEO
LF 45.799 390 5/17/2017 6/10/2018 6.95% OG 0.377 0.239 0.150 0.030 0.070 0.050 91.60% - AHD

324 264
LVRO CONSTRUCTION 

AND SUPPLY
18116 L B MA GE

Network Development 

Improvement/Widening of 

National Roads CDO-Airport -

Bukidnon Rd K1454+340 + 

K1454+842, K1455+023 - 

K1455+152

Cagayan de Oro 

City
3/18/2018 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 17.583 120 2/20/2017 6/19/2017 0.00% C 0.475 0.133 0.300 - - - 90.80%
90.80%            

Very Satisfactory
ONS

325
LVRO CONSTRUCTION 

AND SUPPLY
18116 L B MA GB

Construction of Hospital Phase 

III (Out Patient Department) 

at Butuan Medical Center

Butuan City 3/22/2018 1st/Final
Butuan City 

DEO
LF 19.338 300 1/16/2017 11/11/2017 0.50% C 0.497 0.133 0.300 - - - 93.00%

93.00%            

Very Satisfactory
AHD

326 265
LXS BUILDERS & 

SUPPLIES 
25172 L D SB GB

Construction of One (1) 

Storey, Two (2) Classroom 

School Building at Idolidol E/S 

Calasiao, 

Pangasinan
3/20/2018 1st/Final

Pangasinan 

4th DEO
LF 2.566 85 10/27/2017 1/19/2018 2.60% C 0.497 0.131 0.300 - - - 92.80%

92.80%            

Very Satisfactory 
AHD

327 266

M. ABUBAKAR 

CONSTRUCTION AND 

ENGINEERING, INC / 

RG BUILDERS

JV-17-543 L AAA LB GE

Proposed Assets Preservation 

of National Roads - 

Rehabilitation/Reconstruction 

of National Roads with Slip, 

Slope Collapse and Landslide - 

Secondary Liloy-Siocon Road, 

Intermittent Sections from 

K2029+140 to K2039+030

Zamboanga del 

Norte
3/14/2018 2nd/Final

Zamboanga 

del Norte 

2nd DEO

LF 35.648 367 5/4/2017 5/5/2018 3.93% C 0.402 0.133 0.300 - - - 83.50%
85.84%            

Satisfactory
AHD

328 267
M. MONTESCLAROS 

ENTERPRISES, INC.
6506 L AAA LB GE

Implementation of Civil Works 

for Annual Work Program 3 / 

Preventive Maintenance - 13 

(AWP 3/PM-13) Impasug-ong - 

Impalutao Section, K1476+(-

575) - K1486+000 (with 

exceptions) Under Road 

Upgrading and 

PreservationProject (RUPP), 

JICA Loan Agreement No. PH

Province of 

Bukidnon
3/19/2018 1st/Final

Regional 

Office No. X
LF 171.674 194 1/3/2017 7/15/2017 0.00% c 0.486 0.133 0.300 - - - 91.90%

91.90%            

Very Satisfactory
ONS

329 268
M. S. RAMOS 

CONSTRUCTION INC.
31684 L B - GB

Improvement/ Repair/ 

Rehabilitation of Existing Multi-

Purpose Building (Health 

Center) Brgy. Santos, 

Balagtas, Bulacan

Balagtas, 

Bulacan
3/19/2018 1st/Final

Bulacan 1st 

DEO
LF 2.819 60 10/13/2017 12/11/2017 0.00% C 0.482 0.134 0.300 - - - 91.60%

91.60%            

Very Satisfactory
ONS

330 269
M.G. FRANCISCO 

CONSTRUCTION
29831 L D SB GB

Improvement/ Repair/ 

Rehabilitation of Existing Multi-

Purpose Building (Health 

Center) Brgy. Santos, 

Balagtas, Bulacan

Calumpit, 

Bulacan
3/19/2018 1st/Final

Bulacan 1st 

DEO
LF 0.760 75 10/11/2018 12/24/2018 0.00% C 0.458 0.133 0.300 - - - 89.10%

89.10%            

Very Satisfactory
ONS

331 270

M.G. LUALHATI CONST. 

CORP./ M.V. 

SABALBURO 

CONSTRUCTION AND 

SUPPLY J.V. 

JV-16-2042 L AA MB GE

Construction and Maintenance 

of Bridges along National 

Orads, Replacement of 

Permanent Weak Bridges, 

Quinarayan Bridge along 

Manila North Road 

Narvacan, Ilocos 

Sur 
3/13/2018 First

Ilocos Sur 

2nd DEO
LF 36.144 251 7/11/2017 3/18/2018 0.03% OG 0.384 0.242 0.150 0.018 0.019 0.033 84.60% - AHD

Consolidated in CY 2018
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332 271
M.G. SALAZAR CONS. 

CORP.
4072 L A MB GE

Construction of Riverwall 

along South Pinagkabalian 

River, Brgy. Muzon

Malabon City 3/22/2018 1st/Final
Malabon-

Navotas DEO
LF 45.467 343 2/27/2017 2/4/2018 1.17% C 0.422 0.198 0.300 - - - 92.00%

92.00%            

Very Satisfactory
AHD

333 272

M.M. RODRIGUEZ 

TRADING AND 

CONSTRUCTION 

37228 L B SB GB
Construction of Multi-Purpose 

Building at Municipal Center 

Brgy. Poblacion, 

Brooke's Point, 

Palawan

3/12/2018 1st/Final
Palawan 2nd 

DEO
LF 4.770 120 7/9/2017 11/5/2017 0.00% C 0.492 0.135 0.300 - - - 92.70%

92.70%            

Very Satisfactory
ONS

334 273

M.V. CALDO 

ENGINEERING 

CONSTRUCTION AND 

SUPPLIES

16938 L B MA GB

Local Infrastructure Program - 

Construction and 

Rehabilitation of Multi-Purpose 

Covered Court at Librada 

Avelino Elementary School

Tondo, Manila 

District II
3/23/2018 1st/Final

North Manila 

DEO
LF 9.869 225 5/29/2017 1/8/2018 0.00% C 0.480 0.189 0.300 - - - 96.90%

96.90%            

Outstanding
ONS

335 274 MAC BUILDERS 7249 L AAA LB GE

Implementation of Civil Works 

for the JICA Assisted Road 

Upgrading/Improvement (UI) 

Component of the Road 

Upgrading and Preservation 

Project (RUPP) for CP2: 

Reconstruction of Damiao 

Bridge, Hunan Bridge and 

Bateria Bridge 

Bohol Province 4/4/2018 First
UPMO, RMC 

I (Bilateral)
LF 95.133 753 7/17/2016 8/8/2018 1.35% OG 0.335 0.300 0.150 0.030 0.051 0.050 91.60% - AHD

336 MAC BUILDERS 7249 L AAA LB GE

Implementation of Civil Works 

for the JICA Assisted Road 

Upgrading/ Improvement (UI) 

Component of the Road 

Upgrading  and Preservation 

Project (RUPP) for CP2: 

Reconstruction of Anislag 

Bridge, Hinawanan Bridge and 

Palo Bridge

Bohol Province 4/4/2018 Second
UPMO, RMC 

I (Bilateral)
LF 139.347 712 7/7/2018 6/17/2020 -5.08% OG 0.350 0.300 0.099 0.030 0.042 0.033 85.40% - DEL

337 MAC BUILDERS 7249 L AAA LB GE

Asset Preservation of National 

Roads - Preventive 

Maintenance Based on 

Pavement Management 

System/Highway Development 

and Management - 4 (HDM-4) 

Primary Roads Daang 

Maharlika (SM) (San Isidro - 

San Juanico Bridge) 

K0809+000 - K0809+350; 

K0817+000 - K0817+

K0820+200 - 

K0822+950; 

K0826+820 - 

K0829+350, 

Samar

4/7/2018 First

Regional 

Office No. 

VIII

LF 103.575 290 6/27/2017 4/12/2018 -0.39% OG 0.332 0.238 0.146 0.022 0.025 0.033 79.60% - DEL

338 MAC BUILDERS 7249 L AAA LB GE

Asset Preservation of National 

Roads - Preventive 

Maintenance Based on 

Pavement Management 

System/Highway Development 

and Management - 4 (HDM-4) 

Primary Roads Daang 

Maharlika (SM), K0950+761- 

K0953+098, K0953+098-

K0953+572, K0954+247-

K0954+776

Leyte 4/13/2018 1st/Final

Regional 

Office No. 

VIII

LF 64.638 210 7/6/2017 1/31/2018 0.00% C 0.489 0.133 0.300 - - - 92.20%
92.20%            

Very Satisfactory
ONS

339 275
MACASAET BUILDERS 

AND TRADING 
37440 L B MA GE

Concreting of Brgy. Sta. Cruz, 

FMR, Sta. 00+000 to Sta. 

00+855

Brgy. Sta. Cruz, 

Puerto Princesa 

City

3/14/2018 1st/Final
Palawan 3rd 

DEO
LF 9.055 105 9/6/2017 12/19/2017 0.00% C 0.473 0.132 0.300 - - - 90.50%

90.50%            

Very Satisfactory
ONS

340 276
MAER SUMMIT 

KONSTRUKT CO. 
25262 L AA LA GE

Concreting of Road at National 

Highways Junction, Brgy. 

Cocornon 

Lupon, Davao 

Oriental
3/17/2018 1st/Final

Davao 

Oriental 2nd 

DEO

LF 29.403 200 5/23/2017 12/8/2017 0.50% C 0.433 0.133 0.300 - - - 86.60%
86.60%            

Satisfactory
AHD

341 277 MAG CORPORATION 36929 L D SB GB

Renovation / Extension of 

Hospital, Lingig Community 

Hospital

Lingig, Surigao 

del Sur
3/19/2018 2nd/Final

Surigao del 

Sur 2nd DEO
LF 4.673 120 3/15/2017 7/12/2017 0.00% C 0.472 0.133 0.300 - - - 90.50%

87.64%            

Satisfactory
ONS

342 278
MAGA  CONSTRUCTION 

AND SUPPLIES
35891 L B MA GB

Construction of Multi-Purpose 

Building, Purok "A" Poblacion

Borongan City, 

Eastern Samar
4/10/2018 1st/Final

Eastern 

Samar DEO
LF 2.890 90 3/7/2017 6/4/2017 12.22% C 0.383 0.187 0.300 - - - 87.00%

87.00%            

Satisfactory
AHD

343 279
MAI CONSTRUCTION & 

SUPPLY 
30839 L D SB GE

Asset Preservation of National 

Roads - Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved Including 

Drainage based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4) Secondary along 

Vellehermoso-Canlaon City-La 

Castellana Road

Canlaon City, 

Negrros Oriental
4/11/2018 1st/Final

Negros 

Oriental 1st 

DEO

LF 3.452 60 6/19/2017 8/17/2017 0.00% C 0.484 0.133 0.300 - - - 91.70%
91.70%            

Very Satisfactory
ONS

344 280
MAKANA BUILDERS 

AND SUPPLY
39826 L D SB GB

Construction of Multi- Purpose 

Building (Municipal Hall)

Poblacion, San 

Miduel, Iloilo
3/21/2018 1st/Final

Iloilo 4th 

DEO
LF 9.603 255 7/14/2017 3/25/2018 0.00% C 0.462 0.200 0.300 - - - 96.20%

96.20%            

Outstanding
ONS

Consolidated in CY 2018
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345 281

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION

15885 L AAA LA GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent 

Sections), Tubod-Ganassi 

Road, K1607+375-

K1607+428, K1607+451-

K1609+949, K1610+049-

K1610+703, 

Lanao del Norte 

1st LD
3/22/2018 1st/Final

Regional 

Office No. X
LF 121.682 284 3/25/2015 1/2/2016 0.00% c 0.486 0.132 0.300 - - - 91.80%

91.80%            

Very Satisfactory
ONS

346

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION

15885 L AAA LA GE

Construction of Slope 

Protection along Linamon 

Bridge (BOO940MN), Phase II, 

Linamon, Lanao del Norte 1st 

LD, KO. 0+-030-KO.0+240.00

Linamon, Lanao 

del Norte
3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 22.792 178 3/9/2017 9/2/2017 8.41% C 0.490 0.134 0.300 - - - 92.40%
92.40%            

Very Satisfactory
AHD

347

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION

15885 L AAA LA GE

Completion of Revetment 

along Maigo Bridge, K 0+000 - 

K0+380

Maigo, Lanao del 

Norte
3/22/2018 2nd/Final

Lanao del 

Norte 2nd 

DEO

LF 43.309 271 3/9/2017 12/4/2017 0.00% C 0.499 0.134 0.300 - - - 93.30%
91.00%            

Very Satisfactory
ONS

348 282

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION / AEJ 

HARDWARE 

CONSTRUCTION & 

ENTERPRISES JOINT 

VENTURE

JV-16-459 L AAA MA GE

Construction of Flood Control 

at Labuan River, Labuan 

Section, (Including Right of 

Way Acquisition)

Zamboanga City 3/20/2018 Second
Zamboanga 

City DEO
LF 26.910 379 3/22/2017 4/4/2018 -0.98% OG 0.302 0.300 0.140 0.030 0.047 0.033 85.17% - DEL

349 283

MARCBILT 

CONSTRUCTION, INC./ 

WAYCON BUILDERS & 

CONSTRUCTION 

SUPPLY JOINT 

VENTURE

JV-16-1389 L AAA LB GE

Asset Preservation of National 

Roads - Preventive 

Maintenance Based on 

Pavement Management 

System/ Highway 

Development and Maintenance-

4 (HDM-4) Secondary Along 

Padre Burgos - Pototanin Jct. 

Road, K0184+110 to 

K198+000 (Intermittent 

Sections), Brgy. Ibabang 

Kalilayan, Unisan, Quezon

Unisan, Quezon 3/13/2018 1st/Final
Quezon 3rd 

DEO
LF 57.900 225 3/8/2017 10/18/2017 0.00% C 0.483 0.133 0.300 - - - 91.60%

91.60%            

Very Satisfactory
ONS

350 284

MARDEB 

CONSTRUCTION & 

DEVELOPMENT

06442 L AAA MA GE

Rehabilitation/Improvement of 

Various Flood Control Projects 

in Isabela Flood Control, Sta. 

0+000-Sta. 0+259.725 and 

Sta. 0+000-Sta. 0+432.645

Masaya Norte, 

San Agustin, 

Isabela

3/19/2018 1st/Final
Isabela 4th 

DEO
LF 44.165 235 9/11/2017 4/3/2018 11.04% C 0.422 0.200 0.300 - - - 92.20%

92.20%            

Very Satisfactory
AHD

351

MAR-DEB 

CONSTRUCTION & 

DEVELOPMENT

6715 L AAA MA GE

Network Development, 

Improvement/Widening of 

National Roads, Cauayan-

Cabatuan Road, K0373+472-

K0375+549

Dadap, Luna, 

Isabela
3/20/2018 1st/Final

Isabela 3rd 

DEO
LF 47.059 239 4/4/2017 11/28/2017 0.00% C 0.461 0.171 0.300 - - - 93.20%

93.20%            

Very Satisfactory
ONS

352 285
MARGARITA 

CONSTRUCTION
20201 L A MA GE

Construction of Flood Control 

Structure along Angat River 

Poblacion, Bustos, Bulacan

Poblacion, 

Bustos, Bulacan
3/19/2018 2nd/Final

Bulacan 1st 

DEO
LF 19.588 180 9/10/2017 3/8/2018 0.00% C 0.256 0.134 0.300 - - - 69.00%

83.94%            

Satisfactory
ONS

353 286

MARK ANTHONY 

CONSTRUCTION & 

SUPPLY 

34057 L B MA GB

Construction of Multi-Purpose  

Building ( Traning Center) for 

DepEd Division of Compostela 

Valley

Poblacion, 

Nabunturan, 

Compostela 

Valley Province 

3/20/2018 1st/Final
Compostela 

Valley DEO
LF 3.465 90 7/31/2017 10/28/2017 0.00% C 0.495 0.132 0.300 - - - 92.70%

92.70%            

Very Satisfactory
ONS

354 287
MARKBILT 

CONSTRUCTION
12522 L AAA LB GE

Raising of Grade Maculcol Dike 

(Downstream), Sta. 1+650 - 

Sta. 2+160, San Narciso, 

Zambales

San Narciso, 

Zambales
3/13/2018 1st/Final

Zambales 

1st DEO
LF 25.138 180 4/24/2017 10/20/2017 54.89% C 0.477 0.133 0.300 - - - 91.00%

91.00%            

Very Satisfactory
AHD

355 288

MAVERICK BUILDERS 

INCORPORATED / J.H. 

PAJARA 

CONSTRUCTION JOINT 

VENTURE

JV-16-1024 L AAA LB GB

Widening (2 into 6 lanes) of 

Buay Bridge (B00065MN) 

Including Approaches and 

RROW along Daang Maharlika 

(MN) 

Compostela 

Valley 1st LD 
3/20/2018 1st/Final

Regional 

Office No. XI
LF 162.443 328 4/12/2017 3/5/2018 0.00% C 0.442 0.133 0.300 - - - 87.50%

87.50%            

Satisfactory
ONS

356 289 MEGA M BUILDERS 20515 L B MA GE

Improvement/ Widening of 

National Roads, Tertiary 

Roads, San Juan-Candelaria 

Jct.-Candelaria-Bolboc Road, 

K0146+(-440) - K0146+670, 

Candelaria, Quezon

Candelaria, 

Quezon
3/14/2018 1st/Final

Quezon 2nd 

DEO
LF 48.510 270 2/13/2017 11/9/2017 0.00% C 0.470 0.133 0.300 - - - 90.30%

90.30%            

Very Satisfactory
ONS

357 290

MEGILA 

CONSTRUCTION 

DEVELOPMENT AND 

SUPPLY

19262 L B MA GB

Construction of Multi-Purpose 

Building at Minta (Gymnasium 

Phase II), Tugbok District

3rd 

Congressional 

Davao City

3/13/2018 2nd/Final
Davao City 

2nd DEO
LF 4.445 240 4/1/2017 11/26/2017 0.00% C 0.435 0.133 0.300 - - - 86.80%

87.83%            

Satisfactory
ONS

358

MEGILA 

CONSTRUCTION 

DEVELOPMENT AND 

SUPPLY

19262 L B MA GE

Construction of 4 Storey 1 

Classroom School Building @ 

SHS within C.P. Garcia 

Elementary School

Davao City 3/23/2018 1st/Final
Davao City 

1st DEO
LF 21.887 360 11/23/2017 11/17/2018 0.00% C 0.389 0.134 0.300 - - - 82.30%

82.30%            

Satisfactory
ONS
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359 291

MELROBE BUILDERS & 

CONSTRUCTION 

SUPPLIES 

29752 L A MA GE

Concreting of Road at National 

Highway Junction, Brgy. 

Pintatagan 

Banaybanay, 

Davao Oriental
3/17/2018 1st/Final

Davao 

Oriental 2nd 

DEO

LF 19.600 211 5/2/2017 11/28/2017 0.00% C 0.378 0.133 0.300 - - - 81.10%
81.10%            

Unsatisfactory
ONS

360 292 MIGO CONSTRUCTION 34663 L D SB GB

Construction of 1 Unit - 1 

Storey 2Classroom at Talisay 

Integrated HS 

Lake Sebu, 

South Cotabato
3/14/2018 1st/Final

South 

Cotabato 1st 

DEO

LF 2.361 85 11/3/2017 1/26/2018 0.00% C 0.495 0.133 0.300 - - - 92.80%
92.80%            

Very Satisfactory
ONS

361 293

MJ TIONGSON 

CONSTRUCTION 

(FORMERLY: MJT 

BUILDERS)

24202 L B SB GB

Construction of Municipal Hall 

(Administrative Building), 

Brgy. Poblacion

Alabael, 

Sarangani 

Province

3/21/2018 1st/Final
Sarangani 

DEO
LF 9.883 124 10/24/2017 2/24/2018 0.80% C 0.499 0.133 0.300 - - - 93.20%

93.20%            

Very Satisfactory
AHD

362 294
MJMARI BUILDERS 

AND ENTERPRISES
36434 L A MA GB

Construction of One (1) 

Storey, Two (2) Classroom 

School Building with Two (2) 

Seater Toilet Attached at Pinig 

ES

Pinig, 

Dumalinao, 

Zamboanga del 

Sur

3/17/2018 1st/Final

Zamboanga 

del Sur 2nd 

DEO

LF 3.301 101 11/9/2017 2/17/2018 0.00% C 0.477 0.133 0.300 - - - 91.00%
91.00%            

Very Satisfactory
ONS

363 295

MLU CONSTRUCTION / 

URBAN 

CONSOLIDATED 

CONSTRUCTORS 

PHILS. INC.(FOR. U

JV-16-671 L AAA LA GE

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Roads Including 

Drainage along Allen - 

Catarman Road, K0697+(-141) 

- K0698+018 and K0706+180 - 

K00706+390

Allen and 

Lavezares, 

Northern Samar

4/5/2018 First

Northern 

Samar 1st 

DEO

LF 36.425 270 3/2/2017 11/26/2017 -51.47% OG 0.269 0.240 0.000 0.022 0.035 0.000 56.60% - DEL

364 296
MN BAYALAS 

CONSTRUCTION
34251 L B MA GE

Retrofitting/Strengthening of 

Permanent Bridges, 

Hamindang Bridge along 

Surigao- Davao Coastal Road

Lingig, Surigao 

del Sur
3/19/2018 1st/Final

Surigao del 

Sur 2nd DEO
LF 4.662 200 2/23/2017 9/10/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%

93.30%            

Very Satisfactory
ONS

365 297

MONOLITHIC 

CONSTRUCTION & 

CONCRETE PRODUCTS, 

INC.

5733 L AAA LB GE

Off Carriageway Improvement 

: Shoulder Paving of Dapa 

Junction Cancohoy Road

Dapa, Surigao 

del Norte
3/15/2018 1st/Final

Surigao del 

Norte 2nd 

DEO

LF 43.489 176 7/3/2017 12/25/2017 0.00% C 0.423 0.197 0.300 - - - 92.00%
92.00%            

Very Satisfactory
ONS

366

MONOLITHIC 

CONSTRUCTION & 

CONRETE PRODUCTS, 

INC. 

5733 L AAA LB GE

Replacement of Mainao Bridge 

(B00025MR) along CSR Jct. 

Minas Road 

Victoria, Oriental 

Mindoro
3/20/2018 1st/Final

Mindoro 

Occidental 

DEO

LF 13.545 225 3/14/2017 10/24/2017 0.00% C 0.490 0.133 0.300 - - - 92.30%
92.30%            

Very Satisfactory
ONS

367 298

MONTAÑO 

CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

19473 L AAA MA GE

Construction of Flood Control 

Structure along Dapitan River, 

Tutua-Polo Section along 

Dipolog-Oroquieta Road, 

K0+000 - K0+642

Dapitan City, 

Zamboanga del 

Norte

1/24/2018 1st/Final
Regional 

Office No. IX
LF 96.498 346 5/5/2017 4/15/2018 25.72% C 0.468 0.200 0.300 - - - 96.80%

96.80%            

Outstanding
AHD

368 299
MOTHER'S ROLE 

CONSTRUCTION
32781 L D SB GE

Road Upgrading Gravel to 

Paved at Barangay Divisoria ( 

Sta. 0+000 to Sta. 0+240)

Barangay 

Divisoria, 

Zamboanga City

3/20/2018 1st/Final
Zamboanga 

City DEO
LF 2.960 140 3/22/2017 8/8/2017 3.77% C 0.460 0.133 0.300 - - - 89.30%

89.30%            

Very Satisfactory
AHD

369 300

MSB VITUG 

CONSTRUCTION / 

MEGAPOLITAN 

BUILDERS AND 

CONSTRUCTION 

SUPPLY JOINT 

VENTURE 

JV-16-1491 L AA MB GE

Construction Maintenance of 

Flood Mitigation Structures 

and Drainage Systems, 

Completion of Flood Mitigation 

Structures  along Laoag - 

Bongo River, laoag City 

Section San Nicolas Section

Laoag, Ilocos 

Norte
1/12/2018 1st/Final

Regional 

Office No. I 
LF 96.499 253 4/19/2017 4/19/2017 31.50% C 0.454 0.161 0.300 - - - 91.50%

91.50%            

Very Satisfactory 
AHD

370 301 MWJ CONSTRUCTION 14882 L A MB GE

Network Development- 

Improvement/Widening of 

National Roads- Primary 

Roads, Palo-Carigara-Ormoc 

Road K0980+372-K0982+186, 

K0945+654-K0946+766

Leyte 4/3/2018 First

Regional 

Office No. 

VIII

LF 83.102 290 6/27/2017 4/11/2018 1.88% OG 0.384 0.227 0.150 0.022 0.047 0.050 87.97% - AHD

371 302 N.M.E. CONSTRUCTION 22984 L A MA GE

Proposed Asphalt Overlay on 

Portion of the 250th 

Presidential Airlift Wing (PAW), 

Philippine Airforce, Pasay City

Pasay City 3/13/2018 1st/Final
South Manila 

DEO
LF 9.147 55 3/20/2017 5/13/2017 0.00% C 0.439 0.133 0.300 - - - 87.20%

87.20%            

Satisfactory
ONS

372 303 NALE CONSTRUCTION 18552 L B MA GE

Improvement of Pasihagon - 

Cang-alwang Road leading to 

Siquijor Airpor

Siquijor, Siquijor 4/7/2018 2nd/Final Siquijor DEO LF 20.427 155 10/5/2018 3/8/2019 -1.99% C 0.447 0.171 0.240 - - - 85.80%
84.64%            

Satisfactory
DEL

373 304 NC CONSTRUCTION 37808 L C SB GB

Construction of One-Storey 

Two Classroom School 

Building, Diffun Central School

Diffun, Quirino 3/21/2018 1st/Final Quirino DEO LF 2.643 95 11/10/2017 2/12/2018 0.00% C 0.473 0.139 0.300 - - - 91.20%
91.20%            

Very Satisfactory
ONS

374 305

NEW MASINLOC 

HENRY'S 

CONSTRUCTION & 

SUPPLY

33744 L A SB GE

Concreting of Sitio Tektek 

FMR, Brgy. Sindol, San Felipe, 

Zambales

San Felipe, 

Zambales
3/13/2018 1st/Final

Zambales 

1st DEO
LF 4.809 90 9/1/2017 11/29/2017 0.00% C 0.474 0.133 0.300 - - - 90.70%

90.70%            

Very Satisfactory
ONS

375 306

NEWBIG FOUR J 

CONSTRUCTION INC. / 

CBC CONSTRUCTION & 

SUPPLY (JV)

JV-17-756 L AAA LB GE

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems – 

Construction of Flood 

Mitigation System along 

Buyuan River

Legazpi City, 

Albay
4/3/2018 First

Albay 2nd 

DEO
LF 94.616 250 2/14/2018 10/21/2018 -0.09% OG 0.385 0.284 0.149 0.030 0.050 0.033 93.10% - DEL

376 307
NEWCON BUILDERS 

CONST. & SUPPLY, INC. 
38725 L D SB GE

Construction of 2 Storey 

Workshop Building, Macangao 

Agri Vocational High School 

(Bldg. 1)

Lupon, Davao 

Oriental
3/17/2018 First

Davao 

Oriental 2nd 

DEO

LF 9.455 120 1/3/2017 5/2/2017 26.78% OG 0.290 0.300 0.150 0.030 0.047 0.050 86.70% - AHD

377 308

NIRVANA 

CONSTRUCTION AND 

SUPPLIES

18691 L A SB GE
Repair/Maintenance of ABELLA 

Revetment along Digos River 

Brgy. Zone I, 

Digos City, 

Davao del Sur 

3/15/2018 1st/Final
Davao del 

Sur DEO
LF 4.848 92 8/4/2017 11/3/2017 18.48% C 0.440 0.133 0.300 - - - 87.30%

87.30%            

Satisfactory
AHD
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378 309
NLC CONSTRUCTION 

AND SUPPLIES
36704 L B SB GE

Concreting of Mabunga to 

Union FMR, Brgy. Union 

Bansalan, Davao  

del Sur 
3/15/2018 2nd/Final

Davao del 

Sur DEO
LF 7.961 175 6/20/2017 12/11/2017 0.00% C 0.386 0.131 0.300 - - - 81.70%

85.18%            

Satisfactory
ONS

379 310 NORTHERN BUILDERS 8789 L AAA LB GE

Proposed Repair/Restoration 

of Seawall at the Back of CCP 

Complex and Diokno Blvd. 

(Phase V), Sta. 0+662 to Sta. 

0+832

Pasay City 3/13/2018 1st/Final
South Manila 

DEO
LF 48.360 269 3/16/2017 12/9/2017 0.00% C 0.490 0.133 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

380 NORTHERN BUILDERS 8789 L AAA LB GE

Construction/ Maintenance of 

Flood Mitigation Structures 

and Drainage Systems - Flood 

Control Project in Central 

Luzon Mancatian Downstream 

Pasig - Potrero River Sta. 

0+000 to Sta. 0+344, Porac, 

Pampanga

Porac, Pampanga 3/20/2018 1st/Final
Pampanga 

2nd DEO
LF 35.142 201 3/20/2017 10/6/2017 0.00% C 0.477 0.134 0.300 - - - 91.10%

91.10%            

Very Satisfactory
ONS

381 NORTHERN BUILDERS 8789 L AAA LB GE

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

including Local Projects, Local 

Roads - Construction/ 

Rehabilitation of Road, 

Mulawin Road, Orani, Bataan 

1st Legislative District, 

Province of Bataan

Province of 

Bataan
3/23/2018 1st/Final

Regional 

Office No. III
LF 48.521 583 8/17/2016 3/22/2018 0.00% C 0.456 0.134 0.300 - - - 89.00%

89.00%            

Satisfactory
ONS

382 311

NORTHERN BUILDERS/ 

3-SIDES BUILDERS & 

TRADING CORP. JOINT 

VENTURE

JV-16-2083 L AAA LB GE

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

including Local Projects - 

Roads and Bridges - Local 

Roads - Concreting of E. 

Pascual Sr. Avenue Road 

going to Roman Expressway 

Orani, Bataan

Orani, Bataan 3/15/2018 1st/Final
Bataan 1st 

DEO
LF 29.399 233 6/21/2017 2/8/2018 0.92% C 0.474 0.133 0.300 - - - 90.70%

90.70%            

Very Satisfactory
AHD

383 312
NQA CONSTRUCTION & 

SUPPLY
22350 L B MA GE

Off-Carriageway Improvement 

including Drainage, Jct. Bato-

Baras Road, K0009+200, 

K0011+529, K0011+551, 

K0012+000

Bato, 

Catanduanes
4/14/2018 2nd/Final

Catanduanes 

DEO
LF 44.100 263 4/3/2017 12/31/2017 0.00% C 0.498 0.132 0.300 - - - 93.00%

86.26%            

Satisfactory
ONS

384 313
NTL  BUILDERS AND 

DEVELOPER
33450 L B MA GB

Construction/Improvement of 

San Marcos (Exhibit Center) 

MPB

San Marcos, 

Cabarroguis, 

Qurino

3/21/2018 1st/Final Quirino DEO LF 5.940 145 5/19/2017 10/10/2017 0.00% C 0.460 0.162 0.300 - - - 92.20%
92.20%            

Very Satisfactory
ONS

385 314 NULAS BUILDERS 32172 L B SB GE

Concreting of Purok Kaingin 

Anao Farm to Market Road 

Barangay Anao, Mexico, 

Pampanga

Mexico, 

Pampanga
3/19/2018 1st/Final

Pampanga 

1st DEO
LF 5.970 60 8/31/2017 10/29/2017 0.00% C 0.461 0.133 0.300 - - - 89.40%

89.40%            

Very Satisfactory
ONS

386 315
O. G. SANTOS 

CONSTRUCTION
2050 L A MA GB

Construction of 3 Units 3 

Storey 15 CL School Building 

at Titay NHS

Titay, 

Zamboanga 

Sibugay

3/13/2018 2nd/Final

Zamboanga 

Sibugay 2nd 

DEO

LF 62.961 240 8/23/2016 8/4/2017 -0.14% C 0.491 0.199 0.296 - - - 98.60%
87.47%            

Satisfactory
DEL

387 316 OCP CONSTRUCTION 38490 L A SB GE
Concreting of Sta. Maria-

Bilibigao Farm To-Market Road

Barangays Sta. 

Maria and 

Bilibigao, 

Claveria, 

Cagayan

3/14/2018 1st/Final
Cagayan 2nd 

DEO
LF 1.990 124 6/7/2017 10/8/2017 0.00% C 0.413 0.200 0.300 - - - 91.30%

91.30%            

Very Satisfactory
ONS

388 317

OMENGAN 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION 

5119 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffc Benchmark 

for Upgrading to Paved Roads 

Standards (HDM-4 Projects 

Analysis), K0454+731 to 

k0457+069

Jct. - Talubin-

Barilig-Natonin-

Paracelis-

Calaccad Road 

4/6/2018 1st/Final
Mt. Province 

DEO
LF 80.404 356 4/17/2017 4/7/2018 2.51% C 0.489 0.134 0.300 - - - 92.30%

92.30%            

Very Satisfactory
AHD

389

OMENGAN 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION 

5119 L AAA LB GE

Asset Preservation of National 

roads - Rehabilitation/ 

Restoration/Upgrading of 

Damaged Paved National Road 

Including Drainage Based on 

Pavement Management 

System/ Highway 

Development-4 (HDM-4): 

Kalinga - Cagayan Road 

(Calanan - Enrile Section) 

K0509+465 - K0510+000, 

K0510+000 - K0510+0854

Tabuk city, 

kalinga 
4/7/2018 1st/Final

Lower 

Kalinga DEO
LF 17.860 112 5/3/2017 8/22/2017 0.00% C 0.476 0.134 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

390 318

OMNICON BUILDERS/ 

ALMAKAR BUILDERS & 

METAL WORKS JOINT 

VENTURE

JV-16-1903 L B MA GE

Construction of Drainage 

Systems with Sidewalk, Brgy. 

Bulihan, Silang, Cavite with 

Drainage Outfall Connecting to 

National Road (Phase II) 

Silang, Cavite

Silang, Cavite 3/22/2018 1st/Final
Cavite Sub 

DEO
LF 29.700 300 5/30/2017 3/25/2018 1.67% C 0.494 0.133 0.300 - - - 92.70%

92.70%            

Very Satisfactory
AHD

391 319

ON POINT 

CONSTRUCTION / UKC 

BUILDERS, INC. JOINT 

VENTURE

JV-17-2401 L AAA MB GE

Contstruction/ Mitigation of 

Flood Control Mitigation 

Structures at Brgy. Busay

Cebu City 4/11/2018 2nd/Final
Cebu City 

DEO
LF 49.000 249 3/24/2017 11/27/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%

89.55%            

Very Satisfactory
ONS
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392 320
ON TIME BUILDERS 

INCORPORATED
40296 L B SB GE

Rehabilitation/Major Repair of 

Permanent Bridge Geratag 

Bridge 2 along Allen - 

Catarman Road

San Jose, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 2.373 90 11/29/2017 2/26/2018 0.00% C 0.424 0.131 0.300 - - - 85.50%
85.50%            

Satisfactory
ONS

393 321
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Construction/ Maintenance of 

Flood Mitigation Structure and 

Drainage System, 

Rehabilitation/ Widening/ 

Deepening with Slope 

Protection along Taldawa 

Creek Sasmuan, Pampanga

Sasmuan, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 17.419 240 4/4/2017 11/29/2017 0.42% C 0.393 0.200 0.300 - - - 89.30%

89.30%            

Very Satisfactory
AHD

394
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Widening of Permanent 

Bridges including ROW, 

Linoron Bridge 1 (B02811LZ) 

along San Marcelino - San 

Antonio - San Narciso Road, 

San Antonio, Zambales

San Antonio, 

Zambales
3/13/2018 1st/Final

Zambales 

1st DEO
LF 9.461 180 3/21/2017 9/16/2017 0.42% C 0.482 0.133 0.300 - - - 91.50%

91.50%            

Very Satisfactory
AHD

395 322
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

Construction and Maintenance 

of Bridges along National 

Roads- Rehabilitation/ Major 

Repair of Permanent Bridges 

at Nahwan Bridge (B00123BH) 

along Tagbilaran North Road 

(Tagbilaran-Getafe Section), 

Clarin Bohol

Clarin, Bohol 4/5/2018 1st/Final
Bohol 1st 

DEO
LF 7.164 169 5/9/2017 10/24/2017 0.00% C 0.494 0.134 0.300 - - - 92.80%

92.80%            

Very Satisfactory
ONS

396
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

MFO 3 - Maintenance and 

Construction Services of Other 

Infrastructures, 

Construction/Improvement of 

Access Roads leading to 

Declared Tourism 

Destinations, Rehabilitation/ 

Improvement of Road at F.E. 

Zuelig Avenue with Drainage 

Facilities, Mandaue City

Cebu Province 4/13/2018 1st/Final

Regional 

Office No. 

VII

LF 144.750 361 3/22/2017 3/17/2018 0.02% C 0.489 0.133 0.300 - - - 92.20%
92.20%            

Very Satisfactory
AHD

397
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GB

Construction and Maintenance 

of Bridges along National 

Roads - Rehabilitation/Major 

Repair of Permanent Bridges 

at Cambangay Bridge 

(B00138BH) along Interior 

Road

San Miguel, 

Bohol
4/5/2018 1st/Final

Bohol 2nd 

DEO
LF 8.527 171 5/9/2017 10/26/2017 5.85% C 0.485 0.132 0.300 - - - 91.70%

91.70%            

Very Satisfactory
AHD

398
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

Network Development, 

Improvement/Widening of 

National Roads, Primary 

Roads, Outside N1, Cebu-

Toledo Wharf Road (Uling-

Toledo Wharf)

Sec.1: 

K0043+666-

K0044+089, 

Sec.2: 

K0048+552-

K0053+965; 

Sec.3: 

K0055+000-

K0055+260; 

Sec.4: 

K0055+561-

K0055+991

4/13/2018 1st/Final

Regional 

Office No. 

VII

LF 70.522 237 7/6/2016 2/27/2017 0.00% C 0.481 0.134 0.300 - - - 91.50%
91.50%            

Very Satisfactory
ONS

399
P.B. OBIAL 

CONSTRUCTION
16784 L A MA GB

Construction of 3-Storey, 6-

Classroom Building at Casili 

Elementary  School, Casili

Mandaue City, 

Cebu
4/3/2018 1st/Final

Cebu 6th 

DEO
LF 8.910 180 4/12/2017 10/8/2017 1.11% C 0.449 0.134 0.300 - - - 88.30%

88.30%            

Satisfactory
AHD

400
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads based on 

PMS/HDM-4, Tertiary Roads, 

Camduman-Cebu North Rd 

(S00276CB), K0011+071 - 

K0011+657, K0013+192-

K0013+195

Mandaue City, 

Cebu
4/3/2018 1st/Final

Cebu 6th 

DEO
LF 14.409 161 4/11/2017 9/18/2017 0.76% C 0.411 0.133 0.300 - - - 84.40%

84.40%            

Satisfactory
AHD

401 323
P.L. SEBASTIAN 

CONSTRUCTION 
35840 L AAA LB GE

Widening (2 into 4 lanes) of 

Davao-Cotabato road (Jct. 

Digos-Cotabato Section) 

including RROW (Brgy. Dolo-

Brgy. Kinuskusan section) 

Davao del Sur Lone District, 

K1585+241-

K1588+852,K1589+390-

K1589+606, K1590+005-

K1591+634, K1592+274-

K1593+057

Davao del Sure 

Lone District 
3/16/2018 1st/Final

Regional 

Office No. XI
LF 170.383 300 4/12/2017 2/5/2018 0.00% C 0.388 0.200 0.300 - - - 88.80%

88.80%            

Satisfactory
ONS
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402 324
PABLO S. LABASBAS 

CONSTRUCTION
6302 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/ Highway 

Development Management - 4 

(HDM-4) Tertiary along 

Junction Arteche-Jipapad - Las 

Navas - Rawis Road

K0968+(-088) to 

K0969+539, 

Eastern Samar

4/10/2018 1st/Final
Eastern 

Samar DEO
LF 40.239 210 3/13/2017 10/9/2017 0.00% C 0.455 0.133 0.300 - - - 88.80%

88.80%            

Satisfactory
ONS

403 325

PABLO S. LABASBAS 

CONSTRUCTION / 

JUCONS 

CONSTRUCTION AND 

SUPPLY

JV-16-639 L B MA GE

Improvement/Widening of 

National Roads-Ormoc-Baybay-

Southern Leyte Boundary 

Road, K1061+1956-

K1061+189

Baybay City, 

Leyte
4/12/2018 2nd/Final

Leyte 5th 

DEO
LF 39.200 240 3/28/2017 11/22/2017 0.00% C 0.462 0.133 0.300 - - - 89.50%

90.22%            

Very Satisfactory
ONS

404 326 PAGAY CONSTRUCTION 34255 L D SB GE

Completion of Multipurpose 

Building (Barangay Hall) in 

Brgy Ilihan

Tabogon, Cebu 4/6/2018 1st/Final
Cebu 1st 

DEO
LF 2.327 35 8/9/2018 9/12/2018 0.00% C 0.431 0.132 0.300 - - - 86.30%

86.30%            

Satisfactory
ONS

405 327
PALMARES GENERAL 

MERCHANDISE
24657 L B MA GE

National Road Network 

Services: Asset Preservation of 

National Roads - 

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse, and Landslide - 

Secondary Road: Midsayap - 

Marbel Rd, K1784+748 to 

K1784+931 Modified to 

(S00275MN) Midsayap - 

Marbel Road K1784+526.88 to 

K1786+394

South Cotabato 3/14/2018 1st/Final

South 

Cotabato 1st 

DEO

LF 10.119 160 6/20/2017 11/26/2017 0.00% C 0.493 0.133 0.300 - - - 92.60%
92.60%            

Very Satisfactory
ONS

406 328
PEARL CONSTRUCTION 

AND SUPPLY
34806 L D SB GB

Construction of One (1) Unit 

Unique Workshop @ Raja 

Muda NHS

Tacurong City, 

Sultan Kudarat
3/13/2018 First

Sultan 

Kudarat 1st 

DEO

LF 3.171 120 12/22/2018 4/20/2019 -12.19% OG 0.383 0.240 0.028 0.030 0.070 0.033 78.40% - DEL

407 329
PERSAN 

CONSTRUCTION, INC.
2852 L AAA LB GE

Construction/Sealing/ 

Improvement of Riverwall 

along South Pinagkabalian 

River, Brgy. Dampalit

Malabon City 3/22/2018 1st/Final
Malabon-

Navotas DEO
LF 46.005 291 5/9/2017 2/23/2018 0.34% C 0.402 0.200 0.300 - - - 90.20%

90.20%            

Very Satisfactory
AHD

408 330

PESOM BUILDERS AND 

CONSTRUCTION 

SUPPLY

39923 L C SB GB

Construction of Two (2) Unit 

One (1) Storey Unique 

Workshop Building

Banate national 

High Sschool, 

Banate Iloilo

3/19/2018 First
Iloilo 2nd 

DEO
LF 5.629 120 11/29/2017 3/28/2018 4.02% OG 0.388 0.240 0.150 0.030 0.064 0.050 92.16% - AHD

409

PESOM BUILDERS AND 

CONSTRUCTION 

SUPPLY

39923 L C SB GB

Improvement of DPWH Iloilo 

4th DEO, Compound and 

Facilities

Barangay 

Bolong, Este, 

Sta. Barbara, 

Iloilo

3/22/2018 1st/Final
Iloilo 4th 

DEO
LF 11.201 210 4/12/2017 11/7/2017 0.00% C 0.480 0.200 0.300 - - - 98.00%

98.00%            

Outstanding
ONS

410 331

PHILSOUTH BUILDERS 

(FORMELY: LOTIFF 

CONSTRUCTION)

21962 L AAA GE

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

Including Local Projects: 

Roads Leading to Balanan 

Lake Siation, Negros Oriental

Siaton, Negros 

oriental
4/12/2018 1st/Final

Negros 

Oriental 3rd 

DEO

LF 9.310 70 4/16/2017 6/24/2017 -1.51% C 0.484 0.134 0.255 - - - 87.30%
87.30%            

Satisfactory
DEL

411 332 PINS CONSTRUCTION 13630 L B MA GB

Construction of One (1) Storey 

Two (2) Classroom School 

Building with Toilet Attached 

at Begong E/S

Tigbao, 

Zamboanga del 

Sur

3/17/2018 1st/Final

Zamboanga 

del Sur 2nd 

DEO

LF 3.285 90 12/22/2017 3/21/2018 4.44% C 0.488 0.134 0.300 - - - 92.20%
92.20%            

Very Satisfactory
AHD

412 333
PJ TAN 

CONSTRUCTION
35677 L D SB GE

Asset Preservation of National 

Roads, Preventive 

Maintenance Based on 

Preventive Management 

System/Highway and 

Development and 

Management - 4 (HDM-4) 

along Catarman - Calbayog 

Road, K0783+000 - 

K0784+550

Lope De Vega, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 5.824 120 4/4/2017 8/4/2017 23.67% C 0.393 0.133 0.300 - - - 82.60%
82.60%            

Satisfactory
AHD

413 334 PLD CONSTRUCTION 1859 L AAA MA GE

Construction of Drainage 

Structure along Road, Burgos 

St., Brgy Centro 

Mandaue City, 

Cebu
4/3/2018 First

Cebu 6th 

DEO
LF 2.812 60 2/12/2018 4/12/2018 16.67% OG 0.240 0.300 0.150 0.030 0.059 0.050 82.90% - AHD

414 335

POLYMER-VIC 

CONSTRUCTION/ E.R. 

VENZON 

CONSTRUCTION JOINT 

VENTURE

JV-16-1430 L B MA GE

Construction/ Maintenance of 

Flood Mitigation Structures 

and Drainage Systems, 

Construction of Flood Control 

Structures/ Slope Protection 

along Talisay River, Brgy. Ala-

uli, Pilar, Bataan

Pilar, Bataan 3/16/2018 1st/Final
Bataan 2nd 

DEO
LF 13.869 145 5/28/2017 10/19/2017 0.00% C 0.426 0.184 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

415 336

PRAGMATIC 

DEVELOPMENT & 

CONSTRUCTION 

CORPORATION 

4846 L AA MB GB

Construction of 1-Storey, 3- 

Classroom Building (ready for 

4- Storey), Kalawisan ES, 

Kalawisan, Lapu-lapu City, 

Phase 1 

Lapu-Lapu City, 

Cebu
4/4/2018 1st/Final

Cebu 6th 

DEO
LF 8.707 225 5/11/2017 12/21/2017 -6.67% C 0.442 0.199 0.100 - - - 74.10%

74.10%            

Poor
DEL
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416 337

PREMIUM 

MEGASTRUCTURES 

INC.

36079 L AAA LB GE

Asset Preservation of National 

Roads - 

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide - 

Primary Construction of Road 

Slope Protection Structure, 

Daang Maharlika (SM) (San 

Isidro - San Juanico Bridge) 

K0691+020 

Calbayog City, 

Samar
4/9/2018 First

Regional 

Office No. 

VIII

LF 234.495 450 7/5/2017 9/27/2018 45.70% OG 0.367 0.239 0.150 0.022 0.028 0.033 83.90% - AHD

417 338

PROTECH 

CONSTRUCTION & 

DEVELOPMENT/ JOBEL 

ENTERPRISES JOINT 

VENTURE

JV-16-441 L B MA GE

Construction of River Control 

along Pagsanjan/Balanac River 

Brgy. Maulawin, Pagsanjan, 

Laguna

Pagsanjan, 

Laguna
3/15/2018 2nd/Final

Laguna 1st 

DEO
LF 28.935 250 6/8/2017 2/12/2018 21.30% C 0.469 0.133 0.300 - - - 90.20%

91.00%            

Very Satisfactory
AHD

418 339
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

MFO 1: National Road Network 

Services-Network 

Development-

Improvement/Widening of 

National Roads-Tertiary, Road 

Widening-Cagayan-Apayao 

Road, K0498+000-

K0500+500, K0502+800-

K0503+887 (S00741LZ) (Road 

Widening)

Barangay 

General Balao, 

Sampaguita, 

Solana, Cagayan

3/15/2018 2nd/Final
Cagayan 3rd 

DEO
LF 95.217 304 5/16/2017 3/15/2018 0.00% C 0.357 0.200 0.300 - - - 85.70%

88.56%            

Satisfactory
ONS

419
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

MFO 1: National Road Network 

Services-Network 

Development-

Improvement/Widening of 

National Roads-Tertiary, Road 

Widening-Cagayan-Apayao 

Road, K503+887-K0505+420 

B/S; K0505+493 L/S; 

K0505+493-K0506+800 B/S 

(S00741LZ) (Road Widening)

Solana, Cagayan 3/15/2018 2nd/Final
Cagayan 3rd 

DEO
LF 66.601 279 5/15/2017 2/17/2018 0.00% C 0.363 0.200 0.300 - - - 86.30%

86.76%            

Satisfactory
ONS

420 340

PYRAMID 

CONSOLIDATED 

BUILDERS & GEN. 

MDSE.

15599 L B MB GE

Off-Carriageway Improvement 

Including Drainage, Secondary 

Roads, Surigao-Davao Coastal 

Road, K1148+500 to 

K1149+000, K1150+621-

K1151+812, K1151+536 to 

K1154+106

Barangay Bugas-

Bugas Amoslog, 

Placer, Surigao 

del Norte

3/13/2018 1st/Final

Surigao del 

Norte 1st 

DEO

LF 43.690 287 4/2/2017 1/13/2018 0.00% C 0.477 0.200 0.300 - - - 97.70%
97.70%            

Outstanding
ONS

421

PYRAMID 

CONSOLIDATED 

BUILDERS & GEN. 

MERCHANDISE

15599 L B MA GB

Repair/ Renovation/ Expansion 

& Upgrading of Bukidnon 

Provincial Hospital

Talakag, 

Bukidnon
3/17/2018 1st/Final

Bukidnon 

3rd DEO
LF 9.900 160 1/4/2017 6/12/2017 0.16% C 0.493 0.132 0.300 - - - 92.50%

92.50%            

Very Satisfactory
AHD

422

PYRAMID 

CONSOLIDATED 

BUILDERS & GEN. 

MERCHANDISE

15599 L B MA GB

Road Upgrading (Unpaved to 

Paved) along Jct. SH Manolo 

Fortich-Libona-Indahag Rd, 

K1491+669-K1492+168

Libona, Bukidnon 3/17/2018 2nd/Final
Bukidnon 

3rd DEO
LF 17.135 87 3/2/2017 5/27/2017 0.00% c 0.475 0.134 0.300 - - - 90.90%

91.95%            

Very Satisfactory
ONS

423 341 QM BUILDERS 30743 L AAA MB GE

Asset Preservation Of National 

Roads- 

Construction/Upgrading/ 

Rehabilitation of Drainage 

along National Roads-

Secondary Road-Construction 

of Drainage Structure along 

Road-Cebu Toledo Wharf Road 

(Jct. Naga-Uling) K0010+-210-

K0010+190

Cebu Province 4/10/2018 2nd/Final
Cebu 2nd 

DEO
LF 10.325 283 5/26/2017 3/4/2018 0.71% C 0.487 0.134 0.300 - - - 92.10%

92.52%            

Very Satisfactory
AHD

424 342 QM BUILDERS 30743 L AAA LA GE

Concreting of Municipal 

Streets, Brgy. Poblacion, 

Zamboanguita, Negros 

Oriental

Zamboanguita, 

Negros Oriental
4/12/2018 1st/Final

Negros 

Oriental 3rd 

DEO

LF 6.510 60 4/6/2017 6/4/2017 0.00% C 0.478 0.133 0.300 - - - 91.10%
91.10%            

Very Satisfactory
ONS

425 QM BUILDERS 30743 L A MB GE

Conostruction/Iprovement of 

Access Roads leading to 

Seaports and Declared 

Tourism Destinations - To 

Seaports - Concreting of B.M 

Dimataga St. with Drainage 

Facilities

Lapu-Lapu City, 

Cebu
4/3/2018 1st/Final

Cebu 6th 

DEO
LF 19.024 196 4/12/2017 10/24/2017 0.00% C 0.475 0.135 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS
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426 QM BUILDERS 30743 L AAA MB GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse, and Landslide 

along Natalio Bacalso Avenue 

(Cebu South Road), K008+918-

K0081+020, K0081+338-

K0081+338-K0081+372, 

K0081-558-K0081+6673, 

K0081+772-K0081+965, 

K0082+045-

K0082+067,K0082+089-

K0082+298, K0082+319-

K0082+472, K0082+605-

K0082+719

Province of Cebu 4/9/2018 1st/Final
Cebu 4th 

DEO
LF 43.942 316 3/26/2017 2/4/2018 0.00% C 0.439 0.134 0.300 - - - 87.30%

87.30%            

Satisfactory
ONS

427 343

QUICKSILVER 

CONSTRUCTION 

SERVICES

33212 L B MA GE
Construction of Water System 

in Brgy. Upper Catamboan
Lazi, Siquijor 4/7/2018 1st/Final Siquijor DEO LF 1.980 180 2/23/2018 8/21/2018 -3.93% C 0.496 0.167 0.182 - - - 84.50%

84.50%            

Satisfactory
DEL

428 344
QUIRANTE 

CONSTRUCTION
32827 L A MA GE

Network Development - 

Improvement of  National 

Roads-Secondary Roads 

K0013+693-K0014+435; 

K0014+475-K0014+808; 

K0015+007-K0015+495, 

K0015+536-K0016+372, Cebu 

South Coastal Road

Talisay City, 

Cebu
4/10/2018 1st/Final

Cebu 2nd 

DEO
LF 47.873 252 3/9/2017 11/15/2017 0.00% C 0.495 0.134 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

429 345 R R C CONSTRUCTION 24369 L A MA GE

Asset Preservation of National 

Roads-

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Roads including 

Drainage based on Pavement 

Management System/Highway 

Development and 

Management-4 (HDM-4)-

Primary Roads, Santiago-

Tuguegarao Road, K0395+143-

K0395+789, K0397+107-

K0398+000, K0398+050-

K0399+000

Mallig and 

Quezon, Isabela
3/17/2018 2nd/Final

Isabela 2nd 

DEO
LF 52.761 261 2/23/2017 11/10/2017 16.72% C 0.376 0.200 0.300 - - - 87.60%

86.78%            

Satisfactory
AHD

430 346

R. ALLOSA 

CONSTRUCTION & 

TRUCKING SERVICES

12964 L B MA GE

Repair/Rehabilitation/ 

Improvement along 

Sambulawan-Calaguise-

Calubian Road, K1004+100-

K1004+703

Calubian, Leyte 4/4/2018 1st/Final
Leyte 3rd 

DEO
LF 9.457 120 6/25/2017 10/22/2017 0.00% C 0.465 0.133 0.300 - - - 89.80%

89.80%            

Very Satisfactory
ONS

431 347

R. SEMILLA 

CONSTRUCTION AND 

MARKETING

9263 L A MA GB

Construction of 4 Storey 20 

Classroom @ Lun Padidu 

National High School

Malapatan, 

Sarangani 

Province

3/21/2018 1st/Final
Sarangani 

DEO
LF 34.447 330 8/7/2016 7/2/2017 0.00% C 0.489 0.134 0.300 - - - 92.30%

92.30%            

Very Satisfactory
ONS

432

R. SEMILLA 

CONSTRUCTION AND 

MARKETING

9263 L A MA GB

Construction of Two (2) Storey 

Six (6) Classroom School 

Building at Barcelona National 

High School

Lingig, Surigao 

del Sur
3/19/2018 2nd/Final

Surigao del 

Sur 2nd DEO
LF 8.821 200 10/13/2016 4/30/2017 -4.88% C 0.496 0.200 0.154 - - - 85.00%

93.05%            

Very Satisfactory
DEL

433 348

R.A. MATIAS 

CONSTRUCTION AND 

DEVELOPERS 

26346 L B MA GE

Construction of Dike with 

Protection Works, Ambayaoan, 

River Control, Poblacion 

San Nicolas, 

Pangasinan 
3/19/2018 1st/Final

Pangasinan 

3rd DEO
LF 19.524 167 7/17/2017 12/30/2017 7.78% C 0.470 0.134 0.300 - - - 90.40%

90.40%            

Very Satisfactory 
AHD

434 349
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA MA GE

Rehabilitation of  Flood Control  

Structures and Tributaries at 

Brgy. Bagong Silangan

Quezon City 3/19/2018 2nd/Final
Quezon City 

1st DEO
LF 24.502 195 3/2/2017 9/12/2017 0.00% C 0.448 0.133 0.300 - - - 88.10%

87.14%            

Satisfactory
ONS

435
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MA GE

MFO2-Flood Management 

Services - Construction/ 

Maintenance of Flood 

Mitigation Structures and 

Drainage Systems - 

Construction of Slope 

Protection Works for Upper 

Montalban River Brgy. San 

Jose, Rodriguez, Rizal

Rodriguez, Rizal 3/12/2018 First
Rizal 2nd 

DEO
LF 96.500 360 4/21/2017 4/15/2018 1.24% OG 0.394 0.240 0.150 0.022 0.033 0.033 87.17% - AHD

436
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA LA GE

Asset Preservation of National 

Roads - Construction/ 

Upgrading/ Rehabilitation of 

Drainage along National Roads 

Secondary Roads, Manila East 

Road, K0019+200 - 

K0020+200, K0026+180 - 

K0026+700, Cainta and 

Angono, Rizal

Cainta and 

Angono, Rizal
3/12/2018 1st/Final

Rizal 1st 

DEO
LF 36.776 210 2/23/2017 9/20/2017 1.00% C 0.500 0.134 0.300 - - - 93.40%

93.40%            

Very Satisfactory
AHD
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437 350

R.A. PAHATI CONST. & 

SUPPLY, INC./ GVDPM 

CONSTRUCTION CORP. 

JOINT VENTURE

JV-16-1944 L AA LA GE

Construction and Maintenance 

of Bridges along National 

Roads, Widening of Permanent 

Bridges, including RROW, to 

more than 2 Lanes, Doña 

Josefa Bridge (B01310LZ) 

along Daang Maharlika (LZ)

Nueva Ecija 4th 

Legislative 

District, Province 

of Nueva Ecija

3/12/2018 First
Regional 

Office No. III
LF 185.609 450 6/21/2017 9/13/2018 8.62% OG 0.370 0.300 0.150 0.030 0.051 0.033 93.43% - AHD

438 351

R.B. ALCAZAR 

CONSTRUCTION CORP. 

(FOR: R.B. ALCAZAR 

CONST. & DEV'T.)

18967 L B MA GB
Construction of Water Supply 

Project
Solana, Cagayan 3/15/2018 First

Cagayan 3rd 

DEO
LF 43.120 390 9/14/2017 10/8/2018 -4.99% OG 0.383 0.300 0.100 0.022 0.041 0.033 87.88% - DEL

439 352

R.D. INTERIOR JUNIOR 

CONSTRUCTION / 

CREST CONSTRUCTION

JV-16-990 L AAA LB GE
MF02: Construction of Flood 

Control System

San Vicente, 

Iguig, Cagayan
3/15/2018 1st/Final

Cagayan 3rd 

DEO
LF 72.372 300 2/21/2017 12/17/2017 1.09% C 0.384 0.200 0.300 - - - 88.40%

88.40%            

Satisfactory
AHD

440 353
R.D. MANDANAS  

CONSTRUCTION 
32114 L B MA GE

Concreting of Barangay  Dasal-

Sabang Road Farm to Market 

Road

Brgy. Dasal, 

Sibunag, 

Guimaras

3/22/2018 1st/Final
Guimaras 

DEO
LF 3.119 33 7/12/2017 8/13/2017 0.00% C 0.436 0.133 0.300 - - - 86.90%

86.90%            

Satisfactory
ONS

441 354
R.E. SINGSON 

CONSTRUCTION
24556 L B SB GB

Contruction of DPWH Staff 

House for Negros Oriental 2nd 

DEO, Cangmating, Sibulan, 

2nd District, Negros Oriental

Cangmating, 

Sibulan, 2nd 

District, Negros 

Oriental

4/9/2018 1st/Final

Negros 

Oriental 1st 

DEO

LF 7.080 180 6/6/2017 12/2/2017 0.00% C 0.485 0.134 0.300 - - - 91.90%
91.90%            

Very Satisfactory
ONS

442 355
R.F. VARQUEZ 

CONSTRUCTION
24302 L B MA GE

Off Carriageway Improvement 

Including Drainage along 

Dinagat - Loreto Road 

K0087+725 to K0088+445

Loreta, Dinagat 

Island
3/14/2018 1st/Final

Dinagat 

Islands DEO
LF 8.694 160 5/12/2017 10/18/2017 5.81% C 0.479 0.134 0.300 - - - 91.30%

91.30%            

Very Satisfactory
AHD

443 356
R.G. DIAZ BUILDERS & 

TRADING
23814 L B SB GE

Concreting of San Pedro Saug 

Purok 2 Palcarangan FMR 

Lubao, Pampanga

Lubao, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 1.880 45 3/27/2017 5/10/2017 0.00% C 0.445 0.133 0.300 - - - 87.80%

87.80%            

Satisfactory
ONS

444
R.G. DIAZ BUILDERS & 

TRADING
23814 L B SB GB

Local Infrastructure Program: 

Building and Other Structures - 

Construction of Classroom 

Sto. Domingo Integrated 

School at Brgy. Sto. Domingo 

Angeles City, Pampanga

Angeles City, 

Pampanga
3/21/2018 1st/Final

Pampanga 

3rd DEO
LF 4.751 150 6/20/2017 11/16/2017 0.00% C 0.496 0.133 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

445 357

R.R. ENCABO 

CONSTRUCTORS 

INCORPORATED 

14716 L AAA MB GE

Off-Carriageway Improvement 

Including Drainage Calapan 

South Road, K0016+121-

K0016+980 & K0017+000 - 

K0017+210

Calapan City, 

Oriental Mindoro
3/20/2018 First

Mindoro 

Oriental DEO
LF 18.153 388 5/21/2017 6/12/2018 -6.25% OG 0.387 0.299 0.088 0.030 0.070 0.033 90.70% - DEL

446 358

R.R. RICAFORT 

CONSTRUCTION AND 

SUPPLIES

14402 L AA MA GE

Asset Preservation of National 

Roads - Rehabilitation/ 

Reconstruction of National 

Roads with Slips, Slope 

Collapse and Landslide 

(Primary Rehabilitation/Major 

Repair of Road Slope 

Protection Structure along 

Tarlac-Sta. Rosa Road, 

K0129+(-387) to K0129+(-

198), K0134+332 to 

K0134+356, K0134+364 to 

K0134+727, K0134+427 to 

K0135+244 and K0134+821 to 

K0135+499, Lapaz, Tarlac

Lapaz, Tarlac 3/22/2018 1st/Final
Tarlac 2nd 

DEO
LF 32.351 229 2/23/2017 10/9/2017 0.00% C 0.458 0.134 0.300 - - - 89.20%

89.20%            

Very Satisfactory
ONS

447 359

R.R. SEISMUNDO 

CONSTRUCTION & 

SUPPLY / PYRAMID 

CONSOLIDATED 

BUILDERS & GEN. 

MERCHANDISE JOINT 

VENTURE

10961 L A MA GE

Rechanneling and 

Construction of Dike in 

Kingking River at Mauswagon 

Section ( Left Side) Pantukan 

2nd LD 

Pantukan, 

Compostela 

Valley Province 

1/12/2018 1st/Final
Compostela 

Valley DEO
LF 44.703 216 3/10/2017 10/11/2017 0.00% C 0.478 0.190 0.300 - - - 96.80%

96.80%            

Outstanding
ONS

448 360

R.S. SEPIAN 

CONSTRUCTION AND 

TRUCKING 

20519 L A MA GE

Constuction/Maintenance of 

Flood Mitigation of San 

Antonio - San Pedro River 

Control 

Narvacan, Ilocos 

Sur 
3/13/2018 1st/Final

Ilocos Sur 

2nd DEO
LF 29.400 244 2/23/2017 10/24/2017 0.46% C 0.467 0.134 0.300 - - - 90.10%

90.10%            

Very Satisfactory 
AHD

449 361 R.T.Y. CONSTRUCTION 10341 L A MA GE
Construction of  Libtangin 

Flood Control 

Gasan, 

Marinduque
3/16/2018 First

Marinduque 

DEO
LF 22.339 413 3/9/2017 4/25/2018 -2.77% OG 0.394 0.259 0.122 0.030 0.055 0.033 89.30% - DEL

450 R.T.Y. CONSTRUCTION 10341 L A MB GE

Construction of By-Passes/ 

Diversion Roads, including 

ROW, Road Widening-

Candelaria By-Pass Road, 

Candelaria, Quezon

Candelaria, 

Quezon
3/14/2018 1st/Final

Quezon 2nd 

DEO
LF 48.902 240 2/23/2017 10/20/2017 3.33% C 0.494 0.133 0.300 - - - 92.70%

92.70%            

Very Satisfactory
AHD
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451 362

R.T.Y. CONSTRUCTION/ 

WAYCON BUILDERS & 

CONSTRUCTION 

SUPPLY JOINT 

VENTURE

JV-16-1388 L A MB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) along Catanauan-

Buenavista Road, K0275+840 - 

K0277+487, Buenavista, 

Quezon

Buenavista, 

Quezon
3/13/2018 1st/Final

Quezon 3rd 

DEO
LF 63.497 240 3/8/2017 11/2/2017 17.92% C 0.497 0.134 0.300 - - - 93.10%

93.10%            

Very Satisfactory
AHD

452 363

R.U. AQUINO 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

23507 L AAA LB GE

Construction of Flood Control 

(Revetment) at Sapangdaku 

River Brgy. Ilihan, Sta. 0+000 - 

Sta. 0+490

Brgy. Ilihan, 

Toledo City, 

Cebu

4/6/2018 1st/Final
Cebu 3rd 

DEO
LF 24.449 186 6/12/2017 12/14/2017 0.00% C 0.495 0.132 0.300 - - - 92.70%

92.70%            

Very Satisfactory
ONS

453 364
RAF GENERAL 

CONSTRUCTION 
6699 L B MA GE

Widening of Bayating Bridge, 

Along Manila North Road, 

K0241+830

Aringay, La 

Union 
3/22/2018 1st/Final

La Union 

2nd DEO
LF 21.986 195 5/18/2017 5/18/2017 0.00% C 0.485 0.127 0.300 - - - 91.20%

91.20%            

Very Satisfactory 
ONS

454
RAF GENERAL 

CONSTRUCTION 
6699 L B MA GE

Reconstruction of Damaged 

Paved National Roads 

including Drainage along 

Bacnotan- Luna - Balaoan 

Road, K0287+498 - 

K0287+1002; K0287+1002 - 

K0288+000 ; K0288+000 - 

K0288+304

La Union 3/12/2018 1st/Final
La Union 1st 

DEO
LF 39.062 231 3/20/2017 11/5/2017 0.00% C 0.476 0.133 0.300 - - - 90.90%

90.90%            

Very Satisfactory 
ONS

455 365
RAMARPLUS 

INCORPORATED
8092 L A MA GE

Construction/Rehabilitation of 

Padang River Flood Control 

System

Padang, Legazpi 

City, Albay
4/12/2018 1st/Final

Regional 

Office No. V
LF 94.431 203 6/27/2017 1/15/2018 0.00% C 0.492 0.182 0.300 - - - 97.40%

97.40%            

Outstanding
ONS

456 366

RCDG CONSTRUCTION 

CORPORATION / RG 

BUILDERS

JV-16-435 L AA MA GE

Construction of Flood Control 

at Busugan River, Sinubong 

(Including ROW Acquisition)

Zamboanga City 3/20/2018 Second
Zamboanga 

City DEO
LF 18.030 432 4/5/2017 6/10/2018 3.24% OG 0.320 0.300 0.150 0.030 0.040 0.05 89.00% - AHD

457 367
REDCAR TRADING & 

CONSTRUCTION
27368 L A MA GB

Rehabilitation of Multi-Purpose 

Building, Brgy. BF 

International / CAA, CAA 

Brgay. Hall

Las Piñas City, 

Metro Mla.
3/15/2018 1st/Final

Las Piñas-

Muntinlupa 

DEO

LF 3.918 120 8/14/2017 12/11/2017 0.00% C 0.479 0.132 0.300 - - - 91.10%
91.10%            

Very Satisfactory
ONS

458 368

REDSON 

CONSTRUCTION AND 

SUPPLIES

35128 L B MA GE

Construction of Flood Control 

Structure and Slope Protection 

of Minuluan River along 

bacolod North Road, Talisay 

City, Negros Occidental, Sta. 

0+000 to Sta. 0+308

Talisay City, 

Negros 

Occidental

3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 27.928 162 5/30/2017 11/7/2017 0.00% C 0.486 0.133 0.300 - - - 91.90%
91.90%            

Very Satisfactory
ONS

459 369
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA LA GE

Improvement /Widening of 

National Road along 

Compostela-Cateel ( Davao 

Oriental Side), K1552+(-430) - 

K1552+(-404)

Cateel, Davao 

Oriental 
3/19/2018 1st/Final

Davao 

Oriental 1st 

DEO

LF 23.567 157 5/21/2017 10/24/2017 0.00% C 0.465 0.133 0.300 - - - 89.80%
89.80%            

Very Satisfactory
ONS

460
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA MA GE

Paving of Shoulders with 

Drainage Improvement at 

Inawayan-Baracatan Road, 

Toril District, Davao City, 

K1534+060 - 

K1534+243,K1535+909 - 

K1539+616.67

Toril District, 

Davao City
3/12/2018 2nd/Final

Davao City 

2nd DEO
LF 47.062 349 5/17/2017 4/30/2018 16.92% C 0.413 0.133 0.300 - - - 84.60%

89.04%            

Very Satisfactory
AHD

461 370
REYROSE 

CONSTRUCTION
22934 D GB

Construction of DPWH- DEO 

Standard Office Building and 

Other Facilities of Agusan del 

Norte District Engineering 

Office

Jose P. Rosales 

Avenue, Butuan 

City 

3/12/2018 2nd/Final
Agusan del 

Norte DEO
LF 38.791 420 11/26/2016 1/19/2018 0.00% C 0.458 0.133 0.300 - - - 89.10%

90.82%            

Very Satisfactory
ONS

462 371

RIANNE 

CONSTRUCTION / 

NORTHERN BUILDERS

JV-17-592 L AAA LB GE

Road Widening - Daang 

Maharlika (SM) (san Isidro - 

San Juanico Bridge), 

K0788+000 - K0789+000; 

K0808+000 - K0809+000; 

K0811+000 - K0812+839; 

K0786+000 - K0786+432; 

K0787+000 - K0788+000; 

K0807+000 - K0808+000; 

K0815+000 - K0815+550

Basey, Samar 4/3/2018 First
Samar 2nd 

DEO
LF 150.828 330 11/29/2017 10/24/2018 0.32% OG 0.372 0.248 0.150 0.022 0.028 0.050 87.00% - AHD

463 372 RJIR ENTERPRISES 34843 L B MA GE

Off-Carriageway Improvement 

Including Drainage-Tertiary, 

along Tabing-Kawayan-Sta. 

Rosa-Lawis-Tabango Road, 

K1025+(-799)-K1031+000 

(Intermittent Sections)

Tabango, Leyte 4/4/2018 1st/Final
Leyte 3rd 

DEO
LF 37.050 179 3/7/2017 9/1/2017 0.00% C 0.464 0.133 0.300 - - - 89.70%

89.70%            

Very Satisfactory
ONS

464 RJIR ENTERPRISES 34843 L B MA GE

Road Upgrading (Unpaved to 

Paved) -Tertiary, K1031+000-

K1031+839, K1031+960-

K1032+102, Along Tabing-

Kawayan-Sta. Rosa-Lawis-

Tabango Road

Tabango, Leyte 4/4/2018 1st/Final
Leyte 3rd 

DEO
LF 39.624 179 3/7/2017 9/1/2017 0.00% C 0.480 0.134 0.300 - - - 91.40%

91.40%            

Very Satisfactory
ONS
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465 373
RNN CONSTRUCTION 

CORPORATION
24880 L C SB GE

Slope Protection/Bank 

Improvement w/ Cleaning & 

Desilting along Sapang 

Buwaya Creek near 

Multinational Gate Barangay 

Moonwalk

Parañaque City 3/14/2018 2nd/Final
Metro Manila 

2nd DEO
LF 9.506 240 5/8/2017 1/2/2018 14.29% C 0.448 0.133 0.300 - - - 88.10%

87.82%            

Satisfactory
AHD

466 374

ROAD EDGE TRADING 

& DEVELOPMENT 

SERVICES

33140 L A MA GE

MFO-1:  National Road 

Network Services Construction 

and Maintenance of Bridges 

along National Roads 

Retrofitting/ Strengthening of 

Permanent Bridges Binonoan 

Bridge (BO1354MN) along 

Carmen-Patag-Bulua Road

Cagayan de Oro 

City
3/18/2018 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 9.800 170 6/5/2017 11/21/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%
93.30%            

Very Satisfactory
ONS

467 375
RODA CONSTRUCTION 

AND GENERAL SUPPLY
19674 L A MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures and Drainage 

Systems-Construction of 

Barayong River Control

Sorsogon City 4/9/2018 2nd/Final
Sorsogon 1st 

DEO
LF 19.600 180 3/3/2017 8/29/2017 0.00% C 0.500 0.134 0.300 - - - 93.40%

92.50%            

Very Satisfactory
ONS

468 376

RODMAC 

CONSTRUCTION AND 

TRADING

39965 L D SB GB

Construction of Multi-Purpose 

Building (Evacuation Center) 

Guagua, Pampanga

Guagua, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 1.916 120 7/10/2017 11/6/2017 0.00% C 0.463 0.133 0.300 - - - 89.70%

89.70%            

Very Satisfactory
ONS

469 377

ROLCO CONSTRUCTION 

& DEVELOPMENT 

CORPORATION

29686 L B MA GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide, 

Ligao-Tabaco Road, 

K0512+350 - K0512+550,

 Ligao City 4/3/2018 First
Albay 3rd 

DEO
LF 17.305 285 6/26/2017 4/6/2018 0.08% OG 0.384 0.240 0.150 0.030 0.050 0.050 90.40% - AHD

470 378

ROLCO CONSTRUCTION 

& DEVELOPMENT 

CORPORATION/ALJON 

CONSTRUCTION & 

SUPPLY JOINT 

VENTURE

JV-16-1613 L B MA GE

Construction/Maintenance  of 

Flood Mitigation Structure & 

Drainage Systems, 

Construction of Flood 

Control/Drainage Jct. National 

Road to Cavinitan Barangay 

Road-Sto. Domingo River, Sta. 

0+854+Sta. 2+700

Virac, 

Catanduanes
4/14/2018 2nd/Final

Catanduanes 

DEO
LF 34.200 221 7/30/2017 3/7/2018 0.00% C 0.434 0.200 0.300 - - - 88.30%

82.18%            

Satisfactory
ONS

471 379

ROMA CONSTRUCTION 

& DEVELOPMENT 

CORPORATION

6514 L AA MA GE

Network Development- 

Improvement/ Widening of 

National Roads- Tertiary Roads 

Junction National Road

Mianay-Duyae-

Caloan-Panitan 

Road K0103+(-

)128 to 

K0104+884, 

Panitan, Capiz

3/15/2018 1st/Final
Capiz 1st 

DEO
LF 45.838 239 2/12/2017 10/8/2017 0.72% C 0.402 0.200 0.300 - - - 90.20%

90.20%            

Very Satisfactory
AHD

472 380

ROMA CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION / ZEDIK 

BUILDERS, J.V.

JV-16-822 L AA LA GE

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/Highway 

Development and 

Management-4 (HDM-4), 

K0511+000 to K05011+251; 

K0511+665 to K0511+753. 

K0511+769 to K0512+000, 

KO513+000 to  K0516+000. 

K05020+000 to K0521+000, 

K0521+000 to K0522+000

Ilocos Norte- 

Abra Road
3/14/2018 1st/Final

Regional 

Office No. I 
LF 132.939 342 2/24/2017 1/31/2018 0.02% C 0.472 0.134 0.300 - - - 90.60%

90.60%            

Very Satisfactory 
AHD

473 381
RONNYL 

CONSTRUCTION
38487 L B SB GB

Construction of Multi-Purpose 

Building n Barangay Mayana 
Jagna, Bohol 4/6/2018 1st/Final

Bohol 3rd 

DEO
LF 4.199 166 6/26/2017 12/8/2017 0.00% C 0.467 0.133 0.300 - - - 90.00%

90.00%            

Very Satisfactory
ONS

474 382

RONWOOD 

CORPORATION (DOING 

BUSINESS UNDER THE 

NAME

25311 L AA MB GE

Improvement / Widening of 

National Road along Dapa - 

Junction Cancohoy Road

Del Carmen, 

Surigao del Norte
3/15/2018 1st/Final

Surigao del 

Norte 2nd 

DEO

LF 21.282 135 2/20/2017 2/19/2017 0.03% C 0.480 0.200 0.300 - - - 98.00%
98.00%            

Outstanding
AHD

475 383
ROPRIM 

CONSTRUCTION
8546 L A MA GE

Construction of Slope 

Protection and Improvement 

along Iloilo River, Left Bank 

(from Forbes Bridge to Muelley 

Loney Bridge)

Iloilo City 3/15/2018 First Iloilo City LF 27.069 295 6/13/2017 4/3/2018 3.12% OG 0.400 0.240 0.150 0.030 0.054 0.050 92.38% - AHD

476 384 RRN CONSTRUCTION 20228 L B GE

Improvement/Widening of 

National Roads, Sayre 

Highway, (Jct Bukidnon-Davao 

City Road-Cotabato Boundary)

K1605+273 - 

K1606+315, 

Damulog, 

Bukidnon

3/15/2018 1st/Final
Bukidnon 

2nd DEO
LF 41.485 200 3/30/2017 10/15/2017 0.00% C 0.456 0.132 0.300 - - - 88.80%

88.80%            

Satisfactory
ONS

477 385

RUDHIL 

CONSTRUCTION & 

ENTERPRISES, INC.

22901 L A MA GB

Construction of Two (2) Units 

Two (2) Storey Four (4) 

Classroom School Building at 

Boniao National High School

Mahayag, 

Zamboanga del 

Sur

3/16/2018 2nd/Final

Zamboanga 

del Sur 1st 

DEO

LF 13.196 270 9/1/2016 5/28/2017 0.74% C 0.491 0.151 0.300 - - - 94.20%
89.16%            

Very Satisfactory
AHD
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478

RUDHIL 

CONSTRUCTION & 

ENTERPRISES, INC.

22901 L A MA GE

Construction of Slope 

Protection along Kulasihan 

Bridge (BOO951MN) 

Upstream, Maigo, Lanao del 

Norte 1st LD

Maigo, Lanao del 

Norte
3/22/2018 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 44.502 214 3/9/2017 10/8/2017 15.11% C 0.475 0.133 0.300 - - - 90.80%
90.80%            

Very Satisfactory
AHD

479 386
SAFEWAY 

CONSTRUCTION 
5842 L B SB GB

Construction of One (1) 

Storey, Four (4) Classroom 

School Building, Goliman E/S 

Malasigui, 

Pangasinan
3/20/2018 1st/Final

Pangasinan 

4th DEO
LF 4.811 105 10/16/2017 1/28/2018 1.91% C 0.490 0.131 0.300 - - - 92.10%

92.10%            

Very Satisfactory 
AHD

480 387
SAINT BERNARD 

CONSTRUCTION
28368 L B SB GB

Construction of One (1) Unit 

Senior High School Unique 

Workshop Building (under 

DepEd CY-2017 BEFF Techvoc 

Lab), Altamirano – Clasio High 

School

Pili, Camarines 

Sur
4/5/2018 1st/Final

Camarines 

Sur 2nd DEO
LF 3.256 90 9/5/2017 12/3/2017 0.00% C 0.460 0.132 0.300 - - - 89.20%

89.20%            

Very Satisfactory
ONS

481
SAINT BERNARD 

CONSTRUCTION
28368 L B MA GE

Cluster: Concreting of Farm to 

Market Roads

Del Gallego, 

Ragay and 

Sipocot, 

Camarines Sur

4/6/2018 1st/Final
Camarines 

Sur 5th DEO
LF 21.710 160 9/15/2017 2/21/2018 0.00% C 0.483 0.134 0.300 - - - 91.70%

91.70%            

Very Satisfactory
ONS

482 388
SANTECH BUILDERS 

CORPORATION
16797 L B SB GE

Construction / Improvement of 

Access Road Leading to 

Seaports, NRJ to Consuelo 

Port

Cantilan, Surigao 

del Sur
3/17/2018 1st/Final

Surigao del 

Sur 1st DEO
LF 64.655 287 5/16/2017 2/26/2018 9.99% C 0.478 0.149 0.300 - - - 92.70%

92.70%            

Very Satisfactory
AHD

483 389
SANTIAGO-GALVAN 

CONSTRUCTION
34619 L D SB GB

Improvement/ Repair/ 

Rehabilitation of Existing Multi-

Purpose Building (Health 

Center) Brgy. Santos, 

Balagtas, Bulacan

San Miguel, 

Bulacan
3/17/2018 1st/Final

Bulacan 2nd 

DEO
LF 1.897 85 6/28/2017 9/20/2017 0.00% C 0.490 0.134 0.300 - - - 92.40%

92.40%            

Very Satisfactory
ONS

484 390

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L AAA MB GE
Road Widening to Iloilo to 

Antique Road Including RROW

K0221+000o 

K0223+029, 

Pandan, Antique

3/15/2018 First
Regional 

Office No. VI
LF 64.749 364 5/3/2017 5/1/2018 13.11% OG 0.365 0.240 0.150 0.030 0.061 0.033 87.90% - AHD

485

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L AAA MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage 

along Bago-Mambucal Road, 

K0032+400 to K0034+000

Bago City, 

Negros 

Occidental

3/18/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 23.080 204 7/5/2017 1/24/2018 0.00% C 0.451 0.134 0.300 - - - 88.50%
88.50%            

Satisfactory
ONS

486

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L AAA MB GE

Rehabilitation/Major Repair of 

Permanent Bridges-Sibud 

Bridge 2 along Bacolod South-

By- Pass Road (S00155NR)

Bago City, 

Negros 

Occidental

3/18/2018 First

Negros 

Occidental 

4th DEO

LF 16.815 220 7/5/2017 2/9/2018 -3.97% OG 0.389 0.223 0.110 0.030 0.041 0.033 82.60% - DEL

487

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L AAA MA GE

Construction/ Ugrading/ 

Rehabilitation of Drainage 

along National Road, Bacolod 

South Road including RROW, 

K0016+836 to K0018+187

Bago City, 

Negros 

Occidental

3/18/2018 First

Negros 

Occidental 

4th DEO

LF 32.243 192 7/5/2017 1/12/2018 -8.78% OG 0.384 0.300 0.062 0.030 0.038 0.000 81.40% - DEL

488 391

SILVERROCK 

CONSTRUCTION & 

SUPPLY

38216 L D SB GB

Construction of Pontevedra 

Multi-Purpose Government 

Center, Barangay I

Pontevedra, 

Negros 

Occidental

3/18/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 4.798 120 7/11/2017 11/7/2017 0.00% C 0.491 0.133 0.300 - - - 92.40%
92.40%            

Very Satisfactory
ONS

489 392
SJ BONIFACIO 

BUILDERS
32226 L B GE

Preventive Maintenance Along 

Bdry. So. Leyte-Maasin-

Macrohon-Sogod Jct. Daang 

Maharlika, K1207+103-

K1208+000

Sogod, Southern 

Leyte
4/9/2018 1st/Final

Southern 

Leyte DEO
LF 7.840 239 3/16/2017 11/9/2017 0.00% C 0.471 0.133 0.300 - - - 90.40%

90.40%            

Very Satisfactory
ONS

490 393
SOLID M 

CONSTRUCTION
33991 L B MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage 

along National Roads, 

Pangpang - Palapag - Mapanas 

- Gamay - Lapinig Road, 

K0823+000 to K0825+250

Northern Samar 4/4/2018 1st/Final

Northern 

Samar 2nd 

DEO

LF 44.890 180 3/22/2017 9/17/2017 0.00% C 0.484 0.134 0.300 - - - 91.80%
91.80%            

Very Satisfactory
ONS

491
SOLID M 

CONSTRUCTION
33991 L B MA GE

Local Infrastructure Program, 

Construction of Barangay 

Rawis Extension Road

Laoang, 

Northern Samar
4/4/2018 1st/Final

Northern 

Samar 2nd 

DEO

LF 14.462 120 3/1/2017 6/28/2017 0.00% C 0.482 0.133 0.300 - - - 91.50%
91.50%            

Very Satisfactory
ONS

492 394
SOLIDCORE 

CONSTRUCTION 
37295 L D SB GB

Construction of one (1) Unit - 

(1) Sty - 3 CL, DPWH-DepEd 

School Building (w/attached 

CR), San Roque Elementary 

School

Asturias, Cebu 4/7/2018 1st/Final
Cebu 3rd 

DEO
LF 3.735 125 10/24/2017 2/25/2018 0.00% C 0.484 0.133 0.300 - - - 91.70%

91.70%            

Very Satisfactory
ONS

493 395

SPECO BUILDERS INC. 

(Formerly: VRF 

CONSTRUCTION)

15301 L AA MB GE

Construction/ Rehabilitation of 

Flood Control Dikes, Phase II, 

Brgy. Villarosa, Sta. 6+794.70 - 

Sta. 6+582.70, Licab, Nueva 

Ecija

Licab, Nueva 

Ecija
3/13/2018 1st/Final

Nueva Ecija 

1st DEO
LF 93.060 300 3/5/2017 12/29/2017 57.00% C 0.431 0.197 0.300 - - - 92.80%

92.80%            

Very Satisfactory
AHD

494 396

SPRING STAR 

CONSTRUCTION AND 

SUPPLY

20240 L B MA GE

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage Systems – 

Construction of Flood 

Mitigation System along Banag 

River, Sta. 0+970-Sta. 1+245 

(left side) Section A "Main"

Daraga, Albay 4/2/2018 1st/Final
Albay 2nd 

DEO
LF 37.640 150 5/9/2017 10/5/2017 0.67% C 0.495 0.133 0.300 - - - 92.80%

92.80%            

Very Satisfactory
AHD
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495 397
ST. GERRARD CONST. / 

META CONSTRUCTION
JV-16-625 L AA LA GE

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage System-

Construction of Fugu Flood 

Control Project

Fugu, Jones, 

Isabela
4/27/2018 2nd/Final

Isabela 4th 

DEO
LF 48.250 265 2/16/2017 11/7/2017 0.00% C 0.334 0.200 0.232 - - - 76.60%

84.78%            

Satisfactory
ONS

496
ST. GERRARD CONST. / 

META CONSTRUCTION
JV-16-622 L AA LA GE

Construction/Maintenance of 

Flood Mitigation Structures 

and Drainage System 

Construction of Dammang 

West Flood Control Project

Dammang West, 

Echague, Isabela
3/19/2018 2nd/Final

Isabela 4th 

DEO
LF 48.250 205 2/16/2017 9/8/2027 0.00% C 0.440 0.133 0.300 - - - 87.30%

88.04%            

Satisfactory
ONS

497 398
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Improvement of MIA Road 

Outfall from Tambo Bridge to 

Nayong Pilipino Creek  and 

Vicinity

Pasay City 3/13/2018 1st/Final
South Manila 

DEO
LF 39.062 261 4/12/2017 12/28/2017 0.25% C 0.493 0.134 0.300 - - - 92.70%

92.70%            

Very Satisfactory
AHD

498
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Improvement of Drainage 

along Delfin Street, Barangay 

Marulas

Valenzuela City 3/21/2018 1st/Final
Metro Manila 

3rd DEO
LF 18.260 270 3/10/2017 12/4/2017 0.74% C 0.426 0.168 0.300 - - - 89.40%

89.40%            

Very Satisfactory
AHD

499
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Rehabilitation/Improvement of 

Can-Obing River Control

K0940+365 

Borongan-

Guiuan Road, 

Eastern Samar

4/10/2018 1st/Final
Eastern 

Samar DEO
LF 35.860 235 3/13/2017 11/2/2017 0.00% C 0.391 0.178 0.300 - - - 86.90%

86.90%            

Satisfactory
ONS

500
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips 

Slope Collapse and Landslide 

Along Daang Maharlika (LT), 

K1005+100-K1005+300, Brgy. 

Kahupian

Sogod, Southern 

Leyte
4/9/2018 2nd/Final

Southern 

Leyte DEO
LF 105.597 400 3/23/2017 4/26/2018 2.31% C 0.492 0.134 0.300 - - - 92.60%

92.29%            

Very Satisfactory
AHD

501 399

ST. GERRARD 

CONSTRUCTION / 

REBTRADE 

INTERNATIONAL 

CORPORATION JOINT 

VENTURE 

JV-16-013 L GE

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse, and Landslide-

Primary Road Dumaguette 

North Road (Jct Bais-

Kabankalan-Bdry), K0062+030-

K0062+696 L/ and K0063+365-

K0063+413 L/S

Negros Oriental 4/11/2018 1st/Final

Negros 

Oriental 1st 

DEO

LF 192.827 441 9/19/2016 12/3/2017 0.73% C 0.487 0.133 0.300 - - - 92.00%
92.00%            

Very Satisfactory
AHD

502 400

ST. JOSEPH 

CONSTRUCTION AND 

TRADING

36890 L C SB GB

Construction of One (1) Storey 

- Two (2) Classroom School 

Building with Toilet Attached 

at Legarda Dos ES (Building 1)

Dinas, 

Zamboanga del 

Sur

3/17/2018 First

Zamboanga 

del Sur 2nd 

DEO

LF 3.207 90 12/22/2017 3/21/2018 -3.23% OG 0.398 0.204 0.118 0.030 0.058 0.033 84.13% - DEL

503 401

ST.GERRARD 

CONATRUCTION GEN. 

CONTRACTOR AND 

DEVELOPMENT CORP. / 

TWIN DRAGON 

CONSTRUCTION (Joint 

Venture)

JV-16-1704 L AA LA GE

Construction/Upgrading/ 

Rehabilitation of Drainage 

Along National Roads-Tertiary-

Odiongan-East-West Road, 

K0004+000 to K0004+220, 

K0004+480 to K0004+597.79, 

K0006+674.64 to 

K0007+508.5 and K0007+931 

to K0008+186.91

Tablas Island, 

Romblon
3/23/2018 First

Romblon 

DEO
LF 42.879 240 6/27/2017 2/21/2018 -1.89% OG 0.396 0.300 0.109 0.030 0.052 0.033 92.00% - DEL

504

ST.GERRARD 

CONSTRUCTION GEN. 

CONTRACTOR AND 

DEVELOPMENT CORP.

31762 L AA LA GE

Improvement/Widening of 

National Roads Along El Nido 

Junction-New Ibajay Road, 

K0292+060 to K0292+426

El Nido, Palawan 3/13/2018 2nd/Final
Palawan 1st 

DEO
LF 46.894 252 3/19/2017 11/25/2017 13.10% C 0.461 0.200 0.300 - - - 96.10%

90.10%            

Very Satisfactory
AHD

505 402
STAR WILLIAM 

CONSTRUCTION
35938 L B MA GE

Improvement  of Creek Bed 

and Rehabilitation of Slope 

Protection along Buli Creek, 

Pasig City

Pasig City 3/16/2018 2nd/Final
Metro Manila 

1st DEO
LF 14.791 210 7/26/2017 2/20/2018 1.11% C 0.462 0.134 0.300 - - - 89.60%

86.30%            

Satisfactory
AHD

506
STAR WILLIAM 

CONSTRUCTION
35938 L B MA GE

Construction of Flood Control 

Structure along Angat River, 

Parulan Section Plaridel, 

Bulacan

Plaridel, Bulacan 3/19/2018 1st/Final
Bulacan 1st 

DEO
LF 18.588 180 5/9/2017 11/4/2017 82.22% C 0.457 0.134 0.300 - - - 89.10%

89.10%            

Very Satisfactory
AHD

507 403

STARDON 

CONSTRUCTION AND 

TRADING

36045 L C SB GE

Concreting of Purok 1 Farm to 

Market Road Barangay 

Gandus, Mexico, Pampanga

Mexico, 

Pampanga
3/19/2018 1st/Final

Pampanga 

1st DEO
LF 1.885 60 10/2/2017 11/30/2017 0.00% C 0.471 0.133 0.300 - - - 90.40%

90.40%            

Very Satisfactory
ONS

508 404
STARS & STRIPES 

CONSTRUCTION
23484 L B MA GB

Construction of Multipurpose 

Building/ Covered Court at 

Brgy. Baao

Dapitan City, 

Zamboanga del 

Norte

3/15/2018 1st/Final

Zamboanga 

del Norte 3rd 

DEO

LF 2.168 90 4/4/2017 7/2/2017 0.00% C 0.495 0.134 0.300 - - - 92.90%
92.90%            

Very Satisfactory
ONS

509 405

STEVEN 

CONSTRUCTION & 

SUPPLY

21987 L B MA GE

Concreting of Local Roads at 

Barangay Almiñe to Barangay 

Piña,

San Jacinto, 

Masbate
4/11/2018 1st/Final

Masbate 3rd 

DEO
LF 6.975 70 6/16/2017 8/24/2017 0.00% C 0.493 0.134 0.300 - - - 92.70%

92.70%            

Very Satisfactory
ONS

510

STEVEN 

CONSTRUCTION & 

SUPPLY

21987 L B MA GB

Construction of Multi-Purpose 

Building (Sorsogon 

Sanguniang Panlalawigan 

Building) Phase 2 Capitol 

Compound

Sorsogon City 4/9/2018 2nd/Final
Sorsogon 1st 

DEO
LF 24.410 210 4/23/2017 11/19/2017 0.00% C 0.493 0.132 0.300 - - - 92.50%

90.05%            

Very Satisfactory
ONS

511

STEVEN 

CONSTRUCTION & 

SUPPLY

21987 L B MA GE

Network Development:Off-

Carriageway Improvement 

Including Drainage Tertiary 

Tanauan-Dagami Road, 

K0932+258-K0934+2676 

Dagami, Leyte 4/3/2018 1st/Final
Leyte 2nd 

DEO
LF 18.991 130 5/30/2017 10/6/2017 0.00% C 0.475 0.133 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS
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512 406

STO. CRISTO 

CONSTRUCTION & 

TRADING

26096 L B MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structure and Drainage 

Systems- 

Rehabilitation/Improvement of 

Existing Dike along Lucung 

River, Upstream of San Nicolas 

Section, Right Side, Sta.(-

)2+200 to Sta. (-)2+694.40, 

Concepcion, Tarlac

Concepcion, 

Tarlac
3/22/2018 1st/Final

Tarlac 2nd 

DEO
LF 37.325 197 4/17/2017 10/30/2017 0.00% C 0.476 0.134 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

513

STO. CRISTO 

CONSTRUCTION AND 

TRADING

26096 L B MA GE

MFO 2-Flood Management 

Services-

Construction/Maintenance of 

Flood  Mitigation Structures 

and Drainage System- Bank 

Improvement (Steel Sheet 

Pile), Estero dela Reina, 

Escolta Section, Manila City

Manila City 3/23/2018 1st/Final
North Manila 

DEO
LF 39.184 250 3/13/2017 11/17/2017 0.00% C 0.391 0.200 0.300 - - - 89.10%

89.10%            

Very Satisfactory
ONS

514

STO. CRISTO 

CONSTRUCTION AND 

TRADING

26096 L B MA GE

Construction of Slope 

Protection/ Flood Control, 

Maloma Road Dike, San Felipe, 

Zambales

San Felipe, 

Zambales
3/13/2018 1st/Final

Zambales 

1st DEO
LF 23.529 210 5/19/2017 12/14/2017 39.52% C 0.476 0.133 0.300 - - - 90.90%

90.90%            

Very Satisfactory
AHD

515

STO. CRISTO 

CONSTRUCTION AND 

TRADING

26096 L B MA GE

Improvement of Kalaklan River 

Drainage Outfall (East and 

West Bajac-bajac Section) 

Olongapo City

Olongapo City 3/14/2018 1st/Final
Zambales 

2nd DEO
LF 23.005 180 5/2/2017 10/28/2017 0.00% C 0.401 0.133 0.300 - - - 83.40%

83.40%            

Satisfactory
ONS

516 407
STRUKTURA TEKNIKA 

SERVICES
16646 L A MA GB

Construction of Four (4) 

Storey, Twelve (12) Classroom 

School Building, Northbay 

Boulevard, North Elementary 

School

Navotas City 3/22/2018 2nd/Final
Malabon-

Navotas DEO
LF 23.788 300 12/19/2016 10/14/2017 0.00% C 0.445 0.185 0.300 - - - 93.00%

93.00%            

Very Satisfactory
ONS

517
STRUKTURA TEKNIKA 

SERVICES COMPANY
16646 L A MA GE

Local Infrastructure Program - 

Construction of Hugom - 

Malabrigo (Hugom Section) 

Road, Hugom, San Juan, 

Batangas

San Juan, 

Batangas
3/17/2018 First

Batangas 

4th DEO
LF 29.700 300 7/10/2017 5/5/2018 0.53% OG 0.400 0.240 0.150 0.022 0.033 0.050 89.47% - AHD

518 408 STX ENTERPRISES 21547 L AAA LB GE

Off-Carriageway Improvement 

Including Drainage Calapan 

North Road, K0019+511- 

K0020+050, K0020+850- 

K0022+323, K0022+423- 

K0023+000, K0024+089- 

K0025+400, K0026+749 - 

K0027+000, K0031+739-

K0032+090, K0032+319-

K0032+983, K0034+303-

K034+417

Baco-

Santeodoro, 

Oriental Mindoro 

3/20/2018 2nd/Final
Mindoro 

Oriental DEO
LF 42.558 340 3/26/2017 2/28/2018 0.00% C 0.448 0.200 0.300 - - - 94.80%

90.42%            

Very Satisfactory
ONS

519 409
SUN RAYS BUILDERS & 

GENERAL SUPPLY
19995 L C SB GE

Construction of Sitio Landing - 

Atabay - Bagolayag Tubigon

Barangay 

Tubigon, Ferrol, 

Romblon

3/23/2018 1st/Final
Romblon 

DEO
LF 4.852 90 7/31/2017 10/28/2017 0.00% C 0.463 0.200 0.300 - - - 96.30%

96.30%            

Outstanding
ONS

520 410

SUNWEST 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION 

15906 L AAA LB GE
Construction of Conrazon - 

Sition Little Baguio Road 

Conrazon, 

Bansud, Oriental 

Mindoro 

3/21/2018 1st/Final

Southern 

Mindoro 

DEO

LF 18.810 218 4/18/2017 11/21/2017 2.95% C 0.474 0.200 0.300 - - - 97.40%
97.40%            

Outstanding
AHD

521 411

SUPREME ABF CONST. 

& CONST. SUPPLY 

COMPANY INC.

25226 L AAA SB GE

Construction of Flood Control 

Structure of Malijao River 

(Downstream) along Bacolod 

North Road, Victorias City, 

Negros Occidental , Sta. 

0+0876.50 to Sta. 0+223.25 

(LS)

Victorias City, 

Negros 

Occidental

3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 18.619 174 6/20/2017 12/10/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%
93.30%            

Very Satisfactory
ONS

522 412

SUPREME ABF CONST. 

& CONST. SUPPLY 

COMPANY 

INC./SILVERROCK 

CONSTRUCTION & 

SUPPLY

JV-16-1567 L AAA LB GE

Improvement/ Widening of 

National Roads along Jct. 

Bagonawa -La Castellana-

Isabela Road (S001575NR) 

including RROW

K0044+363 to 

K0046+231
3/19/2018 1st/Final

Negros 

Occidental 

4th DEO

LF 54.769 185 5/25/2017 11/25/2017 0.00% C 0.477 0.133 0.300 - - - 91.00%
91.00%            

Very Satisfactory
ONS

523 413

SYNDTITE 

CONSTRUCTION 

CORPORAATION

11597 L AAA LA GE

Widening of Bankerohan 

Bridge (B0071MN) including 

Approaches, Montevista along 

Daang Maharlika

Compostela 

Valley Province 
3/20/2018 1st/Final

Compostela 

Valley DEO
LF 19.131 279 3/20/2017 12/23/2017 0.00% C 0.449 0.134 0.300 - - - 88.30%

88.30%            

Satisfactory
ONS

524

SYNDTITE 

CONSTRUCTION 

CORPORATION 

(FORMERLY: R.C. 

TAGALA 

CONSTRUCTION)

11597 L AAA MB GE

Off-Carriageway Improvement 

including Drainage Puerto 

Princesa South Road, 

K0114+000- K0115+390, 

K0117+268- K0117+830, 

K0216+866-K0218+366, 

K0222+240-K0223+240

Narra and 

Batazara, 

Palawan 

3/12/2018 Second
Palawan 2nd 

DEO
LF 46.535 205 3/28/2017 10/18/2017 -2.00% OG 0.322 0.300 0.060 0.030 0.064 0.033 80.90% - DEL

525 414

T.G. OCAMPO 

CONSTRUCTION & 

SURVEYING SERVICES

29435 L B MA GB

Construction of Multi-Purpose 

Hall Brgy. Ayala, Magalang, 

Pampanga

Magalang, 

Pampanga
3/21/2018 1st/Final

Pampanga 

3rd DEO
LF 2.865 150 6/8/2017 11/4/2017 0.00% C 0.498 0.068 0.300 - - - 86.60%

86.60%            

Satisfactory
ONS
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526 415

TABADA 

CONSTRUCTION & 

SUPPLIES

35997 L D SB GE

Rehabilitation/Widening along 

Mayor Democreto D. Plaza II 

Avenue K1236+(-848) to 

K1236+160

Butuan City 3/22/2018 1st/Final
Butuan City 

DEO
LF 7.446 105 4/10/2017 7/23/2017 0.95% C 0.493 0.133 0.300 - - - 92.60%

92.60%            

Very Satisfactory
AHD

527 416
THE STEADFAST 

BUILDERS
8176 L A MA GE

Rehabilitation/Upgrading and 

Drainage Improvement of Akle 

Street, Anubing Street, 

Baticulin Street and its 

Vicinity, Barangay San 

Antonio, District I

Makati City, 

Metro Manila
3/14/2018 1st/Final

Metro Manila 

2nd DEO
LF 19.300 180 3/13/2017 9/8/2017 0.00% C 0.457 0.133 0.300 - - - 89.00%

89.00%            

Very Satisfactory
ONS

528 417

THE TUSCAN 

STRUCTURES AND 

SUPPLIES

18257 L A MA GE

Rehab. Of National Road with 

Slips, Soil Collapse along 

Biliran Cir. Road, K1029+800-

K1030+238; K1039+871-

K1040+714; K1041+170-

K1041+250 

(11.5947,124.3981-

11.5967,124.3949; 

11.6558,124.3620-

11.6579,124.3607;11.6637,12

4.3562,11.6642,124.3557)

Province of 

Biliran
4/6/2018 1st/Final Biliran DEO LF 45.717 330 5/4/2017 3/29/2018 0.00% C 0.477 0.133 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

529 418

THREE W BUILDERS 

INC / J.G. ORANZA 

CONSTRUCTION JOINT 

VENTURE

JV-17-620 L AAA LB GB

Construction of Senior High 

School Classrooms 4 Storey 20 

CL at New Society National 

High School (2 Units)

Barangay 

Sinawal, General 

Santos City

3/21/2018 2nd/Final

South 

Cotabato 

2nd DEO

LF 64.683 300 10/27/2016 8/22/2017 -8.50% C 0.488 0.137 0.045 - - - 67.00%
83.66%            

Satisfactory
DEL

530

THREE W BUILDERS 

INC / J.G. ORANZA 

CONSTRUCTION JOINT 

VENTURE

JV-17-620 L AAA MB GE

Construction of Flood Control/ 

Concrete Revetment Along 

Silway River PI 16

Barangay City 

Heights, General 

Santos City

3/22/2018 First

South 

Cotabato 

2nd DEO

LF 46.545 215 3/1/2018 10/1/2018 27.00% OG 0.387 0.235 0.150 0.030 0.070 0.050 92.20% - AHD

532 419
THREE W BUILDERS, 

INC.
10722 L AAA LB GE

Network Development Off-

Carriageway Improvement 

Network Development - Off-

Carriageway Improvement 

Tagaytay Road, K0042+540 - 

K0042+700, K0043+280 - 

K0044+483, K0047+884 - 

K0048+372, K0049+114 - 

K0049+178, Sta. Rosa City, 

Laguna

Sta. Rosa City, 

Laguna
3/16/2018 First

Laguna 2nd 

DEO
LF 54.194 480 3/20/2017 7/12/2018 0.50% OG 0.399 0.241 0.150 0.022 0.042 0.033 88.70% - AHD

533 420

TOKWING 

CONSTRUCTION, CORP. 

(Formerly: Tokwing 

Construction)

9590 L AAA LB GE

Construction/ Maintenance of 

Flood Mitigation Structures & 

Drainage Systems, 

Construction/ Improvement of 

Slope Protection of Gumain-

Porac Diversion Channel 

(GPDC), Sta. 0+100 to Sta. 

1+550, Brgy. San Jose Gumi, 

Lubao, Pampanga

Lubao, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 44.722 240 2/17/2017 10/14/2017 0.00% C 0.429 0.197 0.300 - - - 92.60%

92.60%            

Very Satisfactory
ONS

534 421

TOKWING 

CONSTRUCTION, CORP. 

(Formerly: Tokwing 

Construction)/ KATHA 

BUILDERS & SUPPLIES 

JOINT VENTURE

L AAA LA GE

Construction of Abucay 

Reservoir (Small Water 

Impounding and Flood Control 

Mitigation Project along Laoag 

River Basin) Piddig, Ilocos 

Norte

Piddig, Ilocos 

Norte
1/12/2018 1st/Final UPMO FCMC LF 238.185 682 11/20/2015 10/1/2017 0.00% C 0.496 0.133 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

536 422

TOREJA'S 

CONSTRUCTION 

SUPPLY CORPORATION

15453 L AAA LA GE

Asphalt Overlay with 

Reblocking, Banay-Banay-

Mojon Road, K0094+200 to 

K0094+900 and K0101+000 to 

K0102+000, Alitagtag, 

Batangas

Alitagtag, 

Batangas
3/18/2018 1st/Final

Batangas 

3rd DEO
LF 19.929 120 6/23/2017 10/20/2017 0.00% C 0.494 0.134 0.300 - - - 92.80%

92.80%            

Very Satisfactory
ONS

537

TOREJA'S 

CONSTRUCTION 

SUPPLY CORPORATION

15453 L AAA LA GE

Construction/ Repair/ 

Rehabilitation/ Improvement 

of Various Infrastructure 

including Local Projects - 

Rehabilitation and Upgrading 

of Muzon - San Luis Road, San 

Luis, Batangas

San Luis, 

Batangas
3/20/2018 1st/Final

Batangas 

2nd DEO
LF 24.750 154 6/5/2017 11/5/2017 11.12% C 0.483 0.134 0.300 - - - 91.70%

91.70%            

Very Satisfactory
AHD

538 423

TOREJA'S 

CONSTRUCTION 

SUPPLY 

CORPORATION/ THREE 

W BUILDERS, INC. 

JOINT VENTURE

JV-16-424 L AAA MB GE

MFO-1 National Road Network 

Services, Asset Preservation of 

National Roads Preventive 

Maintenance based on 

Pavement Management - 

Highway Development and 

Management (HDM-4), 

Tertiary Roads, Bauan-Mabini 

Road, K0148+000 to 

K0160+200, Batangas 

Province

Batangas 

Province
3/20/2018 1st/Final

Regional 

Office No. IV-

A

LF 134.872 256 3/20/2017 11/30/2017 1.00% C 0.494 0.133 0.300 - - - 92.70%
92.70%            

Very Satisfactory
AHD
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539 424
TRIPLE 8 CONST. & 

SUPPLY, INC.
10684 L A MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage 

System along National Roads 

P. Burgos St., K0001+(-300) - 

K0001+721, Manila City

Manila City 3/13/2018 1st/Final
South Manila 

DEO
LF 67.527 360 4/11/2017 4/5/2018 31.39% C 0.468 0.134 0.300 - - - 90.20%

90.20%            

Very Satisfactory
AHD

540

TRIPLE 8 CONST. & 

SUPPLY, INC. 

(Formerly: Triple 8 

Const. & Supply)

10684 L A MA GE

MFO2-Flood Management 

Services, Construction/ 

Maintenance of Flood 

Mitigation Structures and 

Drainage Systems: 

Construction of Revetment 

along Imus River, Anabu II-E 

Phase I, Imus City, Cavite

Imus City, Cavite 3/21/2018 1st/Final
Cavite 1st 

DEO
LF 29.400 210 2/7/2018 9/4/2018 0.00% C 0.488 0.133 0.300 - - - 92.10%

92.10%            

Very Satisfactory
ONS

541 425
T-SQUARE 

CONSTRUCTION CORP.
14268 L AA MB GE

Widening 2-4 into 6 lanes of 

Davao-Cotabato Road ( Davao 

City- Jct. Digos Section) 

Including 

Rehabilitation/Reconstruction 

of Damaged Paved National 

Roads & RROW  ( Zone 1) 

(Patulangon) - Zone III, 

K1548 +320-K1548+1021, 

K1548+1021-K1549+269, 

K1549+269-K1549

Davao Del Sure 

Lone Districct 
3/16/2018 Second

Regional 

Office No. XI
LF 119.004 360 4/10/2017 4/4/2018 0.03% OG 0.321 0.297 0.150 0.030 0.061 0.050 90.90% - AHD

542 426

TURQUOISE 

CONSTRUCTION AND 

REALTY DEVELOPMENT

21801 L B MA GB

Construction of Four (4) 

Storey - Sixteen (16) 

Classroom at Pampanga NHS 

City of San Fernando, 

Pampanga

City of San 

Fernando, 

Pampanga

3/19/2018 1st/Final
Pampanga 

1st DEO
LF 26.285 343 10/31/2016 10/8/2017 0.00% C 0.500 0.133 0.300 - - - 93.30%

93.30%            

Very Satisfactory
ONS

543 427

TWO J.E. 

CONSTRUCTION AND 

SUPPLY

38726 L D SB GB

Construction of Two (2) Storey 

Four (4) Classroom School 

Building at Manaila De 

Bugabus National High School

Butuan City 3/22/2018 1st/Final
Butuan City 

DEO
LF 6.411 180 12/22/2016 6/19/2017 0.00% c 0.497 0.147 0.300 - - - 94.40%

94.40%            

Very Satisfactory
ONS

544 428
ULTICON BUILDERS 

INC. 
17267 L AAA LB GE

Widening of Governor Bridge 2 

( B01270MN) and Approaches 

along Daang Maharlika (MN), 

Davao del Norte ( Completion 

), Sta. 11465 + 485 to 

1469+596 (as per RBIA)

Davao Del Norte 3/23/2018 2nd/Final
Regional 

Office No. XI
LF 282.734 389 3/29/2017 4/21/2018 0.00% C 0.471 0.133 0.300 - - - 90.40%

89.74%            

Very Satisfactory
ONS

545 429

UNIMASTERS 

CONGLOMERATION, 

INCORPORATED

3390 L AAA LB GE

Construction of By-Passes 

Road, Including ROW NRJ, 

Daang Maharlika, Taguibo-

Masao Port (Cabcabon - Banza 

Section)

Butuan City, 

Agusan del Sur
3/22/2018 2nd/Final

Regional 

Office No. 

XIII

LF 140.342 472 9/29/2016 1/13/2018 1.11% C 0.474 0.133 0.300 - - - 90.70%
93.58%            

Very Satisfactory
AHD

546 430
UY CONDEV 

CORPORATION
12336 L AA LA GE

Asset Preservation of National 

Roads - 

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Roads including 

Drainage based on Pavement 

Management System/ Highway 

Development and 

Management-4 (HDM-4): Sta. 

Catalina-Pamplona-Tanjay City 

Road,Chainage 13415 - 

Chainage 14483

Sta Catalina, 

Negros Oriental
4/12/2018 1st/Final

Negros 

Oriental 3rd 

DEO

LF 31.307 233 3/27/2017 11/14/2017 0.00% C 0.473 0.133 0.300 - - - 90.60%
90.60%            

Very Satisfactory
ONS

547
UY CONDEV 

CORPORATION
12336 L AA SB GE

Consr./Rehab. Of Lala-an 

Seawall, Brgy. Sto Nino, San 

Jose, Negros Oriental

San Jose, Negros 

Oriental
4/10/2018 First

Negros 

Oriental 2nd 

DEO

LF 32.414 175 2/26/2018 8/19/2018 45.12% OG 0.393 0.227 0.150 0.030 0.050 0.050 90.00% - AHD

548
UY CONDEV 

CORPORATION 
12336 L AA LA GE

Improvement/Widening of 

National Roads along Bacolod 

South Road including RROW 

(S00127NR), K0046+(-910) to 

K0048+533; K0059+781 to 

K0060+307.50; K0065+448 to 

K0071+696.60

Hinigaran and 

Binalbagan
3/15/2018 First

Negros 

Occidental 

2nd DEO

LF 236.419 427 4/17/2017 6/17/2018 1.29% OG 0.373 0.240 0.150 0.030 0.047 0.050 89.00% - AHD

549 431

UY CONDEV 

CORPORATION / J E G 

CONSTRUCTION

JV- 16- 878 L AA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading Senator Benigno S. 

Aquino Jr. Avenue, Pavia to 

Sta. Barbara Iloilo

K00071+-9476) 

to K0014+617, 

K0015+(-504)

3/22/2018 1st/Final
Regional 

Office No. VI
LF 103.159 280 2/21/2017 11/29/2017 0.00% C 0.471 0.200 0.300 - - - 97.10%

97.10%            

Outstanding
ONS

550 432
V. TRILLANA BUILDERS 

& TRADING
34270 L D SA GE

Road Concreting in San 

Vicente Lubao, Pampanga

Lubao, 

Pampanga
3/20/2018 1st/Final

Pampanga 

2nd DEO
LF 1.873 60 8/9/2017 10/7/2017 0.00% C 0.417 0.162 0.300 - - - 87.90%

87.90%            

Satisfactory
ONS

551 433
VCD CONSTRUCTION 

AND SUPPLY
35378 L B SB GE

Rehabilitation/Major Repair of 

Permanent Bridges, 

Gemarobay Bridge along 

Catarman - Calbayog Road

Catarman, 

Northern Samar
4/5/2018 1st/Final

Northern 

Samar 1st 

DEO

LF 6.022 90 12/27/2017 3/26/2018 55.56% C 0.431 0.133 0.300 - - - 86.40%
86.40%            

Satisfactory
AHD
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552 434

VALLEY 

CONSTRUCTION & 

AGGREGRATES / 

RODEKOM GENERAL 

CONSTRUCTION AND 

ENTERPRISES JOINT 

VENTURE 

JV-16-1030 L B MA GE

Off-Carriageway Improvement 

including Drainage along 

Benguet to Nueva Vizcaya 

Road K0298+853 to 

K0304+000

Bakod, Benguet 4/11/2018 1st/Final
Benguet 1st 

DEO
LF 44.100 225 3/13/2017 10/23/2017 6.67% C 0.500 0.133 0.300 - - - 93.30%

93.30%            

Very Satisfactory
AHD

553 435

VEN RAY 

CONSTRUCTION 

CORPORATION

18310 L A MA GE

Construction of River Flood 

Control Structure at Argao, 

Carbanua Section Phase 3

Municipality of 

Argao, Cebu
4/18/2018 1st/Final

Cebu 4th 

DEO
LF 37.173 307 3/9/2017 1/9/2018 10.00% C 0.498 0.133 0.300 - - - 93.10%

93.10%            

Very Satisfactory
AHD

554 436
VERGUZ 

CONSTRUCTION
26641 L B MA GB

Construction of 1 Unit Unique 

Workshop at San Jose NHS, 

Banga, South Cotabato

Banga, South 

Cotabato
3/14/2018 1st/Final

South 

Cotabato 1st 

DEO

LF 3.144 105 11/15/2018 2/27/2019 1.32% C 0.498 0.132 0.300 - - - 93.00%
93.00%            

Very Satisfactory
AHD

555 437
VERZONTAL BUILDERS, 

INC.
31579 L AAA MB GE

Concreting of Farm to Market 

Road (FMR)

Barangay Purok-

Papaya, Remus, 

Baggao, Cagayan 

(For 1 Project 

Only)

3/13/2018 First
Cagayan 1st 

DEO
LF 9.950 248 8/2/2017 4/6/2018 -5.35% OG 0.333 0.297 0.096 0.030 0.050 0.033 83.90% - DEL

556 438
VHITS D. G. BUILDERS 

& ENTERPRISES
35892 L B MA GB

Construction of Multi-Purpose 

Building (Covered Court)

Barangay 96, 

Tacloban City
4/11/2018 1st/Final

Tacloban 

City DEO
LF 4.623 90 5/19/2017 8/16/2017 0.00% C 0.428 0.181 0.300 - - - 90.90%

90.90%            

Very Satisfactory
ONS

557 439

VICMAR 

CONSTRUCTION, INC./ 

W. RIVERA 

CONSTRUCTION & 

EQUIPMENT RENTALS 

JOINT VENTURE

JV-16-334 L AAA MB GE

MFO1-1 National Road 

Network Services Network 

Development Improvement/ 

Widening of National Roads 

Tertiary Road at Bauan - 

Mabini Road, K0146+(-072) - 

k0147+228, Bauan, Batangas

Bauan, Batangas 3/20/2018 1st/Final
Batangas 

2nd DEO
LF 46.060 230 2/9/2017 9/26/2017 0.00% C 0.497 0.134 0.300 - - - 93.10%

93.10%            

Very Satisfactory
ONS

558 440

VICTORIA 

DEVELOPMENT AND 

CONSTRUCTION 

SUPPLY CORP.

32638 L A MA GB

Construction of Three (3) 

storey, Nine (9) Classroom 

School Building, Tañong 

Elementary School I

Malabon City 3/22/2018 2nd/Final
Malabon-

Navotas DEO
LF 22.697 297 11/21/2016 9/13/2017 0.00% C 0.459 0.190 0.300 - - - 94.90%

88.04%            

Satisfactory
ONS

559

VICTORIA 

DEVELOPMENT AND 

CONSTRUCTION 

SUPPLY CORP.

32638 L A MB GE

Improvement/Widening of 

Calbayog Diversion Road, 

K0727+(-600) - K0729+400

Calbayog, Samar 4/6/2018 1st/Final
Samar 1st 

DEO
LF 101.176 245 4/21/2017 12/21/2017 0.00% C 0.470 0.140 0.300 - - - 91.00%

91.00%            

Very Satisfactory
ONS

560 441
W.D. NAVARRO 

CONSTRUCTION CO.
14327 L A MB GE

Network Development - 

Improvement/Widening of 

National Roads-Tertiary-Road 

Widening-Jct. Magapit-

Capissayan Road, K0565+420-

K0566+687, K0566+711.70-

K0567+459, K0567+532-

K0568+158.90 & K0568+183-

K0569+450.50

Gattaran, 

Cagayan
3/13/2018 1st/Final

Cagayan 1st 

DEO
LF 48.902 210 3/30/2027 10/25/2017 12.38% C 0.376 0.169 0.300 - - - 84.50%

84.50%            

Satisfactory
AHD

561 442
W.J.P. CONSTRUCTION 

AND SUPPLY
23192 L B MA GB

Construction of Multi Purpose 

Building 

Rosales, 

Pangasinan 
3/19/2018 1st/Final

Pangasinan 

3rd DEO
LF 4.852 180 6/11/2017 12/7/2017 0.00% C 0.495 0.133 0.300 - - - 92.80%

92.80%            

Very Satisfactory 
ONS

562 443

WEARR ENTERPRISES 

& DEVELOPMENT 

CORP. 

14123 L A MA GE

Reconstruction of Flood 

Control Structure along Cadac-

an River, Barangay Carriedo, 

Right Side, Upstream, Sta. 

1+578.70-Sta. 1+932.70

Irosin, Sorsogon 4/8/2018 1st/Final
Sorsogon 

2nd DEO
LF 46.278 206 6/14/2017 1/5/2018 0.00% C 0.496 0.133 0.300 - - - 92.90%

92.90%            

Very Satisfactory
ONS

563

WEARR ENTERPRISES 

& DEVELOPMENT 

CORP. 

14123 L A MA GE

Construction of Guinobatan 

Flood Control Structure, 

Tandadora Section

Guinobatan, 

Albay
4/4/2018 2nd/Final

Albay 3rd 

DEO
LF 48.657 280 5/29/2017 3/4/2018 0.00% C 0.437 0.200 0.300 - - - 93.70%

89.66%            

Very Satisfactory
ONS

564 444
WERR CORP. 

(INTERNATIONAL)
14133 L AAA LA GE

Construction/Strengthening of 

Riverwall along Navotas River 

from Vadeo 5 to Navigational 

Gate (Phase III), Brgy. Tangos

Navotas City 3/22/2018 2nd/Final
Malabon-

Navotas DEO
LF 45.168 426 2/23/2017 4/24/2018 11.12% C 0.405 0.200 0.300 - - - 90.50%

88.64%            

Satisfactory
AHD

565 445

WERR CORP. 

(INTERNATIONAL)/JCA 

CONSTRUCTION AND 

SUPPLY, JOINT 

VENTURE 

JV-16-1083 L AAA LA GE
Construction of Flood Control 

Structure along Bistak River

Barangay Bago-

Sitio Wangagan, 

Vintar, Ilocos 

Norte 

3/14/2018 1st/Final
Ilocos Norte 

1st DEO
LF 44.099 250 3/12/2017 11/16/2017 0.48% C 0.433 0.134 0.300 - - - 86.70%

86.70%            

Satisfactory 
AHD

566 446
WILKINSON 

CONSTRUCTION
21422 L A MB GE

Rehabilitation/Reconstruction/

Upgrading of Damaged Paved 

National Road along Bacolod 

North Road K0128+759 to 

K0129+000; K0146+829 to 

K146+933; K0147+542 to 

K0148+000; K0157+000 to 

K0157+500; K0158+000 to 

K0158+091; K0158+000 to 

K0158+342

Calatrava - San 

Carlos, Negros 

Occidental

3/20/2018 1st/Final

Negros 

Occidental 

1st DEO

LF 44.957 225 6/11/2017 1/21/2018 0.00% C 0.477 0.133 0.300 - - - 91.00%
91.00%            

Very Satisfactory
ONS

567 447
WILLIAM INTEGRATED 

CONTRACTOR
7669 L D SB GE

Concreting of Road Shoulder 

Including Drainage of Cawit/ 

Baluno Road

Brgy. Cawit, 

Zamboanga City
3/20/2018 1st/Final

Zamboanga 

City DEO
LF 3.785 149 5/15/2017 10/10/2017 0.00% C 0.462 0.133 0.300 - - - 89.50%

89.50%            

Very Satisfactory
ONS
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568 448

WILPERS 

ENTERPRISES/GEORAV

IN CONSTRUCTION & 

SUPPLIES JOINT 

VENTURE 

JV-16-1423 L B MA GE Construction of Laois Seawall
Labrador, 

Pangasinan
3/20/2018 2nd/Final

Pangasinan 

2nd DEO
LF 29.398 169 3/27/2017 9/11/2017 0.00% C 0.499 0.134 0.300 - - - 93.20%

90.94%            

Very Satisfactory 
ONS

569 449

WT CONSTRUCTION, 

INC. / CEDCO 

ENGINEERS, 

CONSORTIUM JOINT 

VENTURE 

JV-15-622 L AAA LB GE

Network Development-

Construction of 

Flyovers/Interchange/ 

Underpasses, Construction of 

Depressed Strcture at 

Intersection of N. Bacalso and 

F. Llamas and Intersection 

Mambaling Road and Cebu 

Coastal Road 

Cebu City 4/12/2018 First

Regional 

Office No. 

VII

LF 683.204 780 4/19/2016 6/7/2018 -25.57% OG 0.371 0.300 0.000 0.030 0.050 0.033 78.40% - DEL

570 450

WTG CONSTRUCTION 

AND  DEVELOPMENT 

CORPORATION / LA 

PRUEBA 

CONSTRUCTION JOINT 

VENTURE

JV-16-10222 L AAA GE

Widening of Permanent 

Bridges to more than 2 Lanes 

at Danao Bridge II 

(B00058CD) along Cebu North 

Hagnaya Wharf Road (Old 

Route)

Danao City, Cebu 4/4/2018 1st/Final
Cebu 5th 

DEO
LF 45.183 302 2/28/2017 12/26/2017 0.00% C 0.486 0.133 0.300 - - - 91.90%

91.90%            

Very Satisfactory
ONS

571 451 WYNN CONSTRUCTION 19358 L B GB
Construction of Multi-Purpose 

Building, Barangay Taloto

Tagbilaran City, 

Bohol
4/4/2018 1st/Final

Bohol 1st 

DEO
LF 4.281 120 7/12/2017 11/8/2017 0.00% C 0.480 0.133 0.300 - - - 91.30%

91.30%            

Very Satisfactory
ONS

572 452
X.Y.Z. CONSTRUCTION 

& SUPPLIES
31816 L B MA GE

Concreting/ Reblocking of 

Gulod-Lucsuhin-Duhatan 

Provincial Road (Sitio Ubasan, 

Balibago, Lian Section; 

Barangay Paraiso Section; 

Sitio Ilaya-Centro, Biga 

Section; Sitio Prenza, Ilaya 

Bautista Street, Ibaba, 

Barangay Lucsuhin Portion, 

Gulod Intersection Calatagan, 

Batangas

Calatagan, 

Batangas
3/19/2018 1st/Final

Batangas 1st 

DEO
LF 16.830 140 6/1/2017 10/18/2017 0.00% C 0.492 0.116 0.300 - - - 90.80%

90.80%            

Very Satisfactory
ONS

573 453 YS CONSTRUCTION 11928 L A MB GE

Network Development Off-

Carriageway Improvement 

Including Drainage at at Loay  

Interior Road, Trinidad and 

San Miguel, Bohol: a) 

K0127+500-K0128+361 b) 

K0136+158 - KK0136+555 c) 

K0137+100 - K0137+350 d) 

K0137+991 - K0140+800 e) 

K0141+491- K0141+500

Trinidad and San 

Miguel,  Bohol
4/5/2018 1st/Final

Bohol 2nd 

DEO
LF 43.495 235 2/20/2017 10/12/2017 0.00% C 0.455 0.133 0.300 - - - 88.80%

88.80%            

Satisfactory
ONS

574 454

YURICH BUILDERS 

AND CONSTRUCTION 

SUPPLY

37064 L D SB GE

Construction of Barangay 

Proper-Sitio Star Farm-to-

Market Road 

Barangay Proper, 

El Nido, Palawan
4/13/2018 1st/Final

Palawan 1st 

DEO
LF 4.829 70 9/6/2017 11/14/2017 0.00% C 0.468 0.200 0.000 - - - 66.80%

66.80%            

Poor
ONS

575 455 ZEDIK BUILDERS 33330 L A MA GE

Sabo/Flood Control along 

Major and Principal 

river/Tributaries- Construction 

of Flood Control

Barangay 8, 

Bacarra, Ilocos 

Norte

3/4/2018 1st/Final
Ilocos Norte 

1st DEO
LF 19.600 147 3/8/2017 8/3/2017 0.56% C 0.492 0.133 0.300 - - - 92.50%

92.50%            

Very Satisfactory 
AHD

576 456 ZION CONSTRUCTION 14881 L B MA GE
Retrofitting/ Strengthening of 

Argao Bridge (B00022CB)

Municipality of 

Argao, Cebu
4/9/2018 1st/Final

Cebu 4th 

DEO
LF 46.498 206 4/18/2017 11/9/2017 3.00% C 0.499 0.133 0.300 - - - 93.20%

93.20%            

Very Satisfactory
AHD

577 457

ZION CONSTRUCTION 

/ VEN RAY 

CONSTRUCTION 

CORPORATION JOINT 

VENTURE

JV-16-1159 L B MA GE

MFO-2-Flood Management 

Services, Construction/ 

Maintenance of Flood 

Mitigation Structures and 

Drainage Systems, 

Construction of Flood Control 

Structure at Pitogo River, 

Consolacion, Cebu 6th LD 

Cebu Province 4/12/2018 2nd/Final

Regional 

Office No. 

VII

LF 72.375 301 3/27/2017 1/21/2018 0.00% C 0.414 0.133 0.300 - - - 84.70%
83.62%            

Satisfactory
ONS

578 458

ZMS CONST. & DEV. 

CORP. (Formerly:ZMS 

Construction)

10471 L B MA GE

Asset Preservation of National 

Roads-

Rehabilitation/Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide, 

Slope Protection along Lanao-

Pagadian-Zamboanga City 

Road (SO1450MN) K1625+000-

K1625+150, K1640+300-

K1640+798.46 and 

K1646+559-K1646+820

Tukuran, 

Zamboanga del 

Sur

3/16/2018 2nd/Final

Zamboanga 

del Sur 1st 

DEO

LF 21.796 219 6/20/2017 1/24/2018 0.00% C 0.489 0.133 0.300 - - - 92.20%
89.38%            

Very Satisfactory
ONS
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